



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Regional Office 9  
Veterans Avenue Extension, Tetuan, Zamboanga City

**ADDITIONAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS**  
CY-2015

No.	Contract Package Description	Procurement Method	Project Cost / ABC (in Million)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1	15J00058 - Zamboanga City Road Map to Recovery and Reconstruction (Z3R) Fencing - A, Datu Dimarunsing, Zamboanga City	Public Bidding	20,100,000.00/ 19,210,341.54	N/A	N/A	N/A/	1/21/2015	1/21/2015- 1/26/2015	1/26/2015- 02/02/2015	02/02/2015- 02/06/2015
2	15J00059 - Zamboanga City Road Map to Recovery and Reconstruction (Z3R), Open Canal C, Construction of Open Canal Parallel to Fishpond Road South, Zamboanga City	Public Bidding	5,000,000.00/ 4,812,003.80	N/A	N/A	N/A/	1/21/2015	1/21/2015- 1/26/2015	1/26/2015- 02/02/2015	02/02/2015- 02/06/2015
3	15J00060 - Zamboanga City Road Map to Recovery and Reconstruction (Z3R), Open Canal A, along Datu Dimarunsing Road, Parallel to ZSCMST School Fence, Zamboanga City	Public Bidding	34,900,000.00/ 33,650,701.12	N/A	N/A	N/A/	1/21/2015	1/21/2015- 1/26/2015	1/26/2015- 02/02/2015	02/02/2015- 02/06/2015
4	15J00061 - Zamboanga City Road Map to Recovery and Reconstruction (Z3R) Fencing - B, Fishpond Road South and Rio Hondo Elementary School, Zamboanga City	Public Bidding	21,717,125.00/ 19,365,038.69	N/A	N/A	N/A/	1/21/2015	1/21/2015- 1/26/2015	1/26/2015- 02/02/2015	02/02/2015- 02/06/2015



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Regional Office 9  
Veterans Avenue Extension, Tetuan, Zamboanga City

**ADDITIONAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS**  
CY-2015

No.	Contract Package Description	Procurement Method	Project Cost / ABC (in Million)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
5	15J00062 - Zamboanga City Roadmap to Recovery and Reconstruction (Z3R) Canal B, Parallel to SM Homes Subdivision – Paniran Resettlement Site, Zamboanga City	Public Bidding	56,900,000.00/ 54,905,329.32	N/A	N/A	N/A	1/21/2015	1/21/2015- 1/26/2015	1/26/2015- 02/02/2015	02/02/2015- 02/06/2015
6	15J00064 - Parcellary/Segregation Survey of Lots Affected by the Road Right-of-Way (RROW) of the Construction of the Diversion Road Phase I Junction National Highway at Brgy. Pang-Guitoan-Taway-Suclema Jct. National Highway at Brgy. Tiayon	Public Bidding	878,365.75	N/A	3/3/2015	N/A	3/30/2015	3/30/2015- 3/31/2015	4/2/2015	4/03/2015- 4/04/2015

Consultancy Service



Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Regional Office 9  
 Veterans Avenue Extension, Tetuan, Zamboanga City

**ADDITIONAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS**  
**CY-2015**

No.	Contract Package Description	Procurement Method	Project Cost / ABC (In Million)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
7	15J00065 Construction/Repair/Rehabilitation Improvement of Various Infrastructure including Local Projects - ARMM - Transition Investment Support Program (TISP) Phase II Projects: Romandier - Camp Andres - Tandu Bato National Road, K0051+880 - K0052+300, K0053+300 - K0054+100, K0054+830 - K0055+630, Sulu 2nd LD	Public Bidding	50,000,000.00	05/05/2015	05/06/15	5/14/2015	5/26/2015	5/27/2015-06/02/2015	06/03/2015-06/09/2015	06/10/2015-06/16/2015
8	15J00066 Construction/Repair/Rehabilitation Improvement of Various Infrastructure including Local Projects - Various Projects for Autonomous Region for Muslim Mindanao: Widening of Siet - Tayungan National Road, K0038+000 - K0040+000, Sulu 2nd LD	Public Bidding	40,000,000.00	05/05/2015	05/06/15	5/14/2015	5/26/2015	5/27/2015-06/02/2015	06/03/2015-06/09/2015	06/10/2015-06/16/2015



Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
Regional Office 9  
Veterans Avenue Extension, Tetuan, Zamboanga City

**ADDITIONAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS**  
CY-2015

No.	Contract Package Description	Procurement Method	Project Cost / ABC (In Million)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
9	15J00067 Construction/Repair/Rehabilitation Improvement of Various Infrastructure including Local Projects – Concreting of Sapang – Kan Mindus Road, Sulu 2nd LD	Public Bidding	40,000,000.00	05/05/2015	05/06/15	5/14/2015	5/26/2015	5/27/2015-06/02/2015	06/03/2015-06/09/2015	06/10/2015-06/16/2015
10	15J00068 Construction/Repair/Rehabilitation Improvement of Various Infrastructure including Local Projects – ARMM – Transition Investment Support Program (TISP) Phase II Projects: Romandier – Camp Andres Road, K0021+370 – K0021+740, K0022+000 – K0022+740, K0025+000 – K0025+740	Public Bidding	50,000,000.00	05/05/2015	05/06/15	5/14/2015	5/26/2015	5/27/2015-06/02/2015	06/03/2015-06/09/2015	06/10/2015-06/16/2015

Submitted by:

  
**CAYAMOMBAO D. DIA**

Chief, Planning & Design Division  
BAC Vice Chairperson

Recommended by:

  
**NENITA A. ROBLES, CESO IV**

Assistant Regional Director  
BAC Chairperson

Approved by:

  
**JORGE U. SEBASTIAN, JR., CESO III**

Regional Director