Republic of the Philippines Department of Public Works and Highways Office of the Regional Director

Region V, Rawls, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS (FY 2015)

Contract ID	Contract Name Description	10	Procurement Method	Project Cost/ABC	Pre- Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post - qualification	Award of Cont ract
15CSF001	Parcellary Surveys including Land Titling of National Roads, Bridges and other Infrastructures, Camarines Sur and Albay	RO V	Public Bidding	8,999,749.42	6/11/2015	8/18-24/2015	9/10/2015	9/22/2015	9/23-25/2015	9/29/2015	9/30/2015;

Submitted by:

Recommended by:

Approved by:

MELVIN B. NAVARRO, MINSA, CESO IN

Regional Director

Republic of the Philippines Department of Public Works and Highways Office of the Regional Director

Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS (FY 2015)

Contract ID	Contract Name Description	10	Procurement Method	Project Cost/ABC	Pre- Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post - qualification	Award of Contract
	Parcellary Survey (Preparation of Land Acquisition Plan and Resettlement Action Plan (LAPRAP) in Albay and Sorsogon	RO V	Public Bidding	1,211,188.98	9/11/2015	9/17-23/2015	10/07/2015	10/19/2015	10/20-23/2015	10/27/2015	10/28/2015

Submitted by:

Recommended by:

Approved by:

MARILOU N. LACUNA OIC-Chief, PDD

Assistant Regional Director

MELVIN B. NAVARRO, MNSA, CESO IV Regional Director

Republic of the Philippines **Department of Public Works and Highways** Office of the Regional Director Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS (FY 2015)

Contract ID	Contract Name Description	10	Procurement Method	Project Cost/ABC	Pre- Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post - qualification	Award of Contract
15CSF003	Sub-Soil Investigation for FY 2016 Bridge Projects Based on NEP, Albay, Camarines Sur, Sorsogon and Camarines Norte Provinces	RO V	Public Bidding	7,062,781.34	9/15/2015	9/22-28/2015	10/13/2015	10/26/2015	10/27-30/2015	11/03/2015	11/04/2015

Submitted by:

OIC-Chief, PDD

Recommended by:

Approved by:

Regional Director

ARMANDO E. ESTRELLA, CESO IV
Assistant Regional Director