

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

"ANNEX A"

Office Location: Regional Office VI**2015 ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**

Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P.)	TENTATIVE PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement/ Posting	Eligibility (Screening/ Shortlisting)	Receipt of Bids and Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRRB	Post- Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract/ Memorandum of Agreement
DPWH, Regional Office VI	1. Consultancy Services for the Geotechnical Investigation and Detailed topographic survey for Guimaras Circumferential Road (K0029+507 – K0030+000; K0041+604 – K0043+(-346); K0044+802 – K0045+207; K0093+326 – K0094+405; K0096+145 – K0096+630; K0098+195 – K0098+485; K0106+000 – K0107+195	Public Bidding	359,825.84	Oct. 17, 2014	Oct. 22-28, 2014	Nov. 4, 2014	Nov. 18, 2014	January 12, 2015	January 9, 2015	Dec. 29-Jan. 13, 2015	Jan. 14-20, 2015	Feb. 2-16, 2015
DPWH, Regional Office VI	2. Consultancy Services for the Geotechnical Investigation and Detailed topographic survey for Guimaras Circumferential Road (K0001+445 – K0004+885 widening with drainage, K0004+885 – K0007+141, K0026+647 – K0027+210, K0029+(-113) – K0029+507 widening with drainage)	Public Bidding	770,855.64	Oct. 17, 2014	Oct. 22-28, 2014	Nov. 4, 2014	Nov. 18, 2014	January 12, 2015	January 9, 2015	Dec. 29-Jan. 13, 2015	Jan. 14-20, 2015	Feb. 2-16, 2015
DPWH, Regional Office VI	3. Consultancy Services for the Geotechnical Investigation and Detailed topographic survey for Guimaras Circumferential Road (K0000+451 – K0002+081, K0015+420 – K0015+900, K0020+742 – K0021+185 with slope protection, K0011+156 – K0012+000 – K0022+088 – K0023+000)	Public Bidding	475,139.78	Oct. 17, 2014	Oct. 22-28, 2014	Nov. 4, 2014	Nov. 18, 2014	January 12, 2015	January 9, 2015	Dec. 29-Jan. 13, 2015	Jan. 14-20, 2015	Feb. 2-16, 2015
		SUB-TOTAL	1,130,681.48									

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

"ANNEX A"

Office Location: Regional Office VI

2015 ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

[illegible]

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

"ANNEX A"

Office Location: Regional Office VI

2015 ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

Implementing Office	Contract Package [Description]	Procurement Method	Estimated Budget (P)	TENTATIVE PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement/ Posting	Eligibility [Screening/ Shortlisting]	Receipt of Bids and Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending ARB	Post- Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract/ Memorandum of Agreement
DPWH, Regional Office VI	7. Consultancy Services for the Geotechnical Investigation and Detailed topographic survey for Various Infrastructure Projects in Panay (Iloilo). 1. Iloilo-Capiz Road (New Route), K0035+670-K0039+000, with drainage; K0047+330-K0049+000; 2. Baje-Ngi-ni-an-Bingawan Road, K0060+575-K0064+720	Public Bidding	1,021,253.53	November 25, 2014	Dec. 1-7, 2014	Dec. 11, 2015	Dec. 29, 2014	January 28, 2015	January 27, 2015	Feb. 12-27, 2015	Feb. 28-March 6, 2015	March 17-31, 2015
DPWH, Regional Office VI	8. Consultancy Services for the Geotechnical Investigation and Detailed topographic survey for Various Infrastructure Projects in Panay (Aklan and Antique) 1. Road Opening of Access Road Leading to Caticlan Airport, 2. Odiong-Sibalom-San Remigio-Leon Road (K0118+400-K0118+488, K0124+577-K0124+652, K0124+720-K0124+785, K0126+367-K0126+412, K0127+210-K0127+266, K0127+805-K0127+839, K0128+080-K018+149, K0134+(-184)-K0126+251	Public Bidding	1,114,907.49	November 25, 2014	Dec. 1-7, 2014	Dec. 11, 2015	Dec. 29, 2015	January 28, 2015	January 27, 2015	Feb. 12-27, 2015	Feb. 28-March 6, 2015	March 17-31, 2015
		SUB-TOTAL	2,136,161.02									
		TOTAL	4,382,991.98									


SUBMITTED BY:


BERNARDIN B. JAVELLANA, JR.
Head, BAC Secretariat

RECOMMENDING APPROVAL:


LEA N. DELFINADO, CESO IV
Asst. Regional Director
BAC, Chairman

APPROVED:


EDILBERTO D. TAYAO, CESO III
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS


"ANNEX A"

Office Location: Regional Office VI


2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P)	TENTATIVE PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement/Posting	Eligibility (Screening/Shortlisting)	Receipt of Bids and Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRR	Post-Qualification	BAC Resolution Recommending HRR/Resolution for Award	Approval of Contract/Memorandum of Agreement
DPWH, ¹⁸ Regional Office VI	9. Consultancy Services for the Parcelary Survey of Kalibo Circumferential Road	Public Bidding	2,593,035.77	April 6, 2015	April 7-13, 2015	April 15, 2015	April 30, 2015	May 14, 2015	May 12, 2015	May 15-19, 2015	May 21-22, 2015	May 27-June 1, 2015
DPWH, ¹⁸ Regional Office VI	10. Parcelary Survey for the Road Opening and Construction of Access Road Leading to Caticlan Airport	Public Bidding	484,352.58	April 6, 2015	April 7-13, 2015	April 15, 2015	April 30, 2015	May 14, 2015	May 12, 2015	May 15-19, 2015	May 21-22, 2015	May 27-June 1, 2015
		SUB-TOTAL	2,987,388.35									
		TOTAL	7,372,380.33									


SUBMITTED BY:


BENJAMIN B. JAVELLANA, JR.
 Head, BAC Secretariat

RECOMMENDING APPROVAL:


LEA N. DELFINADO, CESO IV
 Asst. Regional Director
 BAC, Chairman

APPROVED:


EDILBERTO D. TAYAO, CESO III
 Regional Director