



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office No. VIII
Government Center, Baras, Palo, Leyte

ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES
C.Y. 2015

Ref.	Implementing Office	Contract Package (Description)	Procurement Methods	Estimated Budget (P Million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement / Posting	Eligibility Screening / Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post - Qualification	BAC Resolution Recommending HRRB / Resolution for Award	Approval of Contract / Memorandum of Agreement	
15IO001CS ✓	Quality Assurance & Hydrology Division	Conduct of Subsurface Exploration Survey of the Proposed Repair of Panilahan Bridge, Ormoc - Baybay - Southern Leyte Road, Ormoc City ✓	Public Bidding	Php298,928.00 ✓	N/A	9/15/2014 ✓ 9/21/2014 ✓	10/1/2014 ✓	10/1/2014 ✓	10/2/2014	10/3/2014	10/2/2014 10/3/2014	10/3/2014	10/7/2014	
15IO002CS ✓	Quality Assurance & Hydrology Division	Conduct of Subsurface Exploration Survey of the following proposed Bridges: 1. Construction of Palapag Bridge, Brgy. Tambangan, Palapag, Northern Samar, Six (6) Boreholes [Four (4) Offshores] @40.0 meters per BH 2. Construction of Bangon Bridge, Palo West By-Pass Road, Leyte, Four (4) Boreholes [Two (2) Offshores] @40.0 meters per BH 3. Construction of Caloogan Bridge, Palo West By-Pass Road, Leyte, Four (4) Boreholes [Two (2) Offshore] @ 40.0 meters per BH 4. Construction of Linao Bridge, Brgy. San Francisco, Las Navas, Northern Samar, Four (4) Boreholes [Two (2) Offshores] @ 4.0 meters per BH 5. Construction of Bulao Bridge, Brgy. Bulao, Las Navas, Northern samar, Two (2) Boreholes @ 40.0 meters per BH	Public Bidding	Php1,600,032.00 ✓	11/24/2014 ✓	11/26/2014 ✓ 12/3/2014 ✓	12/10/2014 ✓	12/10/2014 ✓	12/10/2014	12/12/2014	12/10/2014 12/11/2014	12/12/2014	12/12/2014	
15IO003CS ✓	Quality Assurance & Hydrology Division	Subsurface Exploration for the Proposed Construction of EMB RO 8 Office Cum Laboratory Building, Corner Cong. Artemio Mate Ave. Maharlika Highway, Brgy. 91, Abucay, Tacloban City	Alternative Methods of Procurement (Small Value Procurement)	Php285,208.00 ✓	N/A	2/4/2015 ✓ 2/10/2015 ✓	N/A 2/4/2015 ✓	2/16/2015 ✓	2/16/2015	2/17/2015	2/16/2015 2/17/2015	2/17/2015	2/18/2015	
15IO004CS ✓	Quality Assurance & Hydrology Division	Subsurface Exploration Survey of Geotechnical Investigation for Project on Construction of Tide Embankment (Section 4), Tacloban City and Palo Municipality Area, Leyte Province	Public Bidding	Php893,519.55 ✓	3/26/2015 ✓	3/31/2015 ✓ 4/6/2015 ✓	4/6/2015 ✓ 4/7/2015 ✓	4/20/2015 ✓	4/20/2015	4/22/2015	4/21/2015	4/22/2015	4/22/2015	
15IO005CS ✓	Quality Assurance & Hydrology Division	Subsurface Exploration Survey of Geotechnical Investigation for Project on Construction of Road Heightening and Storm Surge Control Gate, Candahug Creek (Section 4), Palo Municipality, Leyte Province	Alternative Methods of Procurement (Small Value Procurement)	Php277,200.00 ✓	N/A	N/A	N/A 3/31/2015 ✓	4/13/2015 ✓	4/13/2015	4/17/2015	4/15/2015	4/17/2015	4/20/2015	
15IO006CS ✓	Quality Assurance & Hydrology Division	Subsurface Exploration Survey of Geotechnical Investigation for Project on Construction of Road Heightening and Storm Surge Control Gate/Bridge, Aslum Channel and Payapay River (Section 3), Tacloban City, Leyte Province	Alternative Methods of Procurement (Small Value Procurement)	Php478,747.50 ✓	N/A	N/A	N/A 3/31/2015 ✓	4/13/2015 ✓	4/13/2015	4/17/2015	4/15/2015	4/17/2015	4/20/2015	
15IO007CS ✓	Quality Assurance & Hydrology Division	Subsurface Exploration Survey of Geotechnical Investigation for Project on Construction of Road Heightening and Storm Surge Control Gate/Bridge, Bangon River and Baras Creek (Section 4), Municipality of Palo, Leyte Province	Alternative Methods of Procurement (Small Value Procurement)	Php478,747.50 ✓	N/A	N/A	N/A 3/31/2015 ✓	4/13/2015 ✓	4/13/2015	4/17/2015	4/15/2015	4/17/2015	4/20/2015	

Ref.	Implementing Office	Contract Package (Description)	Procurement Methods	Estimated Budget (P Million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement / Posting	Eligibility Screening / Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post - Qualification	BAC Resolution Recommending HRRB / Resolution for Award	Approval of Contract / Memorandum of Agreement	
15I0008CS✓	Quality Assurance & Hydrology Division	Soil Boring Survey of Geotechnical Investigation for Project on Construction of Road Heightening (Section 3), Tacloban Proper to San Jose, L=5,200m✓	Alternative Methods of Procurement (Emergency Cases)✓	Php181,057.80 ✓	N/A	N/A	N/A - 3/31/2015✓	4/13/2015✓	4/13/2015	4/17/2015	4/15/2015	4/17/2015	4/20/2015	
15I0009CS✓	Equipment Management Division	Preliminary & Detailed Engineering of the Proposed Construction of Road Heightening and Tide Embankment, Tacloban City and Palo, Leyte ✓	Alternative Methods of Procurement (Emergency Cases)✓	Php20,790,560.00✓	5/25/2015✓	N/A	N/A - 5/25/2015✓	6/3/2015	6/3/2015	6/8/2015	6/4/2015 - 6/6/2015	6/8/2015	6/8/2015	
15I0010CS✓	Planning and Design Division	Preparation and Approval of Subdivision Plan of Right of Way (ROW) for: 1. Const. of Tacloban City By-Pass Road (Sta. 0+000 to Sta. 6+400), Tacloban City 2. Const. of Palo West By-Pass Road (Sta. 00+000 to Sta. 2+956). Palo, Leyte 3. Const. of Ormoc City Diversion Road (Sta. 00+000 to Sta. 11+650), Ormoc City	Alternative Methods of Procurement (Emergency Cases)✓	Php2,556,946.71✓	5/26/2015✓	5/28/2015 ✓ - 6/3/2015 ✓	6/5/2015 ✓ - 6/8/2015 ✓	6/22/2015	6/22/2015	6/25/2015	6/23/2015 - 6/25/2015	6/25/2015	6/26/2015	
CUMULATIVE TOTAL			Php	Php27,840,947.06 ✓										


Submitted by:


ELSA N. FLORES
Engineer IV
Head, BAC Secretariat

Recommended approval:


EDGAR B. TABACON, CESO IV
Assistant Regional Director
BAC Chairman

Approved by:


ROLANDO M. ASIS, CESO III
Regional Director




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office No. VIII
Government Center, Baras, Palo, Leyte

ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES
C.Y. 2015 ✓

Ref.	Implementing Office	Contract Package (Description)	Procurement Methods	Estimated Budget (P Million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement / Posting	Eligibility Screening / Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post - Qualification	BAC Resolution Recommending HRRB / Resolution for Award	Approval of Contract / Memorandum of Agreement	
15IO11CS ✓	Planning and Design Division	Preparation and Approval of Subdivision Plan of Right of Way (ROW) for the Construction of Tacloban City By-Pass Road (Sta. 0+000 - Sta. 6+400), Tacloban City	Public Bidding	Php1,160,054.26	5/26/2015	6/10/2015 - 6/16/2015	6/16/2015	6/29/2015	6/29/2015	7/6/2015	7/1/2015 - 7/3/2015	7/6/2015	7/8/2015	
15IO12CS ✓	Planning and Design Division	Preparation and Approval of Subdivision Plan of Right of Way (ROW) for the Construction of Palo West By-Pass Road (Sta. 00+000 - Sta. 2+956), Palo, Leyte	Public Bidding	Php505,314.53	5/26/2015 (OPTIONAL)	6/10/2015 - 6/16/2015	6/16/2015	6/29/2015	6/29/2015	7/6/2015	7/1/2015 - 7/3/2015	7/6/2015	7/8/2015	
15IO13CS ✓	Planning and Design Division	Preparation and Approval of Subdivision Plan of Right of Way (ROW) for the Construction of Ormoc City Diversion Road (Sta. 00+000 to Sta. 11+650), Ormoc City	Public Bidding	Php891,577.92	5/26/2015 (OPTIONAL)	6/10/2015 - 6/16/2015	6/16/2015	6/29/2015	6/29/2015	7/6/2015	7/1/2015 - 7/3/2015	7/6/2015	7/8/2015	
15IO14CS ✓	Planning and Design Division	Preparation and Approval of Subdivision Plan of Right of Way (ROW) for the Road Opening/Upgrading/Construction of Burauen - Albuera Diversion Road, Sta. 00+000 to Sta. 13+700	Public Bidding	Php612,210.52	5/26/2015 (OPTIONAL)	6/10/2015 - 6/16/2015	6/16/2015	6/29/2015	6/29/2015	7/6/2015	7/1/2015 - 7/3/2015	7/6/2015	7/8/2015	
CUMULATIVE TOTAL			Php	Php3,169,157.23										


Submitted by:


ELSA N. FLORES
Engineer IV
Head, BAC Secretariat

Recommended approval:


EDGAR B. TABACON, CESO IV
Assistant Regional Director
BAC Chairperson

Approved by:


ROLANDO M. ASIS, CESO III
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office No. VIII
Government Center, Baras, Palo, Leyte

ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES ✓
C.Y. 2015 ✓


Ref.	Implementing Office	Contract Package (Description)	Procurement Methods	Estimated Budget (P Million)	ESTIMATED PROCUREMENT SCHEDULE										Remarks
					Pre-Procurement Conference	Advertisement / Posting	Eligibility Screening / Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post – Qualification	BAC Resolution Recommending HRRB / Resolution for Award	Approval of Contract / Memorandum of Agreement		
15CSIO15✓	Quality Assurance & Hydrology Division	Subsurface Exploration/Geotechnical Investigation for the Widening of Bridges along Daang Maharlika. ✓ 1. San Joaquin Bridge (B00033LT), Palo, Leyte, Eight (8) Boreholes 2. Calogcog Bridge (B00034LT), Tanauan, Leyte, Three (3) Boreholes 3. Solano Bridge (B00035LT), Tanauan, Leyte, Four (4) Boreholes 4. Embarkadero (B00036LT), Tanauan, Leyte, Four (4) Boreholes 5. Libiranan Bridge, KO935+543, San Jose, Dulag, Levte. Three (3) Boreholes 6. Hibuga Bridge, KO948+212, Brgy. Gen Luna, Mavorra. Levte. Three (3) Boreholes 7. Calingatnan Bridge, Albuera, Leyte, Two (2) Boreholes ✓	Public Bidding	Php2,246,218.52 ✓	6/30/2015 ✓	7/3/2015 ✓ 7/9/2015 ✓	7/9/2015 ✓ 7/10/2015 ✓	7/22/2015 ✓	7/22/2015 ✓	7/27/2015	7/23/2015 7/27/2015	7/27/2015	7/28/2015		
15CSIO16✓	Planning and Design Division	Conduct of Full Blown Environmental Impact Statement Study for the Proposed Road Heightening/Tidal Embankment from Brgy. Diit, Tacloban City to Brgy. Ambao, Tanauan, Leyte ✓	Alternative Methods of Procurement (Emergency Cases) ✓	Php1,333,056.00 ✓	7/9/2015 ✓	N/A	N/A 7/24/2015 ✓	7/24/2015 ✓	7/28/2015	7/25/2015 7/28/2015	7/28/2015	7/29/2015			
15CSIO17✓	Quality Assurance & Hydrology Division	Subsurface Exploration or Geotechnical Investigation for Project on Construction of Tide Embankment and Storm Surge Control Gate along Final Alignment (Section 3) Sta. 0+000 - Sta. 5+800, Section 3, Tacloban City, ✓ Leyte Province	Alternative Methods of Procurement (Emergency Cases) ✓	Php2,685,629.31 ✓	7/9/2015 ✓	N/A	7/15/2015 ✓	7/24/2015 ✓	7/24/2015 ✓	7/28/2015	7/25/2015	7/28/2015	7/29/2015		
15CSIO18✓	Quality Assurance & Hydrology Division	Subsurface Exploration of Geotechnical Investigation for Project on Construction of Tide Embankment and Storm Surge Control Gate Along Final Alignment (Section 4), Sta. 0+000 - Sta. 0+800, 5 Boreholes, Section 4-1 to 4-6, Sta. 0+852 - Sta. 3+725, 3 Boreholes, Section 4-1 to 4-6, Sta. 3+800 - Sta. 6+645, 27 Boreholes, Section 4-1 to 4-6, Sta. 0+000 - Sta. 0+955, 6 Boreholes, Section 4-7, Palo Municipality Area, Leyte Province ✓	Alternative Methods of Procurement (Emergency Cases) ✓	Php2,858,987.04 ✓	7/9/2015 ✓	N/A	N/A 7/15/2015 ✓	7/24/2015 ✓	7/24/2015 ✓	7/28/2015	7/25/2015 7/28/2015	7/28/2015	7/29/2015		
15CSIO19✓	Quality Assurance & Hydrology Division	Subsurface Exploration (Additional Due to realignment of bridge site) for the Construction of Matutugnaw Bridge and Approaches, along Ormoc Diversion Road, Ormoc City ✓	Alternative Methods of Procurement (Small Value Procurement) ✓	Php332,998.51 ✓	N/A	7/21/2015 ✓	7/21/2015 ✓	7/27/2015 ✓	7/27/2015 ✓	7/29/2015	7/28/2015	7/29/2015	7/31/2015		
15CSIO20✓	DPWH-JICA TEAM	Preparation and Approval of Subdivision Plan of Right-of-Way (ROW) for the Construction of Tide Embankment and Road Heightening along Tacloban - Palo - Tanauan (Section 3), Tacloban, Palo and Tanauan, Leyte	Public Bidding	Php1,391,600.00 ✓	8/25/2015 ✓	8/27/2015 ✓ 9/3/2015 ✓	9/3/2015 ✓ 9/4/2015 ✓	9/16/2015 ✓	9/16/2015 ✓	9/21/2015	9/18/2015 9/21/2015	9/21/2015 9/22/2015	9/24/2015		
15CSIO21✓	DPWH-JICA TEAM	Preparation and Approval of Subdivision Plan of Right-of-Way (ROW) for the Construction of Tide Embankment and Road Heightening along Tacloban - Palo - Tanauan (Section 4), Tacloban, Palo and Tanauan, Leyte ✓	Public Bidding	Php1,902,680.00 ✓	8/25/2015 ✓	8/27/2015 ✓ 9/3/2015 ✓	9/3/2015 ✓ 9/4/2015 ✓	9/16/2015 ✓	9/16/2015 ✓	9/21/2015	9/18/2015 -	9/21/2015	9/24/2015		

Ref.	Implementing Office	Contract Package (Description)	Procurement Methods	Estimated Budget (P Million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement / Posting	Eligibility Screening / Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post - Qualification	BAC Resolution Recommending HRRB / Resolution for Award	Approval of Contract / Memorandum of Agreement	
15CSIO22✓	Planning & Design Division	Consultancy Services for Data Gathering, Surveys and Investigations for the Feasibility Study of Tacloban City By-Pass Road, Tacloban City ✓	Public Bidding	Php5,641,650.00 ✓	10/28/2015 ✓	10/30/2015 ✓ 11/5/2015 ✓	11/6/2015 ✓ 11/9/2015 ✓	11/24/2015 ✓	11/24/2015 ✓	11/27/2015 ✓	11/25/2015 ✓ 11/26/2015 ✓	11/27/2015 ✓	12/2/2015 ✓	
15CSIO23✓	Quality Assurance & Hydrology Division	Subsurface Exploration/Geotechnical Investigation for Widening/Replacement/ Construction of Ten (10) Bridges along Daang Maharlika. ✓ 1. Matadbatad Bridge (B0006LT), Two (2) Boreholes, Km. 941+066 (Maharlika). Levte 2 2. Pinamitanan Bridge (B00001LT), Two (2) Boreholes, Km. 961+568 (Palo - Carigara). Levte 2 3. Anilao Bridge (B00035LT), Four (4) Boreholes, Km. 1011+128 (Palo - Carigara - Ormoc) Ormoc City 4. Lambigue Bridge (B00354 SM), Three (3) Boreholes, Km. 753+234. Samar 1 5. Lawayon Bridge (B00357SM), Two (2) Boreholes, Km. 758+744. Samar 1 6. Sapiniton Viaduct (B00360SM), Seventeen (17) Boreholes, Km. 771+091. Samar 1 7. Solsogon Bridge (B00352SM), Two (2), Km. 742+955, Samar 1 8. Libungao Bridge (B00183LT), Two (2) Boreholes, Km. 994+317. Kananda. Levte 9. Sacaotan Bridge (B00564LT), Two (2) Boreholes, Km. 1013+960 (Ormoc-Baybay-So. Leyte), Ormoc City 10. Veriato Bridge (B00239SM), Four (4) Boreholes, Km. 689+089. San Isidro. Northern Samar	Public Bidding	Php2,964,182.76 ✓	12/4/2015 ✓	12/9/2015 ✓ 12/15/2015 ✓	12/15/2015 ✓ 12/16/2015 ✓	12/28/2015 ✓	12/28/2015 ✓	12/29/2015 ✓	12/28/2015 ✓ 12/29/2015 ✓	12/29/2015 ✓	12/29/2015 ✓	
CUMULATIVE TOTAL			Php	Php21,357,002.14 ✓										


Submitted by:


ELSA N. FLORES
 Engineer IV
 Head, BAC Secretariat

Recommended approval:


ANGELITAG. OPINA
 OIC-Chief, Planning & Design Division
 BAC Chairperson

Approved by:


ROLANDO M. ASIS, CESO III
 Regional Director