


Republic of the Philippines  
Department of Public Works Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Caraga Region XIII  
J. Rosales Avenue, Butuan City

Standard Form : CSU\_PP01(b)

Standard Form Title: Project Procurement and Management Plan for Consulting Services

Ref.	Contract Package (Description)	Implementing Unit	Procurement Method	Estimated Budget	PRE PROCUREMENT SCHEDULE						
				(Php)	Pre-Procurement Conference	Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
15CSN002	Preliminary Detailed Engineering Activities for the Conduct of Sub-Surface Exploration at Surigao-Davao Coastal Road, K1147+197-K1147+251, K1472+098.10-K1472+149.30, K1473+690.320-K1473+732.30, K1479+330-K1479+390, K1486+199-K1486+239, K1498+208-K1498+500, and at Bagnan Bridge, Agusan del Sur	DPWH REGION XIII	PUBLIC BIDDING	1,279,581.05	15-Sep-15	18-Sep-15	-	29-Sep-15	30-Sep-15	1-Oct-15	2-Oct-15
15CSN003	Preliminary Detailed Engineering Activities for the Conduct of Sub-Surface Exploration at Dumanon Bridge, Borboanan Bridge, and Mone Bridge, Agusan del Sur	DPWH REGION XIII	PUBLIC BIDDING	2,010,514.07	15-Sep-15	18-Sep-15	-	29-Sep-15	30-Sep-15	1-Oct-15	2-Oct-15
15CSN004	Consulting Services for the Pre-Design Phase of the Proposed Mindanao Logistics Infrastructure Network Development Projects (Diversion/ By-pass/Missing Gap), Caraga Region XIII	DPWH REGION XIII	PUBLIC BIDDING	19,925,388.00	6-Oct-15	9-Oct-15	-	20-Oct-15	22-Oct-15	23-Oct-15	27-Oct-15

Prepared by:

  
**ZALDY I. INRES**  
Administrative Officer V  
Head, BAC Secretariat

Recommended By:

  
**WENCESLAO M. LEANO, JR., CESO IV**  
Assistant Regional Director  
BAC Chairman

Approved by:

  
**DANILO E. VERSOLA, CESO III**  
Regional Director