

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 20 October 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	BAC Resolution Recommending HRB	Opening & Evaluation of Financial Proposals	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	Remarks
24.	Planning Service	Consultancy Services for the Visual Road Condition Assessment Program	QBE	44.873	20-Oct-15	28-Oct-15	05-23 Nov-15	10-14 Dec-15	15-16 Dec-15	17-18 Dec-15	23-28 Dec-15	29-Dec-15 to 05-Jan-16	7-Jan-16	
25.	Planning Service	Consultancy Services for the National Road Roughness Index Program Phase II	QBE	17.726	20-Oct-15	28-Oct-15	05-23 Nov-15	10-14 Dec-15	15-16 Dec-15	17-18 Dec-15	23-28 Dec-15	29-Dec-15 to 05-Jan-16	7-Jan-16	
CUMULATIVE TOTAL			Php 1,888.487											

SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XS00285

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 21 September 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	BAC Resolution Recommending HRB	Opening & Evaluation of Financial Proposals	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	Remarks
23.	Roads Management Cluster II (Multilateral) - UPMO	Consultancy Services for the Preparation of Conceptual Design, Preparation and Evaluation of Bidding Documents for the Detailed Engineering Design and Civil Works, Design Review, Construction Supervision and Post Construction Supervision for Panguil Bay Bridge Construction Project, Funded under the Korean Economic Development Cooperation Fund (KEDCF)	QCBS	209.208	17-Sep-15	21-Sept-15 to 08-Oct-15	09-22 Oct-15	26-Nov-15 to 03-Dec-15	-	10-17 Dec-15	-	18-21 Dec-15	4-Jan-16	
CUMULATIVE TOTAL			PhP 1,825.888											

SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RALPH C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XS00278

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 09 September 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	Remarks
22.	Bureau of Quality and Safety (BQS)	Consultancy Services for the Quality Assurance Consultant in the Conduct of Civil Works Project Assessment/Inspection in Visayas-Mindanao Area (Re-Bidding)	Quality Cost-Based Evaluation (QCBE)	81.270	10-Sep-15	16-Sep-15	24-30 Sept-15	22-26 Oct-15	27-28 Oct-15	30-Oct-15 to 02-Nov-15	5-Nov-15	6-9 Nov-15	14-Nov-15	
CUMULATIVE TOTAL			Php 1,616.680											

SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XS00275

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 28 August 2015)

"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	BAC Resolution Recommending HRB	Opening & Evaluation of Financial Proposals	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	Remarks
20.	Road Management Cluster I (Bilateral) - UPMO	Consultancy Services for the Detailed Design & Tender Assistance of the Davao City Bypass Construction Project (South and Center Sections), JICA Loan Agreement No. PH-P261	QCBS	254.00	27-Aug-15	7-Sep-15	Shortlist from JICA	03-Dec-15 to 07-Jan-16	-	09-17 Feb-16	-	29-Mar-16 to 05-Apr-16	3-Jun-16	
21.	Bridges Management Cluster- UPMO	Consultancy Services on Detailed Design & Tender Assistance of Metro Manila Priority Bridges Seismic Improvement Project, JICA Loan Agreement No. PH-P260	QCBS	206.67	27-Aug-15	8-Sep-15	Shortlist from JICA	26-Nov-15 to 17-Dec-15	-	14-31 Jan-16	-	18-25 Mar-16	31-May-16	
CUMULATIVE TOTAL				PhP 1,535.410										

SUBMITTED BY:

N. E. Potante
for: **NIMFA E. POTANTE**
Director IV, Procurement Service

RECOMMENDING APPROVAL:

R. C. Asis
RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:

R. L. Singson
ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 04 August 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	BAC Resolution Recommending HRB	Opening & Evaluation of Financial Proposals	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	
18.	QMS Core Team	Consultancy Services for the Expansion of the ISO 9001:2008 Certified Quality Management System of the Department of Public Works and Highways	Negotiated Procurement (Agency-to-Agency Agreement)	4.722	30-Jul-15	-	-	-	-	-	-	31-Jul-15 to 06-Aug-15	24-Aug-15	
19.	BOD	Consultancy Services for Various DPWH Proposed Projects (Detailed Engineering Design and/or Special Studies) CY 2015	QBE	149.169	6-Aug-15	12-Aug-15	20-26 Aug-15	17-21 Sept-15	22-Sep-15	24-25 Sept-15	30-Sep-15	01-05 Oct-15	9-Oct-15	
CUMULATIVE TOTAL			PhP 1,074.740											


SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XS00269

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 08 July 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	
17.	BOD	Consultancy Services to Engage the Services of Land Registration Authority (LRA) in assisting the Department of Public Works and Highways in the Right-of-Way (ROW) Acquisition Program	Negotiated Procurement (Agency-to-Agency Agreement)	20.644	18-Jun-15	-	-	-	-	-	-	8-15 Jul-15	29-Jul-15	
CUMULATIVE TOTAL			Php 920.849											

SUBMITTED BY:


NIMEFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



2015 ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRE/Resolution for Award	Approval of Contract	Remarks
1.	Bridges Management Cluster-UPMO	Consultancy Services for the Construction Supervision of Bridges of the Management Cluster	Quality Cost-Based Evaluation (QCBE)	150.000	7-Apr-15	09-16 Apr-15	28-Apr-15 to 19-May-15	07-30 Jul-15	-	31-Jul-15	21-Aug-15 to 06-Sept-15	08-15 Sept-15	28-Sept-15 to 13-Oct-15	
2.	UPMO-FCMC	Consultancy Services for the Conduct of a Comprehensive Study for a Metro Cebu Integrated Flood and Drainage System Master Plan	Quality Cost-Based Selection (QCBS)	48.240	29-Jan-15	04-11 Feb-15	20-Feb-15 to 12-Mar-15	09-16 Apr-15	23-Apr-15	01-06 May-15	11-20 May-15	21-27 May-15	03-07 Jun-15 <i>or sooner!</i>	
CUMULATIVE TOTAL				PhP 198.240										

SUBMITTED BY:


NIMFA E. POTANTE
 Director IV, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
 Undersecretary
 Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
 Secretary

Department of Public Works and Highways
 Office of the Secretary



WIN5I02551

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

"ANNEX A"


(as of 06 February 2015)

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRE/Resolution for Award/Notice of Award	Approval of Contract	
3.	Human Resource and Administrative Service (HRAS)	Consultancy Services for the Creation of Job Competency Matrix and Profiles for the Department of Public Works and Highways	Negotiated Procurement (Agency-to-Agency)	1.990	14-Jan-15	22-Jan-15 to 02-Feb-15	-	-	-	-	-	20-Feb-15	2-Mar-15	
CUMULATIVE TOTAL			PhP 200.230											

SUBMITTED BY:


NIMFA E. POTANTE
 Director IV, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
 Undersecretary
 Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO SINGSON
 Secretary

Department of Public Works and Highways
 Office of the Secretary



WIN5102559

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

"ANNEX A"


(as of 04 March 2015)

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	REMARKS
4.	FCMC-UPMO	Consultancy Services for the Conduct of Master Plan and Feasibility Study of Flood Management and Water Infrastructure for Sta. Rosa, Biñan and Carmona River Basins	Quality Cost Based Evaluation (QCBE)	12.985	5-Mar-15	11-18 Mar-15	19-23 Mar-15	21-22 Apr-15	23-27 Apr-15	29-30 Apr-15	03-05 May-15	6-May-15	7-May-15	
CUMULATIVE TOTAL			PhP 213.215											

SUBMITTED BY:


NIMEFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5102600

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 22 April 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	
5.	Planning Service	Consultancy Services for the Conduct of Feasibility Study of Selected Missing Gap/Road Opening Projects, Package II (Re-Bidding)	Quality Cost Based Evaluation (QCBE)	39.648	23-Apr-15	29-Apr-15 to 06-May-15	07-15 May-15	04-10 Jun-15	11-15 Jun-15	17-Jun-15	20-22 Jun-15	23-25 Jun-15	1-Jul-15	
6.	Planning Service	Consultancy Services for the Conduct of Feasibility Study of Selected Missing Gap/Road Opening Projects, Package III (Re-Bidding)	Quality Cost Based Evaluation (QCBE)	43.814	23-Apr-15	29-Apr-15 to 06-May-15	07-15 May-15	04-10 Jun-15	11-15 Jun-15	17-Jun-15	20-22 Jun-15	23-25 Jun-15	1-Jul-15	
7.	Planning Service	Consultancy Services for the Technical Assistance for the Performance Governance System (PGS) Proficiency of the Department of Public Works and Highways	Negotiated Procurement	2.077	23-Apr-15	30-Apr-15						30-Apr-15	18-May-15	
8.	Human Resource and Administrative Service (HRAS)	Consultancy Services for the Implementation of the DPWH Cadet Engineer Program, Batch 3	Quality Based Evaluation (QBE)	9.265	23-Apr-15	28-Apr-15 to 05-May-15	07-11 May-15	21-May-15	26-May-15	23-25 May-15	28-May-15	29-May-15	1-Jun-15	
CUMULATIVE TOTAL				PhP 308.019										

SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D.
Undersecretary
Vice Chairperson, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary




2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 15 May 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE								
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract
9.	BOD	Consultancy Services for the Detailed Engineering Design of Various Flood Management Projects in Mindanao River Basin (MRB) (Re-Bidding)	Quality Cost Based Evaluation (QCBE)	53.425	7-May-15	14-21 May-15	22-27 May-15	18-22 Jun-15	25-29 Jun-15	1-Jul-15	02-03 Jul-15	04-06 May-15	9-May-15
10.	Human Resource and Administrative Service (HRAS)	Consultancy Services for the Implementation of the DPWH Cadet Engineer Program, Batch 3 (Re-Bidding)	Quality Based Evaluation (QBE)	9.265	14-May-15	19-26 May-15	28-May-15	11-12 Jun-15	16-Jun-15	13-15 Jun-15	18-Jun-15	19-Jun-15	22-Jun-15
11.	FCMC-UPMO	Consultancy Services for the Detailed Engineering Design of the Flood Risk Management Project for Cagayan de Oro River (FRIMP-CDOR) Under JICA Loan Agreement No. PH-P259	Quality Cost Based Selection (QCBS)	161.560	23-Apr-15	-	-	30-Jul-15 to 20-Aug-15	14-23 Sept-15	-	04-08 Nov-15	09-13 Nov-15	28-Dec-15
CUMULATIVE TOTAL			PhP 532.269										


SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROMEO S. MOMUY
Office-In-Charge
Undersecretary for Regional Operations

Department of Public Works and Highways
Office of the Secretary




WIN5XR00907

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 26 May 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	
12.	Road Management Cluster I (Bilateral) - UPMO	Consulting Services for the Construction Supervision of the JICA Assisted Metro Manila Interchange Construction Project, Phase VI	Quality Cost Based Selection (QCBS)	213.210	21-May-15	-	-	28-Jul-15 to 04-Aug-15	25-Aug-15 to 02-Sept-15	3-Sep-15	-	30-Sept-15 to 06-Oct-15	12-Nov-15	
CUMULATIVE TOTAL			PhP 745.479											

SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN5XR00921

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 04 June 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	Remarks
13.	Human Resource and Administrative Service (HRAS)	Consultancy Services for the Implementation of the DPWH Cadet Engineer Program, Batch 3	Negotiated Procurement	9.265	9-Jun-15	10-Jun-15	-	25-30 Jun-15	30-Jun-15 to 02-Jul-15	-	-	7-9 Jul-15	15-Jul-15	
14.	FCMC-UPMO	Consultancy Services for the Pre-Feasibility Studies, Detailed Engineering Designs and Review Services of Water Supply Projects Under the 2014 Tourism Water Supply Infrastructure (TouWa) Program	Negotiated Procurement (Agency-to-Agency Agreement)	56.322	23-Apr-15	-	-	-	-	-	-	20-May-15 to 01-Jun-15	19-Jun-15	
15.	Bridges Management Cluster-UPMO	Consultancy Services for to Prepare the Feasibility Study and Preliminary Engineering Design for Bridge Construction Replacement Program (BCRP) II, and to Prepare Bidding Documents, Terms of Reference, Approved Budget for the Contract and Program of Works for BCRP I and II, Design and Build Bridges (Re-Bidding)	Quality Cost-Based Evaluation (QCBE)	77.707	4-Jun-15	10-Jun-15	18-24 Jun-15	23-29 Jul-15	6-12 Aug-15	14-18 Aug-15	31-Aug-15 to 09-Sept-15	10-16 Sept-15	12-Oct-15	
CUMULATIVE TOTAL			Php 888.773											

SUBMITTED BY:


NYMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
National Roads Improvement and Management Program, Phase II (NRIMP 2)


ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES

Ref	Contract Name	Procurement Method	Estimated Budget (Php M)	Procurement Schedule						
				Pre-Procurement	Issuance of Letter for the EOI to the Longlist of Firms provided by WB	Eligibility Screening/Shortlisting	Submission and Receipt of Proposals	Evaluation of Technical/Financial Proposals	Post Qualification	Contract Approval
	Consulting Services for the Design, Procurement and Construction Supervision: Post Disaster Reconstruction Technical Assistance for Resilient Reconstruction of Local Infrastructures Facilities in Central Philippines	WB Guidelines	90.70	Nov 20, 2014	Jun 15, 2015	Jul 10 - 21, 2015	Sep 17, 2015 SEP 1	Sep 18, 2015 to Oct 1, 2015 Sept 30	Oct 23-30, 2015	Dec 16, 2015 Nov. 15

Submitted by:


CARLOS G. MUTUC
Project Director
Roads Management Cluster II-Multilateral, UPMO

Recommended by:


RAUL C. ASIS
Undersecretary
Chairman, SBAC for Consultancy Services for NRIMP 2

Approved by:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5V15293

2015 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 16 June 2015)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	Remarks
16.	Planning Service	Consultancy Services for the Feasibility Study of Ortigas Avenue - Santolan Road Interchange Project	Quality Cost-Based Evaluation (QCBE)	11.432	18-Jun-15	20-Jun-15	25-Jun-15 to 06-Jul-15	23-30 Jul-15	30-Jul-15 to 05-Aug-15	7-Aug-15	12-14 Aug-15	17-19 Aug-15	25-Aug-15	
CUMULATIVE TOTAL			PhP 900.205											


SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RADIL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROMEO S. MOMO
Officer-in-Charge
Undersecretary for Regional Operations

Department of Public Works and Highways
Office of the Secretary



WIN5XS00264