



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
Pampanga 3<sup>rd</sup> District Engineering Office  
San Francisco Street, Barangay Pampanga, Angeles City

February 19, 2016

**The GPPB Technical Support Office**

Unit 2506, Raffles Corporate Center  
F. Ortigas Jr. Road, Ortigas Center  
Pasig City 1605

Sir/Madam:

Submitted herewith is the Annual Procurement Plan (APP) for FY 2016 duly accomplished in the prescribed format.

For your information and reference.

Truly,

  
**TITO JESUS T. SALVADOR**  
District Engineer


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
PAMPANGA 3RD DISTRICT ENGINEERING OFFICE  
San Francisco St., Brgy., Pampang, Angeles City  
ANNUAL PROCUREMENT PLAN FOR 2016

[illegible]


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
PAMPANGA 3RD DISTRICT ENGINEERING OFFICE  
San Francisco St., Brgy., Pampang, Angeles City  
ANNUAL PROCUREMENT PLAN FOR 2016

Ref. No.	Contract Package (Description)	Procurement Method	ABC	PROCUREMENT SCHEDULE							
				Pre- Procurement Conference	Advertisement or Posting	Request for Quotation	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Resolution of Award	Award of Contract
	LIGHTING AND FIXTURES AND ACCESSORIES		125,700.00								
	PAPER MATERIALS AND PRODUCTS		336,000.00								
	OTHER CATEGORIES		8,132,888.23								
	TOTAL =		8,594,588.23								
	TOTAL AMOUNT		<b><u>P 28,132,888.23</u></b>								


Prepared by:

  
MARISSA P. ORTIZ  
(Bac-Secretariat )

Recommended by:

  
LOLITO M. BIZON  
Admin. Officer V

Approved:

  
TITO JESUS T. SALVADOR  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
Pampanga 3<sup>rd</sup> District Engineering Office  
San Francisco Street, Barangay Pampanga, Angeles City

January 27, 2016

**The GPPB Technical Support Office**

Unit 2506, Raffles Corporate Center  
F. Ortigas Jr. Road, Ortigas Center  
Pasig City 1605

Sir/Madam:

Submitted herewith is the Annual Procurement Plan (APP) for CY - 2016 duly accomplished in the prescribed format.

For your information and reference.

Truly,

**TITO JESUS T. SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City


**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016


No	Contract Package Description	Procurement Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission/Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
1.	15CI0096 Local Infrastructure Program- Road Concreting at Brgy. Sapangbato, Angeles City	Public Bidding	P 1,979,630.26	-	Oct. 9-15, 2015	Oct.16, 2015	Oct. 29, 2015	Oct.30- Nov. 03, 2015	Nov.04-05, 2015	Jan. 13, 2016
2.	15CI0097 Local Infrastructure Program- Road Concreting at Brgy. Anunas, Angeles City	Public Bidding	P 1,979,794.34	-	Oct.09-15, 2015	Oct. 16, 2015	Oct. 29, 2015	Oct. 30- Nov. 03, 2015	Nov. 04-05,2015	Jan. 13, 2016
3.	15CI0098 Local Infrastructure Program- Road Concreting at Brgy. Cuayan, Angeles City	Public Bidding	P 1,979,757.67	-	Oct. 09-15, 2015	Oct.16, 2015	Oct. 29, 2015	Oct. 30- Nov. 03, 2015	Nov. 04-05,2015	Jan.13, 2016

Prepared by:

Recommended by:

Approved by:

  
**MARISSA P. ORTIZ**  
Engineer II

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)


  
**TITO JESUS T.SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City


**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificati on/ Evaluation	Award of Contract
4.	15CI0099 Local Infrastructure Program- Road Concreting at Santol Road, Brgy. Dau, Mabalacat City	Public Bidding	P 1,979,561.75	-	Oct. 09- 15, 2015	Oct.16; 2015	Oct. 29, 2015	Oct. 30- Nov. 03, 2015	Nov. 04- 05,2015	Oct. 09-15 2015
5.	15CI0100 Local Infrastructure Program- Road Concreting at Brgy. Mabiga, Mabalacat City	Public Bidding	P 1,979,837.84	-	Oct. 09- 15, 2015	Oct.16, 2015	Oct. 29, 2015	Oct. 30- Nov. 03, 2015	Nov. 04- 05,2015	Oct. 09-15 2015
6.	15CI0101 Local Infrastructure Program- Road Concreting at Brgy. San Joaquin, Mabalacat City	Public Bidding	P 1,979,567.40	-	Oct. 09- 15, 2015	Oct.16, 2015	Oct. 29, 2015	Oct. 30- Nov. 03, 2015	Nov. 04- 05,2015	Oct. 09-15 2015
7.	15CI0103 Local Infrastructure Program- Road Concreting at Brgy. Capaya, Angeles City, Pampanga 1 <sup>st</sup> LD	Public Bidding	P 1,979,810.22	-	Oct.15- 21, 2015	Oct. 26,2015	Nov. 06, 2015	Nov. 09- 10, 2015	Nov.11-12, 2015	Jan.13, 2016


Prepared by:

  
**MARISSA P. ORTIZ**  
Engineer II

Recommended by:

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)

Approved by:

  
**TITO JESUS T. SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City


**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016


No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contract
8.	15CI0104 Local Infrastructure Program- Road Concreting at Brgy. San Nicolas I, Magalang, Pampanga 1 <sup>st</sup> LD	Public Bidding	P 1,979,978.71	-	Oct.15- 21,2015	Oct.26, 2015	Nov.06, 2015	Nov.09- 10,2015	Nov.11-12, 2015	Jan.13, 2016
9.	15CI0105 Local Infrastructure Progra-Road Concreting at Brgy. Navaling, Magalang, Pampanga 1 <sup>st</sup> LD.	Public Bidding	P 1,979,60871	-	Oct.15- 21,2015	Oct.26, 2015	Nov.06, 2015	Nov.09- 10,2015	Nov.11-12, 2015	Jan.13, 2016
10	15CI0106 Local Infrastructure Program- Road Concreting at Brgy. San Vicente, Magalang, Pampanga 1 <sup>st</sup> LD	Public Bidding	P1,979,729.97	-	Oct.15- 21,2015	Oct.26, 2015	Nov.06, 2015	Nov.09- 10,2015	Nov.11-12, 2015	Jan.13, 2016 -
11	15CI0107 Local Infrastructure Program- Road Concreting at Brgy. Sta. Lucia, Magalang, Pamp. 1 <sup>st</sup> LD.	Public Bidding	P 1,979,418.67	-	Oct.15- 21,2015	Oct.26, 2015	Nov.06, 2015	Nov.09- 10,2015	Nov.11-12, 2015	Jan.13, 2016

Prepared by:

Recommended by:

Approved by:

  
**MARISSA P. ORTIZ**  
Engineer II

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)

  
**TITO JESUS T. SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City


**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016


No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contract
12	15CI0108 Local Infrastructure Program- Road Concreting at Brgy. San Francisco, Magalang, Pampanga 1 <sup>st</sup> LD.	Public Bidding	P 1,979,728.81	-	Oct.15- 21,2015	Oct.26, 2015	Nov.06, 2015	Nov.09- 10,2015	Nov.11-12, 2015	Jan.13, 2016
13	15CI0109 Local Infrastructure Program- Road Concreting at Brgy. Tabun, Mabalacat City Pampanga.	Public Bidding	P1,979,759.36	-	Oct.15- 21,2015	Oct.26, 2015	Nov.06, 2015	Nov.09- 10,2015	Nov.11-12, 2015	Jan. 13, 2016
14	15CI0110 Local Infrastructure Program- Road Concreting at Brgy. Atlu Bola, Mabalacat City, Pampanga	Public Bidding	P 1,979,651.60	-	Oct.15- 21,2015	Oct.26, 2015	Nov.06, 2015	Nov.09- 10,2015	Nov.11-12, 2015	Jan.13, 2016

Prepared by:

Recommended by:

Approved by:

  
**MARISSA P. ORTIZ**  
Engineer II

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)


  
**TITO JESUS T. SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City


**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Confere nce	Submissio n/Receipt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contract
15	15CI0111 Local Infrastructure Program- Road Concreting at Brgy. Calumpang, Mabalacat City	Public Bidding	P 1,979,933.51	-	Oct.15- 21,2015	Oct.26, 2015	Nov.06, 2015	Nov.09- 10,2015	Nov.11-12, 2015	Jan.13, 2016
16	15CI0112 Local Infrastructure Program- Road Concreting at Brgy. Bical, Mabalacat City, Pampanga	Public Bidding	P 1,979,475.23	-	Oct.15- 21,2015	Oct.26, 2015	Nov.06, 2015	Nov.09- 10,2015	Nov.11-12, 2015	Jan.13, 2016
17	15CI0116 Classroom Construction for Sto. Domingo Integrated School, Sto. Domingo, Angeles City, Pampanga 1 <sup>st</sup> LD.	Public Bidding	P 1,682,874.97	-	Nov.6-12, 2015	Nov.13, 2015	Nov.26, 2015	Nov.27, 2015	Dec.2, 2015	Jan.13, 2016


Prepared by:

  
**MARISSA P. ORTIZ**  
Engineer II

Recommended by:

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)

Approved by:

  
**TITO JESUS T. SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016


No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contract
18	15CIO117 Construction of Senior Citizen Center, Barangay Margot, Angeles City, Pampanga 1 <sup>st</sup> LD	Public Bidding	P 999,964.32	-	Nov.6-12, 2015	Nov.13, 2015	Nov.26, 2015	Nov.27, 2015	Dec.2, 2015	Jan.13, 2016
19	15CIO118 Construction of Two (2) Rooms Multi-Purpose Building, Brgy. Mining, Angeles City, Pampanga 1 <sup>st</sup> LD	Public Bidding	P 1,979,870.01	-	Nov.6-12, 2015	Nov.13, 2015	Nov.26, 2015	Nov.27, 2015	Dec.2, 2015	Jan.13, 2016
20	15CIO119 Construction/Improvement of Legislative Building, Barangay San Nicolas I, Magalang, Pampanga 1 <sup>st</sup> LD	Public Bidding	P 1,979,618.92	-	Nov.6-12, 2015	Nov.13, 2015	Nov.26, 2015	Nov.27, 2015	Dec.2, 2015	Jan. 13, 2016
21	15CIO120 Construction of Multi-Purpose Building, Barangay La Paz, Magalang, Pampanga 1 <sup>st</sup> LD	Public Bidding	P 1,484,958.72	-	Nov.6-12, 2015	Nov.13, 2015	Nov.26, 2015	Nov.27, 2015	Dec.2, 2015	Jan. 13, 2016

Prepared by:

Recommended by:

Approved by:

  
**MARISSA P. ORTIZ**  
Engineer II

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)

  
**TITO JESUS T. SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016


No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contract
22	15CI0121 Flood Control Structures/ Facilities; Repair/Rehabilitation of Sapangbalen Creek, Barangay Mangalit, Mabalacat, Pampanga 1 <sup>st</sup> LD.	Public Bidding	P 9,798,162.47	Nov.02, 2015	Nov.6-12, 2015	Nov.13, 2015	Nov.26, 2015	Nov.27, 2015	Dec.2, 2015	Jan. 13, 2016
23	15CI0123 Flood Control Structures /Facilities; Repair/Rehabilitation of Sapangbalen Creek, Brgy. Sta. Maria, Magalang, Pampanga 1 <sup>st</sup> LD.	Public Bidding	P 19,599,184.11	Nov. 12, 2015	Nov.19- 25, 2015	Nov.29, 2015	Dec. 15, 2015	Dec. 1 16-17, 2015	Dec. 18-21, 2015	Jan. 13, 2016
24	15CI0124 Construction/Improvement of Multi-Purpose Building, Barangay Sto. Domingo, Angeles City	Public Bidding	P 1,484,985.88	-	Nov.19- 25, 2015	Nov.29, 2015	Dec. 15, 2015	Dec. 1 16-17, 2015	Dec. 18-21, 2015	Jan.13, 2016
25	15CI0025 Concreting of Farm-to-Market Road, Brgy .San Pedro II, Magalang, Pampanga 1 <sup>st</sup> LD.	Public Bidding	P 1,981,263.45	-	Nov.19- 25, 2015	Nov.29, 2015	Dec. 15, 2015	Dec. 1 16-17, 2015	Dec. 18-21, 2015	Jan. 13, 2016


Prepared by:

Recommended by:

Approved by:

  
**MARISSA P. ORTIZ**  
Engineer II

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)

  
**TITO JESUS T. SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016


No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contract
26	15CI0128 Flood Management Services; Const./ Maint. of Flood Mitigation Structures and Drainage Systems, Restoration of Slope Protection along Quitangil Creek, Brgy. San Isidro, Magalang, Pampanga	Public Bidding	P 9,798,708.79	Nov. 12, 2015	Nov.19- 25, 2015	Nov.29, 2015	Dec. 15, 2015	Dec. 1 16-17, 2015	Dec. 18-21, 2015	Jan.13, 2016
27	15CI0129 Local Infrastructure Program: Road Concreting at Barangay Sapangbiabas, Mabalacat City, Pampanga 1 <sup>st</sup> LD.	Public Bidding	P 1,979,730.76	-	Dec.3-9, 2015	Dec.11, 2015	Dec.22, 2015	Dec.23, 2015	Dec.28, 2015	Jan.13, 2016
28	15CI0130 Nat'l Road Network Services; Asset Preservation of Nat'l. Roads, Preventive Maint. Based on PMS/ (HDM-4) Intermittent Sections) K0087+501 - K0088+015, Barangay Dau, Mabt. City, Pamp	Public Bidding	P 5,505,268.83	Nov. 27, 2015	Dec.3-9, 2015	Dec.11, 2015	Dec.22, 2015	Dec.23, 2015	Dec.28, 2015	Jan. 16, 2016


Prepared by:

Recommended by:

Approved by:

  
**MARISSA P. ORTIZ**  
Engineer II

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)

  
**TITO JESUS T. SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City


**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contract
29	15CI0131 Flood Management Services;Const./Maint. Of Flood Mitigation Structures & Drainage System;Repair/Rehab. Along Abacan River @ Brgy. Pampang, Angeles City	Public Bidding	P 29,399,031.71	Dec.02 , 2015-	Dec. 7- 13, 2015	Dec.17, 2015	Jan. 06, 2016	Jan. 07, 2016	Jan. 11, 2016	Jan. 16, 2016
30	15CI0132 Local Infrastructure Program- Flood Management Services;Const./Maint. Of Flood Mitigation Structures and Drainage Systems;Const. of Concrete Slope Prot. With Steel Sheet Piles Foundation along Abacan River @ Brgy. P. Maragul, A.C.	Public Bidding	P 48,999,005.26	Dec. 02, 2015-	Dec. 7- 13, 2015	Dec. 17 ,2015-	Jan 06, 2016	Jan. 07, 2016	Jan. 11, 2016	Jan.13, 2016

Prepared by:

  
**MARISSA P. ORTIZ**  
Engineer II

Recommended by:

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)

Approved by:

  
**TITO JESUS T. SALVADOR**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Pampanga 3<sup>rd</sup> District Engineering Office  
Angeles City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS**  
CY - 2016

No	Contract Package Description	Procure-ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission/Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
31	15CI0133 Flood Management Services; Const./Maint. of Flood Mitigation Structures and Drainage System; Repair/Rehab. Along Abacan River @ Brgys. Sta. Teresita and Malabanas, A.C.	Public Bidding	P 39,198,735.92	Dec.02 , 2015	Dec.7-13, 2015	Dec.17, 2015	Jan.06, 2016	Jan.07, 2016	Jan.11, 2016	Jan.13, 2016
32	15CI0134 Flood Management Services; Const./Maintenance of Flood Mitigation Structures & Drainage System; Repair/Rehab. Along Abacan River @ Brgy. Ninoy Aquino, A.C.	Public Bidding	P 29,398,911.02	Dec.02 , 2015-	Dec.7-13, 2015	Dec.17, 2015	Jan.06, 2016	Jan.07, 2016	Jan. 11, 2016	Jan.13, 2016

Prepared by:

  
**MARISSA P. ORTIZ**  
Engineer II

Recommended by:

  
**CELESTINO M. POLINTAN**  
Engineer III  
(BAC Chairman)

Approved by:

  
**TITO JESUS T. SALVADOR**  
District Engineer