

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Regional Office No. XI												
001	Widening of Daang Maharlika (MN), Olaycon Sect., K1403+140-K1405+560, K1407+615-K1407+960, including RROW, Compostela Valley	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 05, 2015	Oct. 20, 2015 - Oct. 26, 2015	Oct. 27, 2015 - Nov. 05, 2015	CY 2016 GAA	74,382,375.00			
002	Road Upgrading (Gravel to Conc.) of Compostela-Cateel Rd (Compostela Side), Panansalan-Nursery Section, K1595+068-K1598+002, K1599+714-K1600+K1605+220-K1606+240, ComVal	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 05, 2015	Oct. 20, 2015 - Oct. 26, 2015	Oct. 27, 2015 - Nov. 05, 2015	CY 2016 GAA	146,250,000.00			
003	Road Upgrading (Gravel to Conc.) of Compostela-Cateel Road (Compostela Side), Nursery-Osmeña Section, K1606+240-K1609+725, K1613+382-K1613+421, Compostela Valley	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 05, 2015	Oct. 20, 2015 - Oct. 26, 2015	Oct. 27, 2015 - Nov. 05, 2015	CY 2016 GAA	145,981,875.00			
004	Road Upgrading (Gravel to Conc.) of Montevista-Compostela-Mati Bdry. Road, Mapawa-Lanipao Section, K1489+877-K1490+853, K1491+092-K1493+480, Compostela Valley	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 05, 2015	Oct. 20, 2015 - Oct. 26, 2015	Oct. 27, 2015 - Nov. 05, 2015	CY 2016 GAA	82,460,625.00			
005	Road Upgrading (Gravel to Conc.) of Nabunturan-Maragusan Road, Katipunan-Cambagang Section, K1460+398-K1462+082, K1463+186-K1465+225, Compostela Valley	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 05, 2015	Oct. 20, 2015 - Oct. 26, 2015	Oct. 27, 2015 - Nov. 05, 2015	CY 2016 GAA	146,250,000.00			
006	Road Upgrading (Gravel to Conc.) of Nabunturan-Maragusan Road, Cambagang Sect., K1465+225-K1466+527, K1466+552-K1469+935, ComVal	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 06, 2015	Oct. 21, 2015 - Oct. 27, 2015	Oct. 28, 2015 - Nov. 05, 2015	CY 2016 GAA	146,250,000.00			
007	Road Upgrading (Gravel to Conc.) of Nabunturan-Maragusan Road, Cambagang-Tarago Section, K1469+935-K1471+500, Compostela Valley	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 06, 2015	Oct. 21, 2015 - Oct. 27, 2015	Oct. 28, 2015 - Nov. 05, 2015	CY 2016 GAA	56,871,750.00			
008	Concreting of Road from Jct. National Highway, Brgy. Banlag, Monkayo-Barangay Kidawa, Laak, (Provincial Road), Compostela Valley (1st and 2nd Congressional Districts)	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 06, 2015	Oct. 21, 2015 - Oct. 27, 2015	Oct. 28, 2015 - Nov. 05, 2015	CY 2016 GAA	193,000,000.00			
009	Road Upgrading (Gravel to Concrete) of Bansalan-Mt. Apo National Park Road, K1597+034-K1599+525, K1599+525-K1601+(-646), Davao del Sur	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 06, 2015	Oct. 21, 2015 - Oct. 27, 2015	Oct. 28, 2015 - Nov. 05, 2015	CY 2016 GAA	99,021,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
010	Road Upgrading (Gravel to Concrete) of Bansalan-Mt. Apo National Park Rd., K1601+(-646)-K1601+(-333), K1601+(-317)-K1604+780, Davao DS	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 06, 2015	Oct. 21, 2015 - Oct. 27, 2015	Oct. 28, 2015 - Nov. 05, 2015	CY 2016 GAA	146,250,000.00			
011	Widening of Digos-Makar Road, Sulop Section, K1579+(-244)-K1585+219 (Including Road-Right-of-Way), Davao del Sur	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 07, 2015	Oct. 22, 2015 - Oct. 28, 2015	Oct. 29, 2015 - Nov. 05, 2015	CY 2016 GAA	146,250,000.00			
012	Road Upgrading (Gravel to Concrete) of Kapalong-Valencia (Bukidnon) Rd, K1522+000-K1524+050, K1530+281-K1531+984, Davao del Norte	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 07, 2015	Oct. 22, 2015 - Oct. 28, 2015	Oct. 29, 2015 - Nov. 05, 2015	CY 2016 GAA	146,250,000.00			
013	Road Upgrading (Gravel to Concrete) of Kapalong-Talaingod-Valencia (Bukidnon) Road, K1531+984-K1534+481, Davao del Norte	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 07, 2015	Oct. 22, 2015 - Oct. 28, 2015	Oct. 29, 2015 - Nov. 05, 2015	CY 2016 GAA	97,500,000.00			
014	Road Upgrading (Gravel to Concrete) of Kapalong-Talaingod-Valencia (Bukidnon) Road, K1534+481-K1537+313, Davao del Norte	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 07, 2015	Oct. 22, 2015 - Oct. 28, 2015	Oct. 29, 2015 - Nov. 05, 2015	CY 2016 GAA	103,310,000.00			
015	Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section), K1564+(-278)-K1564+800, K1567+(-364)-K1567+448, K1567+448-K1568+200, K1570+000-K1571+500, K1572+198-K1573+893, Davao del Norte	R.O. XI	Public Bidding	Sep. 01, 2015 - Sep. 07, 2015	Oct. 07, 2015	Oct. 22, 2015 - Oct. 28, 2015	Oct. 29, 2015 - Nov. 05, 2015	CY 2016 GAA	152,798,100.00			
016	15L00041 Widening of Daang Maharlika (MN), Banlag-Olaycon Sect., K1396+242-K1397+120, K1398+251-K1401+770, Incl. RROW, Compostela Valley	R.O. XI	Public Bidding	Sep. 03, 2015 - Sep. 09, 2015	Oct. 08, 2015	Oct. 23, 2015 - Oct. 29, 2015	Oct. 30, 2015 - Nov. 08, 2015	CY 2016 GAA	121,115,625.00			
017	15L00042 Preventive Maintenance (Asphalt Overlay) along Davao-Cotabato Road (Davao City-Junction Digos Sect.), Binugao Sect., K1530+924-K1531+276, Davao City	R.O. XI	Public Bidding	Sep. 03, 2015 - Sep. 09, 2015	Oct. 08, 2015	Oct. 23, 2015 - Oct. 29, 2015	Oct. 30, 2015 - Nov. 08, 2015	CY 2016 GAA	3,772,275.00			
018	15L00043 Reconstruction along Davao-Cotabato Rd. (Davao City-Jct. Digos Sect.), Binugao Sect., K1532+000-K1532+874, Davao City	R.O. XI	Public Bidding	Sep. 03, 2015 - Sep. 09, 2015	Oct. 08, 2015	Oct. 23, 2015 - Oct. 29, 2015	Oct. 30, 2015 - Nov. 08, 2015	CY 2016 GAA	19,500,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
019	15L00044 Road Upgrading (Gravel to Conc.) of Montevista-DNAS Road, K1421+069-K1422+336, ComVal	R.O. XI	Public Bidding	Sep. 03, 2015 - Sep. 09, 2015	Oct. 08, 2015	Oct. 23, 2015 - Oct. 29, 2015	Oct. 30, 2015 - Nov. 08, 2015	CY 2016 GAA	48,750,000.00			
020	15L00045 Widening of Davao-Cotabato Road (Davao City-Jct. Digos Section), Toril-Lipadas Section, K1525+(-200)-K1525+080, K1526+572-K1526+638 (I/S), K1526+638-K1527+736, K1528+488-K1528+929 including RROW, Davao City	R.O. XI	Public Bidding	Sep. 03, 2015 - Sep. 09, 2015	Oct. 08, 2015	Oct. 23, 2015 - Oct. 29, 2015	Oct. 30, 2015 - Nov. 08, 2015	CY 2016 GAA	74,938,500.00			
021	15L00046 Road Upgrading (Gravel to Conc.) of Panabo City Coastal Road from J.P. Laurel, Panabo City to La Paz, Carmen leading to Migratory Bird Sanctuary, Mangrove Sanctuary, Mariculture Park, City Baywalk, Panabo City, Davao del Norte	R.O. XI	Public Bidding	Sep. 03, 2015 - Sep. 09, 2015	Oct. 08, 2015	Oct. 23, 2015 - Oct. 29, 2015	Oct. 30, 2015 - Nov. 08, 2015	CY 2016 GAA	96,500,000.00			
022	Construction of Guyon Bridge 2 and Approaches along Daang Maharlika (MN), Compostela Valley	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	39,975,000.00			
023	Widening of Surigao-Davao Coastal Road, Pantukal Section, Compostela Valley, K1781+(-495)-K1781+385, K1781+692-K1781+991, Compostela Valley	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	28,401,750.00			
024	Rehabilitation/Reconstruction of Damaged Paved National Roads along Davao-Cotabato Rd. (Davao City-Jct. Digos Section), K1545+000-K1548+320, Davao del Sur	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	107,175,900.00			
025	Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section), Kibog-Manguile & Carahayan Sections, K1699+507-K1699+602, K1732+220-K1733+267, K1733+624-K1734+378, K1700+356-K1700+460, Davao del Sur	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	87,750,000.00			
026	Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Carahayan-Cayaponga Sect., K1734+378-K1736+759, K1737+161-K1738+395, K1738+970-K1739+518, K1739+621-K1740+879, Davao del Sur	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	146,250,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
027	Construction of Casangay Bridge 2 & Approaches along Daang Maharlika (MN), Compostela Valley	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	146,250,000.00			
028	Widening of Bataan Bridge (B00047MN) and App. along Pres. Diosdado P. Macapagal Nat'l Highway, Davao Oriental	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	27,300,000.00			
029	Widening of Tagmanok Bridge (B00079MN) and Approaches along Daang Maharlika (MN), ComVal	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	26,325,000.00			
030	Widening of Daang Maharlika, Lasang-Tibungco Section, K1484+068-K1484+722, K1484+1004-K1485+000, K1485+000-K1485+949, K1485+949-K1486+863 (L/S), K1489+509-K1489+857, incl. RROW, Davao City	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	65,989,750.00			
031	Construction of Olaycon Bridge 2 and Approaches along Daang Maharlika (MN), Compostela Valley	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	50,992,500.00			
032	Construction of Simod Bridge 2 and Approaches along Davao-Bukidnon Road, Davao City	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	51,820,000.00			
033	Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Tanuman-Sugal Section, K1749+761-K1750+466, K1753+400-K1755+350, K1755+800-K1756+160, K1757+329-K1758+571, Davao del Sur	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	146,250,000.00			
034	Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Cayaponga-Tanuman Sect., K1740+879-K1741+400, K1742+424-K1744+620, K1745+000-K1745+740, K1747+640-K1748+160, K1748+662-K1749+140, K1749+500-K1749+761, Davao del Sur	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	146,250,000.00			
035	Widening of Talomo Bridge 2 (B01468MN) and Approaches along Davao-Cotabato Road (Davao City-Jct. Digos Section), Davao City	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	92,307,500.00			
036	Construction of Patil-Kapatagan 2-lane PSCG Bridge with Slope Protection (Revetment) and including Concreting of Bridge App., Davao del Norte	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	134,550,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
037	Widening (with Rehabilitation) of Davao-Bukidnon Road, Buda-Marahan Section, K1623+661-K1625+420, K1639+000-K1640+000, K1642+574-K1642+795 (L/S), Davao City	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	101,263,500.00			
038	Improvement/Concreting of Additional Two (2) Lanes of Jct. Agusan-Davao Road, Km. 48, Brgy. Canocotan to Jct. Surigao-Davao Coastal Road leading to Banana Beach, Lanikai Beach Resort & Hijo Port incl. Reconstruction of Bridges, Tagum City, Davao del Norte	R.O. XI	Public Bidding	Sep. 25, 2015 - Oct. 01, 2015	Oct. 30, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 26, 2015	CY 2016 GAA	87,815,000.00			
039	Improvement/Upgrading (Gravel to Concrete) of Road, Sitio Pasog-Licup-Tagbitan-ag-Sitio Tagluna leading to Putting Bato and Canibad Resort, Brgy. Aundanao, Island Garden City of Samal, Davao DN	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	119,324,000.00			
040	Road Upgrading (Gravel to Concrete) of Mati-Maragusan Road, Marayag Section, K1499+(-744)-K1501+734, Davao Oriental	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	140,000,000.00			
041	Widening of Davao-Cotabato Road (Davao City-Jct. Digos Section) incl. RROW, Bago Aplaya-Dumoy Section, K1521+212-K1524+478, Davao City	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	133,480,000.00			
042	Rehabilitation/Reconstruction/Upgrading (Asphalt to Concrete) along Davao-Bukidnon Road, K1625+420-K1626+000, K1626+000-K1626+200, K1626+200-K1628+051, Davao City	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	53,765,000.00			
043	Widening of Davao-Cotabato Road (Davao City-Jct. Digos Section) incl. RROW, K1534+(-233)-K1534+584, K1536+311-K1536+560, K1536+560-K1536+753 (L/S), K1539+759-K1542+657, K1542+657-K1542+705 (L/S), K1548+320-K1548+1021, Davao del Sur	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	144,113,000.00			
044	Widening of Daang Maharlika (MN) including RROW Lankilaan-Pasian Sect., K1377+(-203)-K1377+560, K1377+778-K1381+273, Compostela Valley	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	129,808,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
045	Improvement/Upgrading (Gravel to Concrete) of Jct. Menzi-Dahican-Lawigan Road leading to Cinco Masao Beach Resort (Dahican-Lawigan Section), Mati, Davao Oriental	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	114,000,000.00			
046	Widening of Digos-Makar Road, including RROW, Zone 1-Balutakay Section, K1564+(-495)-K1564+(-140), K1564+098-K1565+094, K1566+691-K1568+497, Davao del Sur	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	117,240,000.00			
047	Widening of Mawab Bridge (B00078MN) and App. along Daang Maharlika (MN), Compostela Valley	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	38,550,000.00			
048	Widening of Puntod Bridge (B00076MN) and App. along Daang Maharlika (MN), Compostela Valley	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	23,135,000.00			
049	Widening of Linda Bridge (B00077MN) and App. along Daang Maharlika (MN), Compostela Valley	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	39,390,000.00			
050	Construction of Butuan Bridge & Approaches along Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-Glan), Davao del Sur	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	90,000,000.00			
051	Construction of Nuling Bridge & Approaches along Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-Glan), Davao del Sur	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	90,000,000.00			
052	Construction of Tanuman Small Bridge and App. along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Davao del Sur	R.O. XI	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Nov. 12, 2015	Dec. 21, 2015 - Dec. 27, 2015	Dec. 28, 2015 - Jan. 06, 2016	CY 2016 GAA	60,000,000.00			
053	Widening of Daang Maharlika (MN) including RROW Nabunturan-Mawab Boundary Section, Compostela Valley, K1419+697-K1420+092, K1433+392-K1434+949, K1140+355-K1440+940, K1441+171-K1442+000, K1443+000-K1444+440, K1444+950-K1445+252, K1445+560-K1445+1256, ComVal	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	170,640,000.00			
054	Concreting of Lomondao-Salaysay-Arakan Road leading to Mt. Apo, Lomondao, Marilog, Davao City (Including Construction of Luwang Bridge & Manaong Bridge), Davao City	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	232,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
055	Widening of Davao-Bukidnon Road, Gumalang-Brgy. Lacson & Brgy. Tugbok Sect., K1674+448-K1678+884, K1690+200-K1690+577, K1690+597-K16990+905, K1690+925-K1691+113, Davao City	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	156,750,000.00			
056	Widening of Daang Maharlika (MN) including RROW New Balamban-Magdum and Bincungan Sections, K1447+940-K1450+681, K1464+871-K1465+270, Davao del Norte	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	171,974,000.00			
057	Rehabilitation/Improvement/Construction of Panoraon-Buka! Road, Compostela Valley 2nd LD	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	60,000,000.00			
058	Road Upgrading (Gravel to Concrete) of Davao del Norte-Compostela Valley-Agusan del Sur Road leading to Various Tourism Sites, San Isidro, Davao del Norte	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	110,000,000.00			
059	Improvement of Off-Carriageway along Daang Maharlika (MN), K1410+158-K1410+324, ComVal	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	1,000,000.00			
060	Widening of Digos-Makar Road including RROW, New Badlayan-Tagansule Sect., K1585+219-K1588+454, Davao del Sur	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	104,644,000.00			
061	Widening of Gov. Miranda Bridge 2 (B01270MN) and Approaches along Daang Maharlika (MN) (Completion), Davao del Norte	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	307,448,000.00			
062	Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Maita-JAS-Glan), Sugai-Nuling Section, K1760+780-K1762+800, K1763+100-K1763+790, K1764+480-K1765+298, K1766+121-K1766+280, Davao del Sur	R.O. XI	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 30, 2015	Jan. 07, 2016 - Jan. 13, 2016	Jan. 14, 2016 - Jan. 23, 2016	CY 2016 GAA	150,000,000.00			
063	Const./Opening of Mawab-Maragusan-Caraga Road, Brgy. Talian Section, Compostela Valley	R.O. XI	Public Bidding	Dec. 24, 2015 - Dec. 30, 2015	Jan. 29, 2016	Mar. 09, 2016 - Mar. 15, 2016	Mar. 16, 2016 - Mar. 24, 2016	CY 2016 GAA	200,000,000.00			
064	Concreting of Bantacan Road leading to Tadia Falls of New Bataan, Compostela Valley	R.O. XI	Public Bidding	Dec. 24, 2015 - Dec. 30, 2015	Jan. 29, 2016	Mar. 09, 2016 - Mar. 15, 2016	Mar. 16, 2016 - Mar. 24, 2016	CY 2016 GAA	51,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
065	Construction/Improvement/Widening of Bacaca Road Incl. Bacaca Circumferential Road leading to Davao City International Airport, Davao City	R.O. XI	Public Bidding	Jan. 10, 2016 - Jan. 16, 2016	Feb. 18, 2016	Mar. 28, 2016 - Apr. 03, 2016	Apr. 04, 2016 - Apr. 13, 2016	CY 2016 GAA	80,000,000.00			
066	Upgrading (Gravel to Conc.) of Cogon-Kapatagan-Mainit Road leading to Mt. Apo, Camp Sabros, Mt. Apo Highland Resort, Tudaya Falls, Digos City, Davao del Sur	R.O. XI	Public Bidding	Dec. 24, 2015 - Dec. 30, 2015	Jan. 29, 2016	Mar. 09, 2016 - Mar. 15, 2016	Mar. 16, 2016 - Mar. 24, 2016	CY 2016 GAA	200,000,000.00			
067	Improvement/Widening of Ecoland Terminal-Aplaya-Jct. Davao-Cotabato Rd (Matina Crossing)-Jct. Punta Dumalag Road leading to Seagull Beach Resort, Pawikan Sanctuary and Felis Beach Resort, Brgy. Matina, Davao City	R.O. XI	Public Bidding	Jan. 10, 2016 - Jan. 16, 2016	Feb. 18, 2016	Mar. 28, 2016 - Apr. 03, 2016	Apr. 04, 2016 - Apr. 13, 2016	CY 2016 GAA	190,960,000.00			
068	Improvement/Concreting of Catigan (Jct. Davao-Cotabato Road)-Eden (Uguis) leading to Eden Nature Park, Toril District, Davao City	R.O. XI	Public Bidding	Dec. 24, 2015 - Dec. 30, 2015	Jan. 29, 2016	Mar. 09, 2016 - Mar. 15, 2016	Mar. 16, 2016 - Mar. 24, 2016	CY 2016 GAA	120,000,000.00			
069	Construction/Concreting of Kapatagan-Tibolo Rd. leading to Cultural/Tribal Communities and School of Living Tradition, Tibolo, Sta. Cruz, Davao DS	R.O. XI	Public Bidding	Dec. 24, 2015 - Dec. 30, 2015	Jan. 29, 2016	Mar. 09, 2016 - Mar. 15, 2016	Mar. 16, 2016 - Mar. 24, 2016	CY 2016 GAA	160,000,000.00			
070	Construction (Rd. Opening) of Mawab-Maragusan-Caraga Road, Brgy. Talian-Brgy. Tagdalongdong Section, Compostela Valley 1st LD, Region XI	R.O. XI	Public Bidding	Jan. 10, 2016 - Jan. 16, 2016	Feb. 18, 2016	Mar. 28, 2016 - Apr. 03, 2016	Apr. 04, 2016 - Apr. 13, 2016	CY 2016 GAA	359,061,000.00			
071	Construction/Opening of Matanao-Kiblawan-Padada Road including Bridge, Davao del Sur, Region XI	R.O. XI	Public Bidding	Dec. 24, 2015 - Dec. 30, 2015	Jan. 29, 2016	Mar. 09, 2016 - Mar. 15, 2016	Mar. 16, 2016 - Mar. 24, 2016	CY 2016 GAA	323,433,000.00			
072	Road Upgrading (Gravel to Concrete) of Del Pilar (San Juan)-New Cortez-San Jose-Carcor leading to Inland Resorts and Panas Waterfalls, Panas, New Corella, Davao del Norte	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 13, 2016	Feb. 15, 2016	Mar. 24, 2016 - Mar. 30, 2016	Mar. 31, 2016 - Apr. 09, 2016	CY 2016 GAA	100,000,000.00			
073	Widening of Davao City Diversion Road Extension to Toril, Bangkal-Talomo-Puan Section, Davao City (Jct. Davao City Div. Road-Jct. Davao-Bukidnon Road and Jct. Davao-Bukidnon Road-Jct. Davao Cotabato Old Road Sections) Including Bridge and Right of Way, Davao City, Region XI	R.O. XI	Public Bidding	Jan. 10, 2016 - Jan. 16, 2016	Feb. 18, 2016	Mar. 28, 2016 - Apr. 03, 2016	Apr. 04, 2016 - Apr. 13, 2016	CY 2016 GAA	264,573,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
074	Construction/Upgrading (Gravel to Concrete) of Mawab-Maragusan-Caraga Rd., Poblacion Mawab Section and Brgy. Andili-Brgy. New Leyte Section, Compostela Valley 2nd LD, Region XI	R.O. XI	Public Bidding	Dec. 24, 2015 - Dec. 30, 2015	Jan. 29, 2016	Mar. 09, 2016 - Mar. 15, 2016	Mar. 16, 2016 - Mar. 24, 2016	CY 2016 GAA	387,936,000.00			
075	Road Upgrading (Gravel to Concrete) along Montevista-Compostela-Mati Boundary Road, K1465+500-K1469+133, Compostela Valley	R.O. XI	Public Bidding	Dec. 23, 2015 - Dec. 29, 2015	Feb. 01, 2016	Mar. 10, 2016 - Mar. 16, 2016	Mar. 17, 2016 - Mar. 26, 2016	CY 2016 GAA	150,000,000.00			
076	Widening of Tamugan Bridge (B00215MN) and App. along Davao-Bukidnon Road, Davao City	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	132,000,000.00			
077	Rehabilitation/Reconstruction of Damaged Paved National Road along Digos-Makar Road, K1589+000-K1590+000, K1590+000-K1590+1044, K1588+454-K1588+524, Davao del Sur	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	70,918,000.00			
078	Rehabilitation/Upgrading (Asphalt to Concrete) of Damaged Paved National Road, Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), K1584+846-K1586+123, K1592+583-K1592+778, K1594+892-K1596+600, Davao del Sur	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	104,824,000.00			
079	Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), K1762+426-K1763+000, K1764+480-K1765+000, K1766+000-K1768+239, Davao del Sur	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	150,000,000.00			
080	Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), K1768+239-K1769+000, K1770+000-K1771+151, Davao del Sur	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	86,020,000.00			
081	Construction of Butulan Bridge and App. along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Davao del Sur	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	100,000,000.00			
082	Construction of Sayotehan Bridge and Approaches along Mati-Maragusan Road, Davao Or. 2nd LD	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	53,000,000.00			
083	Construction of Busay Bridge and Approaches along Mati-Maragusan Road, Davao Or. 2nd LD	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	91,600,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
084	Improvement of Off-Carriageway along Davao-Cotabato Road (Davao City-Jct. Digos Sect.) Incl. RROW, K1513+168-K1514+000, K1514+202-K1514+550, K1514+550-K1514+590, K1514+590-K1515+045, Davao City	R.O. XI	Public Bidding	Dec. 31, 2015 - Jan. 06, 2016	Feb. 08, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	CY 2016 GAA	44,615,000.00			
085	Improvement/Construction of Drainage along Daang Maharlika (MN), K1462+954-K1464+060 (L/S), Davao del Norte	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	29,978,000.00			
086	Improvement/Construction of Drainage along Daang Maharlika (MN), K1473+015-K1473+545, K1476+802-K1477+005, Davao del Norte	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	35,040,000.00			
087	Construction of Pilan Bridge 2 and Approaches along Davao-Cotabato Road (Davao City-Jct. Digos Sect.), Davao del Sur	R.O. XI	Public Bidding	Dec. 10, 2015 - Dec. 16, 2015	Jan. 18, 2016	Feb. 25, 2016 - Mar. 02, 2016	Mar. 03, 2016 - Mar. 12, 2016	CY 2016 GAA	40,000,000.00			
088	Construction/Opening of Tagugpo-Piasusuan Road Including Construction of PSCG Bridge, ComVal	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 13, 2016	Feb. 16, 2016	Mar. 25, 2016 - Mar. 31, 2016	Apr. 01, 2016 - Apr. 10, 2016	CY 2016 GAA	174,700,000.00			
089	Construction/Opening of Piasusuan-Binugsayan Road, Compostela Valley	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 13, 2016	Feb. 16, 2016	Mar. 25, 2016 - Mar. 31, 2016	Apr. 01, 2016 - Apr. 10, 2016	CY 2016 GAA	200,000,000.00			
090	Upgrading/Reconstruction/Widening of Buhangin-Cabantian-Communal Road leading to D'Leonor Inland Resort, Communal, Davao City	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 13, 2016	Feb. 16, 2016	Mar. 25, 2016 - Mar. 31, 2016	Apr. 01, 2016 - Apr. 10, 2016	CY 2016 GAA	80,500,000.00			
091	Construction/Improvement/Rd. Upgrading (Gravel to Concrete) of Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 13, 2016	Feb. 16, 2016	Mar. 25, 2016 - Mar. 31, 2016	Apr. 01, 2016 - Apr. 10, 2016	CY 2016 GAA	150,000,000.00			
092	Concreting of Brgy. Pangyan Road leading to Tudaya Falls, Pangyan, Malita, Davao del Sur	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 13, 2016	Feb. 16, 2016	Mar. 25, 2016 - Mar. 31, 2016	Apr. 01, 2016 - Apr. 10, 2016	CY 2016 GAA	100,000,000.00			
093	Upgrading (Gravel to Concrete) of Tubalan Road Incl. Construction of Bridge leading to Tubalan Port, Malita, Davao del Sur	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 13, 2016	Feb. 16, 2016	Mar. 25, 2016 - Mar. 31, 2016	Apr. 01, 2016 - Apr. 10, 2016	CY 2016 GAA	80,000,000.00			
094	Opening/Construction of Road at Brgy. Manurigao-Boundary Baganga including Construction of PSCG Bridge, Compostela Valley	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 13, 2016	Feb. 16, 2016	Mar. 25, 2016 - Mar. 31, 2016	Apr. 01, 2016 - Apr. 10, 2016	CY 2016 GAA	224,100,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
095	Construction/Opening of Mawab-Maragusan-Caraga Road incl. Bridge, Sitio Banglas Sect., Davao Or.	R.O. XI	Public Bidding	Feb. 23, 2016 - Feb. 29, 2016	Apr. 04, 2016	May 12, 2016 - May 18, 2016	May 19, 2016 - May 28, 2016	CY 2016 GAA	421,878,000.00			
096	Rehabilitation/Improvement/Construction of Brgy. Andap-Brgy. Manurigao with Bridge Component, Compostela 1st LD	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	100,000,000.00			
097	Road Upgrading (Gravel to Concrete) along Fatima Malabog Road, K1507+174-K1507+466, K1508+300-K1508+395, K1514+063-K1515+000-K1516+973-K1518+502, Davao City	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	84,900,000.00			
098	Construction of Concrete Revetment on Steel Sheet Piles along Lipadas River, Toril, Davao City	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	60,000,000.00			
099	Improvement/Construction of Drainage along Surigao del Sur Boundary-Davao Oriental Coastal Road, K1514+267-K1514+004, K1536+200-K1536+947, K1555+000-K1555+922, K1628+200-K1629+000, K1631+600-K1631+829, K1633+000-K1633+800, K1673+000-K1673+669, K1683+564-K1683+600, K1514+000-K1514+260, K1515+000-K1515+400, K1517+000-K1517+750, K1522+000-K1522+480, K1524+000-K1524+300, K1537+250-K1537+450, K1540+000-K1540+200, K1545+000-K1545+150, Davao Oriental	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	82,011,000.00			
100	Construction of Mati-Tarragona Bypass (Tagabakid Lucatan Road), Davao Oriental 1st LD	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	150,000,000.00			
101	Opening/Construction/Rehabilitation of Baganga-Binondo-Boundary Davao Oriental/Compostela Valley, Davao Oriental	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	100,000,000.00			
102	Rehabilitation/Improvement of San Jose-Simulao Road, Davao Oriental	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	70,000,000.00			
103	Concreting of Brgy. Proper to Sitio Mantapay, Binondo (w/ Coco-net Slope Protection), Baganga, Davao Oriental (2nd Congressional District)	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	75,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Concreting of 7.44 km Batawan Proper, Barangay Batawan-Nursery, Brgy. Binondo, Davao Oriental (1st Congressional District)	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	148,800,000.00			
105	Road Concreting from JNH Barangay San Miguel-Poblacion (with Coco-net Slope Protection and Grouted Riprap Slope Protection), Caningag, Davao Oriental (1st Congressional District)	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	60,000,000.00			
106	Widening of Pres. Diosdado P. Macapagal National Hi-way, K1750+142-K1751+047, K1754+880-K1757+440, K1759+027-K1760+000, Davao Oriental 2nd LD	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	126,000,000.00			
107	Const. of Mati-Tarragona Bypass Road (Lucatan-Tagabakid) incl. Right of Way, Davao Or. 2nd LD	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	105,000,000.00			
108	Road Upgrading (Gravel to Concrete) along Tibanban-Lavigan Road, K1819+124-K1820+941, K1820+973-K1821+221, Davao Oriental 2nd LD	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	82,610,000.00			
109	Rehabilitation/Improvement of Langka-Luban-Cabuaya Road, City of Mati, Davao Oriental	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	126,734,000.00			
110	Concreting from National Junction Road, Barangay Panikian-Brgy. Maragetas (Phase 2), Davao Or. (2nd Congressional District)	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	100,000,000.00			
111	Improvement/Rehabilitation/Construction of Patil-Kapatagan Road (incl. Geomattin on Landslide Prone Areas), Davao del Norte	R.O. XI	Public Bidding	Jan. 30, 2016 - Feb. 05, 2016	Mar. 11, 2016	Apr. 20, 2016 - Apr. 26, 2016	Apr. 27, 2016 - May 05, 2016	CY 2016 GAA	100,000,000.00			
112	Repair/Rehabilitation of Tuganay Br. (B00017MN) along Daang Maharlika Road, Davao del Norte	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 12, 2016 - Feb. 18, 2016	Feb. 19, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
113	Repair/Rehabilitation of Balutakay Br. (B00136MN) along Davao-Cotabato Road, Digos City, Davao DS	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 12, 2016 - Feb. 18, 2016	Feb. 19, 2016 - Feb. 29, 2016	CY 2016 GAA	3,000,000.00			
114	Repair/Rehabilitation of Ebreo Bridge (B00134MN) along Davao-Cotabato Road, Digos City, Davao DS	R.O. XI	Public Bidding	Jan. 07, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 12, 2016 - Feb. 18, 2016	Feb. 19, 2016 - Feb. 29, 2016	CY 2016 GAA	4,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Region XI, Compostela Valley District Engineering Office												
115	Widening of Montevista-Compostela-New Bataan-Mati Bdry. Road, Comval Province, K1415+000-K1416+206	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	30,000,000.00			
116	Widening of Nabunturan-Mainit Park Rd., Comval Province, K1430+392-K1431+949	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	40,000,000.00			
117	Road Upgrading (Gravel to Paved) along Asuncion-San Isidro-Laak-Veruela Road, Kiokmay-Libuton, Laak, ComVal, Km. 1518+725-Km. 1519+908, Km. 1525+519-Km. 1525+795.060	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	38,730,000.00			
118	Widening of Nabunturan-Mainit Park Rd., Comval Province, K1434+1008-K1435+782	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	20,000,000.00			
119	Road Upgrading, Montevista-DNAS Road, Comval Province, K1431+753-K1432+001, K1432+231-K1432+966	Compostela Valley	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	39,000,000.00			
120	Road Upgrading, Montevista-Compostela-New Bataan-Mati Bdry. Road (Coronobe Section), K1479+034-K1479+555, K1479+588-K1480+911	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	49,000,000.00			
121	Road Upgrading, Montevista-Compostela-New Bataan-Mati Bdry. Road (Lahi Sect.), K1477+197-K1478+052	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	22,000,000.00			
122	Rehab./Improvement of Shoulder, Montevista-Compostela-New Battan-Mati Bdry. Road, Comval Province, K1428+342-K1428+325	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
123	Rehabilitation/Major Repair of Agusan Bridge (B01427MN) along Montevista-Mati Road, Comval Province	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
124	Rehabilitation/Major Repair of Languan Bridge (B00084MN) along Montevista-Compostela-Mati Bdry., Comval Province	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,367,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
137	Construction of School Building (Academic Bldg.) for Compostela Valley State College (CVSC), Mun. of Montevista, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	3,600,000.00			
138	Construction of 1 CL School Building (Type 1) for Compostela Valley State College (CVSC), Mun. of Compostela, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	4,500,000.00			
139	Construction of 2 CL School Building (Academic Building) for Compostela Valley State, Municipality of New Bataan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,000,000.00			
140	Construction of 2 CL School Building (Academic Bldg.) for Compostela Valley State College (CVSC), Municipality of Montevista, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
141	Construction of Type 1 School Building (Academic Bldg.) for Compostela Valley State College (CVSC), Municipality of Maragusan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	4,000,000.00			
142	Construction of 2 CL School Building for Mapawa National High School, Bagong Silang Annex, Mun. of Maragusan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
143	Construction of 2 Storey School Bldg. (Academic Bldg.) for Compostela Valley State College (CVSC), Municipality of Compostela, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	10,500,000.00			
144	Construction of Multi-Purpose Building (Municipal Hall, Phase 4) for the Local Government of Maragusan, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	5,000,000.00			
145	Construction of Multi-Purpose Bldg. w/ enclosures (Barangay Hall) for the Local Government of Brgy. Langgawisan, Maragusan, Comval 1st LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
146	Construction of Multi-Purpose Building, Barangay Stage, Brgy. San Miguel, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
147	Construction of Multi-Purpose Building, Barangay Stage, Brgy. Mapaca, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IS/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
125	Rehabilitation/Major Repair of Mapawa Bridge 2 (B01429MN) along Montevista-Compostela-Mati Bdry. Road, Comval Province	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,728,000.00			
126	Rehabilitation/Major Repair of Tadia Br. (formerly Ngan Br.) (B01418MN) along Compostela-Cateel Road (Compostela Side)	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,605,000.00			
127	Rehabilitation/Major Repair of Tagbibinta Bridge (B01425MN) along Montevista-Compostela-Mati Bdry. Road, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,240,000.00			
128	Rehabilitation/Major Repair of Kao Br. (B01529MN) along Nabunturan-Maragusan Road, ComVal	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,503,000.00			
129	Construction/Maintenance of Manat River Flood Control Structure along Daang Maharlika Road, Brgy. Tapia, Montevista, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	43,510,000.00			
130	Construction of Slope Protection, Hijo River along Agusan-Davao Road, Mawab, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	50,000,000.00			
131	Construction of Bank Protection along Matiao River, Pantukan, Compostela Valley 2nd LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	50,000,000.00			
132	Construction of Bank Protection along Tagbalaobao River, Mabini, Compostela Valley 2nd LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	50,000,000.00			
133	Rechannelling & Bank Protection of Hijo Bridge 1, Hijo River, Maco (Downstream), Comval 2nd LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	50,000,000.00			
134	Rehabilitation/Improvement/Construction of Km. 28 to Thru-cut of Panansalan, Compostela incl. Opening of Junction Purok 2 to Purok 1, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	50,000,000.00			
135	Opening of Candinuyan-Junction Cambaratic-Barigyan Road, Mabini, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	35,000,000.00			
136	Opening of Barigyan-Brgy. Golden Valley Road, Mabini, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	50,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
148	Construction of Multi-Purpose Building, Barangay Stage, Brgy. Tamia, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
149	Construction of Multi-Purpose Building, Brgy. Hall, Brgy. Panansalan, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,800,000.00			
150	Construction of Multi-Purpose Building for Council of Women, Brgy. Ngan, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,100,000.00			
151	Improvement/Rehabilitation of Multi-Purpose Bldg. (Barangay Stage), Brgy. Aurora, Comval 1st LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
152	Construction of Multi-Purpose Building (Open Hall) Brgy. Linoan, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
153	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Mayaon, Montevista, Comval 1st LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,700,000.00			
154	Construction of Multi-Purpose Building (Barangay Hall), Brgy. New Cebulan, Montevista, Comval	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,700,000.00			
155	Construction of Multi-Purpose Building (Barangay Hall), Brgy. New Dalaguete, Montevista, Comval	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,800,000.00			
156	Construction/Improvement of Multi-Purpose Bldg. (Covered Court), Brgy. Tapia, Montevista, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
157	Construction of Multi-Purpose Building, Senior Citizen Center, Brgy. Bantacan, New Bataan, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
158	Construction of Multi-Purpose Building, Barangay Hall, Brgy. Camanlangan, New Bataan, Comval	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,700,000.00			
159	Construction of Multi-Purpose Building, Tribal Hall, Brgy. Batinao, New Bataan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,100,000.00			
160	Construction of Multi-Purpose Building, Evacuation Center, Brgy. Fatima, New Bataan, Comval 1st LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
161	Construction/Improvement of Multi-Purpose Bldg., Barangay Hall, Barangay Kahayag, New Bataan, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,700,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
162	Construction/Improvement of Multi-Purpose Bldg., Covered Court, Brgy. Magsaysay, New Bataan, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,200,000.00			
163	Construction/Improvement of Multi-Purpose Bldg., Municipal Tribal Hall, Brgy. Poblacion, New Bataan, Compostela Valley 1st LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,800,000.00			
164	Construction of Multi-Purpose Building, Warehouse Brgy. Poblacion, Monkayo, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
165	Construction/Improvement of Multi-Purpose Bldg., Covered Court, Brgy. Upper Ulip, Monkayo, Comval	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
166	Construction/Rehabilitation of Various Infra Projs., Compostela Valley 1st LD	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	3,300,000.00			
167	Construction/Completion of Multi-Purpose Bldg. (Barangay Hall), Brgy. San Jose, Montevista, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
168	Construction/Completion of Multi-Purpose Bldg. (Covered Court), Brgy. New Visayas, Montevista, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
169	Construction/Completion of Multi-Purpose Bldg. (Covered Court), Brgy. Casoon, Monkayo, Comval	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,600,000.00			
170	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Concepcion, Montevista, Comval	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
171	Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Compostela, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,000,000.00			
172	Construction of Multi-Purpose Building (Covered Court), Brgy. Tubo-Tubo, Monkayo, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,500,000.00			
173	Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Siocon, Compostela, Comval	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,500,000.00			
174	Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Cogonon, New Bataan, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,400,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
175	Improvement of Multi-Purpose Building (Covered Court), Brgy. Gabi, Compostela, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
176	Improvement of Multi-Purpose Building (Covered Court), Brgy. Magangit, New Bataan, Comval	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,500,000.00			
177	Improvement of Multi-Purpose Building (Stage), Brgy. Camantangan, Montevista, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
178	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Bahi, Maragusan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
179	Construction of Multi-Purpose Building (Public Market), Brgy. Poblacion, Compostela, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	5,000,000.00			
180	Construction of Multi-Purpose Building (Covered Court), Monkayo NHS, Monkayo, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,500,000.00			
181	Improvement of Barangay Hall, Barangay Paloc, Maragusan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
182	Improvement of Multi-Purpose Building, Barangay Macopa, Monkayo, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
183	Improvement of Multi-Purpose Building, Barangay Panag, New Bataan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
184	Construction of Multi-Purpose Building (Barangay Hall), Bayabas, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
185	Construction of MPB (Barangay Hall), Casoon, Monkayo, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,700,000.00			
186	Construction of MPB (Barangay Hall), Diwalwal, Monkayo, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,700,000.00			
187	Construction of Multi-Purpose Bldg., Camanlangan HS, Camanlangan, New Bataan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
188	Construction of MPB (Tribal Hall), Langgawisan, Maragusan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,500,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
189	Construction of MPB (Tribal Hall), Poblacion, Monkayo, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
190	Construction of MPB (HE Building), Compostela NHS, Compostela, Compostela Valley 2nd LD	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
191	Construction of MPB (HE Building), Montevista NHS, Montevista, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
192	Construction of MPB (HE Building), New Bataan ES, New Bataan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
193	Construction of MPB (Industrial Arts), Monkayo NHS, Monkayo, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,700,000.00			
194	Construction of MPB (Gym), Napnapan, Pantukan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,000,000.00			
195	Construction of MPB (HE Building), Melale HS, Laak, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
196	Construction of MPB (HE Building), Panibasan HS, Maco, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
197	Construction of MPB (HE Building), Pindasan NHS, Mabini, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
198	Construction of MPB (HE Building), Tuburan NHS, Mawab, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
199	Construction of MPB (Industrial Arts Building), NNCHS, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
200	Construction of MPB (Miners Coop Bldg.), Boringot, Napnapan, Pantukan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
201	Construction of MPB (Barangay Hall), Tibagon, Pantukan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
202	Construction of MPB (Barangay Hall), Matiao, Pantukan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
203	Construction of MPB (Malinawon DCC), Malinawon, Mawab, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
204	Construction of MPB (Gym), NNCHS, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	3,000,000.00			
205	Construction of MPB (Barangay Hall), Datu Davao, Laak, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
206	Construction of New Sibonga NHS Gym, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,000,000.00			
207	Improvement of Road, Manat, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
208	Improvement/Completion of Multi-Purpose Bldg., Municipalities of Maco and Pantukan, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
209	Repair/Improvement/Completion of Multi-Purpose Building, Municipalities of Mawab and Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	3,000,000.00			
210	Completion of Multi-Purpose Building, Municipality of Laak and Compostela, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	6,300,000.00			
211	Completion of Multi-Purpose Building, Municipality of Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	3,000,000.00			
212	Completion of Multi-Purpose Building, Municipality of Maco, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,500,000.00			
213	Repair of MPB, LAMPCO Building, Poblacion, Laak, Compostela, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
214	Completion of MPB, MADRASAH Gym, Cuambog, Mabini, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			
215	Improvement of Nabunturan Public Market, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	3,000,000.00			
216	Completion of MPB (Gym), NNCHS, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	3,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
217	Completion of MPB (Municipal Gym), Binuangan, Maco, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,500,000.00			
218	Construction of Hanging Bridge, Anitapan, Mabini, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,100,000.00			
219	Construction of Hanging Bridge, Sto. Niño, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,100,000.00			
220	Construction of Bailey Bridge, Cabacungan, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,000,000.00			
221	Concreting of Municipal Road, Mawab, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	6,000,000.00			
222	Construction of Bridge, Municipalities of Mawab and Maco, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	3,200,000.00			
223	Improvement of Road, Pindasan to Pangibiran, Mabini, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
224	Improvement of Road, Laak ES Road, Laak, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
225	Improvement of Road, Mainit NHS Road, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
226	Improvement of Road, Purok 15 Poblacion to P5 Libasan, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
227	Improvement of Road, Antequera-Ogao Junction, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	2,000,000.00			
228	Construction of Hanging Bridge, Liboton, Laak, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
229	Construction of Hanging Bridge, Tindalo, Mainit, Compostela Valley	Compostela Valley	Public Bidding	Dec. 08, 2015 - Dec. 14, 2015	Dec. 28, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 28, 2016	CY 2016 GAA	1,000,000.00			
230	Improvement of Water System, Kaligutan, Laak, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
231	Improvement of Water System, Ogao, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
232	Improvement of Water System, Mipangi, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
233	Improvement of Water System, San Antonio, Laak, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
234	Improvement of Water System, Calabcan, Maco, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
235	Improvement of Water System, Kidawa, Laak, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,000,000.00			
236	Improvement of Water System, Manat, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	500,000.00			
237	Improvement of Water System, Naga, Laak, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,000,000.00			
238	Improvement of Water System, Bollukan, Laak, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	2,000,000.00			
239	Completion of Multi-Purpose Building, Senior Citizen's Building, Poblacion, Compostela, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	700,000.00			
240	Construction of Multi-Purpose Building (Provincial Tribal Building) for the Province of Compostela Valley, Nabunturan, Compostela Valley	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	5,000,000.00			
241	Construction of Multi-Purpose Building (Barangay Hall Building), Bongbong, Pantukan, Comval	Compostela Valley	Public Bidding	Jan. 08, 2016 - Jan. 14, 2016	Jan. 28, 2016	Feb. 11, 2016 - Feb. 17, 2016	Feb. 18, 2016 - Feb. 29, 2016	CY 2016 GAA	1,500,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Region XI, Davao City 1st District Engineering Office												
242	15LB0183 Rehabilitation/Maintenance of Davao City Diversion Road, (S00013MN), K1512+022-K1512+027, K1512+422-K1512+436, K1512+622-K1512+627, K1512+650-K1512+668, K1512+700-K1512+705, K1512+768-K1512+786, K1512+987-K1512+992, K1512+996-K1513+023, K1513+045-K1513+072, K1513+595-K1513+600, K1512+841-K1512+872, Davao City	Davao City 1st DEO	Public Bidding	Nov. 04, 2015 - Nov. 11, 2015	Dec. 03, 2015	Jan. 04, 2016 - Jan. 08, 2016	Jan. 09, 2016 - Jan. 19, 2016	GAA CY 2016	1,640,000.00			
243	15LB0186 Rehabilitation/Reconstruction of Fatima-Malabog Road Slips, Slope Collapse and Landslide at Davao City Diversion Road (S00055MN), K1503+320-K1503+340, K1503+400-K1503+460, K1503+300-K1505+360, K1508+100-K1508+270, K1510+850-K1510+900, Davao City	Davao City 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 25, 2015	Dec. 17, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 29, 2016	GAA CY 2016	29,400,000.00			
244	15LB0188 Off-Carriageway Improvement incl. Improvement of Drainage along Davao City Diversion Road, Davao City, K1498+349-K1499+871	Davao City 1st DEO	Public Bidding	Oct. 28, 2015 - Nov. 04, 2015	Nov. 26, 2015	Jan. 04, 2016 - Jan. 08, 2016	Jan. 08, 2016 - Jan. 18, 2016	GAA CY 2016	20,000,000.00			
245	15LB0189 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road along Quezon Blvd. (MN), Davao City, K1509+214-K1509+060	Davao City 1st DEO	Public Bidding	Nov. 04, 2015 - Nov. 11, 2015	Dec. 03, 2015	Jan. 04, 2016 - Jan. 08, 2016	Jan. 08, 2016 - Jan. 18, 2016	GAA CY 2016	15,500,000.00			
246	15LB0190 Construction/Upgrading/Rehabilitation of Drainage along Magsaysay Ave., Davao City (S01444MN), K1510+296-K1510+704	Davao City 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 25, 2015	Dec. 17, 2015	Jan. 12, 2016 - Jan. 18, 2016	Jan. 19, 2016 - Jan. 29, 2016	GAA CY 2016	24,500,000.00			
247	15LB0191 Off-Carriageway Improvement incl. Improvement of Drainage along Davao City Diversion Road, K1499+871-K1500+000, K1503+240-K1504+305, K1505+192-K1505+355, Davao City	Davao City 1st DEO	Public Bidding	Nov. 04, 2015 - Nov. 11, 2015	Dec. 03, 2015	Jan. 04, 2016 - Jan. 08, 2016	Jan. 08, 2016 - Jan. 18, 2016	GAA CY 2016	13,550,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
248	15LB0192 Improvement/Rehabilitation of Drainage Structure at Sandawa Main Drain, Ecoland, Barangay 76-A, Davao City	Davao City 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 25, 2015	Dec. 17, 2015	Jan. 04, 2016 - Jan. 07, 2016	Jan. 08, 2016 - Jan. 11, 2016	GAA CY 2016	18,390,000.00			
249	15LB0196 Construction of Davao River Flood Control (F. Torres Bridge Section) (Upstream), Davao City	Davao City 1st DEO	Public Bidding	Sep. 25, 2015 - Oct. 02, 2015	Oct. 15, 2015	Oct. 23, 2015 - Oct. 30, 2015	Oct. 31, 2015 - Nov. 04, 2015	GAA CY 2016	40,000,000.00			
250	15LB0197 Improvement/Construction of Flood Control at Matina River protecting Davao-Cotabato Road, Davao City	Davao City 1st DEO	Public Bidding	Sep. 25, 2015 - Oct. 02, 2015	Oct. 15, 2015	Oct. 23, 2015 - Oct. 30, 2015	Oct. 31, 2015 - Nov. 04, 2015	GAA CY 2016	15,000,000.00			
251	15LB0198 Construction of Davao River Flood Control, Ventusa (El Rio Section), Davao City	Davao City 1st DEO	Public Bidding	Sep. 25, 2015 - Oct. 02, 2015	Oct. 15, 2015	Oct. 23, 2015 - Oct. 30, 2015	Oct. 31, 2015 - Nov. 04, 2015	GAA CY 2016	46,000,000.00			
252	15LB0200 Construction of Concrete Revetment, Lasang River Flood Control, Davao City 2nd LD	Davao City 1st DEO	Public Bidding	Sep. 25, 2015 - Oct. 02, 2015	Oct. 15, 2015	Oct. 23, 2015 - Oct. 30, 2015	Oct. 31, 2015 - Nov. 04, 2015	GAA CY 2016	20,000,000.00			
253	15LB0202 Construction of Slope Protection at Bunawan Flood Control, Davao City 2nd LD	Davao City 1st DEO	Public Bidding	Sep. 25, 2015 - Oct. 02, 2015	Oct. 15, 2015	Oct. 23, 2015 - Oct. 30, 2015	Oct. 31, 2015 - Nov. 04, 2015	GAA CY 2016	30,000,000.00			
254	15LB0203 Construction of Pagimikan Creek, Brgy. Sasa, Davao City	Davao City 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 25, 2015	Dec. 17, 2015	Jan. 04, 2016 - Jan. 07, 2016	Jan. 08, 2016 - Jan. 11, 2016	GAA CY 2016	30,000,000.00			
255	15LB0204 Completion of Davao City Diversion Road Drainage (Laverna Maindrain), Davao City 2nd LD	Davao City 1st DEO	Public Bidding	Sep. 25, 2015 - Oct. 02, 2015	Oct. 15, 2015	Oct. 23, 2015 - Oct. 30, 2015	Oct. 31, 2015 - Nov. 04, 2015	GAA CY 2016	40,000,000.00			
256	15LB0208 Completion of Main Drainage, Lasang Creek Flood Control, Licanan, Brgy. Lasang, Davao City 2nd LD	Davao City 1st DEO	Public Bidding	Sep. 25, 2015 - Oct. 02, 2015	Oct. 15, 2015	Oct. 23, 2015 - Oct. 30, 2015	Oct. 31, 2015 - Nov. 04, 2015	GAA CY 2016	24,500,000.00			
257	15LB0209 Construction of Slope Protection, Panacan River Flood Control, Panacan, Davao City	Davao City 1st DEO	Public Bidding	Sep. 25, 2015 - Oct. 02, 2015	Oct. 15, 2015	Oct. 23, 2015 - Oct. 30, 2015	Oct. 31, 2015 - Nov. 04, 2015	GAA CY 2016	50,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
258	15LB0210 Improvement of Cabayugan Creek, Brgy. Sasa, Davao City	Davao City 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 25, 2015	Dec. 17, 2015	Jan. 18, 2016 - Jan. 22, 2016	Jan. 22, 2016 - Feb. 01, 2016	GAA CY 2016	50,000,000.00			
259	15LB0211 Construction of Slope Protection, Lasang River protecting Mabuhay-Paialum-Paquirato Road, Davao City	Davao City 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 25, 2015	Dec. 17, 2015	Jan. 04, 2016 - Jan. 07, 2016	Jan. 08, 2016 - Jan. 11, 2016	GAA CY 2016	30,000,000.00			
260	15LB0184 Preventive Maintenance of Magsaysay Avenue, S00013MN, K1510+704-K1511+047, S01445MN	Davao City 1st DEO	Public Bidding	Nov. 04, 2015 - Nov. 11, 2015	Dec. 03, 2015	Jan. 04, 2016 - Jan. 08, 2016	Jan. 12, 2016 - Jan. 22, 2016	GAA CY 2016	22,189,000.00			
261	15LB0185 Rehabilitation/Reconstruction of Slope Protection along Davao City Diversion Road, Davao City, K1509+342-K1509+442, K1509+487-K1509+570, K1509+672-K1509+740	Davao City 1st DEO	Public Bidding	Nov. 13, 2015 - Nov. 20, 2015	Dec. 15, 2015	Jan. 04, 2016 - Jan. 08, 2016	Jan. 08, 2016 - Jan. 18, 2016	GAA CY 2016	48,000,000.00			
262	15LB0187 Improvement/Widening of Davao City Diversion Road, K1506+900-K1507+810, Davao City	Davao City 1st DEO	Public Bidding	Oct. 28, 2015 - Nov. 04, 2015	Nov. 26, 2015	Jan. 04, 2016 - Jan. 08, 2016	Jan. 08, 2016 - Jan. 18, 2016	GAA CY 2016	25,000,000.00			
263	15LB0194 Improvement/Rehabilitation of F. Torres Street- Mabini Street, Maindrain Davao City 1st LD	Davao City 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 19, 2015	Jan. 04, 2016 - Jan. 07, 2016	Jan. 08, 2016 - Jan. 11, 2016	GAA CY 2016	20,000,000.00			
264	15LB0195 Construction of Davao River Flood Control, Brgy. Maa, GEM Village Section at GEM Village (Sta. 0+ 537-Sta. 0+887), Davao City 1st LD	Davao City 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 19, 2015	Jan. 04, 2016 - Jan. 07, 2016	Jan. 08, 2016 - Jan. 11, 2016	GAA CY 2016	33,173,000.00			
265	15LB0199 Construction/Improvement of Access Roads, Mabini Extension with Drainage, Road leading to Davao Crocodile Park, Brgy. 9-A, Davao City	Davao City 1st DEO	Public Bidding	Oct. 30, 2015 - Nov. 12, 2015	Nov. 19, 2015	Dec. 03, 2015 - Dec. 09, 2015	Dec. 10, 2015 - Dec. 16, 2015	GAA CY 2016	50,000,000.00			
266	15LB0193 Improvement/Rehabilitation of Drainage Structures at Jct. Elpidio Quirino Ave., Jct. Mt. Apo Street Drainage Outfall, Davao City	Davao City 1st DEO	Public Bidding	Oct. 30, 2015 - Nov. 12, 2015	Nov. 19, 2015	Dec. 03, 2015 - Dec. 09, 2015	Dec. 10, 2015 - Dec. 16, 2015	GAA CY 2016	34,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
267	15LB0207 Construction of Slope Protection, Davao River Flood Control, Tigatto Section, Davao City	Davao City 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 19, 2015	Jan. 04, 2016 - Jan. 07, 2016	Jan. 08, 2016 - Jan. 11, 2016	GAA CY 2016	25,000,000.00			
268	15LB0201 Construction of Concrete Revetment, Davao River Flood Control, Jade Valley Section, Brgy. Tigatto, Davao City	Davao City 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 19, 2015	Jan. 04, 2016 - Jan. 07, 2016	Jan. 08, 2016 - Jan. 11, 2016	GAA CY 2016	30,000,000.00			
269	15LB0205 Improvement/Rehabilitation of Sasa Creek, Brgy. Sasa, Davao City	Davao City 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 19, 2015	Jan. 04, 2016 - Jan. 07, 2016	Jan. 08, 2016 - Jan. 11, 2016	GAA CY 2016	10,000,000.00			
270	15LB0206 Construction of Slope Protection, Davao River Flood Control, Mandug Section, Davao City	Davao City 1st DEO	Public Bidding	Oct. 30, 2015 - Nov. 12, 2015	Nov. 19, 2015	Dec. 03, 2015 - Dec. 09, 2015	Dec. 10, 2015 - Dec. 16, 2015	GAA CY 2016	20,000,000.00			
271	15LB0212 Improvement/Rehabilitation of Belisario Heights Bloomfield to Jerome Main Drain, Davao City	Davao City 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 25, 2015	Dec. 17, 2015	Jan. 04, 2016 - Jan. 07, 2016	Jan. 08, 2016 - Jan. 11, 2016	GAA CY 2016	50,000,000.00			
272	15LB0213 Construction of Cabantian Creek Flood Control, Davao City	Davao City 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 25, 2015	Dec. 17, 2015	Jan. 18, 2016 - Jan. 22, 2016	Jan. 22, 2016 - Feb. 01, 2016	GAA CY 2016	50,000,000.00			
273	15LB0250 Construction of Bridge including Protection Works (Slope Protection), Construction of Panaga Bridge and Slope Protection In Brgy. Colosas, Davao City	Davao City 1st DEO	Public Bidding	Dec. 10, 2015 - Dec. 17, 2015	Dec. 29, 2015	Jan. 19, 2016 - Jan. 20, 2016	Jan. 21, 2016 - Jan. 30, 2016	GAA CY 2016	50,000,000.00			
Region XI, Davao del Norte District Engineering Office												
274	15LC0190 Road Upgrading (Unpaved to Paved) of Asuncion-San Isidro-Laak-Veruela Road, Davao Del Norte, K1490+937-K1491+050 (K1490+928.707-K1491+043.249)	Davao del Norte DEO	Public Bidding	Oct. 01, 2015 - Oct. 07, 2015	Oct. 22, 2015	Nov. 04, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 15, 2015	CY 2016 Regular Infra	3,920,000.00			
275	15LC0191 Improvement/Widening of Babak-Samal-Kaputian Road, IGACOS, Davao del Norte, K1501+(-513)-K1501+307,	Davao del Norte DEO	Public Bidding	Oct. 01, 2015 - Oct. 07, 2015	Oct. 22, 2015	Nov. 04, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 15, 2015	CY 2016 Regular Infra	38,673,436.54			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
276	15LC0192 Improvement/Widening of Tagum-Panabo Circum. Road, Panabo City, Davao del Norte, K1518+033- K1519+317,	Davao del Norte DEO	Public Bidding	Oct. 01, 2015 - Oct. 07, 2015	Oct. 22, 2015	Nov. 04, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 15, 2015	CY 2016 Regular Infra	19,600,000.00			
277	15LC0193 Rehabilitation of Tuganay River Control, Carmen, Davao del Norte, Sta. 21+990.30-Sta. 22+435.50 (Sta. 22+025-Sta. 22+470.20)	Davao del Norte DEO	Public Bidding	Oct. 01, 2015 - Oct. 07, 2015	Oct. 22, 2015	Nov. 04, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 15, 2015	CY 2016 Regular Infra	8,013,460.00			
278	15LC0198 Improvement/Construction of Drainage along Tagum-Panabo Circum. Road, Davao del Norte, K1458+321-K1458+701	Davao del Norte DEO	Public Bidding	Nov. 03, 2015 - Nov. 09, 2015	Nov. 24, 2015	Dec. 07, 2015 - Dec. 10, 2015	Dec. 11, 2015 - Dec. 20, 2015	CY 2016 Regular Infra	4,000,000.00			
279	15LC0199 Improvement/Widening of Tagum-Panabo Circum. Road, Davao del Norte, K1470+923-K1471+898, K1471+928-K1472+113	Davao del Norte DEO	Public Bidding	Nov. 03, 2015 - Nov. 09, 2015	Nov. 24, 2015	Dec. 07, 2015 - Dec. 10, 2015	Dec. 11, 2015 - Dec. 20, 2015	CY 2016 Regular Infra	40,000,000.00			
280	15LC0200 Construction of Slope Protection along Saug River, Bucad, Asuncion Sect. protecting Tagum-Panabo Circumferential Road, Davao del Norte 1st LD	Davao del Norte DEO	Public Bidding	Nov. 03, 2015 - Nov. 09, 2015	Nov. 24, 2015	Dec. 07, 2015 - Dec. 10, 2015	Dec. 11, 2015 - Dec. 20, 2015	CY 2016 Regular Infra	30,222,000.00			
281	15LC0201 Improvement/Construction of Drainage along Tagum City Diversion Road, Davao del Norte, K1463+610-K1464+197	Davao del Norte DEO	Public Bidding	Nov. 10, 2015 - Nov. 16, 2015	Dec. 01, 2015	Dec. 14, 2015 - Dec. 17, 2015	Dec. 18, 2015 - Dec. 27, 2015	CY 2016 Regular Infra	19,032,000.00			
282	15LC0202 Package F-1, a) Rehabilitation of Cambago Bridge (B01570MN) along Asuncion-San Isidro-Laak- Veruela Road; b) Rehabilitation of Gabuyan Bridge (B00192MN) along Kapalong-Talaingod-Valencia (Bukidnon) Road; c) Rehabilitation of Nanaga Br. (B011121MN) along Kapalong-Talaingod-Valencia (Bukidnon) Road; d) Retrofitting/Strengthening of Tadeco Bridge (B00026MN) along Carmen- DAPECOL Compound Road; e) Rehabilitation of Benoling Bridge (B00028MN) along Babak-Samal- Kaputian Rd; f) Rehabilitation of Magsaysay Br. 2 (B00025MN) along Carmen-DAPECOL Compound Road, all in Davao del Norte	Davao del Norte DEO	Public Bidding	Nov. 10, 2015 - Nov. 16, 2015	Dec. 01, 2015	Dec. 14, 2015 - Dec. 17, 2015	Dec. 18, 2015 - Dec. 27, 2015	CY 2016 Regular Infra	12,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
283	15LC0203 Improvement of Saug River F/C, Asuncion, Davao del Norte 1st LD, Sta. 45+015-Sta. 45+118	Davao del Norte DEO	Public Bidding	Nov. 10, 2015 - Nov. 16, 2015	Dec. 01, 2015	Dec. 14, 2015 - Dec. 17, 2015	Dec. 18, 2015 - Dec. 27, 2015	CY 2016 Regular Infra	18,181,000.00			
284	15LC0204 Rehabilitation of Libuganon River (Downstream), Maniki Jumbo Bridge, Kapalong, Sta. 8+254-Sta. 8+360, Davao del Norte 1st LD	Davao del Norte DEO	Public Bidding	Nov. 10, 2015 - Nov. 16, 2015	Dec. 01, 2015	Dec. 14, 2015 - Dec. 17, 2015	Dec. 18, 2015 - Dec. 27, 2015	CY 2016 Regular Infra	19,526,000.00			
285	15LC0205 Lasang River Flood Control (Upstream and Downstream) of Lasang Bridge, Davao del Norte	Davao del Norte DEO	Public Bidding	Nov. 10, 2015 - Nov. 16, 2015	Dec. 01, 2015	Dec. 14, 2015 - Dec. 17, 2015	Dec. 18, 2015 - Dec. 27, 2015	CY 2016 Regular Infra	20,000,000.00			
286	15LC0206 Improvement/Widening of Tagum City Diversion Road, Davao del Norte, K1456+1002-K1457+938	Davao del Norte DEO	Public Bidding	Nov. 12, 2015 - Nov. 18, 2015	Dec. 03, 2015	Dec. 16, 2015 - Dec. 19, 2015	Dec. 21, 2015 - Dec. 30, 2015	CY 2016 Regular Infra	40,000,000.00			
287	15LC0207 Construction of River Diike (Downstream) along Libuganon River, Brgy. Maniki, Kapalong, Davao del Norte, Sta. 8+525.50-Sta. 8+672.50	Davao del Norte DEO	Public Bidding	Nov. 12, 2015 - Nov. 18, 2015	Dec. 03, 2015	Dec. 16, 2015 - Dec. 19, 2015	Dec. 21, 2015 - Dec. 30, 2015	CY 2016 Regular Infra	27,145,000.00			
288	15LC0208 Construction of River Diike (Upstream) along Libuganon River, Brgy. Maniki, Kapalong, Davao del Norte, Sta. 11+420-Sta. 11+595	Davao del Norte DEO	Public Bidding	Nov. 12, 2015 - Nov. 18, 2015	Dec. 03, 2015	Dec. 16, 2015 - Dec. 19, 2015	Dec. 21, 2015 - Dec. 30, 2015	CY 2016 Regular Infra	32,200,000.00			
289	15LC0209 Tuganay River Basin Flood Control, Davao DN	Davao del Norte DEO	Public Bidding	Nov. 12, 2015 - Nov. 18, 2015	Dec. 03, 2015	Dec. 16, 2015 - Dec. 19, 2015	Dec. 21, 2015 - Dec. 30, 2015	CY 2016 Regular Infra	50,000,000.00			
Region XI, Davao del Sur 1st District Engineering Office												
290	15LD0102 Construction of Flood Control Structure at Digos River, Curvada Section, Davao del Sur Lone Dist.	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 RIP	35,000,000.00			
291	15LD0103 Construction of Flood Control Structure at Digos River, Brgy. Zone 1, Jumao-as Section, Davao del Sur Lone District	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 RIP	35,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PNO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
292	15LD0104 Construction of Concrete Revetment, Digos River (Cogon Section at Digos Bridge II Section), Digos City, Davao del Sur LD	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 RIP	23,873,000.00			
293	15LD0105 Construction of Concrete Revetment, Digos River (Digos Bridge I Sect.), Digos City, Davao DS LD	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 RIP	20,000,000.00			
294	15LD0106 Concreting of Road, Sto. Nifio, Bansalan, Davao DS	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	2,000,000.00			
295	15LD0107 Concreting of Road, Alegre, Bansalan, Davao DS	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	2,000,000.00			
296	15LD0109 Concreting of Rizal Road, Mabuhay, Bansalan, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	2,000,000.00			
297	15LD0110 Construction of 2 CL Building at San Isidro Nat'l. High School Annex, Magsaysay, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	1,700,000.00			
298	15LD0111 Construction of Health Center, Saub, Matanao, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	1,000,000.00			
299	15LD0112 Construction of Health Center, Quirino District, Padada, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	1,000,000.00			
300	15LD0113 Construction of Health Center, Kauswagan, Matanao, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	1,000,000.00			
301	15LD0114 Construction of Health Center, Tologan, Hagonoy, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	1,000,000.00			
302	15LD0115 Construction of School Building in Lower Katipunan Elementary School, Barangay Lower Katipunan, Padada, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	1,700,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
303	15LD0116 Construction of School Bldg. in Tacu! Agricultural High School, Kasuga Extension, Brgy. Kasuga, Magsaysay, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	1,700,000.00			
304	15LD0117 Construction of School Building Guihing Central Elem. School, Brgy. Guihing, Hagonoy, Davao DS	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	1,700,000.00			
305	15LD0118 Construction of Multi-Purpose Building, Barangay Tagansule, Malalag, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 12, 2015 - Oct. 18, 2015	Oct. 27, 2015	Nov. 11, 2015 - Nov. 17, 2015	Nov. 18, 2015 - Nov. 27, 2015	CY 2016 LIP	2,000,000.00			
306	15LD0119 Concreting of Road, Kinuskusan Convention Center, Kinuskusan, Bansalan, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	10,000,000.00			
307	15LD0120 Farm-to-Market Road Concreting Project for Osmena Street and Roxas Street, Almendras District, Padada, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	5,000,000.00			
308	15LD0121 Rehabilitation/Improvement of DPWH Building, Digos City, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			
309	15LD0122 Improvement of BJMP Admin. Building including Construction of 1 Unit Cell, Digos City, Davao DS	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			
310	15LD0123 Rehabilitation of Office Building of Digos City Prosecutor's Office & Construction of Perimeter Fencing, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			
311	15LD0124 Construction of MPB (Gym), Dalumay, Magsaysay, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	3,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
312	15LD0125 Cluster XI: a) Construction of MPB (Community Center), Kapoc, Matanao; b) Rehab/Improvement of MPB at Sitio 90 Brgy. Site w/ Stage, La Suerte, Matanao; c) Improvement/Rehabilitation of Social Hall, Savoy ES, Matanao; all in Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			
313	15LD0126 Construction of MPB (Open Gym), Badagoy CIS, Poblacion, Magsaysay, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,500,000.00			
314	15LD0127 Cluster XII: a) Completion of MPB (Gym), Sibayan, Bansalan; b) Construction of MPB (Community Center), Barayong Elementary School, Magsaysay, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	1,600,000.00			
315	15LD0128 Cluster XIII: a) Construction of MPB (Community Center), Bacungan Elem. School, Magsaysay; b) Const. of MPB (Community Center), Malawanit Elem. School, Magsaysay, Davao Del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			
316	15LD0129 Cluster XIV: a) Construction of Multi-Purpose Bldg. Brgy. Almendras, Padada; b) Construction of MPB (Community Center), Zone II, Sta. Cruz, Davao DS	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			
317	15LD0130 Cluster XV: a) Construction of Albatana CIS Senior Citizen Building, Poblacion Magsaysay; b) Rehab/Improvement of MPB (Gym), Pob. Magsaysay, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			
318	15LD0131 Construction of Covered Court, Brgy. Nicholas Carbonel Ordaneza, Padada, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	10,000,000.00			
319	15LD0132 Construction of Footbridge at Sitio Pilan, Sinoron, Sta. Cruz, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320	15LD0133 Construction of Footbridge at Sitio Tabug, Sibulan, Sta. Cruz, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			
321	15LD0134 Construction of Level II Water System, Cabigan, Matanao, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,000,000.00			
322	15LD0108 Concreting of Roads with Line Canal at Sitio San Roque to Sitio Dike, Barangay Rizal, Bansalan, Davao del Sur	Davao del Sur 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Dec. 02, 2015 - Dec. 08, 2015	Dec. 09, 2015 - Dec. 18, 2015	CY 2016 LIP	2,200,000.00			
Region XI, Davao del Sur 2nd District Engineering Office												
323	15LE0103 Concreting of Fatima Rd., Brgy. Poblacion, Malita, Davao Occ. Lone District (Sta. 0+004-Sta. 0+278)	Davao del Sur 2nd DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 24, 2015	CY 2016 GAA	4,290,000.00			
324	15LE0104 Concreting of Tambakan Road, Brgy. Poblacion, Malita, Davao Occ. Lone District (Sta. 0+291.117- Sta. 0+654.206)	Davao del Sur 2nd DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 24, 2015	CY 2016 GAA	5,100,000.00			
325	15LE0105 Concreting of Sitio Pamana Barangay Road, Brgy. Poblacion, Malita, Davao Occidental Lone District (Sta. 0+420-Sta. 0+860)	Davao del Sur 2nd DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 24, 2015	CY 2016 GAA	4,080,000.00			
326	15LE0106 Concreting of Samtalika-Dumoy Road, Barangay Poblacion, Malita, Davao Occidental Lone District (Sta. 0+000-Sta. 0+620)	Davao del Sur 2nd DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 24, 2015	CY 2016 GAA	10,000,000.00			
327	15LE0107 Concreting of Jct. National Highway to Marwasa Road, Brgy. Poblacion, Malita, Davao Occ. Lone District (Sta. 0+007.200-Sta. 0+519.469)	Davao del Sur 2nd DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 24, 2015	CY 2016 GAA	8,055,000.00			
328	15LE0108 Road Upgrading (Unpaved to Paved) at Panglan- Pinalpalan-Demoloc Road, Chainage 44-Chainage 331, Kitana, Malita, Davao Occ. Lone District	Davao del Sur 2nd DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 10, 2015 - Dec. 16, 2015	Dec. 17, 2015 - Dec. 24, 2015	CY 2016 GAA	13,524,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
338	Rd Upgrading (Unpaved to Paved) along Demoloc-Little Baguio-Alabel Rd., Malita, Davao Occidental, Km. 1655+240-Km. 1656+440	Davao del Sur 2nd DEO	Public Bidding	Nov. 25, 2015 - Dec. 01, 2015	Dec. 16, 2015	Dec. 29, 2015 - Jan. 04, 2016	Jan. 04, 2016 - Jan. 11, 2016	CY 2016 GAA	30,000,000.00			
339	Rd Upgrading (Unpaved to Paved) along Demoloc-Little Baguio-Alabel Rd., Malita, Davao Occidental, Km. 1663+225-Km. 1663+538.162, Km. 1665+338-Km. 1666+016	Davao del Sur 2nd DEO	Public Bidding	Nov. 25, 2015 - Dec. 01, 2015	Dec. 16, 2015	Dec. 29, 2015 - Jan. 04, 2016	Jan. 04, 2016 - Jan. 11, 2016	CY 2016 GAA	35,000,000.00			
340	Construction/Upgrading/Rehabilitation of Drainage along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Km. 1778+000-Km. 1779+000, Km. 1785+755-Km. 1786+609, Km. 1667+000-Km. 1668+000	Davao del Sur 2nd DEO	Public Bidding	Dec. 02, 2015 - Dec. 08, 2015	Dec. 22, 2015	Jan. 05, 2016 - Jan. 11, 2016	Jan. 12, 2016 - Jan. 18, 2016	CY 2016 GAA	45,000,000.00			
341	Off-Carriageway Improvement including Drainage along Demoloc-Little Baguio-Alabel Road, Malita, Davao Occidental, Km. 1637+200-Km. 1639+200	Davao del Sur 2nd DEO	Public Bidding	Dec. 02, 2015 - Dec. 08, 2015	Dec. 22, 2015	Jan. 05, 2016 - Jan. 11, 2016	Jan. 12, 2016 - Jan. 18, 2016	CY 2016 GAA	20,000,000.00			
342	Off-Carriageway Improvement including Drainage along HI-way Jct. Mana-Ticulon-Lagumit-Little Baguio Road, Malita, Davao Occidental, Km. 1646+635-Km. 1648+438	Davao del Sur 2nd DEO	Public Bidding	Dec. 02, 2015 - Dec. 08, 2015	Dec. 22, 2015	Jan. 05, 2016 - Jan. 11, 2016	Jan. 12, 2016 - Jan. 18, 2016	CY 2016 GAA	40,000,000.00			
343	Off-Carriageway Improvement including Drainage along Davao-Sarangani Coastal Road, Malalag-Malita-JAS-Glan, Km. 1610+600-Km. 1611+850	Davao del Sur 2nd DEO	Public Bidding	Dec. 02, 2015 - Dec. 08, 2015	Dec. 22, 2015	Jan. 05, 2016 - Jan. 11, 2016	Jan. 12, 2016 - Jan. 18, 2016	CY 2016 GAA	20,000,000.00			
344	Protection Works/Rechannelling/Straightening along Culaman River, Malita, Davao Occidental	Davao del Sur 2nd DEO	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 23, 2015	Jan. 16, 2016 - Jan. 22, 2016	Jan. 23, 2016 - Jan. 31, 2016	CY 2016 GAA	50,000,000.00			
345	Upgrading (Gravel to Concrete) of Malalag Port, Malalag, Davao del Sur	Davao del Sur 2nd DEO	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 23, 2015	Jan. 16, 2016 - Jan. 22, 2016	Jan. 23, 2016 - Jan. 31, 2016	CY 2016 GAA	37,500,000.00			
346	Road Upgrading (Gravel to Concrete) of Sitio Alibungog-Brgy. Agdao Road leading to Agdao Port Tourism Destination, Malita, Davao del Sur	Davao del Sur 2nd DEO	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 23, 2015	Jan. 16, 2016 - Jan. 22, 2016	Jan. 23, 2016 - Jan. 31, 2016	CY 2016 GAA	25,000,000.00			
347	Upgrading (Gravel to Paved) of Tubalan-Alibungog Road leading to Tubalan Cove, Malita, Davao DS	Davao del Sur 2nd DEO	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 23, 2015	Jan. 16, 2016 - Jan. 22, 2016	Jan. 23, 2016 - Jan. 31, 2016	CY 2016 GAA	25,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
348	Construction of Capisolon Bridge and Approaches along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan)	Davao del Sur 2nd DEO	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 23, 2015	Jan. 16, 2016 - Jan. 22, 2016	Jan. 23, 2016 - Jan. 31, 2016	CY 2016 GAA	30,000,000.00			
349	Construction of Kakikan Bridge and Approaches along Demoloc-Little Baguio-Alabei Road	Davao del Sur 2nd DEO	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 23, 2015	Jan. 16, 2016 - Jan. 22, 2016	Jan. 23, 2016 - Jan. 31, 2016	CY 2016 GAA	30,000,000.00			
350	Construction of Katingan Bridge and Approaches along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan)	Davao del Sur 2nd DEO	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 23, 2015	Jan. 16, 2016 - Jan. 22, 2016	Jan. 23, 2016 - Jan. 31, 2016	CY 2016 GAA	30,000,000.00			
351	Construction of Kilalag Bridge and Approaches along Demoloc-Little Baguio-Alabei Road	Davao del Sur 2nd DEO	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 23, 2015	Jan. 16, 2016 - Jan. 22, 2016	Jan. 23, 2016 - Jan. 31, 2016	CY 2016 GAA	30,000,000.00			
352	Construction of Kituling Bridge and Approaches along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan)	Davao del Sur 2nd DEO	Public Bidding	Dec. 01, 2015 - Dec. 07, 2015	Dec. 23, 2015	Jan. 16, 2016 - Jan. 22, 2016	Jan. 23, 2016 - Jan. 31, 2016	CY 2016 GAA	30,000,000.00			
Region XI, Davao Oriental 1st District Engineering Office												
353	Cluster I - Rehabilitation of Various Bridges along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Baganga, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 02, 2015 - Oct. 08, 2015	Oct. 21, 2015	Oct. 27, 2015 - Oct. 28, 2015	Oct. 30, 2015	Regular Infra CY 2016	2,200,000.00			
354	Rehabilitation of Baguan Bridge (B00119MN) along Surigao del Sur Bdry., Tarragona, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 02, 2015 - Oct. 08, 2015	Oct. 21, 2015	Oct. 27, 2015 - Oct. 28, 2015	Oct. 30, 2015	Regular Infra CY 2016	2,700,000.00			
355	Construction of Revetment, Masao River Control, Baganga, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 02, 2015 - Oct. 08, 2015	Oct. 21, 2015	Oct. 27, 2015 - Oct. 28, 2015	Oct. 30, 2015	Regular Infra CY 2016	10,000,000.00			
356	Construction of Flood Control Project, Baguan River Protection, Ipper Sitio Puti to Sitio Baliwag, Brgy. Cabagayan, Tarragona, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 05, 2015 - Oct. 11, 2015	Oct. 26, 2015	Oct. 30, 2015 - Nov. 02, 2015	Nov. 04, 2015	Regular Infra CY 2016	44,424,000.00			
357	Repair/Maintenance of Flood Control Structures, Baganga River Control, Baganga, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 30, 2015 - Nov. 05, 2015	Nov. 18, 2015	Nov. 26, 2015 - Nov. 27, 2015	Dec. 03, 2015	Regular Infra CY 2016	7,333,000.00			
358	Construction of Cabasagan River Control, Boston, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 16, 2015 - Oct. 22, 2015	Nov. 05, 2015	Nov. 10, 2015 - Nov. 11, 2015	Nov. 12, 2015	Regular Infra CY 2016	10,000,000.00			
359	Construction of Revetment/Sheet Piles, Taytayan Flood Control, Cateel, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 16, 2015 - Oct. 22, 2015	Nov. 05, 2015	Nov. 10, 2015 - Nov. 11, 2015	Nov. 12, 2015	Regular Infra CY 2016	20,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
360	Improvement/Widening of National Road at Surigao del Sur Bdry.-Davao Oriental Coastal Road, Sta. 1545+389-Sta. 1546+688, Cateel, Davao Or.	Davao Or. 1st DEO	Public Bidding	Oct. 22, 2015 - Oct. 28, 2015	Nov. 10, 2015	Nov. 16, 2015 - Nov. 17, 2015	Nov. 20, 2015	Regular Infra CY 2016	40,000,000.00			
361	Preventive Maintenance (Asphalt Overlay) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, K1529+286-K1529+638, Boston, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 22, 2015 - Oct. 28, 2015	Nov. 10, 2015	Nov. 16, 2015 - Nov. 17, 2015	Nov. 20, 2015	Regular Infra CY 2016	3,731,000.00			
362	Construction of Caraga River Control Protection, San Jose, Caraga, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Nov. 26, 2015 - Nov. 27, 2015	Dec. 03, 2015	Regular Infra CY 2016	46,861,000.00			
363	Rehabilitation of Gov. L.N. Lopez Br. (B00111MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Manay, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 29, 2015 - Nov. 04, 2015	Nov. 17, 2015	Nov. 26, 2015 - Nov. 27, 2015	Dec. 03, 2015	Regular Infra CY 2016	8,000,000.00			
364	Rehabilitation/Improvement of Road Opening/ Rehabilitation of Thru-Cut, Brgy. Panansalan-La Fortuna, Brgy. Malibago, Cateel, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 04, 2015	Dec. 07, 2015	Regular Infra CY 2016	30,000,000.00			
365	Road Opening/Rehabilitation of Thru-Cut Brgy. Panansalan-La Fortuna, Brgy. Malibago, Cateel, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 04, 2015	Dec. 07, 2015	Regular Infra CY 2016	40,000,000.00			
366	Rehabilitation & Major Repair of Udlongan Bridge (B01150MN) along Compostela-Cateel Road (Davao Oriental Side), Cateel, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 04, 2015	Dec. 07, 2015	Regular Infra CY 2016	26,500,000.00			
367	Construction/Maintenance of Quinonoan Flood Control, Tarragona, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 07, 2015 - Nov. 13, 2015	Nov. 27, 2015	Dec. 07, 2015	Dec. 11, 2015	Regular Infra CY 2016	48,801,000.00			
368	Rehabilitation/Reconstruction of National Road w/ Slips and Slope Collapse and Landslide at Surigao del Sur Boundary-Davao Oriental Coastal Road, K1638+780-K1688+821, Tarragona, Davao Or.	Davao Or. 1st DEO	Public Bidding	Nov. 20, 2015 - Nov. 26, 2015	Dec. 09, 2015	Dec. 17, 2015	Dec. 21, 2015	Regular Infra CY 2016	29,000,000.00			
369	Construction/Improvement of Multi-Purpose Bldg., Caraga NHS, Brgy. Poblacion, Caraga, Davao Or.	Davao Or. 1st DEO	Public Bidding	Oct. 22, 2015 - Oct. 28, 2015	Nov. 10, 2015	Nov. 16, 2015 - Nov. 17, 2015	Nov. 20, 2015	LIP CY 2016	1,200,000.00			
370	Construction/Improvement of Multi-Purpose Bldg., Brgy. Saoguegue, Baganga, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Oct. 22, 2015 - Oct. 28, 2015	Nov. 10, 2015	Nov. 16, 2015 - Nov. 17, 2015	Nov. 20, 2015	LIP CY 2016	2,600,000.00			
371	Construction of Multi-Purpose Building, Barangay Sibahay, Boston, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 04, 2015	Dec. 07, 2015	Regular Infra CY 2016	2,600,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
372	Construction of Multi-Purpose Building, Sitio 13, Brgy. Tubaon, Tarragona, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 04, 2015	Dec. 07, 2015	LIP CY 2016	2,600,000.00			
373	Construction of Multi-Purpose Building, Barangay Poblacion, Cateel, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 25, 2015 - Dec. 01, 2015	Dec. 14, 2015	Dec. 21, 2015	Dec. 23, 2015	LIP CY 2016	5,000,000.00			
374	Construction of Multi-Purpose Building, Barangay San Antonio, Cateel, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 04, 2015	Dec. 07, 2015	LIP CY 2016	2,600,000.00			
375	Construction of Multi-Purpose Building, Barangay Salangcomot, Baganga, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 24, 2015	Dec. 07, 2015	Dec. 14, 2015	Dec. 18, 2015	LIP CY 2016	2,000,000.00			
376	Construction of Multi-Purpose Building, Baganga NHS, Brgy. Poblacion, Baganga, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 25, 2015 - Dec. 01, 2015	Dec. 14, 2015	Dec. 21, 2015	Dec. 23, 2015	LIP CY 2016	2,600,000.00			
377	Construction of Multi-Purpose Building, Lambajon Central ES, Brgy. Lambajon, Baganga, Davao Or.	Davao Or. 1st DEO	Public Bidding	Nov. 25, 2015 - Dec. 01, 2015	Dec. 14, 2015	Dec. 21, 2015	Dec. 23, 2015	LIP CY 2016	2,600,000.00			
378	Construction of Multi-Purpose Building, Barangay Lambog, Manay, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 18, 2015 - Nov. 24, 2015	Dec. 07, 2015	Dec. 14, 2015	Dec. 18, 2015	LIP CY 2016	2,600,000.00			
379	Construction of Multi-Purpose Building, Gregorio Morazon Central ES 1, Barangay Central, Manay, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 06, 2015 - Nov. 12, 2015	Nov. 25, 2015	Dec. 04, 2015	Dec. 07, 2015	LIP CY 2016	2,600,000.00			
380	Construction of Multi-Purpose Building, Manay NHS Brgy. San Ignacio, Manay, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 25, 2015 - Dec. 01, 2015	Dec. 14, 2015	Dec. 21, 2015	Dec. 23, 2015	LIP CY 2016	2,600,000.00			
381	Construction/Improvement of Multi-Purpose Bldg., Brgy. San Miguel, Caraga, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 25, 2015 - Dec. 01, 2015	Dec. 14, 2015	Dec. 21, 2015	Dec. 23, 2015	LIP CY 2016	800,000.00			
382	Construction/Improvement of Multi-Purpose Bldg., Zaragosa ES, Brgy. Zaragosa, Manay, Davao Or.	Davao Or. 1st DEO	Public Bidding	Nov. 25, 2015 - Dec. 01, 2015	Dec. 14, 2015	Dec. 21, 2015	Dec. 23, 2015	LIP CY 2016	500,000.00			
383	Construction of Water System Level III, Barangay Central, Manay, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 26, 2015 - Dec. 02, 2015	Dec. 15, 2015	Dec. 23, 2015	Dec. 28, 2015	LIP CY 2016	3,100,000.00			
384	Construction of Water System Level II, Zaragosa, Manay, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 26, 2015 - Dec. 02, 2015	Dec. 15, 2015	Dec. 23, 2015	Dec. 28, 2015	LIP CY 2016	2,000,000.00			
385	Construction/Improvement of Multi-Purpose Bldg., Brgy. Central, Manay, Davao Oriental	Davao Or. 1st DEO	Public Bidding	Nov. 26, 2015 - Dec. 02, 2015	Dec. 15, 2015	Dec. 23, 2015	Dec. 28, 2015	LIP CY 2016	2,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
Region XI, Davao Oriental 2nd District Engineering Office												
386	15LG0107 Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse and Landslide, Jct. Manikling- Gov. Generoso Road, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Sep. 16, 2015 - Sep. 22, 2015	Oct. 13, 2015	Oct. 28, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	30,000,000.00			
387	15LG0108 Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse & Landslide, Tibanban-Lavigan Road, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Sep. 16, 2015 - Sep. 22, 2015	Oct. 13, 2015	Oct. 28, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	5,000,000.00			
388	15LG0109 Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse & Landslide, Mati-Maragusan Road, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Sep. 16, 2015 - Sep. 22, 2015	Oct. 13, 2015	Oct. 28, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	40,000,000.00			
389	15LG0100 Improvement/Widening of Mati Diversion Road, City of Mati, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Sep. 16, 2015 - Sep. 22, 2015	Oct. 13, 2015	Oct. 28, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	30,000,000.00			
390	15LG0111 Construction of Mati Diversion Road, City of Mati, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Sep. 16, 2015 - Sep. 22, 2015	Oct. 13, 2015	Oct. 28, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	45,000,000.00			
391	15LG0112 Road Upgrading (Unpaved to Paved), Dahican- Lawigan Road, City of Mati, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Sep. 16, 2015 - Sep. 22, 2015	Oct. 13, 2015	Oct. 28, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	3,950,000.00			
392	15LG0113 Rehabilitation/Major Repair of Kawayan Bridge (B01126MN) along Jct. Manikling-Gov. Generoso Road, San Isidro, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Sep. 16, 2015 - Sep. 22, 2015	Oct. 13, 2015	Oct. 28, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	1,248,000.00			
393	15LG0114 Construction of Bilawan Flood Control, Mati City, Protecting Pres. Diosdado P. Macapagal National Highway, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Sep. 16, 2015 - Sep. 22, 2015	Oct. 13, 2015	Oct. 28, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	41,026,000.00			
394	15LG0115 Construction of Mabua Flood Control, Brgy. Matiao, Mati City, Protecting Pres. Diosdado P. Macapagal National Highway, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Sep. 16, 2015 - Sep. 22, 2015	Oct. 13, 2015	Oct. 28, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	4,723,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
395	15LG0116 Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse & Landslide, Pres. Diosdado P. Macapagal National Highway, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Oct. 12, 2015 - Oct. 16, 2015	Nov. 03, 2015	Nov. 19, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	5,000,000.00			
396	15LG0117 Construction of One (1) Lane RCDG Bridge, Opening/Rehabilitation/Improvement of Chromite- Tagaras, Brgy. Pintatagan & Brgy. Mahayag Road, Banaybanay, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Oct. 12, 2015 - Oct. 16, 2015	Nov. 03, 2015	Nov. 19, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	6,000,000.00			
397	15LG0118 Construction of Single Barrel Box Culvert, Opening Rehabilitation/Improvement of Chromite-Tagaras, Barangay Pintatagan & Barangay Mahayag Road, Banaybanay, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Oct. 12, 2015 - Oct. 16, 2015	Nov. 03, 2015	Nov. 19, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	2,266,000.00			
398	15LG0133 Construction/Improvement of Multi-Purpose Bldg., City of Mati, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	28,000,000.00			
399	15LG0134 Construction/Improvement of Multi-Purpose Bldg., Lupon, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	12,000,000.00			
400	15LG0135 Construction/Improvement of Multi-Purpose Bldg., Banaybanay, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	9,500,000.00			
401	15LG0136 Construction/Improvement of Multi-Purpose Bldg., San Isidro, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	8,500,000.00			
402	15LG0137 Construction/Improvement of Multi-Purpose Bldg., Governor Generoso, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	14,000,000.00			
403	15LG0138 Construction of Roads and Bridges, City of Mati, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	2,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
404	15LG0139 Construction of Roads and Bridges, Lupon, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	6,000,000.00			
405	15LG0140 Construction of Roads and Bridges, Banaybanay, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	2,000,000.00			
406	15LG0141 Construction of Roads and Bridges, Governor Generoso, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	3,000,000.00			
407	15LG0142 Construction/Rehabilitation of Various Infrastructur Projects, Davao Oriental 2nd LD	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	3,000,000.00			
408	15LG0143 Construction of Roads and Bridges, Lupon, Davao Oriental 2nd LD	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	5,000,000.00			
409	15LG0144 Construction of Roads and Bridges, Governor Generoso, Davao Oriental 2nd LD	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	2,000,000.00			
410	15LG0145 Construction/Rehabilitation of Water Supply System, City of Mati, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	1,500,000.00			
411	15LG0146 Construction/Rehabilitation of Water Supply System, Lupon, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	2,000,000.00			
412	15LG0147 Construction/Rehabilitation of Water Supply System, Banaybanay, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	500,000.00			
413	15LG0148 Construction/Rehabilitation of Various Infrastructur Projects, Davao Oriental 2nd LD	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	1,000,000.00			
414	15LG0149 Construction of Multi-Purpose Covered Court, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	3,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
DPWH - REGIONAL OFFICE NO. XI

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
415	15LG0150 Construction of Roads, Brgy. Tagbinonga, Mati City, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	2,000,000.00			
416	15LG0151 Construction of Roads, Brgy. Calapagan, Lupon, Davao Oriental	Davao Or. 2nd DEO	Public Bidding	Nov. 05, 2015 - Nov. 11, 2015	Nov. 26, 2015	Dec. 14, 2015 - Jan. 04, 2016	Jan. 07, 2016 - Jan. 08, 2016	GAA 2016	2,000,000.00			
Region XI, Davao City 2nd District Engineering Office												
417	15LH0205 Preventive Maintenance along Calinan-Bagulo-Cadalian Road, Davao City (Asphalt Overlay), K1685+355-K1685+743, 3rd Congressional District, Davao City	Davao City 2nd DEO	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Oct. 29, 2015	Nov. 12, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 26, 2015	Regular Infra CY 2016	3,800,000.00			
418	15LH0217 Improvement/Widening of Davao-Cotabato Old Road, 3rd Congressional District, Davao City	Davao City 2nd DEO	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Oct. 29, 2015	Nov. 12, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 26, 2015	Regular Infra CY 2016	5,500,000.00			
419	15LH0223 Construction of Concrete Revetment on Steel Sheet Piles along Talomo River, 3rd Congressional District, Davao City	Davao City 2nd DEO	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Oct. 29, 2015	Nov. 12, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 26, 2015	Regular Infra CY 2016	20,000,000.00			
420	15LH0225 Improvement/Concreting of Mintal-Tacunan-Matina Biao-Biao Escuela Road leading to DECA Wakeboard & Gumamela Caverock Farm, Tugbok District, 3rd Congressional District, Davao City	Davao City 2nd DEO	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Oct. 29, 2015	Nov. 12, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 26, 2015	Regular Infra CY 2016	32,000,000.00			
421	Construction of Faculty and Staff Housing - U.P. Mindanao, Davao City 3rd LD, Davao City	Davao City 2nd DEO	Public Bidding	Oct. 09, 2015 - Oct. 15, 2015	Oct. 29, 2015	Nov. 12, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 26, 2015	Regular Infra CY 2016	50,000,000.00			

Department of Public Works and Highways
Office of the Secretary



WIN6XR01099

Submitted by:

NIMFA E. POTANTE
Director
Procurement Service

Recommended by:

ROMEO S. MOMO, CESU-1
Undersecretary for Regional Operations

Approved by:

ROSELIO L. SINGSON
Secretary