



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila
Road Management Cluster II-Multilateral, UPMO


ANNUAL PROCUREMENT PLAN FOR FY 2016

Code (PAP)	Procurement Program/Project	PMO/End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP) Million			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ADB												
Civil Works												
003	Contract Package IV: Lot 4.1 Dumaguete North Road (Manjuyod-La Libertad Road), Negros Oriental, Region VII, Length = 45.482 km.	Roads Mgt. Cluster II- Multilateral, UPMO, ADB	International Competitive Bidding (ICB)/ Applicable ADB Guidelines	June 1, 2016 to June 7, 2016	August 2, 2016	Nov. 24, 2016 to Dec. 1, 2016	January 12-26, 2017	Foreign-Assisted, GOP, ADB Loan 2836-PHI	1233.000	-	1233.000	Improvement and rehabilitation of 45.482 km. road and repair of five (5) bridges along the road section.
004	Contract Package IV: Lot 4.2 Dumaguete North Road (La Libertad-Vallehermoso Road), Negros Oriental, Region VII, Length = 39.756 km.	Roads Mgt. Cluster II- Multilateral, UPMO, ADB	International Competitive Bidding (ICB)/ Applicable ADB Guidelines	June 1, 2016 to June 7, 2016	August 2, 2016	Nov. 24, 2016 to Dec. 1, 2016	January 12-26, 2017	Foreign-Assisted, GOP, ADB Loan 2836-PHI	829.467	-	829.467	Improvement and rehabilitation of 39.756 km. of national road and repair of eleven (11) bridges along the road section.
005	Contract Package V: Lot 5.1 Butuan-Cagayan de Oro City-Iligan Road, Agusan del Norte, Region XIII, Length = 16.421 km.	Roads Mgt. Cluster II- Multilateral, UPMO, ADB	International Competitive Bidding (ICB)/ Applicable ADB Guidelines	June 1, 2016 to June 7, 2016	August 2, 2016	Nov. 24, 2016 to Dec. 1, 2016	January 12-26, 2017	Foreign-Assisted, GOP, ADB Loan 2836-PHI	410.737	-	410.737	Rehabilitation of the existing PCC pavement, provision of slope protection, drainage facilities, road signs, pavement markings and guardrails

Submitted by:


CARLOS G. MUTUC
Project Director, Roads Management
Cluster II-Multilateral, UPMO

Recommended by:


GILBERTO S. REYES
Assistant Secretary for Technical Services
Chairman, BAC for Civil Works

Approved by:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN6V16586



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila
Road Management Cluster II-Multilateral, UPMO

ANNUAL PROCUREMENT PLAN FOR FY 2016

Code (PAP)	Procurement Program/Project	PMO/End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php) Million			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NRIMP-2											
	Civil Works											
006	PM4-11: N. Bacalso Ave. (Cebu South Road), Cebu-Toled Road (Oslob Section), K116+000 - K0131+940	Roads Mgt. Cluster II- Multilateral, UPMO, NRIMP-2	Open Competitive Bidding RA 9184 /Applicable World Bank Guidelines	March 21-27, 2016	April 21, 2016	May 21-27, 2016	May 30, 2016 to June 10, 2016	Foreign-Assisted, MVUC/WB Loan No. 7552-PH	214.694	-	214.694	Asphalt overlay of N. Bacalso Ave. (Cebu South Road) with roadway with of 6.20 m to be made of 50mm thk. Binder Course, 50mm thk. Wearing Course.

Submitted by:


CARLOS G. MUTUC
Project Director, Roads Management
Cluster II-Multilateral, UPMO

Recommended by:


PAUL C. ASIS
Undersecretary
Special BAC Chairman for Civil Works for NRIMP 2

Approved by:


ROGELIO L. SINESON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN6V16589

Republic of the Philippines
Department of Public Works and Highways


**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
UNIFIED PROJECT MANAGEMENT OFFICE-FLOOD CONTROL MANAGEMENT CLUSTER (UPMO-FCMC)												
002	ConstructionImprovement of Catbalogan City Drainage System, Catbalogan City, including Antiao River Control, Samar	UPMO-FCMC	Public Bidding	Mar. 18, 2016 - Mar. 24, 2016	Apr. 26, 2016	May 15, 2016 - May 22, 2016	May 23, 2016 - June 02, 2016	GAA FY 2015	184,869,914.97			Construction of Urban Drainage and Desilting Works

SUBMITTED BY:


NIMFA E. POTANTE
Director
Procurement Service

RECOMMENDING APPROVAL:


GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN6XR01107