



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 14, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **SIMPLICIO D. GONZALES, Pangasinan IV DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100206000 Project ID: P00222534LZ OO2: Protect Lives and Properties – Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			OO2: Protect Lives and Properties – Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Protection Works along Angalacan River, <u>Balolong</u> Section, Mapandan, Pangasinan			Construction of Protection Works along Angalacan River, <u>Baloling</u> Section, Mapandan, Pangasinan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Flood Mitigation Structure: 540 Im	₱45.37 T /Im	₱ 24.50M	CW1-Construction of Flood Mitigation Structure: 540 Im	₱45.37 T /Im	₱ 24.50M
EAO	-	₱ 0.50M	EAO	-	₱ 0.50M
Total:		₱ 25.00 M	Total:		₱ 25.00 M
Justification: Modification was requested to change the project work location, due to <u>typographical error</u> , from Balolong Section as reflected in the FY 2018 GAA to Baloling Section since there is no Balolong Section existed in Mapandan, Pangasinan. Further, Baloling Section is the actual location intended for the said project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01847

2.4 IMM/LCA/AVS/DSS