



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 June 2017 of **DPWH Region I OIC Assistant Regional Director EMMANUEL W. DIAZ**, in his capacity as District Engineer of Pangasinan 3rd District Engineering Office, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402235	As modified	Per GAA/Original	As modified
Casaratan, San Nicolas, Pangasinan	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dike - Construction of Dike Protection Works, Banila River Control Project , Casaratan, San Nicolas, Pangasinan Sta.0+000-Sta.1+098 (Construction of Dike)	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dike Protection, Ambayaoan River Control Project , Casaratan, San Nicolas, Pangasinan Sta.0+000-Sta.1+098 (Construction of Dike)	<u>Physical Target</u> <u>820 Im</u>	<u>Physical Target</u> <u>820 Im</u>
			<u>Unit Cost</u> <u>P24.390T/Im</u>	<u>Unit Cost</u> <u>P24.390T/Im</u>
			<u>Allocation:</u> <u>P20M</u>	<u>Estimated Cost:</u> <u>P20M</u>
Justification: Correction of river name. The river in Casaratan, San Nicolas, Pangasinan is Ambayaoan River and not Banila River.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO-I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

RAFAEL S. TABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdj/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04892