



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 13, 2018 of Regional Director **RONNEL M. TAN**, **DPWH-Region I**, endorsing the request of District Engineer **EMIL R. GANADEN**, **La Union 1st DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 320101100868000 Project ID: P002221646LZ OO2: Protect Lives and Properties – Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		OO2: Protect Lives and Properties – Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			
Rehabilitation and Improvement of Bacnotan Creek, Bacnotan, La Union		Rehabilitation and Improvement of Bacnotan Creek, Bacnotan, La Union			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation/Major Repair of Flood Control Structure/ 200 l.m.	₱98.00 T /l.m.	₱19.60M	CW1- Rehabilitation/Major Repair of Flood Control Structure/ 375 l.m.	₱52.27 T /l.m.	₱19.60M
EAO	-	₱400.00 T	EAO	-	₱400.00 T
Total: ₱ 20.00 M		₱ 20.00 M	Total: ₱ 20.00 M		
Justification: Increase in physical target of the flood control structure to ensure safety of the residents along the area, and maximize the utilization of the allocated fund.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUNON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.4 IMM/LCA/AVS/DSS

WIN8G01746