



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 7, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **EMIL R. GANADEN, La Union 1st DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100058000 Project ID: P00230038LZ Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations		
Bucao-Amontoc Access Road leading to Tangadan Falls, Brgy Bucao, San Gabriel, La Union			Bucao-Amontoc Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 4.66 lane km	P14.496 M /lane km	P67.55 M	CW1-Construction of Concrete Road/ 2.40 lane km	P15.580M /lane km	P37,392,550
EAO	-	P2.45 M	CW2-Construction of Road Slope Protection Structure/ 19,200 sq.m.	P1.570T /sq.m.	P30,157,450
Total:		P 70.00 M	Total:		P 70.00 M
Justification: The decrease in the physical target of CW1 from 4.66 lane km to 2.40 lane km is due to the inclusion of CW2, Construction of Slope Protection Structures, with a physical target of 19,200 sq.m.. It is aimed to protect the lives and properties, and also to provide a safer and more reliable road for the locals and tourists visiting Tangadan falls.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8GO1822