



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 13, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **EMIL R. GANADEN, La Union 1st DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified	
Project Description				
UACS No. 320101100869000 Project ID: P00221647LZ OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	
Rehabilitation and Improvement of Catbangan Creek, San Fernando City, La Union			Rehabilitation and Improvement of Catbangan Creek, San Fernando City, La Union	
Type of Work/ Physical Target CW1- Rehabilitation/Major Repair of Flood Control Structure/ 200 l.m.	Unit Cost P98.00 T /l.m.	Allocation P19.60M	Type of Work/ Physical Target CW1- Rehabilitation/Major Repair of Flood Control Structure/ 265 l.m.	Unit Cost P73.96 T /l.m.
EAO	-	P400.00 T	EAO	-
Total:		P 20.00 M	Total:	
Total:		P 20.00 M	Total:	
Justification: Increase in physical target of the flood control structure to ensure safety of the residents along the area, and maximize the utilization of the allocated fund.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01816