




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Leyte First District Engineering Office VIII
Pawing, Palo, Leyte

DPWH, LEYTE 1ST DEO
RMU, HRAS
DATE: 3/22/21
FILE No.: 1752



March 19, 2021

MEMORANDUM

FOR : NERIE D. BUENO
Regional Director
DPWH Regional Office VIII
Baras, Palo
Leyte

ATTENTION : Procurement Staff/BAC Office

SUBJECT : Submission of the Updated FY 2020 Annual Procurement Plan (APP) Non-CSE for the 2nd Semester

We are submitting herewith the Updated FY 2020 Annual Procurement Plan (APP) Non-CSE for the 2nd Semester for Civil Works, Goods and Services, and Consulting Services of this office.

For our compliance. Thank you.

Very truly yours,

JOHNNY M. ACOSTA
District Engineer

- Encl: 1) Updated FY 2020 Annual Procurement Plan (APP) for 2nd Semester for Civil Works and Goods & Services
2) Updated FY 2020 Annual Procurement Plan (APP) for 2nd Semester for Consulting Services

cc: app@gppb.gov.ph
abrugar.marivic@dpwh.gov.ph
padilla.arlene@dopwh.gov.ph

RO8.10.5 PU/CNOE

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office

(UPDATED/SUPPLEMENTAL) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010421720600	20IC0001 - Construction of Multi-Purpose Building, Brgy. Quilao, Tolosa, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 16 - 23, 2019	Nov. 25, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
30010421720700	20IC0002 - Construction of Multi-Purpose Building, Brgy. San Agustin, Babatngon, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 16 - 23, 2019	Nov. 25, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
30010421721200	20IC0003 - Construction of Multi-Purpose Building, Brgy. Santol, San Miguel, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 16 - 23, 2019	Nov. 25, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
30010421720300	20IC0004 - Construction of Multi-Purpose Building, Barangay San Roque, Tolosa, Leyte ABC: P2,402,763.15; 102 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 21 - 28, 2020	Jan. 29 - Feb. 02, 2020	GoP	2,500,000.00	-	2,500,000.00	Const. of 2-Storey Multi-Purpose Building, 6.00mx8.00m. Finish Floor Line (Ground Floor)=0.70m above Natural Grade Line.
32010210134600	20IC0005 - Construction/Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Embarkadero Flood Control along Bahay River, Brgy. Guindapunan, Palo, Leyte ABC: P26,062,720.00; 250 CD	Const. Section	Competitive Bidding	Oct. 23 - 30, 2019	Nov. 12, 2019	Jan. 21 - 28, 2020	Jan. 29 - Feb. 02, 2020	GoP	27,008,000.00	-	27,008,000.00	Const. of Flood Mitigation Structure, L = 240.371 Ln.m.
31010110036200	20IC0006 - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) (S00024LT), K0916 + 117 - K0916 + 911, Palo, Leyte ABC: P28,950,000.00; 150 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	30,000,000.00	-	30,000,000.00	Asphalt Overlay, L = 3.176 Ln.Km. Thk=50 mm with Correction and Drainage.
31010110036100	20IC0007 - Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LT) S00024LT, K0912 + 833 - K0914 + 083, Palo, Leyte ABC: P25,294,580.00; 73 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	26,212,000.00	-	26,212,000.00	Asphalt Overlay, L = 5.016 Lane Km., Thk=50 mm, with Correction.
31010310058100	20IC0008 - Asset Preservation - Preventive Maintenance - Tertiary Roads, Govt Center Road Network - (S00048LT), Chainage 000 - Chainage 340, Chainage 340 - Chainage 1333, Palo, Leyte. ABC: P19,300,000.00; 66 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay, L = 2.666 Lane Km., Thk=80 mm, with Correction.
31010310058200	20IC0009 - Asset Preservation - Preventive Maintenance - Tertiary Roads, Kiling-Tanauan-Tabontabon-Julita Rd (S00068LT), K0929 + 165 - K0930 + 594, Tanauan, Leyte ABC: P19,300,000.00; 156 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Jan. 24 - 27, 2020	Jan. 28 - 31, 2020	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay, L = 2.858 Ln. Km., Thk=50 mm, with Correction.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100583000	20IC0010 - Asset Preservation - Preventive Maintenance - Tertiary Roads, Mainit-San Miguel-Santol Rd (S00061LT) K0936 + (-278) - K0938 + 272, Alangalang, Leyte ABC: P26,966,925.00; 111 CD	Const. Section	Competitive Bidding	Oct. 30 - Nov. 06, 2019	Nov. 19, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	27,945,000.00	-	27,945,000.00	Asphalt Overlay, L = 5.092 Ln. Km., Thk=50 mm, with Correction.
310103100584000	20IC0011 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0928 + 226 - K0929 + 012, K0929 +032 - K0929 + 200, K0929 +320 - K0929 + 896, Tanauan, Leyte ABC: P19,300,000.00; 139 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay, L = 3.000 Ln. Km., Thk=50 mm, with Correction.
310109100469000	20IC0012 - Asset Preservation - Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bagahupi-Babatngon-Sta Cruz-Barugo Road (S00066LT) Chainage 000 - Chainage 417, Babatngon, Leyte ABC: P48,250,000.00; 243 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	50,000,000.00	-	50,000,000.00	Const. of Road Slope Protection, Area = 5,000.00 Sq.m.
310109100470000	20IC0013 - Asset Preservation - Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd (S00064LT), K0923 + 380 - K0924 + 500, Babatngon, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Jan. 24 - 27, 2020	Jan. 28 - 31, 2020	GoP	50,000,000.00	-	50,000,000.00	Const. of Road Slope Protection Works (Retaining Wall) Area = 5,000.00 Sq.m.
310201100584000	20IC0014 - Network Development - Road Widening - Primary Roads - Palo-Carigara-Ormoc Road (S00034LT) K0916 + 795 - K0917 + 619, K0917 + 629 - K0917 + 795, Palo, Leyte ABC: P34,009,495.01; 199 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	35,243,000.00	-	35,243,000.00	Road Widening, L=1.984 Lane Km., W=3.35m, Thk=0.28m, including Drainage, Sidewalk, Curb & Gutter
310201100585000	20IC0015 - Network Development - Road Widening - Primary Roads - Palo-Carigara-Ormoc Rd (S00034LT) K0918 + 757 - K0919 + 205, Palo, Leyte ABC: P16,156,030.00; 175 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 28 - Feb. 04, 2020	Feb. 05 - 09, 2020	GoP	16,742,000.00	-	16,742,000.00	Road Widening, L=0.846 Lane Km., W=3.35m, Thk=0.28m.
310203100371000	20IC0016 - Network Development - Road Widening - Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road (S00064LT), K0910 + 188 - K0911 + 540, Babatngon, Leyte ABC: P28,950,000.00; 138 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	30,000,000.00	-	30,000,000.00	Road Widening, L=2.700 Lane Km., W=3.05m, Thk=0.28m.
310203100372000	20IC0017 - Network Development - Road Widening - Tertiary Roads - Sta Fe-Pastrana-Dagami Road (S00041LT) K0925 + (-250) - K0925 + 850, Sta. Fe, Leyte ABC: P19,300,000.00; 139 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	20,000,000.00	-	20,000,000.00	Road Widening, L=2.200 Lane Km., Width=3.05m, Thk=0.28m.
310203100373000	20IC0018 - Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Roads (S00059LT), K0923 + 000 - K0924 + 000, Tanauan, Leyte ABC: P20,366,325.00; 122 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Feb. 14, 2020	Feb. 17, 2020	GoP	21,105,000.00	-	21,105,000.00	Road Widening, L=1.986 Ln. Km., Width=3.35m, Thk=0.28m.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100374000	20IC0019 - Network Development - Road Widening Tertiary Roads - Tanauan-Dagami Roads (S00059LT) K0925 + 371 - K0926 + 000, Tanauan, Leyte ABC: P18,233,675.00; 114 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	18,895,000.00	-	18,895,000.00	Road Widening, L=1.232 Ln. Km., Width=3.35m, Thk=0.28m. and Repair of Existing Revetment, 100 L.m.
310203100375000	20IC0020 - Network Development - Road Widening Tertiary Roads - Tigbao-Pulak-Sta Fe Road (S00039LT), K0913 + 047 - K0914 + 000, Sta. Fe, Leyte ABC: P28,950,000.00; 212 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	30,000,000.00	-	30,000,000.00	Road Widening, L=1.906 Lane. Km., Width=3.05m, Thk=0.28m. Including Drainage, Sidewalk, Curb & Gutter.
320101105245000	20IC0021 - Const./Maint. Of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Bangon River (DapDap Bridge Upstream & Downstream), Sta. 028+090 to Sta. 028+700, Brgy. Dapdap, Alangalang, Leyte ABC: P28,950,000.00; 217 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	30,000,000.00	-	30,000,000.00	Const. of Flood Protection Structure, Atrrea =2,672.472 Sq.m. Note: Removal of Obstruction under the Bridge included.
320101105246000	20IC0022 - Const./Maint. Of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Sapiniton River (Caraycaray Bridge Downstream) Sta. 004+925 to Sta. 005+381, Brgy. Caraycaray, San Miguel, Leyte ABC: P28,950,000.00; 217 CD	Const. Section	Competitive Bidding	Oct. 30 - Nov. 06, 2019	Nov.19, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	30,000,000.00	-	30,000,000.00	Const. of Slope Protection Structure, Atrrea =2,672.472 Sq.m.
320102101345000	20IC0023 - Const./Rehab. Of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction Flood Control along Sambulawan River, Chainage 0+000 - Chainage 2574, Brgy. Guindapunan, Palo, Leyte ABC: P24,125,000.00; 250 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	25,000,000.00	-	25,000,000.00	Const. of Flood Mitigation Structures, L=2,574.00 Linear Meter.
300203100948000	20IC0024 - Convergence and Special Support Program - Const./Improvement of Access Roads Leading to Declared Tourism Destinations, Guindapunan-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P19,300,000.00; 178 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	20,000,000.00	-	20,000,000.00	Road Widening, Length=1.111 Ln.Km., Width=3.35m., Thickness=0.28m.
300203100484000	20IC0025 - Convergence and Special Support Program - Const./Improvement of Access Roads Leading to Declared Tourism Destinations, Salvacion-Baras Road leading to MacArthur Leyte Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P15,273,055.01; 173 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	15,827,000.00	-	15,827,000.00	CW1, Road Widening, L=0.119 Ln.Km. CW2, Drainage System, L=878.00m.
300207100233000	20IC0026 - Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Regional Headquarters Admin Annex Building, Camp Kangleon, Palo, Leyte ABC: P27,969,117.31; 285 CD	Const. Section	Competitive Bidding	Dec. 04 - 11, 2019	Dec. 23, 2019	Jan. 24, 2020	Feb. 13, 2020	GoP	29,064,000.00	-	29,064,000.00	Const. of 3-Storey with Roof Deck Admin Annex Building
300104217204000	20IC0027 - Construction of Multi Purpose Building - Brgy. Cogon, Tanauan, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 23 - 30, 2019	Nov. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010421720500	20IC0028 - Construction of Multi-Purpose Building, Brgy. Mudboron, Alangalang, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 23 - 30, 2019	Nov. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
30010421720800	20IC0029 - Construction of Multi-Purpose Building, Brgy. San Jose, Palo, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 23 - 30, 2019	Nov. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
30011720716100	20IC0030 - Local Infrastructure Program - Local Roads and Bridges - Construction of Barangay Road, Sitio Casili-on, Brgy. San Roque, Sta. Fe, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 26, 2020	Jan. 27 - 29, 2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road, Length= 1.00 Lane Km, Width = 2.5 M, Thk = 0.20m.
30010620023300	20IC0039 - Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage - Const. of Flood Control Structure and Drainage, Brgy. Campetic and Pawing, Palo, Leyte ABC: P96,500,000.00; 302 CD	Const. Section	Competitive Bidding	Dec. 09 - 16, 2019	Dec. 27, 2019	October 12, 2020	Oct. 14, 2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structures, L=969.025 Linear Meter
30010120000100	20IC0042 - Const. of One-Storey, Three-Classroom School Building (9.50mx27.00m) with Parapet, Montano Elementary School, Alangalang, Leyte ABC: P6,323,533.95; 133 CD	Const. Section	Competitive Bidding	Dec. 09 - 16, 2019	Dec. 27, 2019	Aug. 05, 2020	Aug. 10, 2020	GoP	6,375,226.67	-	6,375,226.67	Complete Const. of 1-Storey, 3-Classroom School Building with Parapet, Toilet and Window Grills at Front Windows, Floor Elevation=0.60m. From NGL
30010120000100	20IC0043 - Const. of Two-Storey, Six-Classroom School Building (9.50mx32.00m) with Parapet, Maribi Elementary School, Tanauan, Leyte ABC: P14,787,893.58; 193 CD	Const. Section	Competitive Bidding	Dec. 09 - 16, 2019	Dec. 27, 2019	Aug. 04, 2020	Aug. 12, 2020	GoP	14,901,937.39	-	14,901,937.39	Complete Const. of 2-Storey, 6-Classroom School Building with Parapet, Toilet and Window Grills at Front Windows, Exposure D&V=340kph. Floor Elevation=0.90m. From NGL
-	20IC0044 - Const. of Two-Storey, Four-Classroom School Building (9.50mx23.00m) with Parapet, Maribi Elementary School, Tanauan, Leyte ABC: P11,198,297.48; 167 CD	Const. Section	Competitive Bidding	Dec. 09 - 16, 2019	Dec. 27, 2019	Jan. 28 - Feb. 04, 2020	Feb. 05 - 09, 2020	GoP	11,285,973.63	-	11,285,973.63	Complete Const. of 2-Storey, 4-Classroom School Building with Parapet, Toilet and Window Grills at Front Windows, Exposure D&V=340kph. Floor Elevation=0.30m. From NGL - NO SARO
30010620049300	20IC0045 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Sapiniton River, Brgy. Santol, San Miguel, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 400.00 L.m.
30010620049100	20IC0046 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along San Isidro River, Brgy. San Isidro, Sta. Fe, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 394.00 L.m.
30010720091500	20IC0047 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Cavite East-Cogon Creek, Palo, Leyte ABC: P49,500,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Sept. 07, 2020	Sept. 09, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 450.00 L.m.
30010620049400	20IC0048 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Sapiniton River, Brgy. Bahay, San Miguel, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 400.00 L.m.
30010620049200	20IC0049 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along San Isidro River, Brgy. San Miguelay, Sta. Fe, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 415.00 L.m.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Pos- ting of IB/REI	Submission/O- pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200485000	20IC0050 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Tolosa, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 406.00 L.m.
300106200490000	20IC0051 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along San Isidro River, Brgy. Libertad, Palo, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 415.00 L.m.
300106200488000	20IC0052 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Dapdap River, Brgy. Salvacion Farm, Alangalang, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 415.00 L.m.
300106200486000	20IC0053 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Bagahupi River, Brgy. Gov. E. Jaro Section, Babatngon, Leyte ABC: P14,475,000.00; 105 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	15,000,000.00	-	15,000,000.00	Flood Mitigation Structures, L = 110.00 L.m., Area = 1,480.00 Sq.m.
300106200489000	20IC0054 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Dungon River, Brgy. Rizal II Section, Babatngon, Leyte ABC: P9,650,000.00; 105 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	10,000,000.00	-	10,000,000.00	Flood Mitigation Structures, L = 66.00 L.m., Area = 963.00 Sq.m.
300106200487000	20IC0055 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Bahay River, Brgy. Guindapunan Section, Palo, Leyte ABC: P9,650,000.00; 105 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	10,000,000.00	-	10,000,000.00	Flood Mitigation Structures, L = 70.00 L.m., Area = 970.00 Sq.m.
300106200495000	20IC0056 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Sapiniton River, Brgy. Sta. Cruz Section, San Miguel, Leyte ABC: P9,650,000.00; 105 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	10,000,000.00	-	10,000,000.00	Flood Mitigation Structures, L = 70.00 L.m., Area = 970.00 Sq.m.
300116203137000	20IC0057 - Concreting of Mudboron Road, Brgy. San Pedro, Alangalang, Leyte ABC: P9,650,000.00; 53 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	10,000,000.00	-	10,000,000.00	Road Concreting of Existing Local Road, Length = 1.870 Lane Km., Lane Width = 2.50 Meter
300116203138000	20IC0058 - Concreting of Sitio Cabariwan Road, Brgy. Binongtoan, Alangalang, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	5,000,000.00	-	5,000,000.00	Road Concreting, Length = 1.0 Lane Km., Width = 2.50 Lane Meter
300103202674000	20IC0059 (2nd re-advertisement) - Construction of San Miguel Integrated Transport Terminal, San Miguel, Leyte ABC: P14,700,000.00; 186 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	15,000,000.00	-	15,000,000.00	Building
300104217209000	20IC0060 - Construction of Covered Court, Brgy. San Vicente, Alangalang, Leyte ABC: P2,970,000.00; 101 CD	Const. Section	Competitive Bidding	March 06 - 13, 2020	Mar. 26, 2020	Sept. 25, 2020	Oct. 07, 2020	GoP	3,000,000.00	-	3,000,000.00	Const. of Covered Court (4 Bays) with Roofing, Painting and Electrical
300104217210000	20IC0061 - Construction of Covered Court Sitio Bugnon, Brgy. Santol, San Miguel, Leyte ABC: P2,970,000.00; 101 CD	Const. Section	Competitive Bidding	March 06 - 13, 2020	Mar. 26, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	3,000,000.00	-	3,000,000.00	Const. of Covered Court (4 Bays) with Roofing, Flooring, Painting, Electrical and Embankment
200000100017000	20IC0062 - Resurfacing of Unpaved Road Shoulder along Tigbao-Pulak-Sta. Fe Road (S00039LT), K0911+150 - K0913+000, Sta. Fe, Leyte ABC: P750,000.00; 30 CD	Maint. Section	Competitive Bidding	March 06 - 13, 2020	Mar. 26, 2020	June 08, 2020	June 11, 2020	GoP	750,000.00	750,000.00	-	Resurfacing of Unpaved Low Shoulder, Embankment from Borrow = 600 Cu.m., Crushed Aggregate Surface Coarse = 295.81 Cu.m.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000	20IC0063 - Const. of Hospital Building, Schistosomiasis Control and Research Institute, Palo, Leyte ABC: P16,660,000.00; 164 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	17,000,000.00	-	17,000,000.00	Construction of Multi-Purpose Building, Ground Floor and Second Floor
300120200272000	20IC0064 (2nd re-advertisement) - Water Management Facilities - Water Supply - Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects - Const. of Water Supply Systems - Const. of San Miguel Waterworks System III, Catambag Watershed, Brgy. Caraycaray, San Miguel, Leyte ABC: P14,700,000.00; 279 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	15,000,000.00	-	15,000,000.00	Water Supply System, Length = 14,790.00 Meters
300120200273000	20IC0065 (2nd re-advertisement) - Water Management Facilities - Water Supply - Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects - Const. of Water Supply Systems - Const. of San Miguel Waterworks System Level III, Canbac-an Watershed, Brgy. Bahay, San Miguel, Leyte ABC: P14,700,000.00; 279 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	15,000,000.00	-	15,000,000.00	Water Supply System, Length = 15,050.00 Meters
400400000000000	20IC0066 (2nd re-advertisement) - Road Rehab. and Drainage Line Const. of the Brgy. Road from Maharlika Highway to Police Regional Office 8 Gate 2, Camp Kangleon, Campetic, Palo, Leyte ABC: P13,720,000.00; 105 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	14,000,000.00	-	14,000,000.00	Road Concreting with Drainage System, Length = 1.0 Ln. Km.
300101200023000	20IC0067 (2nd re-advertisement) - Construction of Two (2) Storey School Building, Eastern Visayas State University, Tanauan Campus, Tanauan, Leyte ABC: P8,820,000.00; 140 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	9,000,000.00	-	9,000,000.00	Construction of 2-Storey School Building with Paint, Electrical, Toilets and Fire Safety Equipment
300120200271000	20IC0068 (2nd re-advertisement) - Water Management Facilities - Water Supply - Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects - Const. of Water Supply Systems - Const. of Ground Water Tank with PE Liner, Brgy. Caraycaray, San Miguel, Leyte ABC: P8,820,000.00; 216 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	Aug. 18, 2020	Aug. 24, 2020	GoP	9,000,000.00	-	9,000,000.00	Water Supply System, Const. of 3-Water Tank with Connector to Existing Pipeline, Length of Pipes = 7,760.00 Meters
300103201610000	20IC0069 (2nd re-advertisement) - Reconstruction of Tolosa Public Market, Brgy. Telegrafo, Tolosa, Leyte ABC: P4,975,000.00; 120 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	Aug. 18, 2020	Aug. 25, 2020	GoP	5,000,000.00	-	5,000,000.00	Reconstruction of Public Market
300104217211000	20IC0070 (2nd re-advertisement) - Construction of Covered Court, Brgy. Quilao, Tolosa, Leyte ABC: P2,970,000.00; 55 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Conc. Bleacher, Stage and Comfort Rooms, Complete with Paintings and Electrical
200000100017000	20IC0071 - Repair/Rehab. of Roads along Killing-Tanauan-Tabontabon-Julita Road (S00068LT), K0931+238 - K0931+328, Tanauan, Leyte ABC: P1,017,000.00; 30 CD	Maint. Section	Competitive Bidding	April 15 - 22, 2020	May 05, 2020	May 18 - 26, 2020	May 27 - June 01, 2020	GoP	1,017,000.00	1,017,000.00	-	Reblocking of Roads, A=452.93 Sq.m.; 280mm thick
200000100017000	20IC0072 - Repair/Rehab. of Roads along Bagahup-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0921+293.50 - K0921+352, K0921+981.50 - K0921+1004, Babatngon, Leyte ABC: P1,009,401.00; 30 CD	Maint. Section	Competitive Bidding	April 15 - 22, 2020	May 05, 2020	May 18 - 26, 2020	May 27 - June 01, 2020	GoP	1,009,401.00	1,009,401.00	-	Reblocking of Roads, A=425.48 Sq.m.; 280mm thick

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000 20000	20IC0073 - 1. Repair/Maint. Of DPWH Building, Field Office and Laboratory Building, Leyte 1 District Engineering Office, Pawing, Palo, Leyte. ABC: P1,960,000.00; 84 CD 2. Repair/Maint. of DENR Building, Land Registration Authority, Government Center, Palo, Leyte. ABC: P980,000.00; 60 CD, Palo, Leyte ABC: P2,940,000.00; 144 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 13, 2020	July 27, 2020	GoP	3,000,000.00	-	3,000,000.00	Repair/Maintenance of Existing Building
2000001000 20000	20IC0074 - Repair/Maint. of Infrastructure Facilities – Flood Control and Drainage Structures and Related Facilities – Paran Creek, Flood Control, Brgy. District III, Babatngon, Leyte ABC: P3,920,000.00; 66 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 17, 2020	July 30, 2020	GoP	4,000,000.00	-	4,000,000.00	Repair/Maintenance of Infra. Facilities (Flood Control & Drainage Structure), L = 70.00 L.m.
2000001000 20000	20IC0075 - Repair/Maint. of Drainage Canal Structures and Other Related Facilities, Cavite East Drainage System, Palo, Leyte ABC: P4,900,000.00; 93 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	Aug. 06, 2020	Aug. 10, 2020	GoP	5,000,000.00	-	5,000,000.00	Drainage System, L = 640.00 L.m.
3002051000 12000	20IC0076 - Construction of Rain Water Collection System (RWCS) at: 1. San Francisco West Elem. School, Alangalang, Leyte - P204,187.50 2. Divisoria Primary School, Alangalang, Leyte - P204,187.50 3. Binongtoan Elementary School, Alangalang, Leyte - P204,187.50 4. Juan Tismo National High School, Babatngon, Leyte - P204,187.50 5. Malibago National High School, Babatngon, Leyte - P204,187.50 6. Pagsulhugon National High School, Babatngon, Leyte - P204,187.50 7. Sta. Cruz Senior High School, San Miguel, Leyte - P204,187.50 8. Sta. Cruz National High School, San Miguel, Leyte - P204,187.50 9. Bairan Primary School, San Miguel, Leyte - P204,187.50 10. Baculanad Elementary School, Sta. Fe, Leyte - P204,187.50 11. Cutay Elementary School, Sta. Fe, Leyte - P204,187.50 12. Canbalisara Elementary School, Tanauan, Leyte - P204,187.50 13. Limbuan Elementary School, Tanauan, Leyte - P204,187.50 14. Picas Elementary School, Tanauan, Leyte - P204,187.50 15. Cabuyan Elementary School, Tanauan, Leyte - P204,187.50 16. Capangihan Elementary School, Tolosa, Leyte - P204,187.50 17. Cangumbang Elementary School, Palo, Leyte - P204,187.50 18. San Agustin Elementary School, Palo, Leyte - P204,187.50 19. Libertad Elementary School, Palo, Leyte - P204,187.50 20. Cabarasan Guti Primary School, Palo, Leyte - P204,187.50 21. Leyte 1st District Engineering Office, Palo, Leyte - P204,187.50 22. San Vicente Elem. School, Alangalang, Leyte - P204,187.50 ABC: P4,378,687.50; 90 CD	Const. Section	Competitive Bidding	June 10 - 17, 2020	June 30, 2020	Aug. 18, 2020	Aug. 25, 2020	GoP	4,492,125.00	-	4,492,125.00	Construction of Rain Water Collection System, Twenty Two (22) Sets Horizontal Stainless Steel Tank, Approx. 4,000 Liters with Elevated Concrete Platform
2000001000 19000	20IC0077 - Maint., Repair and Rehab. of Infrastructure Facilities and Other Related Activities - Repair and Maint. Of Road Safety Facilities along National Roads and Bridges, within the District ABC: P5,243,000.00; 42 CD	Maint. Section	Competitive Bidding	July 08 - 15, 2020	July 28, 2020	August 12, 2020	August 17, 2020	GoP	5,243,000.00	5,243,000.00	-	Fabrication and Installation of Warning Signs = 27 pcs., Regulatory Signs = 110 pcs., Guide/Information Signs=12 pcs., Hazard Markers=250 pcs., Repainting of Pavement Markings=1,563.62 Sq.m.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000	20IC0078 (NEGOTIATED) - Construction of One (1) Storey Health Isolation Facilities, Palo, Leyte ABC: P7,350,000.00; 21 CD	Const. Section	Competitive Bidding	July 17 - 24, 2020	July 24, 2020	July 31, 2020	Aug. 04, 2020	GoP	7,500,000.00	-	7,500,000.00	Construction of Health Facility Building (5-Unit 40-Footer Container Van for Covid-19 Patients and Health Care Professionals
310203206095000	20IC0079 - Concreting of Brgy. Veteranos FMR, Brgy. Veteranos, Alangalang, Leyte ABC: P12,935,000.00; 66 CD	Const. Section	Competitive Bidding	August 12 - 19, 2020	September 01, 2020	Sept. 14 - 22, 2020	Sept. 23 - 28, 2020	GoP	13,000,000.00	-	13,000,000.00	Conc. of Existing Local Road, Road Length=1.08Km. (2.16Ln.Km.), Road Width=5.00m
-	20IC0080 - Concreting of Brgy. Arado FMR, Brgy. Arado, Palo, Leyte ABC: P11,940,000.00; 66 CD	Const. Section	Competitive Bidding	August 12 - 19, 2020	September 01, 2020	Sept. 14 - 22, 2020	Sept. 23 - 28, 2020	GoP	12,000,000.00	-	12,000,000.00	Conc. of Existing Local Road, Road Length=1.00Km. (2.00Ln.Km.), Road Width=5.00m - NO SARO
-	20IC0081 - Concreting of Sitio Caulanghan, Brgy. Barayong FMR, Brgy. Barayong, Palo, Leyte ABC: P11,940,000.00; 61 CD	Const. Section	Competitive Bidding	August 12 - 19, 2020	September 01, 2020	Sept. 14 - 22, 2020	Sept. 23 - 28, 2020	GoP	12,000,000.00	-	12,000,000.00	Conc. of Existing Local Road, Road Length=1.00Km. (2.00Ln.Km.), Road Width=5.00m - NO SARO
-	20IC0082 - Concreting of Brgy. Libertad FMR, Brgy. Libertad, Palo, Leyte ABC: P11,940,000.00; 61 CD	Const. Section	Competitive Bidding	August 12 - 19, 2020	September 01, 2020	Sept. 14 - 22, 2020	Sept. 23 - 28, 2020	GoP	12,000,000.00	-	12,000,000.00	Conc. of Existing Local Road, Road Length=1.00Km. (2.00Ln.Km.), Road Width=5.00m - NO SARO
310203206096000	20IC0083 - Concreting of Brgy. Katipunan - Sitio Dango, Brgy. Pitogo FMR, Brgy. Katipunan, Sta. Fe, Leyte ABC: P11,940,000.00; 61 CD	Const. Section	Competitive Bidding	August 12 - 19, 2020	September 01, 2020	Sept. 14 - 22, 2020	Sept. 23 - 28, 2020	GoP	12,000,000.00	-	12,000,000.00	Conc. of Existing Local Road, Road Length=1.00Km. (2.00Ln.Km.), Road Width=5.00m
300101200001000	20IC0084 - Const. of Two-Storey, Six Classroom School Building, San Jose Elementary School, Palo, Leyte ABC: P14,404,483.72; 164 CD	Const. Section	Competitive Bidding	August 12 - 19, 2020	September 01, 2020	Sept. 14 - 22, 2020	Sept. 23 - 28, 2020	GoP	14,440,494.93	-	14,440,494.93	Const. of Two-Storey, Six Classroom School Building with Parapet (9.50mx32.00m), Floor Elevation=0.30m from NGL
300101200001000	20IC0085 - Const. of One-Storey, Four-Classroom School Building, Babatngon Central School, Babatngon, Leyte ABC: P8,611,601.97; 123 CD	Const. Section	Competitive Bidding	August 12 - 19, 2020	September 01, 2020	Sept. 14 - 22, 2020	Sept. 23 - 28, 2020	GoP	8,633,130.97	-	8,633,130.97	Const. of One-Storey, Four-Classroom School Building with Parapet (9.50mx36.00m), Floor Elevation=0.80m from NGL
300101200001000	20IC0086 - Const. of One-Storey, Three-Classroom School Building, Lukay Elementary School, Alangalang, Leyte ABC: P6,518,468.56; 111 CD	Const. Section	Competitive Bidding	August 12 - 19, 2020	September 01, 2020	Sept. 14 - 22, 2020	Sept. 23 - 28, 2020	GoP	6,534,764.73	-	6,534,764.73	Const. of One-Storey, Three-Classroom School Building with Parapet (9.50mx27.00m), Floor Elevation=0.75m from NGL
400400000001000	20IC0087 - Const./Improvement/Rehab. of Flood Control Project along Limbuan River, Brgy. Bislig, Tanauan, Leyte ABC: P19,300,000.00; 200 CD	Const. Section	Competitive Bidding	August 19 - 26, 2020	September 08, 2020	Sept. 21 - 29, 2020	Sept. 30 - Oct. 05, 2020	GoP	20,000,000.00	-	20,000,000.00	Flood Mitigation Structures, L=130.00 L.m.
-	20IC0088 (Negotiated) - Concreting of Brgy. Villa Magsaysay to Brgy. Pagsulhugon FMR, Brgy. Villa Magsaysay and Brgy. Pagsulhugon, Babatngon, Leyte ABC: P9,950,000.00; 80 CD	Const. Section	Competitive Bidding	N/A	December 16, 2020	December 18, 2020	December 18, 2020	GoP	10,000,000.00	-	10,000,000.00	Road Conc., L=833.00m, Width=5.0m, Thk.=0.20m, Shoulder=1.50m (both side), Lined Canal (CHB)=237m., Slope Protection (Stone Masonry)=200.00m.
-	20IC0089 (Negotiated) - Concreting of Brgy. Sangputan to Brgy. Malibago FMR, Brgy. Sangputan and Brgy. Malibago, Babatngon, Leyte ABC: P12,437,500.00; 94 CD	Const. Section	Competitive Bidding	N/A	December 16, 2020	December 18, 2020	December 18, 2020	GoP	12,500,000.00	-	12,500,000.00	Road Conc., L=1,040.00m, Width=5.0m, Thk.=0.20m, Shoulder=1.50m (both side), Lined Canal (CHB)=863.00m.
-	20IC0090 (Negotiated) - Concreting of Brgy. Taguite to Brgy. Magcasuang FMR, Brgy. Taguite and Brgy. Magcasuang, Babatngon, Leyte ABC: P12,437,500.00; 123 CD	Const. Section	Competitive Bidding	N/A	December 16, 2020	December 18, 2020	December 18, 2020	GoP	12,500,000.00	-	12,500,000.00	Road Conc., Width=5.0m, Thk.=0.20m, Shoulder=1.50m (both side), and Const. of Triple Box Culvert, 3.0mx3.0mx6.0m, L=10.12m, Total Length=1,040.00m

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC0091 (Negotiated) - Concreting of Brgy. Tibak FMR, Brgy. Tibak, Sta. Fe, Leyte ABC: P12,437,500.00; 117 CD	Const. Section	Competitive Bidding	N/A	December 16, 2020	December 18, 2020	December 18, 2020	GoP	12,500,000.00	-	12,500,000.00	Road Conc., L=1,035.80m, Width=5.0m, Thk.=0.20m, Shoulder=1.50m (both sides) and Double Box Culvert, 1.80mx1.80mx6.0m, L=4.20m, Slope Protection (Stone Masonry) = 176.00m, Physical Target=1,040.00m.
-	20IC0092 (Negotiated) - Concreting of Brgy. Hubang to Brgy. Binongtoan FMR, Brgy. Hubang and Brgy. Binongtoan, Alangalang, Leyte ABC: P15,920,000.00; 125 CD	Const. Section	Competitive Bidding	N/A	December 16, 2020	December 18, 2020	December 18, 2020	GoP	16,000,000.00	-	16,000,000.00	Road Conc., L=1,330.00m, Width=5.0m, Thk.=0.20m, Shoulder=1.50m (both sides), Slope Protection (Stone Masonry) = 565.00m.
-	20IC0093 (Negotiated) - Concreting of Brgy. Hubang to Brgy. Ekiran FMR, Brgy. Hubang and Brgy. Ekiran, Alangalang, Leyte ABC: P15,920,000.00; 121 CD	Const. Section	Competitive Bidding	N/A	December 16, 2020	December 18, 2020	December 18, 2020	GoP	16,000,000.00	-	16,000,000.00	Road Conc., L=1,330.00m, Width=5.0m, Thk.=0.20m, Shoulder=1.50m (both sides), Lined Canal (CHB)=840.00m, Slope Protection (Stone Masonry) = 168.00m.
-	20IC0094 (Negotiated) - Concreting of Brgy. San Antonio FMR, Brgy. San Antonio, Palo, Leyte ABC: P15,920,000.00; 125 CD	Const. Section	Competitive Bidding	N/A	December 16, 2020	December 18, 2020	December 18, 2020	GoP	16,000,000.00	-	16,000,000.00	Road Conc., L=1,330.00m, Width=5.0m, Thk.=0.20m, Shoulder=1.00m (both sides), Slope Protection (Stone Masonry) = 656.00m.
-	20IC0095 (Negotiated) - Supply and Delivery of Hauling Materials for Low Shoulder along Leyte-Samar Inter Provincial Road (S00042LT), K0905+(-256) - K0912+603, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0907+(-127) - K0925+1523, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00066LT), CH000+000 - CH000+9892 (Intermittent) ABC: P859,843.00; 30 CD	Maint. Section	Competitive Bidding	N/A	December 29, 2020	December 31, 2020	January 01, 2021	GoP	859,843.00	859,843.00	-	Supply and Delivery of Hauling Materials (CANCELLED (Erroneously Advertised as Civil Works. Readvertised as GOODS))
-	20IC0096 (Negotiated) - Supply and Delivery of Hauling Materials for Low Shoulder along Tigbao-Pulak-Sta. Fe Road (S00039LT), K0909+(-303) - K0914+607 (Intermittent) ABC: P750,000.00; 30 CD	Maint. Section	Competitive Bidding	N/A	December 29, 2020	December 31, 2020	January 01, 2021	GoP	750,000.00	750,000.00	-	Supply and Delivery of Hauling Materials (CANCELLED (Erroneously Advertised as Civil Works. Readvertised as GOODS))
-	20IC0097 (Negotiated) - Repair/Rehab. of Roads along Tigbao-Pulak-Sta. Fe Road (S00039LT), K0909+106 - K0909+111 (BL), K0909+217 - K0909+225 (LL), K0909+242 - K0909+248 (LL), K0910+015 - K0910+047 (BL), K0910+477 - K0910+487 (LL), K0910+971.50 - K0910+978 (LL), K0912+174 - K0912+182 (LL), K0912+313 - K0912+319.3 (BL), K0912+327 - K0912+337.4 (RL), K0912+480 - K0912+484.5 (LL), K0912+503 - K0912+510.3 (LL), K0912+726 - K0912+731 (BL), Sta. Fe, Leyte ABC: P1,520,600.00; 30 CD	Maint. Section	Competitive Bidding	N/A	December 29, 2020	December 31, 2020	January 01, 2021	GoP	1,520,600.00	1,520,600.00	-	Reblocking of Roads, A=629.346 Sq.m., 280.00mm thick
-	20IC0098 (Negotiated) - Repair/Rehab. of Roads along Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0920+827 - K0921+000 (BL), K0923+215 - K0923+249 (BL), Babatngon, Leyte ABC: P2,916,380.00; 35 CD	Maint. Section	Competitive Bidding	N/A	December 29, 2020	December 31, 2020	January 01, 2021	GoP	2,916,380.00	2,916,380.00	-	Reblocking of Roads, A=1,283.10 Sq.m., 280.00mm thick
-	20IC0099 (Negotiated) - Repair/Rehab. of Roads along Mainit-San Miguel-Santol Road (S00061LT), K0944+220 - K0944+362 (BL), San Miguel, Leyte ABC: P1,979,416.65; 30 CD	Maint. Section	Competitive Bidding	N/A	December 29, 2020	December 31, 2020	January 01, 2021	GoP	1,979,416.65	1,979,416.65	-	Reblocking of Roads, A=866.20 Sq.m., 280.00mm thick

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC00100 (Negotiated) - Repair/Rehab. of Roads along Daang Maharlika (LT) S00024LT, K0918+475 – K0918+513 (LL), K0918+537 – K0918+599.53 (LL), Palo, Leyte ABC: P818,769.05; 18 CD	Maint. Section	Competitive Bidding	N/A	December 29, 2020	December 31, 2020	January 01, 2021	GoP	818,769.05	818,769.05	-	Reblocking of Roads, A=336.80 Sq.m., 280.00mm thick
-	20IC00101 (Negotiated) - Repair/Rehab. of Roads along Tanauan-Dagami Road (S00059LT), K0924+989 – K0924+998 (BL), K0925+306 – K0925+353 (LL), K0925+400 – K0925+445 (LL), K0925+474 – K0925+483 (LL), K0925+548 – K0925+552 (LL), K0925+716 – K0925+800 (LL), Tanauan, Leyte ABC: P1,452,650.00; 30 CD	Maint. Section	Competitive Bidding	N/A	December 29, 2020	December 31, 2020	January 01, 2021	GoP	1,452,650.00	1,452,650.00	-	Reblocking of Roads, A=631.35 Sq.m., 280.00mm thick
-	20GIC0001 - Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District (1st Quarter) ABC: P1,114,675.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	1,114,675.00	1,114,675.00	-	Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District (1st Quarter)
-	20GIC0001 (Readvertisement) - Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District (1st Quarter) ABC: P1,114,675.00; 30 CD	Maint. Section	Competitive Bidding	May 06 - 13, 2020	May 26, 2020	June 05 - 09, 2020	June 10 - June 15, 2020	GoP	1,114,675.00	1,114,675.00	-	Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District (1st Quarter)
-	20GIC0002 - Supply of Thermoplastic Pavement Materials for the Repainting of Pavement Markings along National Roads within the District (1st Quarter) ABC: P1,074,500.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	1,074,500.00	1,074,500.00	-	Supply of Thermoplastic Pavement Materials for the Repainting of Pavement Markings along National Roads within the District (1st Quarter)
-	20GIC0003 - Supply and Delivery of Uniforms and Tools for the Maintenance Personnel of DPWH, Leyte 1st DEO ABC: P763,050.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	763,050.00	763,050.00	-	Supply and Delivery of Uniforms and Tools for the Maintenance Personnel of DPWH, Leyte 1st DEO
-	20GIC0004 - Supply of Blown Asphalt Materials for the Sealing of Cracks and Joints in Concrete Pavement along National Roads within the District (1st Quarter) ABC: P735,000.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	735,000.00	735,000.00	-	Supply of Blown Asphalt Materials for the Sealing of Cracks and Joints in Concrete Pavement along National Roads within the District (1st Quarter)
-	20GIC0005 - Supply of Thermoplastic Road Line Machine QK-4, for the Maintenance of National Roads within the District (As per Specifications) ABC: P427,000.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	427,000.00	427,000.00	-	Supply of Thermoplastic Road Line Machine QK-4, for the Maintenance of National Roads within the District (As per Specifications) (CANCELLED)
-	20GIC0006 - Supply and Delivery of: a.) Twenty (20) Cart., HP L0509AA 975 x Black Original Pagewide Cartridge, b.) Fourteen (14) Cart., HP L0509AA 975 x Cyan Original Pagewide Cartridge, c.) Fourteen (14) Cart., HP L0509AA 975 x Magenta Original Pagewide Cartridge, d.) Fourteen (14) Cart., HP L0509AA 975 x Yellow Original Pagewide Cartridge ABC: P790,940.00; 30 CD	Admin. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	790,940.00	-	790,940.00	Supply and Delivery of: a.) Twenty (20) Cart., HP L0509AA 975 x Black Original Pagewide Cartridge, b.) Fourteen (14) Cart., HP L0509AA 975 x Cyan Original Pagewide Cartridge, c.) Fourteen (14) Cart., HP L0509AA 975 x Magenta Original Pagewide Cartridge, d.) Fourteen (14) Cart., HP L0509AA 975 x Yellow Original Pagewide Cartridge
-	20GIC0006 (Readvertisement) - Supply and Delivery of: a.) Twenty (20) Cart., HP L0509AA 975 x Black Original Pagewide Cartridge, b.) Fourteen (14) Cart., HP L0509AA 975 x Cyan Original Pagewide Cartridge, c.) Fourteen (14) Cart., HP L0509AA 975 x Magenta Original Pagewide Cartridge, d.) Fourteen (14) Cart., HP L0509AA 975 x Yellow Original Pagewide Cartridge ABC: P790,940.00; 30 CD	Admin. Section	Competitive Bidding	May 06 - 13, 2020	May 26, 2020	June 05 - 09, 2020	June 10 - June 15, 2020	GoP	790,940.00	-	790,940.00	Supply and Delivery of: a.) Twenty (20) Cart., HP L0509AA 975 x Black Original Pagewide Cartridge, b.) Fourteen (14) Cart., HP L0509AA 975 x Cyan Original Pagewide Cartridge, c.) Fourteen (14) Cart., HP L0509AA 975 x Magenta Original Pagewide Cartridge, d.) Fourteen (14) Cart., HP L0509AA 975 x Yellow Original Pagewide Cartridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Pos- ting of IB/REI	Submission/O- pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GIC0007 - Supply of Reflectorized Traffic Paint for the Repainting of Bridges and Road Signages along National Roads within the District (1st Quarter) ABC: P1,531,080.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	1,531,080.00	1,531,080.00	-	Supply of Reflectorized Traffic Paint for the Repainting of Bridges and Road Signages along National Roads within the District (1st Quarter)
-	20GIC0008 - Supply of Hot Penetration Asphalt for Sealing of Cracks and Joint in Concrete Pavement along National Roads within the District (1st Quarter) ABC: P1,205,000.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	1,205,000.00	1,205,000.00	-	Supply of Hot Penetration Asphalt for Sealing of Cracks and Joint in Concrete Pavement along National Roads within the District (1st Quarter)
-	20GIC0009 - Supply of Reflectorized Traffic Paint for the Repainting of Bridges along National Roads within the District (Special Maintenance, 1st Quarter) ABC: P273,120.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	273,120.00	273,120.00	-	Supply of Reflectorized Traffic Paint for the Repainting of Bridges along National Roads within the District (Special Maintenance, 1st Quarter)
-	20GIC0010 - Supply of 4,500 Liters Unleaded Fuel for the use of Maintenance Service Vehicles and Equipment ABC: P256,500.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	256,500.00	256,500.00	-	Supply of 4,500 Liters Unleaded Fuel for the use of Maintenance Service Vehicles and Equipment

Prepared by:

CHITO NELSON O. EUSORES

Head, Procurement Unit

Recommending Approval:


WINIFREDO V. DUAVIS

BAC Chairman

Approved:

JOHNNY M. ACOSTA

District Engineer



Republic of the Philippines
Department of Public Works and Highways
Leyte First District Engineering Office
Pawing, Palo, Leyte

(UPDATED) ANNUAL PROCUREMENT PLAN FY 2020
CONSULTING SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
20CSIC01	Subsurface Exploration Survey for the Proposed Widening/ Construction of the following Bridges: 1. Bagahupi Bridge (B00051LT), along Leyte-Samar Inter Provincial Road, Bagahupi, Babatngon, Leyte – P676,100.48; 23 Field Working Days 2. Malaguicay Bridge I (B00519LT), K0925+124 along Tanauan-Dagami Road, Malaguicay, Tanauan, Leyte – P883,445.83; 30 Field Working Days 3. Malaguicay Bridge II (B000520LT), K0925+353 along Tanauan-Dagami Road-, Malaguicay, Tanauan, Leyte – P476,456.13; 15 Field Working Days	Planning & Design Section	Public Bidding	July 23 – 29, 2020	August 11, 2020	Sept. 01 – 02, 2020	Sept. 03 – 07, 2020	GAA 2020	1,972,392.32	-	1,972,392.32	Carry-out liquefaction analysis per site. 1. Six (6) Boreholes at 30 meters per borehole for Bagahupi Bridge. 2. Eight (8) Boreholes at 30 meters per borehole for Malaguicay Bridge I. 3. Four (4) Boreholes at 30 meters per borehole for Malaguicay Bridge II. Depth shall extend until hard strata (N>50) is encountered.
CUMULATIVE TOTAL									1,972,392.32			

Prepared by:

CHITO NELSON O. EUSORES

Head, Procurement Unit

Date: _____

Recommended by:

WINIFREDO V. DUAVIS

BAC Chairman

Date: _____

Approved by:

JOHNNY M. ACOSTA

District Engineer

Date: _____

DEFINITION

Remarks

1. PROGRAM (BESF)— A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

2. PROJECT (BESF)— Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

3. PMO/End User - Unit as proponent of program or project

4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).

6. Source of Funds - Whether GoP, Foreign Assisted or Special Purpose Fund

7. Estimated Budget - Agency approved estimate of project/program costs

Breakdown into mooe and co for tracking purposes; aligned with budget documents

8. Remarks - brief description of program or project

Any remark that will help GPPB track programs and projects