

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0001	Construction of Road Slope Protection Structure – Ternate – Nasugbu Rd. – K0070+748 – K0070+798	Cavite II DEO	Yes	Competitive Bidding	Feb. 19-25, 2021	Mar. 11, 2021	Mar. 24, 2021	Mar. 31, 2021	GOP	22,841,273.26	0.00	22,841,273.26	Construction of Slope Protection Structure
21DG0002	Sta. Rosa - Ulat - Tagaytay Rd - K0059+921 - K0060+000, K0060+160 - K0060+978	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 5, 2021	Jan. 15, 2021	GOP	25,479,981.68	0.00	25,479,981.68	Const./Upgrading/ Rehab. of Drainage along National Roads
21DG0003	Road Widening – Juanito R. Remulla, Sr. Rd. – K0056+440 – K0056+907	Cavite II DEO	No	Competitive Bidding	Mar. 3-9, 2021	Mar. 23, 2021	Apr. 5, 2021	Apr. 12, 2021	GOP	14,699,952.85	0.00	14,699,952.85	Road Widening
21DG0004	Road Widening – Mahogany Avenue – K0059+(-990) – K0059+(-662), K0060+174 – K0060+620	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	30,823,367.54	0.00	30,823,367.54	Road Widening - Secondary Roads
21DG0005	Maragondon - Magallanes - Amuyong Rd - K0084+203 - K0085+100	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 16, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	29,399,942.05	0.00	29,399,942.05	Road Widening - Secondary Roads
21DG0006	Maragondon Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2020	Dec. 22, 2020	Jan. 5, 2021	Jan. 15, 2021	GOP	39,199,056.66	0.00	39,199,056.66	Construction of By-pass and Diversion Roads
21DG0007	Tagaytay Bypass Road (Balagbag Section), Cavite	Cavite II DEO	No	Competitive Bidding	Apr. 28, 2021 to May 4, 2021	May. 18, 2021	May. 25, 2021	May. 28, 2021	GOP	29,399,980.07	0.00	29,399,980.07	Construction of By-pass and Diversion Roads
21DG0008	Tagaytay Bypass Road (Luksuhin Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	57,899,206.44	0.00	57,899,206.44	Construction of By-pass and Diversion Roads
21DG0009	Tagaytay Bypass Road (Sicat Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 22, 2021	Feb. 1, 2021	GOP	66,584,463.44	0.00	66,584,463.44	Construction of By-pass and Diversion Roads
21DG0010	Tagaytay Bypass Road (Zambal Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 16, 2020	Jan. 18, 2021	Jan. 28, 2021	GOP	55,969,524.48	0.00	55,969,524.48	Construction of By-pass and Diversion Roads
21DG0011	Tagaytay Bypass Road (Salaban Section I), Cavite	Cavite II DEO	Yes	Competitive Bidding	Apr. 28, 2021 to May 4, 2021	May. 18, 2021	May. 25, 2021	May. 28, 2021	GOP	29,399,815.49	0.00	29,399,815.49	Construction of By-pass and Diversion Roads
21DG0012	Tagaytay Bypass Road (Salaban Section II), Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 7-13, 2020	Dec. 28, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	82,024,561.06	0.00	82,024,561.06	Construction of By-pass and Diversion Roads
21DG0013	Construction of Concrete Road and Concrete Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Package 1, General Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	62,724,173.12	0.00	62,724,173.12	Construction of Concrete Road and Construction of Concrete Bridge
21DG0014	Construction of Concrete Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Package 2, General Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	77,199,701.09	0.00	77,199,701.09	Const. of Missing Links/New Roads
21DG0015	Kinaanuran Br. (B03148LZ) along Maragondon - Magallanes - Amuyong Rd	Cavite II DEO	Yes	Competitive Bidding	Dec. 7-13, 2020	Dec. 28, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	9,799,954.98	0.00	9,799,954.98	Widening of Permanent Bridges

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0016	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Bucana Malaki, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,703.76	0.00	4,949,703.76	Construction
21DG0017	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Guinhawa North, Tanawtay, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	5,939,966.45	0.00	5,939,966.45	Construction
21DG0018	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Mabulo, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,507.59	0.00	4,949,507.59	Construction
21DG0019	Construction of Multi-Purpose Building (Barangay Hall), Barangay Mangas I, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	4,949,689.20	0.00	4,949,689.20	Construction
21DG0020	Construction of Multi-Purpose Building (Barangay Hall), Barangay Muzon, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	4,949,999.39	0.00	4,949,999.39	Construction
21DG0021	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Pajo, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	4,949,956.30	0.00	4,949,956.30	Construction
21DG0022	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pinagsanhan-B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 19, 2021	Jan. 29, 2021	GOP	4,949,930.49	0.00	4,949,930.49	Construction
21DG0023	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Poblacion 1B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 3-9, 2021	Mar. 23, 2021	Apr. 5, 2021	Apr. 12, 2021	GOP	4,949,896.05	0.00	4,949,896.05	Construction
21DG0024	Construction of Multi-Purpose Building – Construction of Multi-purpose Building – Brgy. Hall, Brgy. Bucana, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,993.81	0.00	4,949,993.81	Construction
21DG0025	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Sikat, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	4,949,641.54	0.00	4,949,641.54	Construction
21DG0026	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Timalan Balsahan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,923.93	0.00	4,949,923.93	Construction

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0027	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Timalan Concepcion, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,858.55	0.00	4,949,858.55	Construction
21DG0028	Construction of Multi-Purpose Building (Covered Court), Barangay Castaños Cerca, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2020 to Dec. 2, 2020	Dec. 17, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,919.02	0.00	5,939,919.02	Construction
21DG0029	Construction of Multi-Purpose Building (Covered Court), Barangay Garita A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 18, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,965.69	0.00	5,939,965.69	Construction
21DG0030	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Garita A, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	5,939,981.86	0.00	5,939,981.86	Construction
21DG0031	Construction of Multi-Purpose Building (Covered Court), Barangay Halang, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2020	Dec. 22, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,947.69	0.00	5,939,947.69	Construction
21DG0032	Construction of Multi-Purpose Building (Covered Court), Barangay Layong Mabilog, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2020 to Dec. 2, 2020	Dec. 17, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	5,939,878.56	0.00	5,939,878.56	Construction
21DG0034	Construction of Multi-Purpose Building (Covered Court), Barangay Pinagsajan B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2020	Dec. 22, 2020	Jan. 26, 2021	Feb. 5, 2021	GOP	5,939,761.74	0.00	5,939,761.74	Construction
21DG0035	Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Mercedes, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 26, 2021	Feb. 5, 2021	GOP	5,939,773.69	0.00	5,939,773.69	Construction
21DG0036	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Covered Court), Luksuhin National High School, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	5,939,936.07	0.00	5,939,936.07	Construction
21DG0037	Construction of Multi-Purpose Building (Covered Court), Magallanes Elementary School, Magallanes, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 18, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	4,949,998.36	0.00	4,949,998.36	Construction
21DG0038	Construction of Multi-Purpose Building – Construction (Completion) of Multi-purpose Building (Barangay Hall), Barangay Bilog, Municipality of Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	4,949,999.50	0.00	4,949,999.50	Construction

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0039	Construction of Multi-Purpose Building – Construction (Completion) of Multi-purpose Building (Barangay Hall), Barangay Sinaliw Malaki, Municipality of Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,996.93	0.00	4,949,996.93	Construction
21DG0040	Construction of Multi-Purpose Building – Construction (Completion) of Multi-purpose Building (Covered Court), Bagong Kalsada, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	3,959,982.84	0.00	3,959,982.84	Construction
21DG0041	Construction (Completion) of Multi-Purpose Building (Daycare Center), Barangay Kaytitinga 1, Municipality of Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 26, 2021	Feb. 5, 2021	GOP	2,969,999.73	0.00	2,969,999.73	Construction
21DG0042	Construction (Completion) of Multi-Purpose Building (Daycare Center), Barangay Palumlum, Municipality of Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 8, 2021	GOP	2,969,997.43	0.00	2,969,997.43	Construction
21DG0043	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Sapa, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 3-9, 2021	Mar. 23, 2021	Apr. 5, 2021	Apr. 12, 2021	GOP	4,949,831.24	0.00	4,949,831.24	Construction
21DG0044	Construction of Multi-Purpose Building (Covered Court) at Barangay Sicut, Alfonso, Cavite, Region IV-A	Cavite II DEO	Yes	Competitive Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 18, 2020	Jan. 22, 2021	Feb. 1, 2021	GOP	5,939,997.54	0.00	5,939,997.54	Construction
21DG0045	Construction of Multi-Purpose Building (Covered Court) at Barangay Tabora, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2020 to Dec. 2, 2020	Dec. 17, 2020	Jan. 22, 2021	Feb. 1, 2021	GOP	5,939,991.09	0.00	5,939,991.09	Construction
21DG0046	Construction of Multi-Purpose Building (Covered Court) at Barangay Pantihan 1, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,984.03	0.00	5,939,984.03	Construction
21DG0047	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Day Care Center) at Barangay Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	2,474,983.61	0.00	2,474,983.61	Construction
21DG0048	Construction of Multi-Purpose Building (Daycare Center), Barangay Taywanak Ilaya, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 25, 2021	Feb. 4, 2021	GOP	2,474,930.69	0.00	2,474,930.69	Construction
21DG0049	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Hall), Barangay Bucana, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	4,949,995.43	0.00	4,949,995.43	Construction

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0050	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Senior Citizen Building), Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2021	Mar. 9, 2021	Mar. 23, 2021	Mar. 30, 2021	GOP	4,949,999.14	0.00	4,949,999.14	Construction
21DG0051	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall) at Barangay Lukuhin Ibaba, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	4,949,981.35	0.00	4,949,981.35	Construction
21DG0052	Construction of Multi-Purpose Building – Construction of Multi-purpose Building at Barangay Tulay B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,998.78	0.00	4,949,998.78	Construction
21DG0053	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Bucal 3B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2021	Mar. 9, 2021	Mar. 23, 2021	Mar. 30, 2021	GOP	4,949,996.64	0.00	4,949,996.64	Construction
21DG0054	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Galicia III, Mendez-Nuñez, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,965.02	0.00	4,949,965.02	Construction
21DG0055	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Pajo, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	4,949,995.50	0.00	4,949,995.50	Construction
21DG0056	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Zambal, Tagaytay City	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	5,939,985.70	0.00	5,939,985.70	Construction
21DG0057	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Marahan I, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	4,949,925.55	0.00	4,949,925.55	Construction
21DG0058	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Matagbak 2, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	4,949,938.61	0.00	4,949,938.61	Construction
21DG0059	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Pantihan 4, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	4,949,897.30	0.00	4,949,897.30	Construction
21DG0060	Concreting of Road, Purok III, Barangay Bilog, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 16, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	9,899,899.64	0.00	9,899,899.64	Concreting of Road
21DG0061	Concreting of Road, Sitio Kapitan Juan, Barangay Tabora, General Emilio Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 12, 2021	Jan. 22, 2021	GOP	4,949,871.61	0.00	4,949,871.61	Concreting of Road

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0062	Concreting of Road, Sitio Panumban, Barangay Kaypaaba, General Emilio Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 12, 2021	Jan. 22, 2021	GOP	4,949,185.06	0.00	4,949,185.06	Concreting of Road
21DG0063	Construction of Bridge – Construction of Bridge at Barangay Luksuhan Ibaba – Barangay Upli, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 19-25, 2021	Mar. 11, 2021	Mar. 24, 2021	Mar. 31, 2021	GOP	49,499,809.62	0.00	49,499,809.62	Construction of Concrete Bridge
21DG0064	Construction of Bridge including Approaches, Brgy. Balsahan - Brgy. Latoria, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jun. 4-10, 2021	Jun. 24, 2021	Jul. 1, 2021	Jul. 6, 2021	GOP	61,759,812.54	0.00	61,759,812.54	Construction of Concrete Bridge
21DG0065	Construction of Concrete Road – Road Widening and Improvement of Road Leading to Ospital ng Tagaytay, Tagaytay Sports Arena and Central Terminal, Brgy. Maitim 2nd East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	9,899,698.23	0.00	9,899,698.23	Construction of Concrete Road
21DG0066	Road Safety: Street Lighting – Installation of Street Lights along Tagaytay-Sta. Rosa Road from Tagaytay-Silang Boundary to Isaac O. Tolentino Avenue (former Tagaytay-Calamba Road), Brgy. Francisco, Tagaytay City	Cavite II DEO	Yes	Competitive Bidding	Dec. 7-13, 2020	Dec. 28, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	33,774,721.49	0.00	33,774,721.49	Road Safety: Street Lighting
21DG0067	Road Safety: Street Lighting – Installation of Street Lights along Kaykulot Road, from Tagaytay-Sta. Rosa Road to Isaac Tolentino Ave. (formerly Tagaytay-Calamba Road) Tagaytay City	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	19,299,364.98	0.00	19,299,364.98	Road Safety: Street Lighting
21DG0068	Construction of Concrete Road – Kaykulot Diversion Road, Cavite, Phase II	Cavite II DEO	No	Competitive Bidding	Feb. 19-25, 2021	Mar. 11, 2021	Mar. 24, 2021	Mar. 31, 2021	GOP	48,999,702.84	0.00	48,999,702.84	Construction of Concrete Road
21DG0070	Concreting of Brgy. Marahan 2 to Brgy. Taywanak Ilaya to Brgy. Taywanak Ibaba FMR, Brgy. Marahan 2 to Brgy. Taywanak Ilaya to Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	19,899,977.88	0.00	19,899,977.88	Construction of Concrete Road
21DG0071	Concreting of Brgy. Taywanak Ibaba FMR, Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	9,949,866.13	0.00	9,949,866.13	Construction of Concrete Road

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0072	Concreting of Brgy. Sapang 2 FMR, Brgy. Sapang 2, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Apr. 6-12, 2021	Apr. 27, 2021	May. 10, 2021	May. 14, 2021	GOP	9,949,232.05	0.00	9,949,232.05	Construction of Concrete Road
21DG0073	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Covered Court), Barangay Manggas II, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Apr. 28, 2021 to May 4, 2021	May. 18, 2021	May. 25, 2021	May. 28, 2021	GOP	5,939,980.32	0.00	5,939,980.32	Construction of Multi-purpose Building
21DG0074	Repair/Maintenance of DILG Building Phil. National Police Building, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	May 25-31, 2021	Jun. 15, 2021	May. 25, 2021	May. 28, 2021	GOP	999,999.75	0.00	999,999.75	Maintenance, Repair & Rehabilitation of Multi-purpose Building
21DG0075	Repair/Maintenance of Drainage System along Maragondon-Magallanes-Armyong Road (K0054+742 – K55+042) Brgy. Bucal, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	May 25-31, 2021	Jun. 15, 2021	May. 25, 2021	May. 28, 2021	GOP	1,999,999.74	0.00	1,999,999.74	Reinforced Box Culvert Canal
21DG0076	Concrete of Brgy. Batas Dao FMR, Brgy. Batas Dao, General Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	June 25, 2021 to July 1, 2021	Jul. 15, 2021	Jul. 21, 2021	Jul. 23, 2021	GOP	11,939,955.20	0.00	11,939,955.20	Construction of Concrete Road
21DG0077	Concrete of Sitio Maangyo, Brgy. Urdaneta FMR, Brgy. Urdaneta, Magallanes, Cavite	Cavite II DEO	No	Competitive Bidding	June 25, 2021 to July 1, 2021	Jul. 15, 2021	Jul. 21, 2021	Jul. 23, 2021	GOP	12,437,470.38	0.00	12,437,470.38	Construction of Concrete Road
21DG0078	Concreting of Sitio Tamak, Brgy. Kaysuyo FMR, Brgy. Kaysuyo, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	July 1-7, 2021	Jul. 22, 2021	Jul. 28, 2021	Jul. 30, 2021	GOP	11,939,267.01	0.00	11,939,267.01	Construction of Concrete Road
21DG0079	Concreting of Brgy. Lumipa FMR, Brgy. Lumipa, General Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	July 1-7, 2021	Jul. 22, 2021	Jul. 28, 2021	Jul. 30, 2021	GOP	11,939,927.37	0.00	11,939,927.37	Construction of Concrete Road
21DG0080	Concreting of Brgy. Layong Mabilog FMR, Brgy. Layong Mabilog, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	July 1-7, 2021	Jul. 22, 2021	Jul. 28, 2021	Jul. 30, 2021	GOP	22,884,474.96	0.00	22,884,474.96	Construction of Concrete Road
21DG0081	Concreting of Brgy. Poblacion 1A FMR, Brgy. Poblacion 1A, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	July 23-29, 2021	Aug. 12, 2021	Aug. 19, 2021	Aug. 24, 2021	GOP	11,939,994.08	0.00	11,939,994.08	Construction of Concrete Road
21DG0082	Concreting of Brgy. Sambong FMR, Brgy. Sambong, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	July 23-29, 2021	Aug. 12, 2021	Aug. 19, 2021	Aug. 24, 2021	GOP	12,934,572.75	0.00	12,934,572.75	Construction of Concrete Road
21DG0083	Construction of Tagaytay Tourist (Iconic Tower) (Phase I), Brgy. Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	July 16-22, 2021	Aug. 17, 2021	Sep. 10, 2021	Sep. 20, 2021	GOP	90,499,866.10	0.00	90,499,866.10	Detailed Engineering Design, Construction of Tagaytay Tourist Iconic Tower

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0085	Construction/Completion of 2STY4CL, Maragondon NHS, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Oct. 13-19, 2021	Nov. 3, 2021	Nov. 10, 2021	Nov. 17, 2021	GOP	2,863,963.24	0.00	2,863,963.24	Construction/Completion of School Building
21DG0084	Construction of Access Facility (Foot-bridge) At DPWH Compound, DPWH Cavite II DEO, Brgy. Mangas II, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Nov. 5, 2021 to Nov. 11, 2021	Nov. 25, 2021	Nov. 29, 2021	Dec. 03, 2021	GOP	2,260,145.48	0.00	2,260,145.48	Construction of Multi-purpose Building
21DG0086	Construction of Multi-Purpose Building - Construction of Two (2) Storey Isolation Facility and Health Center, General Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Nov. 5, 2021 to Nov. 11, 2021	Nov. 25, 2021	Nov. 29, 2021	Dec. 03, 2021	GOP	24,874,380.39	0.00	24,874,380.39	Construction of Multi-purpose Building
TOTAL										1,357,546,696.44	0.00	1,357,546,696.44	


WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


ESMERALDO B. BAYOT
 Assistant District Engineer
 BAC Chairperson


ADILBERTO B. ROSETE
 District Engineer