



DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2021 (Consultancy Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-CSDG-01	Consultancy Services for the Conduct of Preliminary and Detailed Engineering (PDE) Activities – Sub Surface Soil Exploration and Bridge Detailed Engineering Design of various Bridges along Tagaytay Bypass Road	Cavite II DEO	No	Competitive Bidding	Sept. 9, 2021 to Sept. 15, 2021	Oct. 10, 2021	Oct 13, 2021	Oct 18, 2021	GOP	₱3,599,997.60	0.00	₱3,599,997.60	Sub Surface Soil Exploration (30-meter depth); Bridge Detailed Engineering Design
21-CSDG-02	Consultancy Services for the Conduct of Preliminary and Detailed Engineering (PDE) Activities – Geotechnical Investigation of various Building and Road Slope Protection Structures	Cavite II DEO	No	Competitive Bidding	Sept. 9, 2021 to Sept. 15, 2021	Oct. 10, 2021	Oct 13, 2021	Oct 18, 2021	GOP	₱1,400,000.00	0.00	₱1,400,000.00	Geotechnical Investigation (Boring Holes) for Building Structures (15-meter depth); Geotechnical Investigation (Boring Holes) for Road Slope Protection Structures (20 meter depth)
21-CSDG-03	Consultancy Services for the Conduct of Parcellary Survey of Tagaytay Bypass Road and Kaykulot Road	Cavite II DEO	No	Competitive Bidding	Oct. 11, 2021 to Oct. 17, 2021	Nov. 3, 2021	Nov 12, 2021	Nov 15, 2021	GOP	₱1,500,000.00	0.00	₱1,500,000.00	Parcellary Survey Plan, Subdivision Plan
TOTAL										6,499,997.60	0.00	6,499,997.60	


WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


ESMERALDO B. BAYOT
 Assistant District Engineer
 BAC Chairperson


ADILBERT E. ROSETE
 District Engineer