

Department of Public Works and Highways - Bohol 1st District Engineering Office - Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction of Solar Street Lights and Road Safety Devices within the Tubigon, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	19-Mar-24	GoP	48,250,000.00	0.00	48,250,000.00	Installation of Solar Street Lights under SR2023-12-015715 dated December 20, 2023
n/a	Construction of Sta. Felomina Beach Road	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	19-Mar-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Road under SR2023-12-015730 dated December 20, 2023
24HA0001	Construction of Talenceras Flood Control at Talenceras, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Flood Mitigation Structure
24HA0002	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villanueva, Tubigon Flood Control, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Flood Mitigation Structure
24HA0003	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0042+500 - K0045+028	DEO/ Maintenance Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	60,926,240.00	0.00	60,926,240.00	Asphalting of Roads
310105101189000 - 24HA0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0010+676 - K0011+000	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	23,176,020.00	0.00	23,176,020.00	Concreting of Roads
310102101873000 - 24HA0005	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0052+000 - K0052+409	DEO/ Maintenance Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	10,353,700.00	0.00	10,353,700.00	Asphalting of Roads
310111100726000 - 24HA0006	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0257+047 - K0257+318	DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	25-Jan-24	02-Feb-24	GoP	4,515,840.00	0.00	4,515,840.00	Construction of Drainage
310102101870000 - 24HA0007	Preventive Maintenance - Secondary Roads - Jct. (TER) Dausi-Panglao Rd - K0013+400 - K0013+509	DEO/ Maintenance Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	3,018,400.00	0.00	3,018,400.00	Asphalting of Drainage

300202100262000 - 24HA0008	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	14,700,000.00	0.00	14,700,000.00	Concreting of Roads
300204101431000 - 24HA0009	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	12,250,000.00	0.00	12,250,000.00	Concreting of Roads
300203102454000 - 24HA0010	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camogao Falls, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Roads
300201100120000 - 24HA0011	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles and Daungan Program - KATUPARAN) - Jct. PICR via Biking-Libaong-Bolod Access Roads leading to New Bohol-Panglao International Airport, Panglao, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	7,525,420.00	0.00	7,525,420.00	Concreting of Roads
300204101430000 - 24HA0012	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Bentig-Tinibgan-Sampoangon Road connecting Tagbilaran North Road in support to Fumitures and Agribusiness Industries, Calape, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	5,145,000.00	0.00	5,145,000.00	Concreting of Roads

300204101429000 - 24HA0013	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Canguha-Sampoangan Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	5,145,000.00	0.00	5,145,000.00	Concreting of Roads
24HA0014	Off-Carriageway Improvement Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0009+000 - K0009+457, K0013+494 - K0013+644, K0013+686 - K0013+971, K0014+426 - K0015+520, K0016+960 - K0017+454, K0035+193 - K0035+798	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	55,970,000.00	0.00	55,970,000.00	Concreting of Shoulders of the Roads
310105101190000 - 24HA0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0019+000 - K0019+260, K0022+335 - K0022+735, K0022+814 - K0022+935, K0023+236 - K0023+314, K0023+468 - K0023+531, K0023+545 - K0023+600, K0023+663 - K0023+704, K0047+912 - K0047+983, K0048+023 - K0048+254, K0048+340 - K0048+432	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	38,047,520.00	0.00	38,047,520.00	Concreting of Roads
300203102449000 - 24HA0017	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Roads

300204101425000 - 24HA0018	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Roads
300204101599000 - 24HA0019	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Candumayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Roads
310108101890000 - 24HA0020	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0009+906 - K0010+140	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	2,940,000.00	0.00	2,940,000.00	Construction of Slope Protection
310109101614000 - 24HA0021	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0012+476 - K0012+710, K0045+655 - K0045+666, K0045+745 - K0045+752	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	3,234,000.00	0.00	3,234,000.00	Construction of Slope Protection
310109101615000 - 24HA0022	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0046+633 - K0046+654	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	10,290,000.00	0.00	10,290,000.00	Construction of Slope Protection

24HA0023	Concreting of St. Niño Road leading to Hanopol Hydro Power Plant and Bugwak Spring, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	48,250,000.00	0.00	48,250,000.00	Concreting of Road
24HA0024	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Panglao Island Circumferential Rd - K0001+(- 987) - K0001+(-451), K0001+120 - K0001+858	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	37,635,000.00	0.00	37,635,000.00	Concreting of Road
300204101427000 - 24HA0025	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Camias- Sohoton Road connecting Tagbilaran North Road and Ubujan- Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Dec-23	09-Jan-23	29-Jan-23	07-Feb-23	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
300226114337000 - 24HA0026	Construction (Completion) of Multi- Purpose Building, Barangay Abucay Sur, Sikatuna, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	1,980,000.00	0.00	1,980,000.00	Completion of Multi-Purpose Building
24HA0027	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bateria River Flood Control, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	70,022,330.00	0.00	70,022,330.00	Construction of Flood Mitigation Structure
310102101874000 - 24HA0028	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0057+000 - K0057+872	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	22,822,240.00	0.00	22,822,240.00	Asphalt Overlay
24HA0029	Construction of Multi-Purpose Building, Barangay Lincod, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building

300204101426000 - 24HA0030	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Roads
300203102452000 - 24HA0031	Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP) - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Dec-23	04-Jan-24	26-Jan-24	06-Feb-24	GoP	1,313,200.00	0.00	1,313,200.00	Concreting of Road
300226114338000 - 24HA0032	Construction (Completion) of Multi-Purpose Building, Barangay Bungahan, Antequera, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
24HA0033	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Road, Cabad Road leading to Kawasan Falls, Cabad, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	48,250,000.00	0.00	48,250,000.00	Concreting of Road
24HA0034	Construction of Multi-Purpose Building (Provincial BFP Building), Cortes, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
300203102453000 - 24HA0035	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bitaugan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Road
300226114343000 - 24HA0036	Construction of Multi-Purpose Building (Sikatuna National High School), Sikatuna, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24HA0037	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Barangay Tan-awan, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	26-Dec-23	24-Jan-24	02-Feb-24	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Flood Mitigation Structure

310103101643000 - 24HA0038	Preventive Maintenance - Tertiary Roads - Jct (TNR) Airport Rd - Chainage 7 - Chainage 430	DEO/ Maintenance Section	No	Competitive Bidding	28-Dec-23	16-Jan-24	31-Jan-24	09-Feb-24	GoP	12,559,680.00	0.00	12,559,680.00	Asphalt Overlay
310304101315000 - 24HA0039	Rehabilitation/ Major Repair of Permanent Bridges - Cantaongon Bridge (B00020BH) along Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon)	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	26-Dec-23	24-Jan-24	02-Feb-24	GoP	9,065,000.00	0.00	9,065,000.00	Rehabilitation / Major Repair of Permanent Bridges
24HA0040	Road Widening - Secondary Roads - Jct (TER) Dausi-Panglao Rd - K0005+401 - K0005+545	DEO/ Construction Section	No	Competitive Bidding	05-Dec-23	26-Dec-23	24-Jan-24	02-Feb-24	GoP	4,939,200.00	0.00	4,939,200.00	Concreting of Road
310102101871000 - 24HA0041	Preventive Maintenance - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0259+1341 - K0260+000	DEO/ Maintenance Section	No	Competitive Bidding	28-Dec-23	16-Jan-24	31-Jan-24	09-Feb-24	GoP	1,587,600.00	0.00	1,587,600.00	Asphalt Overlay
24HA0043	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Road, Cogon Road leading to Cogon Nature's Gem, Cogon, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	48,250,000.00	0.00	48,250,000.00	Concreting of Road
310102101872000 - 24HA0044	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0001+159 - K0001+683	DEO/ Maintenance Section	No	Competitive Bidding	28-Dec-23	16-Jan-24	31-Jan-24	09-Feb-24	GoP	29,498,000.00	0.00	29,498,000.00	Asphalt Overlay
300203102785000 - 24HA0045	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Road
310111100728000 - 24HA0046	Construction/ Upgrading/ Rehabilitation of Drainage along national Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0004+522 - K0005+067	DEO/ Construction Section	No	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	6,503,280.00	0.00	6,503,280.00	Rehabilitation of Drainage along National Roads
300226114312000 - 24HA0047	Construction (Completion) of Multi-Purpose Building (Busao National High School), Busao, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	2,970,000.00	0.00	2,970,000.00	Rehabilitation of Drainage along National Roads

300226114336000 - 24HA0048	Construction (Completion) of Multi-Purpose Building (Lourdes High School), Lourdes, Cortes, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
24HA0050	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0035+285 - K0036+000, K0037+073 - K0038+000, K0049+000 - K0049+332	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	84,262,835.00	0.00	84,262,835.00	Concreting of Road
24HA0051	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0008+000 - K0009+000, K0010+497 - K0011+017	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	53,205,275.00	0.00	53,205,275.00	Concreting of Road
310306100285000 - 24HA0052	Construction of New Permanent Bridges - Construction of Pinayagan Norte Bridge along Tagbilaran North Rd	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	35,280,000.00	0.00	35,280,000.00	Construction of Bridge
300226114342000 - 24HA0053	Construction of Multi-Purpose Building (Evacuation Center), Datag Sur, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	24-Jan-24	01-Feb-24	GoP	32,670,000.00	0.00	32,670,000.00	Construction of Multi-Purpose Building
310111100727000 - 24HA0054	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0257+700 - K0258+000	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	24-Jan-24	01-Feb-24	GoP	12,848,780.00	0.00	12,848,780.00	Concreting of Roads
24HA0055	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0046+823 - K0047+123	DEO/ Construction Section	No	Competitive Bidding	16-Jan-24	06-Feb-24	12-Feb-24	21-Feb-24	GoP	11,709,040.00	0.00	11,709,040.00	Construction of Drainage Structure
320101112083000 - 24HA0056	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Matabao CIS Flood Protection Dike, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	24-Jan-24	01-Feb-24	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Flood Control
300214101213000 - 24HA0057	Improvement of Intersection - Panglao Island Circumferential Rd (S0064BH) - K0011+400, Dao, Daus, Bohol	DEO/ Construction Section	No	Competitive Bidding	16-Jan-24	06-Feb-24	12-Feb-24	21-Feb-24	GoP	760,000.00	0.00	760,000.00	Installation of Road Safety Devices

310109101616000 - 24HA0058	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0020+417, K0021+375 - K0021+420	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	1,587,600.00	0.00	1,587,600.00	Construction of Road Slope Protection Structure
310109101613000 - 24HA0059	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0025+859 - K0025+895, K0025+941 - K0025+971, K0029+840 - K0029+887, K0038+087 - K0038+135, K0039+058 - K0039+068, K0039+096 - K0039+116	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	3,461,360.00	0.00	3,461,360.00	Construction of Road Slope Protection Structure
300225102133000 - 24HA0060	Construction of Drainage System, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Drainage Structure
300221106347000 - 24HA0061	Construction of Road, Barangay Patrocinio, Cortes, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
300219102898000 - 24HA0062	Construction of Abucayan Norte Flood Control, Abucayan Norte, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Flood Mitigation Structure
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0001+903 - K0003+000, K0004+000 - K0005+000	DEO/ Construction Section	No	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	88,274,340.00	0.00	88,274,340.00	Concreting of Road
300105201388000	Construction of the Bohol Convention Center, Brgy. Tawala, Panglao, Bohol (Phase 14)	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300105201389000	Construction of Multi-Purpose Building (Bohol Police Provincial Office), Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building

300203102784000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) at Abatan-Agahay-Busao-Toril-Aghao Road (Cabawan) leading to several tourism sites, Maribojoc, Bohol	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	61,250,000.00	0.00	61,250,000.00	Construction of Concrete Bridge
300204101600000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) at Pandol (Corella) to Upper De La Paz (Cortes) Road connecting Tagbilaran North Road, Cortes and Corella, Bohol	DEO/ Construction Section	No	Competitive Bidding	01-Feb-24	20-Feb-24	26-Feb-24	05-Mar-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
300205101308000	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collection - Construction of Water Supply System (Level III), Sikatuna, Bohol	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Water Supply System
300205101309000	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector - Construction of Cabilao Waterworks, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Water Supply System
300214101212000	Improvement of Intersection - Jct. (TER) Daus - Panglao Rd (S0021BH) and Panglao Island Circumferential Rd (S0064BH) - K0017 + 800, Poblacion, Panglao, Bohol	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	1,558,200.00	0.00	1,558,200.00	Improvement of Intersection/ Installation of Road Signs
300214101214000	Improvement of Intersection - Panglao Island Circumferential Rd (S0065BH) - K005 + 700, Totolan, Daus, Bohol	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	2,548,000.00	0.00	2,548,000.00	Improvement of Intersection/ Installation of Road Signs
300214101215000	Installation of Roadway Lighting Structures along Tagbilaran-North Road (Tagbilaran-Jetafe Section) (Tagbilaran North Road Maribojoc) - Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	01-Feb-24	20-Feb-24	26-Feb-24	05-Mar-24	GoP	49,000,000.00	0.00	49,000,000.00	Installation of Street Lighting
300214101216000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0055 + 326 - K0055 + 696	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	8,495,620.00	0.00	8,495,620.00	Reconstruction to Concrete Pavement

300215104867000	Concreting of Libertad-Baclayon Road, Baclayon, Bohol	DEO/ Construction Section	No	Competitive Bidding	01-Feb-24	20-Feb-24	26-Feb-24	05-Mar-24	GoP	14,700,000.00	0.00	14,700,000.00	Concreting of Concrete Roads
300215104868000	Construction of Sagasa-Cantomimbo Road, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	01-Feb-24	20-Feb-24	26-Feb-24	05-Mar-24	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Concrete Roads
300215104869000	Concreting of San Isidro-Cabawan Road, Baclayon, Bohol	DEO/ Construction Section	No	Competitive Bidding	01-Feb-24	20-Feb-24	26-Feb-24	05-Mar-24	GoP	12,250,000.00	0.00	12,250,000.00	Concreting of Concrete Roads
300221103862000	Construction of Road, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Concrete Road
300221106341000	Construction of Road, Barangay Bool, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Concrete Road
300221106342000	Construction of Brgy. Catmonan-Bonbon-Tinibgan-Sohoton-Sampoangon Road including Road Safety Devices, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	03-Feb-24	26-Feb-24	01-Mar-24	11-Mar-24	GoP	69,300,000.00	0.00	69,300,000.00	Construction of Concrete Roads
300221106343000	Rehabilitation of Road, C. Mag-Aso St. (Taloto Booy) Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	03-Feb-24	26-Feb-24	01-Mar-24	11-Mar-24	GoP	8,910,000.00	0.00	8,910,000.00	Construction of Concrete Road
300221106344000	Construction of Road, Suarez St., Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	03-Feb-24	26-Feb-24	01-Mar-24	11-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
300221106345000	Construction of Road, Poblacion Union-Mayacabac, Dausi, Bohol	DEO/ Construction Section	No	Competitive Bidding	03-Feb-24	26-Feb-24	01-Mar-24	11-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
300221106346000	Concreting of San Roque, Balilihan Road Connecting San Roque Elementary and High School, San Roque, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	03-Feb-24	26-Feb-24	01-Mar-24	11-Mar-24	GoP	24,750,000.00	0.00	24,750,000.00	Concreting of Concrete Road
300221106348000	Construction of Road, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
300226107848000	Construction of Multi-Purpose Building, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	19-Mar-24	GoP	21,780,000.00	0.00	21,780,000.00	Construction of Multi-Purpose Building
300226107851000	Construction (Completion) of Multi-Purpose Building, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	19-Mar-24	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
300226107870000	Construction (Completion) of Multi-Purpose Building, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	19-Mar-24	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building

300226114313000	Construction of Multi-Purpose Facilities, Cabillao Island, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Feb-24	27-Feb-24	04-Mar-24	12-Mar-24	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Multi-Purpose Building
300226114314000	Construction of Multi-Purpose Building (Commercial Court), Mahayag Norte, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Feb-24	27-Feb-24	04-Mar-24	12-Mar-24	GoP	34,650,000.00	0.00	34,650,000.00	Construction of Multi-Purpose Building
300226114315000	Construction of Multi-Purpose Building, Barangay Del Carmen Norte, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Feb-24	27-Feb-24	04-Mar-24	12-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114316000	Construction of Multi-Purpose Building, Barangay Del Carmen Sur, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Feb-24	27-Feb-24	04-Mar-24	12-Mar-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226114317000	Construction of Multi-Purpose Building, Barangay Dorol, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Feb-24	27-Feb-24	04-Mar-24	12-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114318000	Construction of Multi-Purpose Building, Barangay Haguilanan, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Feb-24	27-Feb-24	04-Mar-24	12-Mar-24	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
300226114319000	Construction of Multi-Purpose Building, Barangay Sal-Ing, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226114320000	Construction of Multi-Purpose Facility, Brgy. Canla-as, Antequera, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114321000	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 12)	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226114322000	Completion of Multi-Purpose Building in Barangay Cogon, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	19,800,000.00	0.00	19,800,000.00	Completion of Multi-Purpose Building
300226114323000	Rehabilitation of Multi-Purpose Building (Boy Scouts of the Philippines Bohol Council Building), Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
300226114324000	Construction of Multi-Purpose Building, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226114325000	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 22)	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building

300226114326000	Construction of Multi-Purpose Building, Brgy. Baang, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114327000	Construction of Multi-Purpose Building, Brgy. Baucan Sur, Ballihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114328000	Construction of Bohol Convention Center, Panglao, Bohol (Phase II)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226114329000	Rehabilitation of Multi-Purpose Facility, Baclayon, Bohol (Phase 1)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Multi-Purpose Building
300226114330000	Construction of Bohol Convention Center, Panglao, Bohol (Phase 24)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226114331000	Construction of Bohol Convention Center, Panglao, Bohol (Phase 3)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
300226114332000	Construction of Bohol Convention Center, Panglao, Bohol (Phase 8)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
300226114333000	Construction of Multi-Purpose Building, Catigbian National High School, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114334000	Construction of City Multi-Purpose Building (Fire Station), Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
300226114335000	Completion of Multi-Purpose Building, San Roque High School, San Roque, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114339000	Construction (Completion) of Multi-Purpose Building, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	19-Mar-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226114340000	Construction (Completion) of Multi-Purpose Building, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
300226114341000	Construction (Completion) of Multi-Purpose Building, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	19-Mar-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226114344000	Construction of Multi-Purpose Building, Barangay Lincod, Maribojoc, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	19-Mar-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building

300228100596000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Canmanoc, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Evacuation Center
300230100125000	Construction of Waterworks System, Ubay, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Waterworks System
300230100126000	Improvement of Calape Waterworks System with Solar Power Supply for Pumps, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	2,970,000.00	0.00	2,970,000.00	Installation of Solar Power Supply for Pumps
310106101186000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd. K0038+000 - K0038+564	DEO/ Construction Section	No	Competitive Bidding	01-Feb-24	20-Feb-24	26-Feb-24	05-Mar-24	GoP	39,200,000.00	0.00	39,200,000.00	Reconstruction to Concrete Pavement
310106101187000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) K0017+718 - K0018+653	DEO/ Construction Section	No	Competitive Bidding	01-Feb-24	20-Feb-24	26-Feb-24	05-Mar-24	GoP	39,200,000.00	0.00	39,200,000.00	Reconstruction to Concrete Pavement
310208100627000	Off-Carriageway Improvement - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0259 + 090	DEO/ Construction Section	No	Competitive Bidding	10-Oct-23	30-Oct-23	24-Jan-24	02-Feb-24	GoP	12,700,800.00	0.00	12,700,800.00	Improvement of Intersections
n/a	Construction of Tagbilaran City Wharp Port to PICR Songculan-Totolan, Dauis, Bohol	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Road
n/a	Construction of Cahayag Flood Control Structure, Cahayag, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	03-Feb-24	26-Feb-24	01-Mar-24	11-Mar-24	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structure
n/a	Construction of Maribojoc Flood Control Structure, Phase 2, Poblacion-Anislag Bayacabac-Punsod, Maribojoc, Bohol	DEO/ Construction Section	No	Competitive Bidding	03-Feb-24	26-Feb-24	01-Mar-24	11-Mar-24	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structure
n/a	Construction of Drainage Structure, Jct. Tagbilaran North Road K0002+170 and Peñafior Street leading to Outfall, Brgys. Cogon, Booy and Taloto, Tagbilaran City, Bohol (Phase 2)	DEO/ Construction Section	No	Competitive Bidding	09-Feb-24	28-Feb-24	05-Mar-24	13-Mar-24	GoP	70,022,330.00	0.00	70,022,330.00	Construction of Flood Control Mitigation Structure
n/a	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 17)	DEO/ Construction Section	No	Competitive Bidding	06-Feb-24	27-Feb-24	04-Mar-24	12-Mar-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building


n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Tupas Flood Control, Toril, Maribojoc, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	14-Feb-24	21-Feb-24	07-Mar-24	13-Mar-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Panadtaran Flood Control, Panadtaran, Tubigon, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	14-Feb-24	21-Feb-24	07-Mar-24	13-Mar-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Agahay Flood Control, Agahay, Maribojoc, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	28-Feb-24	06-Mar-24	21-Mar-24	27-Mar-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Candumayao Flood Control, Candumayao, Catigbian, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	28-Feb-24	06-Mar-24	21-Mar-24	27-Mar-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Banlasan-Panadtaran Flood Control, Banlasan and Panadtaran, Tubigon, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	06-Mar-24	13-Mar-24	28-Mar-24	03-Apr-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Common Office Supplies	DEO	No	Shopping	11-Mar-24	N/A	21-Mar-24	28-Mar-24	GoP	23,900,237.08	23,900,237.08	0.00	Purchase of common office supplies thru shopping.
n/a	Office Equipment Supplies and Consumables	DEO	No	Shopping	12-Mar-24	N/A	26-Mar-24	01-Apr-24	GoP	9,104,605.40	9,104,605.40	0.00	Purchase of office Equipment Supply and Consumables thru shopping.
n/a	Service Vehicle/ Equipment Repair and Maintenance Services	DEO	No	Shopping	15-May-24	N/A	28-May-24	03-Jun-24	GoP	26,860,529.30	26,860,529.30	0.00	Repair and Maintenance of Service Vehicle thru shopping
n/a	Supplies / Materials & Equipment	DEO	No	Shopping	15-May-24	N/A	29-May-24	04-Jun-24	GoP	3,957,760.00	3,957,760.00	0.00	Supplies / Materials & Equipment thru shopping.
n/a	Service Vehicle/ Equipment, Spare Parts/ Accessories and Supplies	DEO	No	Shopping	17-Jul-24	N/A	30-Jul-24	01-Aug-24	GoP	14,516,249.89	14,516,249.89	0.00	Purchase of Equipment / Vehicle Parts, Accessories and Supplies thru shopping
n/a	Printers / Copier Maintenance Parts and Services	DEO	No	Direct Contracting	N/A	N/A	29-May-24	03-Jun-24	GoP	1,000,000.00	1,000,000.00	0.00	Repair and Maintenance of Printers Copier thru shopping / direct contracting
n/a	Information Technology Equipment, Parts and Accessories	DEO	No	Shopping	18-Sep-24	N/A	02-Oct-24	07-Oct-24	GoP	13,305,408.00	13,305,408.00	0.00	Purchase Information Technology Equipments and Parts thru shopping / direct contracting
n/a	Construction Materials, Equipment and Supplies	DEO	No	Competitive Bidding	15-Mar-24	22-Mar-24	28-Mar-24	03-Apr-24	GoP	54,118,496.00	54,118,496.00	0.00	Purchase of common construction supplies thru Shopping / Public Bidding
n/a	Computer Repair, Parts and Accessories	DEO	No	Shopping	15-Mar-24	N/A	28-Mar-24	03-Apr-24	GoP	7,401,576.00	7,401,576.00	0.00	Purchase of Computer and Parts thru shopping / direct contracting
n/a	Janitorial Supplies	DEO	No	Shopping	18-Mar-24	N/A	01-Apr-24	05-Apr-24	GoP	3,199,320.90	3,199,320.90	0.00	Purchase of Janitorial supplies thru shopping
n/a	Airconditioning Unit Maintenance Parts and Services	DEO	No	Shopping	17-Jul-24	N/A	29-Jul-24	04-Aug-24	GoP	2,180,000.00	2,180,000.00	0.00	Purchase of maintenance parts / services. Airconditioning thru shopping / direct contracting
n/a	Electrical Equipment and Supplies	DEO	No	Shopping	14-Jul-24	N/A	28-Jul-24	02-Aug-24	GoP	44,046,826.40	44,046,826.40	0.00	Purchase of electrical supplies thru shopping
n/a	Office Furnitures and Fixtures	DEO	No	Shopping	18-Sep-24	N/A	02-Oct-24	07-Oct-24	GoP	5,801,370.40	5,801,370.40	0.00	Purchase of Furnitures and Fixtures thru shopping / direct contracting

n/a	Laboratory / Survey Instrument and Supplies	DEO	No	Competitive Bidding	18-Sep-24	25-Sep-24	02-Oct-24	07-Oct-24	GoP	28,682,155.60	28,682,155.60	0.00	Purchase of Laboratory / Field Equipments thru Shopping / Public Bidding
n/a	Other Miscellaneous Needs (Unforeseen Parts and Supply)	DEO	NO	Shopping	15-Jul-24	N/A	29-Jul-24	05-Aug-24	GoP	3,503,740.00	3,503,740.00	0.00	Purchase of other materials and supplies thru shopping


Submitted by:

Recommended by:

Approved by:


MARY NOELINE F. RACINES
 OIC-Head, Procurement Unit


ILUMINTEFE C. ECHAVIA
 BAC Chairman


JOHN PAUL T. GASCON
 OIC-District Engineer