



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0001</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction (Completion) of Multi-Purpose Building, Barangay Awayan, Libmanan, Camarines Sur; b. Construction (Completion) of Multi-Purpose Building, Barangay Beguito Nuevo, Libmanan, Camarines Sur; c. Construction (Completion) of Multi-Purpose Building, Barangay Mambayawas, Libmanan, Camarines Sur; and d. Construction (Completion) of Multi-Purpose Building, Barangay Bikal, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	10/21/2022-10/27/2022	11/09/2022	02/17/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0002</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction (Completion) of Multi-Purpose Building, Barangay Umalo, Libmanan, Camarines Sur; b. Construction (Completion) of Multi-Purpose Building, Barangay Labao, Libmanan, Camarines Sur; and c. Construction (Completion) of Multi-Purpose Building, Barangay Ibid, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	10/25/2022-10/31/2022	11/15/2022	02/17/2023	02/17/2023	GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0003</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction (Completion) of Multi-Purpose Building, Barangay Padlos, Libmanan, Camarines Sur; b. Construction (Completion) of Multi-Purpose Building, Barangay Malansad Viejo, Libmanan, Camarines Sur; and c. Construction (Completion) of Multi-Purpose Building, Barangay Malansad Nuevo, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	10/26/2022-11/01/2022	11/15/2022	02/17/2023	02/17/2023	GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0004</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction (Completion) of Multi-Purpose Building, Barangay Malinao, Libmanan, Camarines Sur; b. Construction (Completion) of Multi-Purpose Building, Barangay Villasocorro, Libmanan, Camarines Sur; and c. Construction (Completion) of Multi-Purpose Building, Barangay Pag-oring Viejo, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	10/26/2022-11/01/2022	11/15/2022	02/17/2023	02/17/2023	GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building (Covered Court)



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**

as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0005</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction (Completion) of Multi-Purpose Building, Barangay Patong, Pamplona, Camarines Sur; b. Construction (Completion) of Multi-Purpose Building, Barangay San Vicente, Pamplona, Camarines Sur; c. Construction (Completion) of Multi-Purpose Building, Barangay Batang, Pamplona, Camarines Sur; and d. Construction (Completion) of Multi-Purpose Building, Barangay Tampadong, Pamplona, Camarines Sur	Construction	YES	Competitive Bidding	10/26/2022-11/01/2022	11/15/2022	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0006</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction (Completion) of Multi-Purpose Building, Barangay Tinalmud Nuevo, Libmanan, Camarines Sur; b. Construction (Completion) of Multi-Purpose Building, Barangay Salvacion, Libmanan, Camarines Sur; c. Construction (Completion) of Multi-Purpose Building, Barangay Caima, Libmanan, Camarines Sur; and d. Construction (Completion) of Multi-Purpose Building, Barangay Villadima, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	10/28/2022-11/03/2022	11/16/2022	03/02/2023	03/08/2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0007</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction (Completion) of Multi-Purpose Building, Barangay Pinamasagan, San Fernando, Camarines Sur; b. Construction (Completion) of Multi-Purpose Building, Barangay Cotmo, San Fernando, Camarines Sur; and c. Construction (Completion) of Multi-Purpose Building, Barangay Buenavista, San Fernando, Camarines Sur	Construction	YES	Competitive Bidding	10/28/2022-11/03/2022	11/16/2022	02/17/2023	02/17/2023	GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0008</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction (Completion) of Multi-Purpose Building, Barangay Pamukid, San Fernando, Camarines Sur; b. Construction (Completion) of Multi-Purpose Building, Barangay Alianza, San Fernando, Camarines Sur; c. Construction (Completion) of Multi-Purpose Building, Barangay Grijalvo, San Fernando, Camarines Sur; and d. Construction (Completion) of Multi-Purpose Building, Barangay Planza, San Fernando, Camarines Sur	Construction	YES	Competitive Bidding	11/03/2022-11/09/2022	11/22/2022	02/17/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0009</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction of Multi-Purpose Building, Barangay Busak, Libmanan, Camarines Sur and b. Construction of Multi-Purpose Building, Barangay Candami, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	11/03/2022-11/09/2022	11/22/2022	02/17/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0010</b> - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Gñaran, San Fernando, Camarines Sur	Construction	YES	Competitive Bidding	11/03/2022-11/09/2022	11/22/2022	03/24/2023	03/29/2023	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0011</b> - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Timbang, Minalabac, Camarines Sur	Construction	YES	Competitive Bidding	11/03/2022-11/09/2022	11/22/2022	03/24/2023	03/29/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0012</b> - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Salvacion, Pasacao, Camarines Sur	Construction	YES	Competitive Bidding	11/03/2022-11/09/2022	11/22/2022	03/24/2023	03/29/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0013</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment, Barangay San Gabriel, Pamplona, Camarines Sur	Maintenance	YES	Competitive Bidding	11/03/2022-11/09/2022	11/23/2022	01/30/2023	02/01/2023	GoP	50,000,000.00		50,000,000.00	Construction of Revetment on Steel Sheet Pile Foundation
	<b>23FE0014</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Revetment along Libmanan River, Barangay Mambalite, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	11/04/2022-11/10/2022	01/24/2023	02/21/2023	02/22/2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Revetment on Steel Sheet Pile Foundation
	<b>23FE0015</b> - OO2: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Dike along Bicol River, Barangay Baliuag Nuevo, Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	11/04/2022-11/10/2022	01/24/2023	02/21/2023	02/22/2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Dike on Steel Sheet Pile Foundation
	<b>23FE0016</b> - OO2: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Dike along Bicol River, Barangay Baliuag Viejo, Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	11/04/2022-11/10/2022	01/24/2023	02/21/2023	02/22/2023	GoP	55,000,000.00	-	55,000,000.00	Construction of Dike on Steel Sheet Pile Foundation





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0017</b> - CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Flood Mitigation Structure (Along Bicol River), Barangay Taban, Minalabac, Camarines Sur	Maintenance	YES	Competitive Bidding	11/04/2022-11/10/2022	11/23/2022	01/30/2023	02/01/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Flood Mitigation Structure
	<b>23FE0018</b> - OO2: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Dike along Bicol River, Barangay Cagbibí, Pamplona, Camarines Sur	Maintenance	NO	Competitive Bidding	11/04/2022-11/10/2022	01/26/2023	02/21/2023	02/22/2023	GoP	55,000,000.00	-	55,000,000.00	Construction of Dike on Steel Sheet Pile Foundation
	<b>23FE0019</b> - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Macad, Pasacao, Camarines Sur	Construction	YES	Competitive Bidding	11/08/2022-11/14/2022	12/06/2022	01/30/2023	02/01/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0020</b> - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Jose, Minalabac, Camarines Sur	Construction	YES	Competitive Bidding	11/08/2022-11/14/2022	12/06/2022	01/30/2023	02/01/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0021</b> - (Clustered Projects) CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - a. Construction of Multi-Purpose Building, Barangay San Ramon, Pamplona, Camarines Sur and b. Construction of Multi-Purpose Building, Barangay	Construction	YES	Competitive Bidding	11/08/2022-11/14/2022	12/06/2022	03/23/2023	03/29/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	<b>23FE0022</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Brgy. Mabini, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	11/09/2022-11/15/2022	12/15/2022	01/30/2023	02/01/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Concrete Road
	<b>23FE0023</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Brgy. Palangon, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	11/09/2022-11/15/2022	12/15/2022	03/14/2023	03/15/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Concrete Road
	<b>23FE0024</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Brgy. Mambalite, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	11/09/2022-11/15/2022	12/15/2022	03/14/2023	03/15/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Concrete Road



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0025</b> - CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Flood Mitigation Structure (Along Bicol River), Barangay Baliuag Viejo, Minalabac, Camarines Sur	Maintenance	YES	Competitive Bidding	11/11/2022-11/17/2022	12/07/2022	02/21/2023	02/22/2023	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation of Flood Mitigation Structure
	<b>23FE0026</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Macad-Antipolo Road, Brgy. Macad, Pasacao, Camarines Sur	Construction	YES	Competitive Bidding	11/15/2022-11/21/2022	12/05/2022	03/14/2023	03/15/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
	<b>23FE0027</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sitio Balid - Sitio Canamoan I - Sitio Canamoan II Road, Brgy. Malinao,	Construction	YES	Competitive Bidding	11/15/2022-11/21/2022	12/05/2022	01/30/2023	02/01/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
	<b>23FE0028</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Sampaloc and Brgy. Loob, Gainza, Camarines Sur	Construction	YES	Competitive Bidding	***** CANCELED *****				GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
	<b>23FE0029</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Tanag, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	11/15/2022-11/21/2022	12/15/2022	02/21/2023	02/22/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
	<b>23FE0030</b> - OO1: Network Development Program - Construction of By-Pass and Diversion Roads - Milaor-Pili Bypass Road, Package 4, Camarines Sur	Construction	YES	Competitive Bidding	***** CANCELED *****				GoP	80,000,000.00	-	80,000,000.00	Construction of Concrete Road including Paving of Shoulder
	<b>23FE0031</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Opening of Lupi - Tagpocol Road, Brgy. Tagpocol, San Fernando, Camarines Sur	Construction	YES	Competitive Bidding	11/16/2022-11/22/2022	12/15/2022	03/24/2023	03/29/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Gravel Road
	<b>23FE0032</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Opening of Lupi - Tagpocol Road, Brgy. Lupi, San Fernando, Camarines Sur	Construction	YES	Competitive Bidding	11/16/2022-11/22/2022	12/15/2022	03/24/2023	03/29/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Gravel Road





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0033</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Opening of San Joaquin-Daculang Tubig Road, Brgy. San Joaquin, San Fernando, Camarines Sur	Construction	YES	Competitive Bidding	11/16/2022-11/22/2022	12/15/2022	02/21/2023	02/22/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Gravel Road
	<b>23FE0034</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Libmanan Cabusao Pump Irrigation System (LCPIS) Main Canal Service Road, Libmanan, Camarines Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction	YES	Competitive Bidding	11/17/2022-11/23/2022	12/07/2022	01/30/2023	02/01/2023	GoP	12,000,000.00	-	12,000,000.00	Construction of Concrete Road
	<b>23FE0035</b> - OO1: Network Development Program - Construction of By-Pass and Diversion Roads - Pamplona-San Fernando Bypass Road, Package 4, Camarines Sur	Construction	YES	Competitive Bidding	***** CANCELED *****				GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road including Paving of Shoulder
	<b>23FE0036</b> - OO1: Network Development Program - Construction of By-Pass and Diversion Roads - Pamplona-San Fernando Bypass Road, Package 3, Camarines Sur	Construction	YES	Competitive Bidding	***** CANCELED *****				GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road including Paving of Shoulder
	<b>23FE0037</b> - OO1: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Milaor-Minalabac-Pili Rd - K0441 + 570 - K0442 + 250	Construction	YES	Competitive Bidding	***** CANCELED *****				GoP	38,745,000.00	-	38,745,000.00	Reconstruction to Concrete Pavement 280mm thk. Slab including Paving of Shoulder
	<b>23FE0038</b> - CSSP: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Dalipay-San Antonio Road leading to IT-BPO Industry, Milaor, Camarines Sur	Construction	YES	Competitive Bidding	12/02/2022-12/08/2022	12/22/2022	01/30/2023	02/01/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
	<b>23FE0039</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Patong, Pamplona, Camarines Sur	Construction	YES	Competitive Bidding	12/02/2022-12/08/2022	12/22/2022	03/14/2023	03/15/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
	<b>23FE0040</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Camambugan Road, Brgy. Camambugan, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	12/02/2022-12/08/2022	12/22/2022	02/21/2023	02/22/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0041</b> - CSSP: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - San Isidro-Bahao Road leading to Bahao Port, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	12/05/2022-12/11/2022	12/27/2022	02/21/2023	02/22/2023	GoP	20,000,000.00	-	20,000,000.00	Reconstruction to Concrete Pavement
	<b>23FE0042</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Reconstruction of Road, Brgy. San Vicente, Libmanan, Camarines Sur	Construction	YES	Competitive Bidding	***** CANCELED *****				GoP	50,000,000.00	-	50,000,000.00	Reconstruction to Concrete Pavement
	<b>23FE0043</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Brgy. Sta. Rosa Del Sur, Pasacao, Camarines Sur	Construction	YES	Competitive Bidding	***** CANCELED *****				GoP	75,000,000.00	-	75,000,000.00	Reconstruction to Concrete Pavement
	<b>23FE0044</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Dike along Bicol River (Phase 2), Brgy. Bagongbong, Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	12/05/2022-12/11/2022	01/31/2023	02/21/2023	02/22/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike on Steel Sheet Pile Foundation
	<b>23FE0045</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Dike along Bicol River, Brgy. Del Carmen-Del Rosario (Phase 2), Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	12/05/2022-12/11/2022	01/31/2023	02/17/2023	02/17/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike on Steel Sheet Pile Foundation
	<b>23FE0046</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Dike along Shoreline, Brgy. Caranan (Phase 2), Pasacao, Camarines Sur	Maintenance	NO	Competitive Bidding	12/05/2022-12/11/2022	01/31/2023	02/21/2023	02/22/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike on Steel Sheet Pile Foundation
	<b>23FE0047</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure (along Cut-off Channel), Brgy. Irayang Solong, Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	12/05/2022-12/11/2022	01/31/2023	02/17/2023	02/17/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0048</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure (along Cut-off Channel), Brgy. San Juan-San Lorenzo, Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	12/05/2022-12/11/2022	01/31/2023	02/17/2023	02/17/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0049</b> - CSSP: Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Box Culvert, Barangay Alimbuyog, Milaor, Camarines Sur	Maintenance	YES	Competitive Bidding	***** CANCELED *****				GoP	7,500,000.00	-	7,500,000.00	Rehabilitation / Major Repair of Drainage Structure
	<b>23FE0050</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Revetment along Libmanan River, Barangay San Juan, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	***** CANCELED *****				GoP	54,127,000.00	-	54,127,000.00	Construction of Revetment on Steel Sheet Pile Foundation
	<b>23FE0051</b> - OO1: Bridge Program - Widening of Permanent Bridges - Batang Br. (B00448LZ) along Danao-Pasacao Rd	Construction	NO	Competitive Bidding	12/05/2022-12/11/2022	01/31/2023	04/05/2023	04/14/2023	GoP	50,000,000.00	-	50,000,000.00	Widening of Bridge from 2 to 4 lanes
	<b>23FE0052</b> - OO1: Bridge Program - Widening of Permanent Bridges - Canal Br. (B00450LZ) along Danao-Pasacao Rd	Construction	NO	Competitive Bidding	12/05/2022-12/11/2022	01/31/2023	04/19/2023	04/24/2023	GoP	30,000,000.00	-	30,000,000.00	Widening of Bridge from 2 to 4 lanes
	<b>23FE0053</b> - OO1: Bridge Program - Widening of Permanent Bridges - Quitang Br. (B04479LZ) along Danao-Pasacao Rd (Re-Bidding)	Construction	NO	Competitive Bidding	03/06/2023-03/13/2023	03/29/2023	04/19/2023	04/24/2023	GoP	30,000,000.00	-	30,000,000.00	Widening of Bridge from 2 to 4 lanes
	<b>23FE0054</b> - OO1: Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0410 + 550 - K0411 + 000	Maintenance	YES	Competitive Bidding	12/05/2022-12/11/2022	12/27/2022	01/30/2023	02/01/2023	GoP	21,000,000.00	-	21,000,000.00	Asphalt Overlay 50mm with corrections
	<b>23FE0055</b> - OO1: Network Development Program - Construction of By-Pass and Diversion Roads - Milaor-Pili Bypass Road, Package 5, Camarines Sur	Construction	NO	Competitive Bidding	***** CANCELED *****				GoP	40,000,000.00	-	40,000,000.00	Construction of Concrete Bridge
	<b>23FE0056</b> - OO2: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Libmanan River, Brgy. Mambalite, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	02/28/2023-03/07/2023	03/21/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0057</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Libmanan River, Brgy. Palangon, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	02/28/2023-03/07/2023	03/21/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0058</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Cut-off Channel (Downstream) phase II, Brgy. Irayang Solong, Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	02/28/2023-03/07/2023	03/21/2023	03/29/2023	03/31/2023	GoP	125,000,000.00	-	125,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0059</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Libmanan River, Brgy. Mambayawas, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	02/28/2023-03/07/2023	03/21/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**

as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0060</b> - OO2: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Bicol River, Brgy. Taban, Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	02/28/2023-03/07/2023	03/21/2023	03/29/2023	03/31/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0061</b> - CSSP: Basic Infrastructures Program- Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank Protection Structures (along Cut-off Channel) within Bicol River Basin, Brgy. Malbong, Gainza, Camarines Sur	Maintenance	NO	Competitive Bidding	03/01/2023-03/08/2023	03/22/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Riverbank Protection Structures
	<b>23FE0062</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Libmanan River, Brgy. Uson, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	03/01/2023-03/08/2023	03/22/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0063</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Libmanan River, Brgy. Umalo, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	03/01/2023-03/08/2023	03/22/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0064</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Cut-off Channel (Downstream) phase II, Brgy. San Juan-San Lorenzo, Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	03/01/2023-03/08/2023	03/22/2023	03/29/2023	03/31/2023	GoP	125,000,000.00	-	125,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0065</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Libmanan River, Brgy. Tampuhan, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	03/01/2023-03/08/2023	03/22/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0066</b> - CSSP: Basic Infrastructures Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank Protection Structures along Bicol River, Brgy. Dahilig, Gainza, Camarines Sur	Maintenance	NO	Competitive Bidding	03/02/2023-03/09/2023	03/23/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Riverbank Protection Structures
	<b>23FE0067</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Libmanan River, Brgy. Aslong, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	03/02/2023-03/09/2023	03/23/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0068</b> - CSSP: Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank Protection Structures along Bicol River, Brgy. District I, Gainza, Camarines Sur	Maintenance	NO	Competitive Bidding	03/02/2023-03/09/2023	03/23/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Riverbank Protection Structures
	<b>23FE0069</b> - OO2: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Bicol River, Brgy. District II, Gainza, Camarines Sur	Maintenance	NO	Competitive Bidding	03/02/2023-03/09/2023	03/23/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0070</b> - OO2: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Bicol River, Brgy. Bagongbong, Minalabac, Camarines Sur	Maintenance	NO	Competitive Bidding	03/02/2023-03/09/2023	03/23/2023	03/29/2023	03/31/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0071</b> - CSSP: Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank Protection Structures along Bicol River, Brgy. Malbong, Gainza, Camarines Sur	Maintenance	NO	Competitive Bidding	03/03/2023-03/10/2023	03/28/2023	04/13/2023	04/14/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Riverbank Protection Structures
	<b>23FE0072</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Cut-off Channel (Downstream), Brgy. Borongborongan, Milaor, Camarines Sur	Maintenance	NO	Competitive Bidding	03/03/2023-03/10/2023	03/28/2023	04/13/2023	04/14/2023	GoP	125,000,000.00	-	125,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0073</b> - OO2: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Bicol River, Brgy. San Vicente, Milaor, Camarines Sur	Maintenance	NO	Competitive Bidding	03/03/2023-03/10/2023	03/28/2023	04/13/2023	04/14/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0074</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Cut-off Channel (Downstream), Brgy. Balagbag, Milaor, Camarines Sur	Maintenance	NO	Competitive Bidding	03/03/2023-03/10/2023	03/28/2023	04/13/2023	04/14/2023	GoP	125,000,000.00	-	125,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0075</b> - CSSP: Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Mambalite River Control along Libmanan River, Brgy. Mambalite, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	03/03/2023-03/10/2023	03/28/2023	04/13/2023	04/14/2023	GoP	53,000,000.00	-	53,000,000.00	Construction of Riverbank Protection Structures





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**

as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0076</b> - OO1: Bridge Program - Replacement of Permanent Weak Bridges - Antipolo Br. 1 along Camarines Sur - Albay Diversion Road	Construction	NO	Competitive Bidding	03/06/2023-03/13/2023	03/29/2023	04/13/2023	04/14/2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Bridge
	<b>23FE0077</b> - OO1: Bridge Program - Replacement of Permanent Weak Bridges - Antipolo Br. 2 along Camarines Sur - Albay Diversion Road	Construction	NO	Competitive Bidding	03/06/2023-03/13/2023	03/29/2023	04/13/2023	04/14/2023	GoP	35,000,000.00	-	35,000,000.00	Construction of Bridge
	<b>23FE0078</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Libmanan River, Brgy. Padlos, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	03/06/2023-03/13/2023	03/29/2023	04/13/2023	04/14/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0079</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Libmanan River, Brgy. Potot, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	03/06/2023-03/13/2023	03/29/2023	04/13/2023	04/14/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0080</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control along Creek, Brgy. San Gabriel, Pamplona, Camarines Sur	Maintenance	NO	Competitive Bidding	03/07/2023-03/14/2023	03/30/2023	04/13/2023	04/14/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
	<b>23FE0081</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection and Seawall along Brgy. Caranan - Brgy. Tinalmud Viejo, Pasacao, Camarines Sur	Maintenance	NO	Competitive Bidding	03/07/2023-03/14/2023	03/30/2023	04/13/2023	04/14/2023	GoP	145,000,000.00	-	145,000,000.00	Construction of Shore Protection and Seawall
	<b>23FE0082</b> - OO2: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection and Seawall along Brgy. Caranan - Brgy. Dalupaon - Brgy. Tinalmud, Pasacao, Camarines Sur	Maintenance	NO	Competitive Bidding	03/07/2023-03/14/2023	03/30/2023	04/13/2023	04/14/2023	GoP	145,000,000.00	-	145,000,000.00	Construction of Shore Protection and Seawall
	<b>23FE0083</b> - CSSP: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy. Malinao, Libmanan, Camarines Sur	Construction	NO	Competitive Bidding	03/07/2023-03/14/2023	03/30/2023	04/13/2023	04/14/2023	GoP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road
	<b>23FE0084</b> - CSSP: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy. Bagamelon, Libmanan, Camarines Sur	Construction	NO	Competitive Bidding	03/07/2023-03/14/2023	03/30/2023	04/13/2023	04/14/2023	GoP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0085</b> - CSSP: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, San Antonio Road, Brgy. San Antonio, Milaor, Camarines Sur	Construction	NO	Competitive Bidding	03/08/2023-03/15/2023	04/04/2023	04/24/2023	04/28/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
	<b>23FE0086</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Coastal Road along Brgy. Caranan - Brgy. Sta. Rosa del Sur, Pasacao, Camarines Sur	Construction	NO	Competitive Bidding	03/08/2023-03/15/2023	04/04/2023	04/24/2023	04/26/2023	GoP	145,000,000.00	-	145,000,000.00	Construction of Concrete Road
	<b>23FE0087</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Coastal Road along Brgy. Caranan - Brgy. Dalupaon, Pasacao, Camarines Sur	Construction	NO	Competitive Bidding	03/08/2023-03/15/2023	04/04/2023	04/24/2023	04/26/2023	GoP	145,000,000.00	-	145,000,000.00	Construction of Concrete Road
	<b>23FE0088</b> - CSSP: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Opening, Dalupaon-Tinalmud Road, Brgy. Dalupaon, Pasacao, Camarines Sur	Construction	NO	Competitive Bidding	03/10/2023-03/17/2023	04/04/2023	04/24/2023	04/28/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Gravel Road
	<b>23FE0089</b> - Concreting of Brgy. Bagamelon FMR Phase 2, Brgy. Bagamelon, Libmanan, Camarines Sur	Construction	NO	Competitive Bidding	03/14/2023-03/21/2023	04/05/2023	04/24/2023	04/28/2023	GoP	12,000,000.00	-	12,000,000.00	Construction of Concrete Road
	<b>23FE0090</b> - Concreting of Brgy. Dalupaon to Brgy. Tinalmud FMR, Brgy. Dalupaon and Brgy. Tinalmud, Pasacao, Camarines Sur	Construction	NO	Competitive Bidding	03/14/2023-03/21/2023	04/05/2023	04/24/2023	04/28/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
	<b>23FE0091</b> - Concreting of Zone 5 Brgy. Mataoroc FMR, Brgy. Mataoroc, Minalabac, Camarines Sur	Construction	NO	Competitive Bidding	03/14/2023-03/21/2023	04/05/2023	04/24/2023	04/28/2023	GoP	12,000,000.00	-	12,000,000.00	Construction of Concrete Road
	<b>23FE0092</b> - Concreting of Sitio Bangad, Baliuag Viejo FMR, Brgy. Baliuag Viejo, Minalabac, Camarines Sur	Construction	NO	Competitive Bidding	03/14/2023-03/21/2023	04/05/2023	04/24/2023	04/28/2023	GoP	12,000,000.00	-	12,000,000.00	Construction of Concrete Road
	<b>23FE0093</b> - Concreting of Sitio Baltas, Baliuag Viejo FMR, Brgy. Baliuag Viejo, Minalabac, Camarines Sur	Construction	NO	Competitive Bidding	03/14/2023-03/21/2023	04/05/2023	04/24/2023	04/28/2023	GoP	12,000,000.00	-	12,000,000.00	Construction of Concrete Road
	<b>23FE0094</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building, Brgy. San Juan, Libmanan, Camarines Sur	Construction	NO	Competitive Bidding	04/24/2023-05/01/2023	07/28/2023	08/11/2023	08/15/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Multi-Purpose Building
	<b>23FE0095</b> - CSSP: Basic Infrastructure Program - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center), LGU Compound, Zone 2, Brgy. Tambo, Pamplona, Camarines Sur	Construction	NO	Competitive Bidding	04/25/2023-05/02/2023	05/22/2023	06/06/2023	06/14/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0096</b> - Concreting of Brgy. Candami FMR, Brgy. Candami, Libmanan, Camarines Sur	Construction	NO	Competitive Bidding	05/02/2023-05/09/2023	05/22/2023	06/06/2023	06/14/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
	<b>23FE0097</b> - Concreting of Tarum-Patag Circumferential FMR, Brgy. Patag, Libmanan, Camarines Sur	Construction	NO	Competitive Bidding	05/02/2023-05/09/2023	05/22/2023	06/06/2023	06/14/2023	GoP	12,000,000.00	-	12,000,000.00	Construction of Concrete Road
	<b>23FE0098</b> - Repair/Maintenance of Pamplona Creek Revetment 6, Pamplona, Camarines Sur	Maintenance	NO	Competitive Bidding	05/03/2023-05/10/2023	05/23/2023	06/06/2023	06/14/2023	GoP	3,000,000.00	-	3,000,000.00	Repair/Maintenance of Flood Mitigation Structure
	<b>23FE0099</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building, Brgy. Tinalmud, Pasacao, Camarines Sur	Construction	NO	Competitive Bidding	05/05/2023-05/12/2023	07/28/2023	08/11/2023	08/15/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
	<b>23FE0100</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Hobo Bridge along Camarines Sur - Albay Diversion Road, Barangay Hobo, Minalabac, Camarines Sur	Construction	NO	Competitive Bidding	05/10/2023-05/17/2023	06/06/2023	08/03/2023	08/09/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Bridge
	<b>23FE0101</b> - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Revetment along Libmanan River, Barangay Rongos, Libmanan, Camarines Sur	Maintenance	NO	Competitive Bidding	05/10/2023-05/17/2023	06/06/2023	06/21/2023	06/26/2023	GoP	54,127,000.00	-	54,127,000.00	Construction of Revetment on Steel Sheet Pile Foundation
	<b>23FE0102</b> - Repair/Maintenance of DPWH Building a. Multi Purpose Building (GAD Project), Baras, Canaman, Camarines Sur b. DPWH, CS2 DEO Field Office, Tambo, Pamplona, Camarines Sur	Maintenance	NO	Competitive Bidding	05/11/2023-05/18/2023	06/06/2023	06/21/2023	06/26/2023	GoP	1,500,000.00	-	1,500,000.00	Repair/Maintenance of Public Buildings
	<b>23FE0103</b> - CSSP: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System – Rainwater Collector in Public Facilities	Construction	NO	Competitive Bidding	05/23/2023-05/30/2023	06/14/2023	06/23/2023	06/29/2023	GoP	2,400,000.00	-	2,400,000.00	Construction of 4 Rain Water Collector System (RWCS)
	<b>23FE0104</b> - CSSP: Basic Infrastructure Program - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Super Health Center), Minalabac, Camarines Sur	Construction	NO	Competitive Bidding	06/14/2023-06/21/2023	08/03/2023	08/17/2023	08/23/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
	<b>23FE0105</b> - CSSP: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Level 2 water system at Brgy. Mambayawas, Libmanan, Camarines Sur	Construction	NO	Competitive Bidding	06/14/2023-06/21/2023	07/25/2023	08/08/2023	08/11/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Level 2 water system



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
 Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Civil Works FY 2023**  
 as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23FE0106</b> - CSSP: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Level 2 water system at Brgy San Miguel, Milaor, Camarines Sur	Construction	NO	Competitive Bidding	06/14/2023-06/21/2023	07/25/2023	08/08/2023	08/11/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Level 2 water system
	<b>23FE0107</b> - CSSP: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Level 2 water system at Brgy. San Ramon, Pamplona, Camarines Sur	Construction	NO	Competitive Bidding	06/14/2023-06/21/2023	07/25/2023	08/08/2023	08/11/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Level 2 water system
	<b>23FE0108</b> - CSSP: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Level 2 water system at Brgy. San Vicente, Pamplona, Camarines Sur	Construction	NO	Competitive Bidding	06/14/2023-06/21/2023	07/25/2023	08/08/2023	08/11/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Level 2 water system
	<b>23FE0109</b> - CSSP: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Level 2 water system at Brgy. Tinalmud, Pasacao, Camarines Sur	Construction	NO	Competitive Bidding	06/15/2023-06/22/2023	07/26/2023	08/08/2023	08/11/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Level 2 water system
	<b>23FE0110</b> - CSSP: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Level 2 water system at Brgy. Uson-Padlos, Libmanan, Camarines Sur	Construction	NO	Competitive Bidding	06/15/2023-06/22/2023	07/26/2023	08/08/2023	08/11/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Level 2 water system at
	<b>23FE0111</b> - CSSP: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road to San Fernando Water System Source, Brgy. Tagpucol, San Fernando, Camarines Sur	Construction	NO	Competitive Bidding	06/23/2023-06/30/2023	07/18/2023	08/02/2023	08/08/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road

PREPARED BY:

**CRISTINA A. BATAC**  
 Procurement Engineer

CHECKED BY:

**HAROLD G. GUERRERO**  
 BAC Chairperson

SUBMITTED BY:

**LEANDRO O. VISORDE**  
 OIC, District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Consultancy FY 2023**  
as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSFE01	Consulting Services for the Geotechnical and Geological Surveys/Investigations for Proposed Projects under FY 2023 National Expenditure Program (NEP), Camarines Sur 2nd District Engineering Office	Planning and Design Section	No	Competitive Bidding	08/09/2023-08/16/2023	08/28/2023	09/11/2023	09/16/2023	GoP	1,200,000.00	-	1,200,000.00	Conduct of Geotechnical and Geological Surveys/Investigations for Proposed Projects
23CSFE02	Consulting Services for the Parcellary Survey of Camarines Sur - Albay Diversion Road (S03525LZ) - K0427 + (-284) - K0442 + 082 under the Jurisdiction of Camarines Sur 2nd District Engineering Office	Planning and Design Section	No	Competitive Bidding	08/09/2023-08/16/2023	08/28/2023	09/11/2023	09/16/2023	GoP	2,458,400.00	-	2,458,400.00	Conduct of the Parcellary Survey

PREPARED BY:

**CRISPIN A. BATAC**  
Procurement Engineer

CHECKED BY:

**HAROLD G. GUERRERO**  
BAE Chairperson

SUBMITTED BY:

**LEANDRO O. VISORDE**  
OIC, District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Camarines Sur 2nd District Engineering Office**  
Baras, Canaman, Camarines Sur

**Updated Annual Procurement Plan for Goods & Services FY 2023**

as of June 30, 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NP-23-001 - Purchase of One (1) Booklet Checkbook (Account No. 2004-9009-21)	Administrative Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	01/13/2023	01/26/2023	GoP	800.00	-	800.00	Checkbook
	23GFE0001 - Supply of Materials for Routine Maintenance of National Roads & Bridges - CY2023 1st Quarter	Administrative Section	No	Competitive Bidding	02/21/2023-02/27/2023	03/14/2023	03/28/2023	03/29/2023	GoP	1,818,118.36	-	1,818,118.36	Construction Materials
	NP-23-002 - Purchase of Postal Stamps for Records Unit	Maintenance Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	04/28/2023	GoP	5,000.00	-	5,000.00	Postal Stamps
	SVP-23-001 - Purchase of Road Safety Facilities for National Roads and Bridges (71X Special Maintenance)	Maintenance Section	No	NP-53.9 - Small Value Procurement	03/21/2023-03/27/2023	03/28/2023	04/04/2023	04/13/2023	GoP	448,642.88	-	448,642.88	Construction Materials
	NP-23-003 - Purchase of One (1) Booklet Checkbook (Account No. 2004-9009-21)	Maintenance Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	04/17/2023	04/18/2023	GoP	800.00	-	800.00	Checkbook
	23GFE0002 - Supply of Fuel for Various DPWH Equipment and Service Vehicle (1st QTR) CY 2023	Maintenance Section	No	Competitive Bidding	03/31/2023-04/06/2023	04/25/2023	05/10/2023	05/18/2023	GoP	711,938.40	-	711,938.40	Fuel, Oil & Lubricants
	SVP-23-002 - Repainting & Preventive Maintenance of One (1) Unit Mitsubishi Strada w/ Plate No. B2W306	Maintenance Section	No	NP-53.9 - Small Value Procurement	04/12/2023-04/18/2023	04/19/2023	04/25/2023	05/05/2023	GoP	90,000.00	-	90,000.00	Preventive Maintenance
	23GFE0003 - Supply of Materials for Regular Routine Maintenance of National Roads and Bridges-CY 2023 2nd Quarter	Maintenance Section	No	Competitive Bidding	05/10/2023-05/16/2023	06/06/2023	06/20/2023	06/22/2023	GoP	1,849,153.04	-	1,849,153.04	Construction Materials
	23GFE0004 - Procurement of Fuel for Various Sections	Administrative Section	No	Competitive Bidding	05/24/2023-05/30/2023	06/27/2023	06/30/2023	07/03/2023	GoP	1,499,939.00	-	1,499,939.00	Fuel
	23GFE0005 - Purchase of Spare Parts, Tires for Maintenance of DPWH Equipment and Service Vehicle (H2-399(Boom Truck), H3-6326, H3-6327, H3-6834, H1-5045, H1-6207, H1-6026, H1-6512, H1-6511, H1-7230, H1-6356, H1-7001, H1-7804, H3-6739, Vibratory Roller,F4-R766 and F4-R695)	Maintenance Section	No	Competitive Bidding	06/15/2023-06/21/2023	07/05/2023	07/14/2023	07/17/2023	GoP	1,592,761.09	-	1,592,761.09	Spare Parts & Tires
	23GFE0006 - Procurement of Office Supplies	Various Section	No	Competitive Bidding	06/29/2023-07/05/2023	07/18/2023	07/24/2023	07/26/2023	GoP	2,643,327.00	-	2,643,327.00	Office Supplies
	23GFE0007 - Procurement of One (1) Unit Desktop & One (1) Unit Printer for the Office of the District Engineer	Administrative Section	No	Competitive Bidding	07/04/2023-07/10/2023	07/24/2023	08/03/2023	08/08/2023	GoP	132,835.00	-	132,835.00	Desktop & Printer
	23GFE0008 - Procurement of Office Equipment	Administrative Section	No	Competitive Bidding	07/05/2023-07/11/2023	07/24/2023	08/03/2023	08/08/2023	GoP	1,170,272.00	-	1,170,272.00	Office Equipment

PREPARED BY:

**CRISTINA A. BATAAC**  
BAC Secretariat

CHECKED BY:

**HAROLD G. GUERRERO**  
BAC Chairperson

SUBMITTED BY:

**LEANDRO O. VISORDE**  
OIC, District Engineer