



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS CY - 2020

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads- Sn Antonio-Floridablanca Rd - K0082 + 718 - K0087 + 200, K0090 + 882 - K0091 + 000, K0091 + 141 - K0091 + 141.60, K0091 + 258 - K0091 + 259.40, K0091 + 350 - K0091 + 397	Nat'l. Gov't.	Yes	Public Bidding	11/13-19/2019	12/3/2019	2/21/2020	3/2/2020	NEP 2020	44,130,000.00	0	44,130,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads- Sn Fernando-Lubao Rd - K0085 + 045 - K0085 + 927	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	2/21/2020	3/2/2020	NEP 2020	8,450,000.00	0	8,450,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	Network Development Program- Road Widening - Secondary Roads- Angeles-Porac-Floridablanca-Dinalupihan Rd - K0096 + 698.50 - K0097 + 679	Nat'l. Gov't.	Yes	Public Bidding	11/13-19/2019	12/3/2019	2/21/2020	3/2/2020	NEP 2020	26,390,000.00	0	26,390,000.00	Road Widening - Secondary Roads
	Network Development Program- Road Widening - Secondary Roads- Angeles-Porac-Floridablanca-Dinalupihan Rd - K0096 + 698.50 - K0097 + 679, K0106 + 000 - K0106 + 453	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	2/21/2020	3/2/2020	NEP 2020	34,840,000.00	0	34,840,000.00	Road Widening - Secondary Roads
	Network Development Program- Off-Carriageway Improvement - Tertiary Roads- Sn Fernando-Lubao Rd - K0078 + 650 - K0079 + 299, K0079 + 774 - K0080 + 025	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	2/21/2020	3/2/2020	NEP 2020	24,570,000.00	0	24,570,000.00	Off-Carriageway Improvement - Tertiary Roads
	Widening of Permanent Bridges- Caulaman Br. (B01529LZ) along Angeles-Porac-Floridablanca-Dinalupihan Rd	Nat'l. Gov't.	Yes	Public Bidding	11/13-19/2019	12/3/2019	2/21/2020	3/2/2020	NEP 2020	98,000,000.00	0	98,000,000.00	Widening of Permanent Bridges
	Widening of Permanent Bridges- Santol Br. (B01527LZ) along Angeles-Porac-Floridablanca-Dinalupihan Rd	Nat'l. Gov't.	Yes	Public Bidding	11/13-19/2019	12/3/2019	2/21/2020	3/2/2020	NEP 2020	26,500,000.00	0	26,500,000.00	Widening of Permanent Bridges
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction Flood Mitigation Structures along Pasok River (Phase 1), Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	2/21/2020	3/2/2020	NEP 2020	48,730,000.00	0	48,730,000.00	Construction Flood Mitigation Structures

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Sapang Maragul Diversion Channel, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/23-29/2019	11/12/2019	2/20/2020	3/2/2020	NEP 2020	40,000,000.00	0	40,000,000.00	Construction of Slope Protection
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Sapang Maragul Diversion Channel, San Juan Nepomuceno (Right Side Facing Down Stream), Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/23-29/2019	11/12/2019	2/20/2020	3/2/2020	NEP 2020	40,200,000.00	0	40,200,000.00	Construction of Slope Protection
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection with Retaining Wall along Labuan River, Guagua-Sasmuan, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/13-19/2019	12/3/2019	2/21/2020	3/2/2020	NEP 2020	44,623,000.00	0	44,623,000.00	Construction of Slope Protection with Retaining Wall
	Construction of Flood Mitigation Structures and Drainage System – Construction of Dike and Revetment along Caulaman River, Bodega, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/23-29/2019	11/12/2019	2/20/2020	3/2/2020	NEP 2020	40,768,000.00	0	40,768,000.00	Construction of Dike and Revetment
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Jakung Section, Porac, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/13-19/2019	12/3/2019	2/21/2020	3/2/2020	NEP 2020	33,810,000.00	0	33,810,000.00	Construction of Slope Protection
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Porac River (Upstream), Valdez, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/23-29/2019	11/12/2019	2/20/2020	3/2/2020	NEP 2020	15,000,000.00	0	15,000,000.00	Construction of Slope Protection
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Porac River, Cangabta, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	2/21/2020	3/2/2020	NEP 2020	36,190,000.00	0	36,190,000.00	Construction of Slope Protection
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Porac River, Mabical Section, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/30-11/5/2019	11/19/2019	2/20/2020	3/2/2020	NEP 2020	15,000,000.00	0	15,000,000.00	Construction of Slope Protection

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Porac River, San Pedro-Cabangalan, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/23-29/2019	11/12/2019	2/20/2020	3/2/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Construction of Slope Protection
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Porac River, Sto.Cristo-Solib, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/23-29/2019	11/12/2019	2/20/2020	3/2/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction of Flood Mitigation Structures and Drainage System – Improvement of Dike with Slope Protection along Porac River, Sta. Rita Section, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/23-29/2019	11/12/2019	2/20/2020	3/2/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Improvement of Dike with Slope Protection
	Flood Management Program- Construction of Flood Mitigation Structures and Drainage System – Slope Protection along Prado Spangco River, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/30-11/5/2019	11/19/2019	2/20/2020	3/2/2020	NEP 2020	40,000,000.00	0	40,000,000.00	Slope Protection
	Construction of Flood Mitigation Structures and Drainage System – Slope Protection along Sta. Monica River, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/30-11/5/2019	11/19/2019	2/20/2020	3/2/2020	NEP 2020	15,000,000.00	0	15,000,000.00	Slope Protection
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of slope protection along Guagua River San Rafael (Duck Island), Sta. 0+000 - Sta. 0+675.13;	Nat'l. Gov't.	Yes	Public Bidding	10/30-11/5/2019	11/19/2019	2/20/2020	3/2/2020	NEP 2020	39,000,000.00	0	39,000,000.00	Construction of slope protection
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Slope Protection along Porac River, Brgy. Calantas, Floridablanca, Sta. 0+000-Sta. 0+430.31	Nat'l. Gov't.	Yes	Public Bidding	10/30-11/5/2019	11/19/2019	2/20/2020	3/2/2020	NEP 2020	30,500,000.00	0	30,500,000.00	Construction of slope protection
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Slope Protection along Porac River, Brgy. San Isidro, Floridablanca, Sta. 0+000-Sta. 0+237.23	Nat'l. Gov't.	Yes	Public Bidding	10/30-11/5/2019	11/19/2019	2/20/2020	3/2/2020	NEP 2020	26,575,000.00	0	26,575,000.00	Construction of slope protection

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Construction of Slope Protection along Caulaman River, Carmencita, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/16-22/2019	11/5/2019	2/23/2020	3/3/2020	NEP 2020	21,000,000.00	0	21,000,000.00	Construction of Slope Protection
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Construction of Angeles-Porac Bypass Road, Porac, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	2/21/2020	3/2/2020	NEP 2021	100,000,000.00	0	100,000,000.00	Construction of Bypass Road
	Rehabilitation of Multi-Purpose Building, San Antonio, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/12-18/2019	11/5/2019	2/23/2020	3/3/2020	NEP 2020	500,000.00	0	500,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Sto. Niffo, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/16-22/2019	11/5/2019	2/23/2020	3/3/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Rehabilitation of Multi-Purpose Building
	Local Infrastructure Program- Construction of Slope Protection along GPDC Diversion Channel, Gumil, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/16-22/2019	11/5/2019	2/23/2020	3/3/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Construction of Retaining Wall, Bancal Pugad, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/30-11/5/2019	11/19/2019	2/20/2020	3/2/2020	NEP 2020	4,500,000.00	0	4,500,000.00	Construction of Retaining Wall
	Construction of Slope Protection along Gumil River, Sta. Catalina, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/30-11/5/2019	11/19/2019	2/20/2020	3/2/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
UACS	Program/Project												Brief description of Program/Project
	Construction of Slope Protection along Porac River, Mabical Section, Mabical, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	2/21/2020	3/2/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of slope protection along Porac River, Mabical Section, Floridablanca, Pampanga.	Nat'l. Gov't.	Yes	Public Bidding	10/16/22/2019	11/5/2019	2/23/2020	3/3/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Rehabilitation of slope protection
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of slope protection along Porac River, Valdez Section, Floridablanca, Pampanga.	Nat'l. Gov't.	Yes	Public Bidding	10/16/22/2019	11/5/2019	2/23/2020	3/3/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Rehabilitation of slope protection
	Construction of Multi-Purpose Building, Basa Air Base, Floridablanca, Pampanga.	Nat'l. Gov't.	Yes	Public Bidding	10/16/22/2019	11/5/2019	2/23/2020	3/3/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/16/22/2019	11/5/2019	2/23/2020	3/3/2020	NEP 2020	6,000,000.00	0	6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Miguel Betis, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	10/16/22/2019	11/5/2019	2/23/2020	3/3/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building

Submitted by:

AMBRICO Z. AZARES
HEAD, PROCUREMENT UNIT

Recommended by:

EDWIN P. BAROGA
SAC, CHAIRMAN

Approved by:

GREGORIO D. LAUREA JR.
DISTRICT ENGINEER



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES CY - 2020

Code	Procurement	PNO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
* IICS	Package 1: Conduct of Preliminary Detailed Engineering Sub-Soil Exploration 1.) Construction Flood Mitigation Structures along Pasak River (Phase I), Guagua, Pampanga, 2.) Construction Flood Mitigation Structures along Pasak River (Phase II), Guagua, Pampanga 3.) Construction Flood Mitigation Structures along Pasak River (Phase III), Guagua, Pampanga, 4.) Construction of Slope Protection along Sapang Maragul Diversion Channel, San Juan Nepomuceno (Left Side Facing Down Stream), Guagua, Pampanga, 5.) Construction of Slope Protection with Retaining Wall along Labion River, Guagua-Sasmuan, Pampanga, 6.) Construction of slope protection along Guagua Rover San Rafael (Duck Island), Sta. 0+000 - Sta. 0+675.13, 7.) Construction of Slope Protection along San Jose Creek, San Jose Section, Guagua, Pampanga, 8.) Construction of Slope Protection along Sapang Maragul Diversion Channel, Sta. 0+000 - Sta. 0+399.48, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	2/20/2020	3/9/2020	NEP 2020	1,660,795.20	0	1,660,795.20	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration
	Package 2: Conduct of Preliminary Detailed Engineering Sub-Soil Exploration 1.) Construction of Flood Mitigation Structures and Drainage System - Construction of Dike and Revetment along Caulaman River, Bodega, Floridablanca, Pampanga, 2.) Construction/Rehabilitation of Slope Protection along Porac River, Brgy. Calantas, Floridablanca, Sta. 0+000-Sta. 0+430.31, 3.) Construction/Rehabilitation of Slope Protection along Porac River, Brgy. PAGUIRUAN, Floridablanca, Sta. 0+000-Sta. 0+237.23, 4.) Construction/Rehabilitation of Slope Protection along Santol Creek, Fortuna Section, Floridablanca, Pampanga, 5.) Slope Protection along Porac River, Valdez, Floridablanca, Pampanga, 6.) Slope Protection along Porac River, Mabica Section, Floridablanca, Pampanga, 7.) Slope Protection along Sta. Monica River, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	2/28/2020	3/9/2020	NEP 2020	1,453,195.00	0	1,453,195.00	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS CY - 2020

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Diesel, Fuel, XCS, Oil and Lubricants	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	Upon Release of GAA	N/A	GAA 2020	2,500,000.00	0	2,500,000.00	Diesel, Fuel, XCS, Oil and Lubricants
	Information and Communication Technology (ICT) Equipment and Devices and Accessories	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	Upon Release of GAA	N/A	GAA 2020	3,500,000.00	0	3,500,000.00	Information and Communication Technology (ICT) Equipment and Accessories
	Common Office Equipment (Airconditioner, Copier, Plotter)	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	Upon Release of GAA	N/A	GAA 2020	2,000,000.00	0	2,000,000.00	Common Office Equipment (Airconditioner, Copier, Plotter)
	Hot Asphalt 60/70 (200 ltrs. per drum)	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	Upon Release of GAA	N/A	GAA 2020	2,500,000.00	0	2,500,000.00	Hot Asphalt 60/70 (200 ltrs. per drum)
	Ready Mix Asphalt and CSS-1	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	Upon Release of GAA	N/A	GAA 2020	3,000,000.00	0	3,000,000.00	Ready Mix Asphalt and CSS-1
	Thermoplastic Markings (White and Yellow)	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	Upon Release of GAA	N/A	GAA 2020	2,000,000.00	0	2,000,000.00	Thermoplastic Markings (White and Yellow)
	Reflectorized Traffic Paint (White and Yellow)	Nat'l. Gov't.	Yes	Public Bidding	11/6-12/2019	11/26/2019	Upon Release of GAA	N/A	GAA 2020	1,500,000.00	0	1,500,000.00	Reflectorized Traffic Paint (White and Yellow)
	Spare Parts of Service Vehicle	Nat'l. Gov't.	Yes	Shopping	12/3-9/2019	12/12/2019	Upon Release of GAA	N/A	GAA 2020	500,000.00	0	500,000.00	Spare Parts of Service Vehicle
	Construction Materials	Nat'l. Gov't.	Yes	Shopping	12/3-9/2019	12/12/2019	Upon Release of GAA	N/A	GAA 2020	800,000.00	0	800,000.00	Construction Materials

Submitted by:

AMBROCIO Z. AZARES
HEAD, PROCUREMENT UNIT

Recommended by:

EDWIN R. BAROGA
BAC, CHAIRMAN

Approved by:

GREGORIO D. AUDEA JR.
DISTRICT ENGINEER