




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: MANDALUYONG, PASIG, TAGUIG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
020OB0041	Construction of Multi Purpose Building including site development at Mandaluyong City College Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
020OB0042	Construction of Multi Purpose Building including site development at National Center for Mental Health, Brgy. Mauway, Mandaluyong City	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
020OB0046	Construction of Multi-Purpose Building, Barangay Barangka Ilaya, Mandaluyong City	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	25,000,000.00		25,000,000.00	Construction of Multi Purpose Building
020OB0047	Improvement/Rehabilitation of Road (Drainage/Concreting) along Psychopatic Road at National Center for Mental Health, Mandaluyong City	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	20,000,000.00		20,000,000.00	Improvement/Rehabilitation of Road (Drainage/Concreting)
020OB0087	Rehabilitation of Slope Protection along Pasig River, Pasig City (Package 1)	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	62,354,000.00		62,354,000.00	Rehabilitation of Slope Protection
020OB0088	Widening/Construction of Slope Protection along East Bank Road, Manggahan Floodway Rosario Pasig City (Package 1)	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Widening/Construction of Slope Protection
020OB0106	Construction of Multi-Purpose Building, Barangay Central Signal, Taguig City	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
020OB0108	Construction of Multi-Purpose Building, Barangay Napindan, Taguig City	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
020OB0109	Construction of Multi-Purpose Building, Barangay Wawa, Taguig City	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
020OB0138	Improvement of Barangay Roads, Western Blcutan, Taguig City	Construction	Yes	Public Bidding	10/29/2019	11/19/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Improvement of Barangay Roads


Prepared By:


RODEL A. SANTOS
CIC- Head, BAC Secretariat

Recommended By


LAMBERTO C. DE LEON
BAC Chairman

Approved By


EDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, TAGUIG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0007	Construction of Multi-Purpose Building, Phase III, St. Joseph, San Juan City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
0200B0045	Construction of Multi-Purpose Building including site development at Mataas na Paaralang Neptali A. Gonzales, Barangay Mauway, Mandaluyong City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
0200B0048	Rehabilitation of Infirmary at National Center for Mental Health at Barangay Mauway, Mandaluyong City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of Infirmary at National Center for Mental Health
0200B0049	Rehabilitation of Mandaluyong Justice Hall at Barangay Plainview, Mandaluyong City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Rehabilitation of Mandaluyong Justice Hall
0200B0050	Rehabilitation of Multi Purpose Building at Addition Hills Integrated School, Mandaluyong City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
0200B0051	Rehabilitation of Multi Purpose Building at Andres Bonifacio Integrated School, Mandaluyong City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
0200B0115	Construction of Various Road, Barangay Bagumbayan, Taguig City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	35,000,000.00		35,000,000.00	Construction of Various Road
0200B0116	Construction of Various Road, Barangay Bambang, Taguig City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of Various Road
0200B0117	Construction of Various Road, Barangay Central Bicutan, Taguig City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Construction of Various Road
0200B0118	Construction of Various Road, Barangay Hagonoy, Taguig City	Construction	Yes	Public Bidding	10/31/2019	11/21/2019	02/11/2020	02/21/2020	NEP 2020	35,000,000.00		35,000,000.00	Construction of Various Road


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBER C. DE LEON
BAC Chairman

Approved By:


MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: MANDALUYONG, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0052	Rehabilitation of Multi Purpose Building at Bonifacio Javier Integrated School, Mandaluyong City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
0200B0053	Rehabilitation of Multi Purpose Building at Dona Basilia Yangco Elementary School, Mandaluyong City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi Purpose Building
0200B0054	Rehabilitation of Multi Purpose Building at Dona Pilar Gonzaga Elementary School, Mandaluyong City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
0200B0059	Improvement/Widening of Pantaleon Street (Conorodo Street to EDSA), Mandaluyong City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	66,498,000.00		66,498,000.00	Improvement/Widening of Pantaleon Street
0200B0060	Rehabilitation of School Building, Addition Hills Integrated School, Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
0200B0119	Construction of Various Road, Barangay North Signal, Taguig City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Construction of Various Road
0200B0120	Construction of Various Road, Barangay North Daanghari, Taguig City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	35,000,000.00		35,000,000.00	Construction of Various Road
0200B0121	Construction of Various Road, Barangay Santa Ana, Taguig City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Construction of Various Road
0200B0142	Construction of Box Culvert along Sapang Baho, Marikina City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Box Culvert
0200B0150	Construction of Multi-purpose Building, Barangay Barangka, Marikina City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building
0200B0152	Rehabilitation of Tañong Creek including site development, Barangay Tañong, Marikina City	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Rehabilitation of Tañong Creek
0200B0131	MRT Avenue (Cuasay Ave. /Bayani Road Extension to C-6) (ACCESS ROAD LINKING C6 TO C5 /SLEX), Hagonoy, New Lower Ilocutan Boundary	Construction	Yes	Public Bidding	11/05/2019	11/26/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	MRT Avenue


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERT C. DE LEON
BAC Chairman

Approved By:


MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
020OB0061	Rehabilitation of School Building, Andres Bonifacio Integrated School, Barangay Andres Bonifacio, Mandaluyong City	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	4,000,000.00		4,000,000.00	Rehabilitation of School Building
020OB0062	Rehabilitation of School Building, Bonifacio Javier National High School, Barangay Bonifacio Javier, Mandaluyong City	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
020OB0063	Rehabilitation of School Building, Doña Basilica Yangco Elementary School, Barangay Doña Basilica Yangco, Mandaluyong City	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of School Building
020OB0089	Widening/Construction of Slope Protection along East Bank Road, Manggahan Floodway Rosario Pasig City (Package 2)	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Widening/Construction of Slope Protection
020OB0110	Access Road from Commando Bridge C5 to Mackinley, Pinagsama, Taguig City	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	41,400,000.00		41,400,000.00	Access Road from Commando Bridge C5
020OB0113	Asphalting / Road Reblocking of A. Bonifacio Ave., Upper Bicutan, Taguig City	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	24,000,000.00		24,000,000.00	Asphalting / Road Reblocking
020OB0144	Construction of Retarding Tank and Pumping Station, Brgy. Sto. Niño, Marikina City Package 1	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Retarding Tank and Pumping Station
020OB0145	Construction of Retarding Tank and Pumping Station, Brgy. Sto. Niño, Marikina City Package 2	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Retarding Tank and Pumping Station
020OB0164	Construction of Multi-purpose Building, including site development, Barangay Tumana, Marikina City	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	6,000,000.00		6,000,000.00	Construction of Multi-purpose Building
020OB0015	Rehabilitation of Road, P. Parada Street, Brgy. Sta. Lucia, San Juan City	Construction	Yes	Public Bidding	11/07/2019	11/28/2019	02/11/2020	02/21/2020	NEP 2020	2,200,000.00		2,200,000.00	Rehabilitation of Road


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERT C. DE LEON
BAC Chairman

Approved By:


MEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: MANDALUYONG, PASIG, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
0200B0055	Rehabilitation of Multi Purpose Building at E. Rodriguez Integrated School, Mandaluyong City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
0200B0056	Rehabilitation of Multi Purpose Building at Felimon Javier Elementary School, Mandaluyong City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi Purpose Building
0200B0057	Rehabilitation of Multi Purpose Building at Highway Hills Integrated School, Mandaluyong City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
0200B0058	Rehabilitation of Multi Purpose Building at Mandaluyong City Science High School, Mandaluyong City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
0200B0090	Construction (Completion) of Two (2) Storey Multi-Purpose Building (Earthquake Resilient) Phase II, NEDA-CO, Ortigas Center, Pasig City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	41,784,000.00		41,784,000.00	Construction (Completion) of Two (2) Storey Multi-Purpose Building
0200B0122	Construction of Various Road, Barangay Tuktukan, Taguig City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	20,000,000.00		20,000,000.00	Construction of Various Road
0200B0123	Construction of Various Road, Barangay Upper Bicutan, Taguig City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Construction of Various Road
0200B0124	Cuasay Avenue/Bayan Road Extension to C6, Hagonoy/New Lower Bicutan Boundary, Taguig City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	25,600,000.00		25,600,000.00	Cuasay Avenue/Bayan Road Extension
0200B0167	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	8,000,000.00		8,000,000.00	Rehabilitation of Road Network
0200B0168	Rehabilitation of Road Network, Barangay Nangka, Marikina City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
0200B0169	Rehabilitation of Road Network, Barangay Tumana, Marikina City	Construction	Yes	Public Bidding	11/12/2019	12/03/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Rehabilitation of Road Network


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


RODEL F. CHUA
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, TAGUIG

Contract ID	Procurement Program / Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0012	Rehabilitation of F. Manalo Street/Extension, Drainage, Curbs & Gutter, and Sidewalks, San Juan City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	7,000,000.00		7,000,000.00	Rehabilitation of F. Manalo Street/Extension, Drainage
0200B0013	Rehabilitation of Road, Jose Gil Street, Brgy. Tibagan, San Juan City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of Road
0200B0064	Rehabilitation of School Building, Doña Pilar Gonzaga Elementary School, Barangay Doña Pilar Gonzaga, Mandaluyong City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
0200B0065	Rehabilitation of School Building, Eulogio Rodriguez Integrated School, Barangay Eulogio Rodriguez, Mandaluyong City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Rehabilitation of School Building
0200B0066	Rehabilitation of School Building, Filemon Javier Elementary School, Barangay Filemon Javier, Mandaluyong City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of School Building
0200B0067	Rehabilitation of School Building, Highway Hills Integrated School, Barangay Highway Hills, Mandaluyong City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
0200B0091	Construction of 4 Storey Multi-purpose Building at F. Legaspi Memorial School, Barangay Ugong, Pasig City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of 4 Storey Multi-purpose Building
0200B0092	Construction of Multi-purpose Building at Barangay Sta. Lucia, Pasig City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Construction of Multi-purpose Building
0200B0125	General Santos Avenue Road Widening, Lower Bicutan/Central Bicutan/North Daanghari, Taguig City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	80,000,000.00		80,000,000.00	General Santos Avenue Road Widening
0200B0129	Improvement of Barangay Roads, Barangay New Lower Bicutan, Taguig City	Construction	Yes	Public Bidding	11/14/2019	12/05/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Improvement of Barangay Roads


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBER G. DE LEON
BAC Chairman

Approved By:


MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0068	Rehabilitation of School Building, Hulo Integrated School, Barangay Hulo, Mandaluyong City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
0200B0069	Rehabilitation of School Building, Itaya Barangka Integrated School, Barangay Itaya Barangka, Mandaluyong City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of School Building
0200B0070	Rehabilitation of School Building, Isaac Lopez Integrated School, Barangay Isaac Lopez, Mandaluyong City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
0200B0071	Rehabilitation of School Building, Jose Fabella Memorial High School, Barangay Jose Fabella Memorial, Mandaluyong City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
0200B0072	Rehabilitation of School Building, Mandaluyong City Science High School, Barangay Mandaluyong City, Mandaluyong City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
0200B0014	Rehabilitation of Road, Connecticut Street, Brgy. Greenhills, San Juan City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Rehabilitation of Road
0200B0126	Construction of Commando Bridge Interchange, Pinagsama, Taguig City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Commando Bridge Interchange
0200B0130	Gen. Santos Avenue Road Widening (ACCESS ROAD LINKING C6 TO C5 /SLEX)	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	80,000,000.00		80,000,000.00	Gen. Santos Avenue Road Widening
0200B0165	Rehabilitation of Road Network, Barangay Concepcion Dos, Marikina City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	4,000,000.00		4,000,000.00	Rehabilitation of Road Network
0200B0166	Rehabilitation of Road Network, Barangay Fortune, Marikina City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	6,000,000.00		6,000,000.00	Rehabilitation of Road Network
0200B0153	Construction/Rehabilitation of Road Network at Barangay Mandalay, Marikina City	Construction	Yes	Public Bidding	11/19/2019	12/10/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction/Rehabilitation of Road Network


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


EDEL F. CHUA
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
020OB0073	Rehabilitation of School Building, Mandaluyong Elementary School, Barangay Mandaluyong, Mandaluyong City	Construction	Yes	Public Bidding	11/21/2019	12/12/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
020OB0074	Rehabilitation of School Building, Mandaluyong High School, Barangay Mandaluyong, Mandaluyong City	Construction	Yes	Public Bidding	11/21/2019	12/12/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
020OB0075	Rehabilitation of School Building, Mataas na Paaralan ng Neptali A. Gonzales, Barangay Mataas na Paaralan ng Neptali A. Gonzales, Mandaluyong City	Construction	Yes	Public Bidding	11/21/2019	12/12/2019	02/11/2020	02/21/2020	NEP 2020	4,000,000.00		4,000,000.00	Rehabilitation of School Building
020OB0076	Rehabilitation of School Building, Nuevo de Pebrero Elementary School, Barangay Nuevo de Pebrero, Mandaluyong City	Construction	Yes	Public Bidding	11/21/2019	12/12/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of School Building
020OB0077	Rehabilitation of School Building, Pedro P. Cruz Elementary School, Barangay Pedro P. Cruz, Mandaluyong City	Construction	Yes	Public Bidding	11/21/2019	12/12/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
020OB0127	Construction of Multi-purpose Building, Barangay Lower Bicutan, Taguig City	Construction	Yes	Public Bidding	11/21/2019	12/12/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of Multi-purpose Building
020OB0128	Construction of Multi-purpose Building, Barangay Sto. Rosario Silangan, Pateros	Construction	Yes	Public Bidding	11/21/2019	12/12/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of Multi-purpose Building
020OB0146	Construction of Retarding Tank and Pumping Station, Brgy. Sto. Niño, Marikina City Package 3	Construction	Yes	Public Bidding	11/21/2019	12/12/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Retarding Tank and Pumping Station
020OB0147	Construction of Retarding Tank and Pumping Station, Brgy. Sto. Niño, Marikina City Package 4	Construction	Yes	Public Bidding	11/21/2019	12/12/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Retarding Tank and Pumping Station


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
020OB0016	Construction of Three (3) Storey Multi-purpose Building (Covered Court), Barangay Kabayanan, San Juan City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	70,000,000.00		70,000,000.00	Construction of Three (3) Storey Multi-purpose Building
020OB0078	Rehabilitation of School Building, Plainview Elementary School, Barangay Plainview, Mandaluyong City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of School Building
020OB0079	Rehabilitation of School Building, Pleasant Hills Elementary School, Barangay Pleasant Hills, Mandaluyong City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of School Building
020OB0080	Rehabilitation of School Building, Renato Lopez Elementary School, Barangay Renato Lopez, Mandaluyong City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of School Building
020OB0081	Construction (Completion) of Multi-Purpose Building, Isaac Lopez Integrated School, Barangay Isaac Lopez, Mandaluyong City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
020OB0082	Rehabilitation of Multi-Purpose Building, Mandaluyong Justice Hall, Barangay Mandaluyong Justice Hall, Mandaluyong City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
020OB0133	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	37,744,000.00		37,744,000.00	Construction of Security and Escort Battalion Administration Building
020OB0134	Construction of Staff Officers Quarters with parking area at the basement and ground development at HPA, Fort Bonifacio, Taguig City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	100,000,000.00		100,000,000.00	Construction of Staff Officers Quarters
020OB0135	Construction of Multi-purpose Building, Barangay Pinagsama, Taguig City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	20,000,000.00		20,000,000.00	Construction of Multi-purpose Building
020OB0148	Construction of Retarding Tank and Pumping Station, Brgy. Sto. Nino, Marikina City Package 6	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Retarding Tank and Pumping Station
020OB0149	Construction of Multi-purpose Building including site development at Barangka Elementary School, Barangay Barangka, Marikina City	Construction	Yes	Public Bidding	11/26/2019	12/17/2019	02/11/2020	02/21/2020	NEP 2020	15,000,000.00		15,000,000.00	Construction of Retarding Tank and Pumping Station

Prepared By:

RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0001	Construction (Completion) of MPB, Including Ground Improvement at Brgy. Corazon De Jesus, San Juan City	Construction	Yes	Public Bidding	09/24/2019	10/15/2019	02/11/2020	02/21/2020	NEP 2020	46,000,000.00		46,000,000.00	Construction (Completion) of MPB, Including Ground Improvement
0200B0017	A Bonifacio-A Luna Rd - K0009 + (-807) - K0009 + 000	Construction	Yes	Public Bidding	09/24/2019	10/15/2019	02/11/2020	02/21/2020	NEP 2020	6,423,000.00		6,423,000.00	A Bonifacio-A Luna Rd
0200B0018	EDSA/Ortigas Flyover (B03314LZ) along EDSA/Ortigas Flyover	Construction	Yes	Public Bidding	09/24/2019	10/15/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	EDSA/Ortigas Flyover
0200B0019	EDSA/Ortigas Flyover (B03315LZ) along EDSA/Ortigas Flyover	Construction	Yes	Public Bidding	09/24/2019	10/15/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	EDSA/Ortigas Flyover
0200B0020	EDSA/Ortigas Interchange (B03317LZ) along EDSA/Ortigas Interchange	Construction	Yes	Public Bidding	09/24/2019	10/15/2019	02/11/2020	02/21/2020	NEP 2020	4,000,000.00		4,000,000.00	EDSA/Ortigas Interchange
0200B0096	Bank Improvement / Protection along Pateros River (Phase IX) Brgy. Martirez, Pateros Metro Manila	Construction	Yes	Public Bidding	09/24/2019	10/15/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Bank Improvement / Protection along Pateros River
0200B0143	Construction of Box Culvert, Balanti Creek along Katipunan Station, Marikina City	Construction	Yes	Public Bidding	09/24/2019	10/15/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Construction of Box Culvert
0200B0156	Improvement of Slope Protection along Nangka River, Libya Extension, Marikina City	Construction	Yes	Public Bidding	09/24/2019	10/15/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Improvement of Slope Protection
0200B0024	Rehabilitation of Drainage and Pavement at Sanctuary Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	09/24/2019	10/15/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Rehabilitation of Drainage and Pavement


Prepared By:


RODEL A. SANTOS
OIC/Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: MANDALUYONG, PASIG, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0021	Construction of Drainage System along Shaw Blvd. Mandaluyong City	Construction	Yes	Public Bidding	09/26/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Construction of Drainage System
0200B0022	Drainage System San Francisco St. and Maysilo at Barangay Plainview, Mandaluyong City	Construction	Yes	Public Bidding	09/26/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	20,000,000.00		20,000,000.00	Drainage System
0200B0083	Rehabilitation of Drainage System including Curbs & Gutter, Amang Rodriguez Ave., Pasig City	Construction	Yes	Public Bidding	09/26/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Rehabilitation of Drainage System
0200B0093	Hagonoy Br. (B01881LZ) along PPTA Rd	Construction	Yes	Public Bidding	09/26/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	1,200,000.00		1,200,000.00	Hagonoy Br.
0200B0094	Mabato Br. (B01884LZ) along PPTA Rd	Construction	Yes	Public Bidding	09/26/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	1,000,000.00		1,000,000.00	Mabato Br.
0200B0132	Construction of Academic Building (Phase 2), PAICOE, Legaspi Compound, Fort Bonifado, Taguig City	Construction	Yes	Public Bidding	09/26/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	56,000,000.00		56,000,000.00	Construction of Academic Building
0200B0026	Rehabilitation of Road (Drainage/Concreting) along Psychopatic Road at National Center for Mental Health, Mandaluyong City	Construction	Yes	Public Bidding	09/26/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	20,000,000.00		20,000,000.00	Rehabilitation of Road
0200B0158	Construction/ Rehabilitation of Camacho Multi-Purpose Building, Brgy. Nangka, Marikina City	Construction	Yes	Public Bidding	09/26/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction/ Rehabilitation of Camacho Multi-Purpose Building
0200B0140	Construction of Box Culvert along Barangka, Marikina City	Construction	Yes	Public Bidding	09/24/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	20,000,000.00		20,000,000.00	Construction of Box Culvert
0200B0141	Construction of Box Culvert along JACAMAR St., Marikina City	Construction	Yes	Public Bidding	09/26/2019	10/17/2019	02/11/2020	02/21/2020	NEP 2020	49,607,000.00		49,607,000.00	Construction of Box Culvert


Prepared By:


RODEL A. SANTOS
OIC/ Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0003	Construction of Multi-Purpose Building at P. Guevarra Extension (Pinaolabanan Shrine), Brgy. Corazon De Jesus, San Juan City	Construction	Yes	Public Bidding	10/01/2019	10/22/2019	02/11/2020	02/21/2020	NEP 2020	76,500,000.00		76,500,000.00	Construction of Multi-Purpose Building
0200B0011	Construction(Completion) of Multi-Purpose Building, Brgy. Salapan, San Juan City	Construction	Yes	Public Bidding	10/01/2019	10/22/2019	02/11/2020	02/21/2020	NEP 2020	35,000,000.00		35,000,000.00	Construction(Completion) of Multi-Purpose Building
0200B0023	Rehabilitation (Concreting and Drainage System) along Boni Avenue and Aolipay St., Mandaluyong City	Construction	Yes	Public Bidding	10/01/2019	10/22/2019	02/11/2020	02/21/2020	NEP 2020	41,000,000.00		41,000,000.00	Rehabilitation (Concreting and Drainage System)
0200B0025	Rehabilitation of Drainage at NCMH Barangay Mauway, Mandaluyong City	Construction	Yes	Public Bidding	10/01/2019	10/22/2019	02/11/2020	02/21/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of Drainage
0200B0028	Completion of Multi-Purpose Building (Sanctuary Center), Welfareville Compound, Brgy. Addition Hills, Mandaluyong	Construction	Yes	Public Bidding	10/01/2019	10/22/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Completion of Multi-Purpose Building
0200B0101	Bank Improvement / Protection along Pateros River (Phase XI) Brgy. Martinez, Pateros, Metro Manila	Construction	Yes	Public Bidding	10/01/2019	10/22/2019	02/11/2020	02/21/2020	NEP 2020	33,000,000.00		33,000,000.00	Bank Improvement / Protection along Pateros River
0200B0102	Bank Improvement / Protection along Pateros River (Phase XII) Brgy. Martinez, Pateros, Metro Manila	Construction	Yes	Public Bidding	10/01/2019	10/22/2019	02/11/2020	02/21/2020	NEP 2020	18,000,000.00		18,000,000.00	Bank Improvement / Protection along Pateros River
0200B0139	Barangca Viaduct(Flyover) (B01720L2) along A Bonifacio Ave	Construction	Yes	Public Bidding	10/01/2019	10/22/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Barangca Viaduct(Flyover)
0200B0154	Construction of Gravity Wall along Nangka River, Brgy. Fortune, Marikina City	Construction	Yes	Public Bidding	10/01/2019	10/22/2019	02/11/2020	02/21/2020	NEP 2020	35,000,000.00		35,000,000.00	Construction of Gravity Wall


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


EDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, TAGUIG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0004	Construction of Multi-Purpose Building, Brgy. Kabayanan, San Juan City	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
0200B0005	Construction of Multi-Purpose Building, Phase I, St. Joseph, San Juan City	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
0200B0027	Completion of Multi Purpose Building and other facilities at Highway Hills Integrated School, Mandaluyong	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Completion of Multi Purpose Building
0200B0029	Construction (Completion) of Mandaluyong City College Gymnasium at Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	25,000,000.00		25,000,000.00	Construction (Completion) of Mandaluyong City College Gymnasium
0200B0030	Construction (Completion) of Justice Hall Annex at Barangay Plainview, Mandaluyong City	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Construction (Completion) of Justice Hall Annex
0200B0031	Construction (Completion) of Mandaluyong City College, Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Construction (Completion) of Mandaluyong City College
0200B0097	Bank Improvement / Protection along Pateros River (Phase VI) Brgy. Aguho, Pateros, Metro Manila	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	33,400,000.00		33,400,000.00	Bank Improvement / Protection along Pateros River
0200B0098	Bank Improvement / Protection along Pateros River (Phase VII) Brgy. Aguho, Pateros, Metro Manila	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	33,400,000.00		33,400,000.00	Bank Improvement / Protection along Pateros River
0200B0099	Bank Improvement / Protection along Pateros River (Phase VIII) Brgy. Aguho, Pateros, Metro Manila	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Bank Improvement / Protection along Pateros River
0200B0136	Improvement of Barangay Roads, central Signal, Taguig City	Construction	Yes	Public Bidding	10/03/2019	10/24/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Improvement of Barangay Roads


Prepared By:


RODEL A. SANTOS
OIC/Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


MEDDEL F. CHUA
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0002	Construction of MPB (with Parking), Brgy. Corazon De Jesus, San Juan City	Construction	Yes	Public Bidding	10/08/2019	10/29/2019	02/11/2020	02/21/2020	NEP 2020	57,500,000.00		57,500,000.00	Construction of MPB
0200B0032	Construction (Completion) of Multipurpose Building at Rizal Technological University, Mandaluyong City	Construction	Yes	Public Bidding	10/08/2019	10/29/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Construction (Completion) of Multipurpose Building
0200B0033	Construction (Completion) of Multi-Purpose Building, City of Mandaluyong Science High School, Barangay Hulo, Mandaluyong City	Construction	Yes	Public Bidding	10/08/2019	10/29/2019	02/11/2020	02/21/2020	NEP 2020	7,000,000.00		7,000,000.00	Construction (Completion) of Multipurpose Building
0200B0034	Construction (Completion) of National Center for Mental Health at Barangay Mauway, Mandaluyong City	Construction	Yes	Public Bidding	10/08/2019	10/29/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Construction (Completion) of National Center for Mental Health
0200B0035	Construction of Multi - Purpose Building at National Center for Mental Health (Hospital) - Package 1, Mandaluyong City	Construction	Yes	Public Bidding	10/08/2019	10/29/2019	02/11/2020	02/21/2020	NEP 2020	100,000,000.00		100,000,000.00	Construction of Multi - Purpose Building at National Center for Mental Health
0200B0155	Improvement of Slope Protection along Nangka River, Brgy. Parang, Marikina City	Construction	Yes	Public Bidding	10/08/2019	10/29/2019	02/11/2020	02/21/2020	NEP 2020	35,000,000.00		35,000,000.00	Improvement of Slope Protection
0200B0151	Construction of Multi-purpose Building, Minalan along Kabayani St., Barangay Malanday, Marikina City	Construction	Yes	Public Bidding	10/08/2019	10/29/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building

Prepared By:


RODEL A. SANTOS
OIC - Head, BAC Secretariat

Recommended By:


LAMBER C. DE LEON
BAC Chairman

Approved By:


EDEL F. CHUA
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

CONGRESSIONAL DISTRICT: MANDALUYONG, PASIG, TAGUIG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0038	Construction of Multi Purpose Building at Barangay Vergara Including Completion of Facilities, - Package 2 Mandaluyong City	Construction	Yes	Public Bidding	10/15/2019	11/05/2019	02/11/2020	02/21/2020	NEP 2020	12,370,000.00		12,370,000.00	Construction of Multi Purpose Building
0200B0039	Construction of Multi Purpose Building at Jose Fabella Center, Barangay Addition Hills, Mandaluyong	Construction	Yes	Public Bidding	10/15/2019	11/05/2019	02/11/2020	02/21/2020	NEP 2020	25,000,000.00		25,000,000.00	Construction of Multi Purpose Building
0200B0040	Construction of Multi Purpose Building at Mataas na Paaralang Neptali A. Gonzales Including Completion of Facilities, Mandaluyong City	Construction	Yes	Public Bidding	10/15/2019	11/05/2019	02/11/2020	02/21/2020	NEP 2020	26,000,000.00		26,000,000.00	Construction of Multi Purpose Building
0200B0084	Rehabilitation of East Bank Road Open Channel Brgy. Sta. Lucia, Pasig City	Construction	Yes	Public Bidding	10/15/2019	11/05/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Rehabilitation of East Bank Road
0200B0085	Rehabilitation of Hakbangan Creek, Pasig City	Construction	Yes	Public Bidding	10/15/2019	11/05/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Rehabilitation of Hakbangan Creek
0200B0095	Bank Improvement / Protection along Pateros River (Phase IX) Brgy. Aguho, Pateros, Metro Manila	Construction	Yes	Public Bidding	10/15/2019	11/05/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Bank Improvement / Protection along Pateros River
0200B0100	Bank Improvement / Protection along Pateros River (Phase X) Brgy. Martinez, Pateros, Metro Manila	Construction	Yes	Public Bidding	10/15/2019	11/05/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Bank Improvement / Protection along Pateros River
0200B0103	Bank Improvement / Protection along Pateros River Brgy. Sto. Rosario - Kanluran, (Phase IV), Pateros Metro Manila	Construction	Yes	Public Bidding	10/15/2019	11/05/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Bank Improvement / Protection along Pateros River
0200B0137	Improvement of Barangay Roads, South Signal, Taguig City	Construction	Yes	Public Bidding	10/15/2019	11/05/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Improvement of Barangay Roads


Prepared By:


ROSEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: MANDALUYONG, PASIG, TAGUIG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0200B0008	Construction of Multi-Purpose Building, Phase IV, St. Joseph, San Juan City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
0200B0009	Construction of Multi-Purpose Building, San Juan Elementary School, San Juan City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
0200B0104	Construction of Cayetano Sports Complex, Bagumbayan, Taguig City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Cayetano Sports Complex
0200B0105	Construction of Multi-Purpose Building, Barangay Bagong Tanyag, Taguig City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
0200B0111	Asphalting / Road Reblocking at Katipunan Village, Western Bicutan, Taguig City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	17,000,000.00		17,000,000.00	Asphalting / Road Reblocking at Katipunan Village
0200B0112	Asphalting / Road Reblocking at Palar Area, Pinagsama, Taguig City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	17,000,000.00		17,000,000.00	Asphalting / Road Reblocking at Palar Area
0200B0157	Rehabilitation of Slope Protection along Nangka River, Brgy. Nangka, Marikina City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Rehabilitation of Slope Protection
0200B0159	Construction of Katipunan Avenue Extension Road Project, Quezon City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Katipunan Avenue Extension Road Project
0200B0160	Construction of Multi-purpose Building, including site development, Barangay Concepcion Dos, Marikina City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
0200B0161	Construction of Multi-purpose Building, including site development, Barangay Fortune, Marikina City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building
0200B0162	Construction of Multi-purpose Building, including site development, Barangay Marikina Heights, Marikina City	Construction	Yes	Public Bidding	10/22/2019	11/12/2019	02/11/2020	02/21/2020	NEP 2020	9,000,000.00		9,000,000.00	Construction of Multi-purpose Building


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERT C. DE LEON
BAC Chairman

Approved By:


MEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020


CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
020OB0006	Construction of Multi-Purpose Building, Phase II, St. Joseph, San Juan City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
020OB0010	Construction(Completion) of Multi-Purpose Building Including Facilities, Brgy. West Crame, San Juan City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	40,000,000.00		40,000,000.00	Construction(Completion) of Multi-Purpose Building
020OB0036	Construction of Multi Purpose Building (Covered Court) at Sanctuary at Barangay Addition Hills, Including Facilities and Site Development, Mandaluyong City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
020OB0037	Construction of Multi Purpose Building at Barangay Mauway Including Completion of Facilities, Mandaluyong City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	20,502,000.00		20,502,000.00	Construction of Multi Purpose Building
020OB0043	Construction of Multi Purpose Building Including site development at Sen. Neptali Gonzales Integrated School, Barangay Mauway, Mandaluyong City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
020OB0044	Construction of Multi Purpose Building Including site development of Mandaluyong City Jail at Barangay Plainview, Mandaluyong City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
020OB0086	Rehabilitation of IlugIn Creek, Pasig City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
020OB0107	Construction of Multi-Purpose Building, Barangay Maharlika, Taguig City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
020OB0114	Construction of Ruhale Extension going to Cayetano Boulevard, Taguig City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	50,000,000.00		50,000,000.00	Construction of Ruhale Extension
020OB0163	Construction of Multi-purpose Building, including site development, Barangay Nangka, Marikina City	Construction	Yes	Public Bidding	10/24/2019	11/14/2019	02/11/2020	02/21/2020	NEP 2020	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERO C. DE LEON
BAC Chairman

Approved By:


MEREL F. CHUA
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020 (Consulting Services)


CONGRESSIONAL DISTRICT: TAGUIG, MARIKINA, PASIG, SAN JUAN

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
020CSOB0001	Cuasay Avenue/Bayan Road Extension to CS Hagonoy/Lower Bicutan Boundary, Taguig City	Construction	Yes	Small Value Procurement	10/08/2019	10/29/2019	01/13/2020	01/20/2020	NEP	103,530.00		103,530.00	Sub-surface soil exploration
020CSOB0002	Construction of Multi-purpose Building Brgy. Central Signal, Taguig City	Construction	Yes	Small Value Procurement	10/08/2019	10/29/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration
020CSOB0003	Construction of Box Culvert Balanti Creek along Katipunan Station, Marikina City	Construction	Yes	Small Value Procurement	10/08/2019	10/29/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0004	Construction of Multi-purpose Building including Site Development Brgy. Concepcion Dos, Marikina City	Construction	Yes	Small Value Procurement	10/08/2019	10/29/2019	01/13/2020	01/20/2020	NEP	103,530.00		103,530.00	Sub-surface soil exploration
020CSOB0005	Construction of 3- Storey Multi-purpose Building @ Brgy. Sta. Lucia, Pasig City	Construction	Yes	Small Value Procurement	10/08/2019	10/29/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0006	Construction of Multi-purpose Building Brgy. Sto. Rosario, Pateros	Construction	Yes	Small Value Procurement	10/08/2019	10/29/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration
020CSOB0007	Construction of Multi-purpose Building Brgy. Progreso, San Juan City	Construction	Yes	Small Value Procurement	10/08/2019	10/29/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


REYNALDO V. ROSARIO
OIC - District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020 (Consulting Services)


CONGRESSIONAL DISTRICT: TAGUIG, MARIKINA, PASIG, SAN JUAN

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
020CSOB0008	Asphalting/Road Reblocking at Area, Pinagsama, Taguig City	Construction	Yes	Small Value Procurement	10/15/2019	11/05/2019	01/13/2020	01/20/2020	NEP	103,530.00		103,530.00	Sub-surface soil exploration
020CSOB0009	Construction of Multi-purpose Building Brgy. Lower Bicutan, Taguig City	Construction	Yes	Small Value Procurement	10/15/2019	11/05/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration
020CSOB0010	Construction of Box Culvert along Barangka, Marikina City	Construction	Yes	Small Value Procurement	10/15/2019	11/05/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0011	Construction of Multi-purpose Building including Site Development Brgy. Fortune, Marikina City	Construction	Yes	Small Value Procurement	10/15/2019	11/05/2019	01/13/2020	01/20/2020	NEP	103,530.00		103,530.00	Sub-surface soil exploration
020CSOB0012	Construction of Box Culvert along Sapang Baho, Marikina City	Construction	Yes	Small Value Procurement	10/15/2019	11/05/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0013	Construction of Multi-purpose Building @ F. Legaspi Memorial School, Brgy. Ugong, Pasig City	Construction	Yes	Small Value Procurement	10/15/2019	11/05/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0014	Construction of 3-Storey Multi-purpose Building San Juan Elementary School, Brgy. Rivera, San Juan City	Construction	Yes	Small Value Procurement	10/15/2019	11/05/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


REYNALDO V. ROSARIO
OIC - District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020 (Consulting Services)


CONGRESSIONAL DISTRICT: TAGUIG, MARIKINA, SAN JUAN

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
020CSOB0015	Construction of Various Road, Brgy. Sta. Ana, Taguig City	Construction	Yes	Small Value Procurement	10/22/2019	11/12/2019	01/13/2020	01/20/2020	NEP	103,530.00		103,530.00	Sub-surface soil exploration
020CSOB0016	Construction of Multi-purpose Building Brgy. Maharlika, Taguig City	Construction	Yes	Small Value Procurement	10/22/2019	11/12/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration
020CSOB0017	Construction of Security & Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction	Yes	Small Value Procurement	10/22/2019	11/12/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0018	Construction of Gravity Wall along Nangka River, Brgy. Fortune, Marikina City	Construction	Yes	Small Value Procurement	10/22/2019	11/12/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0019	Construction of Multi-purpose Building Including Site Development Brgy. Nangka, Marikina City	Construction	Yes	Small Value Procurement	10/22/2019	11/12/2019	01/13/2020	01/20/2020	NEP	103,530.00		103,530.00	Sub-surface soil exploration
020CSOB0020	Construction of Multi-purpose Building Brgy. Ermitano, San Juan City	Construction	Yes	Small Value Procurement	10/22/2019	11/12/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration
020CSOB0021	Construction of Multi-purpose Building Brgy. Rivera, San Juan City	Construction	Yes	Small Value Procurement	10/22/2019	11/12/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERIO C. DE LEON
BAC Chairman

Approved By:


REYNALDO V. ROSARIO
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020 (Consulting Services)

CONGRESSIONAL DISTRICT: TAGUIG, MARIKINA, SAN JUAN

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
020CSOB0022	Construction of Various Road, Brgy. Tuktukan, Taguig City	Construction	Yes	Small Value Procurement	10/24/2019	11/14/2019	01/13/2020	01/20/2020	NEP	103,530.00		103,530.00	Sub-surface soil exploration
020CSOB0023	Construction of Academic Building (Phase 2) PAJCOE Legaspi Compound, Fort Bonifacio, Taguig City	Construction	Yes	Small Value Procurement	10/24/2019	11/14/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0024	Construction of Multi-purpose Building Brgy. Napindan, Taguig City	Construction	Yes	Small Value Procurement	10/24/2019	11/14/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration
020CSOB0025	Improvement of Slope Protection along Nangka River, Brgy. Parang, Marikina City	Construction	Yes	Small Value Procurement	10/24/2019	11/14/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0026	Improvement of Slope Protection along Nangka River, Libya Extension, Marikina City	Construction	Yes	Small Value Procurement	10/24/2019	11/14/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0027	Construction of Multi-purpose Building Including Site Development Brgy. Tumana, Marikina City	Construction	Yes	Small Value Procurement	10/24/2019	11/14/2019	01/13/2020	01/20/2020	NEP	103,530.00		103,530.00	Sub-surface soil exploration
020CSOB0028	Construction of 3-Storey Multi-purpose Building (Covered Court), Brgy. Kabayanan, San Juan City	Construction	Yes	Small Value Procurement	10/24/2019	11/14/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration

Prepared By:

RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

REYNALDO V. ROSARIO
OIC - District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2020 (Consulting Services)

CONGRESSIONAL DISTRICT: TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
020CSOB0029	Construction of Various Road, Brgy. Upper Bicutan, Taguig City	Construction	Yes	Small Value Procurement	10/29/2019	11/19/2019	01/13/2020	01/20/2020	NEP	103,530.00		103,530.00	Sub-surface soil exploration
020CSOB0030	Construction of Multi-purpose Building Brgy. Wawa, Taguig City	Construction	Yes	Small Value Procurement	10/29/2019	11/19/2019	01/13/2020	01/20/2020	NEP	141,330.00		141,330.00	Sub-surface soil exploration
020CSOB0031	Construction of 10 Storey Staff Officers Quarters Phase I with Parking at the Basement & Ground Development at HPA, Fort Bonifacio, Taguig City	Construction	Yes	Small Value Procurement	10/29/2019	11/19/2019	01/13/2020	01/20/2020	NEP	283,920.00		283,920.00	Sub-surface soil exploration
020CSOB0032	Construction of Slope Protection along Nangka River, Marikina City	Construction	Yes	Small Value Procurement	10/29/2019	11/19/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0033	Construction of Box Culvert along Jamacar Street	Construction	Yes	Small Value Procurement	10/29/2019	11/19/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0034	Construction of A. Bonifacio By-Pass Road, Marikina Bridge to River Bank,	Construction	Yes	Small Value Procurement	10/29/2019	11/19/2019	01/13/2020	01/20/2020	NEP	179,130.00		179,130.00	Sub-surface soil exploration
020CSOB0035	Construction of A. Bonifacio By-Pass Road, Marikina Bridge to River Bank, Marikina City (Package 2 to Package 8)	Construction	Yes	Small Value Procurement	10/29/2019	11/19/2019	01/13/2020	01/20/2020	NEP	853,650.00		853,650.00	Sub-surface soil exploration


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


REYNALDO V. ROSARIO
OIC - District Engineer