



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED ANNUAL PROCUREMENT PLAN 2019

CONGRESSIONAL DISTRICT: MANDALUYONG, MARIKINA

	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
019CSOB0001	Sub-Surface Soil Exploration for the Construction of Philippine Army Headquarters (2 Building) Fort Bonifacio, Taguig City	Construction	Small Value Procurement	03/11/2019	03/20/2019	05/15/2019	05/16/2019	Preliminary Detailed Engineering	561,330.00		561,330.00	Sub-Surface Soil Exploration
019CSOB0002	Sub-Surface Soil Exploration for the Construction Multi-Purpose Building, Tañong, Brgy. Tañong and Camacho, Brgy. Nangka, both in Marikina City	Construction	Small Value Procurement	03/12/2019	03/20/2019	05/15/2019	05/16/2019	Preliminary Detailed Engineering	511,150.00		511,150.00	Sub-Surface Soil Exploration
019CSOB0003	Sub-Surface Soil Exploration for the Construction Multi-Purpose Building, San Antonio de Padua, Brgy. Calumpang and Pugad Lawin, Brgy. Fortune both in Marikina City	Construction	Small Value Procurement	03/13/2019	03/20/2019	05/15/2019	05/16/2019	Preliminary Detailed Engineering	511,150.00		511,150.00	Sub-Surface Soil Exploration
019CSOB0004	Sub-Surface Soil Exploration for the Construction National Center for Mental Health (Hospital), Mandaluyong City (Package 1-4)	Construction	Small Value Procurement	04/03/2019	04/12/2019	05/15/2019	05/16/2019	Preliminary Detailed Engineering	943,530.00		943,530.00	Sub-Surface Soil Exploration
019CSOB0005	Sub-Surface Soil Exploration for the Improvement of Nangka River, Brgy. Nangka, Marikina City	Construction	Small Value Procurement	04/03/2019	04/12/2019	05/15/2019	05/16/2019	Preliminary Detailed Engineering	198,030.00		198,030.00	Sub-Surface Soil Exploration
019CSOB0006	Sub-Surface Soil Exploration for the Construction of Footbridge Marcos Highway, Marikina City	Construction	Small Value Procurement	04/03/2019	04/12/2019	05/15/2019	05/16/2019	Preliminary Detailed Engineering	369,810.00		369,810.00	Sub-Surface Soil Exploration
019CSOB0007	Sub-Surface Soil Exploration for the Construction of Pedestrian Footbridge at Nangka River, Brgy. Nangka, Marikina City	Construction	Small Value Procurement	04/03/2019	04/12/2019	05/15/2019	05/16/2019	Preliminary Detailed Engineering	369,810.00		369,810.00	Sub-Surface Soil Exploration
019CSOB0008	Sub-Surface Soil Exploration for the Construction of Four (4) Storey, Thirty Six (36) Classroom at Industrial Valley National High School, Brgy. IVC, Marikina City	Construction	Small Value Procurement	04/03/2019	04/12/2019	05/15/2019	05/16/2019	Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-Surface Soil Exploration
019CSOB0009	Sub-Surface Soil Exploration for the Construction of Justice Hall Building with 2 Basement Parking, Marikina City	Construction	Small Value Procurement	04/03/2019	04/12/2019	05/15/2019	05/16/2019	Preliminary Detailed Engineering	711,690.00		711,690.00	Sub-Surface Soil Exploration
019CSOB0010	Sub-Surface Soil Exploration for the a) Construction of 10-storey HHSG PA Admin Building Phase I with Parking and Ground Improvement; b) Construction of 10-storey Transient Officers Quarter, Phase I with Parking at the Basement & Ground Development at HPA, and c) Construction of 10-storey Staff Officers Quarters, Phase I with Parking at the Basement & Ground Development at HPA all in Fort Bonifacio, Taguig City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	851,760.00		851,760.00	Sub-Surface Soil Exploration
019CSOB0011	Sub-Surface Soil Exploration for the a) Construction of 4-storey, 16-Classroom at Oranbo Elementary School, Brgy. Oranbo; b) Construction of 4-storey, 8-Classroom at Rizal Exp. Station and Pilot SCI (RESPSCI), Brgy. Maybunga; and c) Construction of 4-storey, 16-Classroom with Roofdeck at Ugong National High School, Brgy. Ugong all in Pasig City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	575,190.00		575,190.00	Sub-Surface Soil Exploration
019CSOB0012	Sub-Surface Soil Exploration for the Upgrading/ Rehabilitation along Kenneth Eusebio Avenue and Vicinity, Brgy. Pinagbuhatan, Pasig City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	412,650.00		412,650.00	Sub-Surface Soil Exploration
019CSOB0013	Sub-Surface Soil Exploration for the Construction of Ruhale Bridge and Bambang ni Felix Bridge Extension C6, Taguig City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	294,210.00		294,210.00	Sub-Surface Soil Exploration
019CSOB0014	Sub-Surface Soil Exploration for the a) Construction Army Sports Center Phase I with Parking Area and Ground Improvement, Fort Bonifacio, Taguig City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	283,920.00		283,920.00	Sub-Surface Soil Exploration

019CSOB0015	Sub-Surface Soil Exploration for the Construction of 4-storey, 24-Classroom Building at Parang High School Tandang Sora, Parang, Marikina City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-Surface Soil Exploration
019CSOB0016	Sub-Surface Soil Exploration for the Construction of 4-storey, 12-Classroom Building at SSS Village Elementary School Lilac St., SSS Village, Concepcion Dos, Marikina City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-Surface Soil Exploration
019CSOB0017	Sub-Surface Soil Exploration for the Construction of 4-storey, 36-Classroom Building at San Perfecto Elementary Adebodo St. San Gabriel, Brgy. San Perfecto, San Juan City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-Surface Soil Exploration
019CSOB0018	Sub-Surface Soil Exploration for the: a) Construction of Concepcion Dos Health Center, Brgy. Concepcion; b) Construction of Multi-Purpose Building at IVC Subdivision, Brgy. IVC; and c) Construction of Health Center at Pugad Lawin, Brgy. Fortune all in Marikina City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	765,870.00		765,870.00	Sub-Surface Soil Exploration
019CSOB0019	Sub-Surface Soil Exploration for the: a) Construction of Multi-Purpose Building at Ayala Housing Brgy. Barangka and b) Construction of Multi-Purpose Building at Commission of Population, Acacia Lane Avenue both in Mandaluyong City	Construction	Small Value Procurement	08/08/2019	08/15/2019	09/02/2019	09/10/2019	Preliminary Detailed Engineering	481,950.00		481,950.00	Sub-Surface Soil Exploration
019CSOB0020	Sub-Surface Soil Exploration for the a) Bank Improvement/ Protection along Pateros River (Phase V) Brgy. Martinez; b) Bank Improvement/ Protection along Pateros River (Phase IV), Brgy. Martinez all in Pateros, Metro Manila	Construction	Small Value Procurement	08/08/2019	08/16/2019	09/06/2019	09/13/2019	Preliminary Detailed Engineering	766,710.00		766,710.00	Sub-Surface Soil Exploration
019CSOB0021	Sub-Surface Soil Exploration for the a) Bank Improvement/ Protection along Pateros River (Phase III) Brgy. Aguho; b) Bank Improvement/Protection along Pateros River (Phase III), Brgy. Aguho and c) Bank Improvement/ Protection along Pateros River (Phase III), Brgy. Sto. Rosario-Kanluran all in Pateros Metro Manila	Construction	Small Value Procurement	08/08/2019	08/16/2019	09/06/2019	09/13/2019	Preliminary Detailed Engineering	766,710.00		766,710.00	Sub-Surface Soil Exploration
019CSOB0022	Sub-Surface Soil Exploration for the a) Bank Improvement/Protection along Pateros River (Phase II), Brgy. Sto. Rosario-Kanluran; b) Bank Improvement/Protection along Pateros River (Phase II), Brgy. Tabacalera and c) Bank Improvement/Protection along Pateros River (Phase II) Brgy. Aguho all in Pateros, Metro Manila	Construction	Small Value Procurement	08/08/2019	08/16/2019	09/06/2019	09/13/2019	Preliminary Detailed Engineering	766,710.00		766,710.00	Sub-Surface Soil Exploration
019CSOB0023	Sub-Surface Soil Exploration for the a) Construction of Slope Protection along Taguig River East Bank Facing and b) Construction of Slope Protection along Taguig River West Bank Facing both in Taguig City	Construction	Small Value Procurement	08/08/2019	08/16/2019	09/06/2019	09/13/2019	Preliminary Detailed Engineering	511,140.00		511,140.00	Sub-Surface Soil Exploration
019CSOB0024	Sub-Surface Soil Exploration for the a) Construction of Slope Protection including Bank Improvement along West Bank Facing Downstream Phase II and b) Construction of Slope Protection including Bank Improvement along East Bank Facing Downstream Phase II both in Taguig City	Construction	Small Value Procurement	08/08/2019	08/16/2019	09/06/2019	09/13/2019	Preliminary Detailed Engineering	511,140.00		511,140.00	Sub-Surface Soil Exploration
019CSOB0025	Sub-Surface Soil Exploration for the a) Construction of 5-Storey Disaster Risk Management Center Building and b) Construction of 5-Storey Hall of Justice Building both in Pateros, Metro Manila	Construction	Small Value Procurement	08/08/2019	08/16/2019	09/06/2019	09/13/2019	Preliminary Detailed Engineering	511,140.00		511,140.00	Sub-Surface Soil Exploration
019CSOB0026	Sub-Surface Soil Exploration for the a) Construction of Slope Protection along Taguig River (M.L. Quezon) Phase IV, Brgy. Tukukan and b) Construction of Slope Protection along Taguig River (Taguig Bridge) Brgy. Ususan both in Taguig City	Construction	Small Value Procurement	08/08/2019	08/16/2019	09/06/2019	09/13/2019	Preliminary Detailed Engineering	511,140.00		511,140.00	Sub-Surface Soil Exploration
019CSOB0027	Sub-Surface Soil Exploration for the a) Bank Improvement/Protection along Pateros River (Phase II) Brgy. Martinez; b) Bank Improvement/Protection along Pateros River (Phase II), Brgy. San Pedro both in Pateros, Metro Manila	Construction	Small Value Procurement	08/08/2019	08/16/2019	09/06/2019	09/13/2019	Preliminary Detailed Engineering	511,140.00		511,140.00	Sub-Surface Soil Exploration

Prepared By:


RODEL A. SANTOS
 OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
 BAC Chairman

Approved By:


MEL F. CHUA
 District Engineer