## Republic of the Philippines

## Department of Public Works and Highways OFFICE OF THE REGIONAL DIRECTOR

Region V, Rawis, Legazpi City

## UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CONSULTANCY FY 2019 (BASED ON GAA FY 2019)

| Standard<br>Coding<br>Contract ID) | Procurement Project<br>(Contract Name)  | PMO/ End-<br>User (IU)             | Mode of<br>Procurement | Schedule for each Procurement Activity |                                |                    |                     |                    | Estimated Budget (PhP) |      |           | REMARKS                                  |
|------------------------------------|---|------------------------------------|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|-----------|--|
|                                    |   |                                    |                        | Advertisement/Po<br>sting of IB/REOI   | Submission/Op<br>ening of Bids | Notice of<br>Award | Contract<br>Signing | Source of<br>Funds | Total (Php'000)        | MOOE | со        | Brief Description of<br>Program/ Project |
| 19CSF002                           | Conduct of Feasibility Studies/Preliminary & Detailed Engineering Economic Analysis/Technical Studies/Traffic Impact Assessment for Donsol-PlarCastilia-Sorsogon Tourism Highway, Sorsogon  | Region V<br>(Planning<br>Division) | Public Bidding         | 6/4-10/2019                            | 7/8/2019                       |                    |                     | GAA CY<br>2019     | 17,200.00              |      | 17,200.00 |  |
| 19CSF003                           | Conduct of Feasibility Studies/Preliminary & Detailed Engineering Economic Analysis/Technical Studies/Traffic Impact Assessment for Aroroy Proper-Mataba Road, Masbate  | Region V<br>(Planning<br>Division) | Public Bidding         | 7/2-8/2019                             | 8/5/2019                       |                    |                     | GAA CY<br>2019     | 18,300.00              |      | 18,300.00 |  |
| 19CSF004                           | Consultancy Services for the Geotechnical and<br>Geological Survey/Investigations for Proposed FY<br>2020 Projects, Region V  | Region V<br>(Planning<br>Division) | Public Bidding         | 9/13-19/2018                           | 10/14/2019                     |                    |                     | GAA CY<br>2019     | 8,300.00               |      | 8,300.00  | (  |
| 19CSF005                           | Conduct of Feasibility Studies/Preliminary & Detailed Engineering Economic Analysis/Technical Studies/Traffic Impact Assessment for Multimodal Linkages, Camalig Bypass Road, Daraga Diversion Road Flyovers (2 Flyovers), Rizal Avenue Flyover, Daraga Poblacion Flyover, Optimization of Pan Philippine Highway (Camalig-Jovellar), Albay | Region V<br>(Planning<br>Division) | Public Bidding         | 7/19-25/2019                           | 8/19/2019                      |                    |                     | GAA CY<br>2019     | 20,000.00              |      | 20,000.00 |  |
| .9CSF006                           | Conduct of Feasibility Studies/Preliminary & Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment for Catanduanes-Camarines Sur Friendship Bridge, Camarines Sur and Catanduanes  | Region V<br>(Planning<br>Division) | Public Bidding         | 9/13-19/2019                           | 10/14/2019                     |                    |                     | GAA CY<br>2019     | 20,000.00              |      | 20,000.00 |  |

Engineer IV, Head Procurement Unit

OLIVER T. RODULFO

BAC, Chairman

Approved by:

Regional Director