

Department of Public Works and Highways - Bohol 1st District Engineering Office - Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Preventive Maintenance - Secondary Roads Jct (TER) Dauis-Panglao Rd - K0013 + 533 - K0014 + 000, K0016 + 000 - K0017 + 000	DEO / Construction Section	YES	Competitive Bidding	13-Sep-2024	02-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	46,713,660.00	-	46,713,660.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Tertiary Roads Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0011 + 017 - K0012 + 000, K0012 + 401 - K0013 + 359	DEO / Construction Section	YES	Competitive Bidding	13-Sep-2024	02-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	65,629,650.00	-	65,629,650.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Tertiary Roads - Balilihan-Hanopol-Satuan Rd - K0028 + 438 - K0029 + 574	DEO / Construction Section	YES	Competitive Bidding	13-Sep-2024	02-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	39,200,000.00	-	39,200,000.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structure, Phase 3, Jct. Tagbilaran North Road K0002 + 170 and Peñafior Street leading to Outfall, Barangay Cogon, Barangay Booy and Barangay Taloto, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	13-Sep-2024	02-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Drainage Structure
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Phase 2, Barangay Panadtaran, Tubigon, Bohol	DEO / Construction Section	YES	Competitive Bidding	13-Sep-2024	02-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	55,426,705.00	-	55,426,705.00	Construction of Flood Mitigation Structure
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	13-Sep-2024	02-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Canguha-Sampoangan Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	17-Sep-2024	08-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road

n/a	Preventive Maintenance - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0026 + 096 - K0026 + 427, K0052 + 409 - K0052 + 941	DEO / Construction Section	YES	Competitive Bidding	17-Sep-2024	08-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	29,600,900.00	-	29,600,900.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0049 + 390 - K0050 + 465	DEO / Construction Section	YES	Competitive Bidding	17-Sep-2024	08-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	41,758,780.00	-	41,758,780.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	17-Sep-2024	08-Oct-2024	28-Jan-2025	05-Feb-2025	GoP	4,410,000.00	-	4,410,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Del Carmen Norte-Dorol-San Isidro (Baliuhan) Road leading to Camogao Falls, Baliuhan, Bohol	DEO / Construction Section	YES	Competitive Bidding	17-Sep-2024	08-Oct-2024	30-Jan-2025	07-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Cabad Road leading to Kawasan Falls, Cabad, Baliuhan, Bohol	DEO / Construction Section	YES	Competitive Bidding	17-Sep-2024	08-Oct-2024	30-Jan-2025	07-Feb-2025	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct (TNR) Marbojoc-Antequera-Catagbacan (Loon) - K0029 + 709 - K0029 + 759	DEO / Construction Section	YES	Competitive Bidding	20-Sep-2024	10-Oct-2024	30-Jan-2025	07-Feb-2025	GoP	1,347,500.00	-	1,347,500.00	Construction of Concrete Road
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0005 + 326 - K0006 + 000	DEO / Construction Section	YES	Competitive Bidding	20-Sep-2024	10-Oct-2024	30-Jan-2025	07-Feb-2025	GoP	40,995,360.00	-	40,995,360.00	Reconstruction to Concrete Pavement
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Marbojoc-Paginitan-Candavid-Basak (Loon) Provincial Road in support of the Agribusiness Industry, Marbojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	20-Sep-2024	10-Oct-2024	30-Jan-2025	07-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road

n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	20-Sep-2024	10-Oct-2024	30-Jan-2025	07-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0011 + (-357) - K0016 + 605	DEO / Construction Section	YES	Competitive Bidding	20-Sep-2024	10-Oct-2024	30-Jan-2025	07-Feb-2025	GoP	41,944,000.00	-	41,944,000.00	Road Safety: Roadway Lighting
n/a	Construction of Road, San Isidro, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	29-Oct-2024	21-Nov-2024	30-Jan-2025	07-Feb-2025	GoP	14,589,260.00	-	14,589,260.00	Construction of Concrete Road
n/a	Construction of Concrete Road, Barangay Mag-aso to Barangay Viga to Barangay Rosario leading to New Celestino Gallares Memorial Hospital, Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	20-Sep-2024	10-Oct-2024	30-Jan-2025	07-Feb-2025	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structure, Jct. Tagbilaran North Road K0002 + 170 and Peñafior Street leading to Outfall with Integrated Waste Water Treatment, Barangay Cogon, Barangay Booy and Barangay Taloto, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	24-Sep-2024	15-Oct-2024	30-Jan-2025	07-Feb-2025	GoP	144,750,000.00	-	144,750,000.00	Construction of Drainage Structure with Sewage Treatment Plant
n/a	Construction of Road, Barangay Basdacu and Quinobcoban, Loon, Bohol	DEO / Construction Section	YES	Competitive Bidding	24-Sep-2024	15-Oct-2024	31-Jan-2025	10-Feb-2025	GoP	5,880,000.00	-	5,880,000.00	Construction of Concrete Road
n/a	Road Widening - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd. - K0026 + 000 - K0027 + 200	DEO / Construction Section	YES	Competitive Bidding	24-Sep-2024	15-Oct-2024	31-Jan-2025	10-Feb-2025	GoP	57,900,000.00	-	57,900,000.00	Road Widening
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Calunasan SRIP, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	24-Sep-2024	15-Oct-2024	31-Jan-2025	10-Feb-2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Slope Protection Structure
n/a	Construction of Bayacabac-Tinibgan (Maribojoc)-Obujan-Tagubaas (Antequera) Provincial Road, Maribojoc and Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	24-Sep-2024	15-Oct-2024	31-Jan-2025	10-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Habitat Road leading to Tagbilaran East Road (Below the Regional Hub), Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	04-Oct-2024	23-Oct-2024	31-Jan-2025	10-Feb-2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Drainage Structure

n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0009 + 000 - K0009 + 486	DEO / Construction Section	YES	Competitive Bidding	04-Oct-2024	23-Oct-2024	31-Jan-2025	10-Feb-2025	GoP	17,662,540.00	-	17,662,540.00	Reconstruction to Concrete Pavement
n/a	Rehabilitation of DPWH Area Equipment Service Building, De La Paz, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	04-Oct-2024	23-Oct-2024	31-Jan-2025	10-Feb-2025	GoP	19,600,000.00	-	19,600,000.00	Construction of Multi-Purpose Building
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antique-Catagbataan Road and Pagnitoan-Candavid-Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	06-Nov-2024	25-Nov-2024	31-Jan-2025	10-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Construction of Libertad to Sta. Cruz (Baclayon) Road, Baclayon, Bohol	DEO / Construction Section	YES	Competitive Bidding	04-Oct-2024	23-Oct-2024	31-Jan-2025	10-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Construction (Completion) of DPWH Bohol 1st District Engineering Office Gymnasium, Barangay Dao, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	04-Oct-2024	25-Oct-2024	31-Jan-2025	10-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Bentlig-Tinibgan-Sampoangon Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	04-Oct-2024	25-Oct-2024	03-Feb-2025	11-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Poblacion Waste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO / Construction Section	YES	Competitive Bidding	04-Oct-2024	25-Oct-2024	03-Feb-2025	11-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Construction of Road, Barangay Agososo and Tan-awani, Loon, Bohol	DEO / Construction Section	YES	Competitive Bidding	04-Oct-2024	25-Oct-2024	03-Feb-2025	11-Feb-2025	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road

n/a	Off-Carriageway Improvement - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0057 + 193	DEO / Construction Section	YES	Competitive Bidding	09-Nov-2024	02-Dec-2024	03-Feb-2025	11-Feb-2025	GoP	1,000,000.00	-	1,000,000.00	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sto. Niño Road leading to Hanopol Hydro Power Plant and Bugwak Spring, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	04-Oct-2024	25-Oct-2024	03-Feb-2025	11-Feb-2025	GoP	4,699,100.00	-	4,699,100.00	Construction of Concrete Road
n/a	Construction of Jct. TCSR Poblacion-Cancatac (Corella) to Cantiguib (Albuquerque) - Abucay Norte (Sikatuna) Provincial Road, Corella, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Oct-2024	08-Nov-2024	03-Feb-2025	11-Feb-2025	GoP	72,375,000.00	-	72,375,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Abatan-Agahay-Busao-Toril-Aghao Road (Cabawan) leading to several tourism sites, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Oct-2024	08-Nov-2024	03-Feb-2025	11-Feb-2025	GoP	25,970,000.00	-	25,970,000.00	Construction of Concrete Bridge
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0032 + 713 - K0032 + 991, K0033 + 500 - K0033 + 558.6	DEO / Construction Section	YES	Competitive Bidding	15-Oct-2024	08-Nov-2024	03-Feb-2025	11-Feb-2025	GoP	12,250,000.00	-	12,250,000.00	Reconstruction to Concrete Pavement
n/a	Installation/Application of Road Safety Facilities (Roadway Lighting) along The President Carlos P. Garcia Circumferential Rd - K0010 + 434 - K0010 + 676, K0011 + 000 - K0013 + 500, K0014 + 000 - K0014 + 400, K0014 + 740 - K0016 + 680, K0017 + 000 - K0018 + 000, K0018 + 450 - K0019 + 400	DEO / Construction Section	YES	Competitive Bidding	15-Oct-2024	08-Nov-2024	03-Feb-2025	11-Feb-2025	GoP	38,276,840.00	-	38,276,840.00	Road Safety: Roadway Lighting
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Roque-Bocdol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Oct-2024	08-Nov-2024	03-Feb-2025	11-Feb-2025	GoP	67,550,000.00	-	67,550,000.00	Construction of Concrete Road

n/a	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	29-Oct-2024	19-Nov-2024	04-Feb-2025	12-Feb-2025	GoP	28,950,000.00	-	28,950,000.00	Construction of Road Slope Protection Structure and Construction of Concrete Road
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0036 + 000 - K0036 + 720	DEO / Construction Section	YES	Competitive Bidding	29-Oct-2024	19-Nov-2024	04-Feb-2025	12-Feb-2025	GoP	55,813,670.00	-	55,813,670.00	Reconstruction to Concrete Pavement and Road Widening
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0032 + 000 - K0033 + 000, K0051 + 406 - K0051 + 466	DEO / Construction Section	YES	Competitive Bidding	29-Oct-2024	19-Nov-2024	04-Feb-2025	12-Feb-2025	GoP	67,562,545.00	-	67,562,545.00	Reconstruction to Concrete Pavement and Road Widening
n/a	Road Widening - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0055 + 922 - K0057 + 000	DEO / Construction Section	YES	Competitive Bidding	29-Oct-2024	19-Nov-2024	04-Feb-2025	12-Feb-2025	GoP	49,263,250.00	-	49,263,250.00	Road Widening
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Pandol (Corella)-Fatima (Cortes) Road connecting Corella-Balilihan Provincial Road and Tagbilaran City-Corella-Sikatuna-Loboc Road in support to the Agribusiness Industry, Corella and Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	29-Oct-2024	21-Nov-2024	04-Feb-2025	12-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Construction of Road, Barangay Bool, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	29-Oct-2024	21-Nov-2024	04-Feb-2025	12-Feb-2025	GoP	19,600,000.00	-	19,600,000.00	Construction of Concrete Road
n/a	Construction of Road, Malayo Sur, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	29-Oct-2024	21-Nov-2024	04-Feb-2025	12-Feb-2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
n/a	Construction of Road, Sto. Rosario, Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	29-Oct-2024	21-Nov-2024	04-Feb-2025	12-Feb-2025	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
n/a	Widening of Permanent Bridges - Maca-as Br. (B00018BH) along The President Carlos P. Garcia Circumferential Rd	DEO / Construction Section	YES	Competitive Bidding	27-Nov-2024	17-Dec-2024	04-Feb-2025	12-Feb-2025	GoP	39,200,000.00	-	39,200,000.00	Widening of Bridge
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Protection Dike, Cahayag CIS, Tubigon, Bohol	DEO / Construction Section	YES	Competitive Bidding	27-Nov-2024	17-Dec-2024	04-Feb-2025	12-Feb-2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Slope Protection Structure
n/a	Construction of Fatima Bridge, Barangay Fatima, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	27-Nov-2024	17-Dec-2024	05-Feb-2025	13-Feb-2025	GoP	11,760,000.00	-	11,760,000.00	Construction of Concrete Bridge
n/a	Construction of Multi-Purpose Building, Labuon, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	06-Dec-2024	09-Jan-2025	05-Feb-2025	13-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

n/a	Construction (Completion) of Multi-Purpose Buildings (Anislag, Poblacion), Marbojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	06-Dec-2024	09-Jan-2025	05-Feb-2025	13-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Tubigon West Central Elementary School, Tubigon, Bohol	DEO / Construction Section	YES	Competitive Bidding	06-Dec-2024	09-Jan-2025	05-Feb-2025	13-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Pamilacan, Baclayon, Bohol	DEO / Construction Section	YES	Competitive Bidding	06-Dec-2024	09-Jan-2025	05-Feb-2025	13-Feb-2025	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Buildings (Sto. Rosario, Carlaas H/S), Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	06-Dec-2024	09-Jan-2025	05-Feb-2025	13-Feb-2025	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
n/a	Completion Multi-Purpose Buildings, Catigbian, Bohol	DEO / Construction Section	YES	Competitive Bidding	17-Jan-2025	05-Feb-2025	05-Feb-2025	13-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings (Libaong, Poblacion), Panglao, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Jan-2025	05-Feb-2025	05-Feb-2025	13-Feb-2025	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
n/a	Completion of the Multi-Purpose Building, Cogon Norte, Loon, Bohol	DEO / Construction Section	YES	Competitive Bidding	10-Dec-2024	14-Jan-2025	05-Feb-2025	13-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Completion of the Multi-Purpose Building, Pagnitoan, Marbojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Jan-2025	05-Feb-2025	05-Feb-2025	13-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Buildings (Poblacion I, Libjo), Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	10-Dec-2024	14-Jan-2025	06-Feb-2025	14-Feb-2025	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings, Tubigon, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Jan-2025	05-Feb-2025	06-Feb-2025	14-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Building at BISU Calape Campus, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	10-Dec-2024	14-Jan-2025	06-Feb-2025	14-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings including related Facilities, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	14-Dec-2024	16-Jan-2025	06-Feb-2025	14-Feb-2025	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building including related Facilities @ Balilihan Central E/S, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	14-Dec-2024	16-Jan-2025	06-Feb-2025	14-Feb-2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings (San Vicente,Punsod), Marbojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	14-Dec-2024	16-Jan-2025	06-Feb-2025	14-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Building (Covered Court/Evacuation Center) at Camp Francisco Dagohoy, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	14-Dec-2024	16-Jan-2025	06-Feb-2025	14-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

n/a	Completion of Multi-Purpose Buildings (Pondol, Sandingan National High School), Loon, Bohol	DEO / Construction Section	YES	Competitive Bidding	14-Dec-2024	16-Jan-2025	06-Feb-2025	14-Feb-2025	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings (Dampas E/S, 702nd Community Defense Center including related Facilities, Camp Bermido, Dao), Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	14-Dec-2024	16-Jan-2025	06-Feb-2025	14-Feb-2025	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings (Montaña, San Isidro), Baclayan, Bohol	DEO / Construction Section	YES	Competitive Bidding	14-Dec-2024	16-Jan-2025	06-Feb-2025	14-Feb-2025	GoP	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
n/a	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Antequerra - Balilihan via Dorol Road, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	28-Dec-2024	22-Jan-2025	07-Feb-2025	17-Feb-2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Slope Protection Structure
n/a	Construction of Multi-Purpose Building of Sangguniang Kabataan at Municipal Hall, Brgy. Cogon Norte (Poblacion), Loon, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Jan-2025	30-Jan-2025	07-Feb-2025	17-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) Multi-Purpose Buildings including related Facilities (Bool E/S, Mansasa H/S, City East E/S), Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Jan-2025	30-Jan-2025	07-Feb-2025	17-Feb-2025	GoP	8,910,000.00	-	8,910,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Dr. Cecilio Putong National High School, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Jan-2025	30-Jan-2025	07-Feb-2025	17-Feb-2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings (Sta. Cruz, Ubujaan), Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Jan-2025	30-Jan-2025	07-Feb-2025	17-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings (Canangcaan, Poblacion), Corella, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Jan-2025	30-Jan-2025	07-Feb-2025	17-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings (Bentig, San Isidro), Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Jan-2025	30-Jan-2025	07-Feb-2025	17-Feb-2025	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
n/a	Completion of Multi-Purpose Buildings (Cantam-is Bago, Moto Sur, Cansaguit), Loon, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Jan-2025	30-Jan-2025	07-Feb-2025	17-Feb-2025	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0048 + 400 - K0048 + 491	DEO / Construction Section	NO	Competitive Bidding	03-Feb-2025	24-Feb-2025	03-Mar-2025	11-Mar-2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure

n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0010 + 299 - K0010 + 323, K0014 + 798 - K0014 + 855, K0015 + 028 - K0015 + 050, K0015 + 291 - K0015 + 384, K0018 + 125 - K0018 + 153, K0040 + 160 - K0040 + 226, K0045 + 981 - K0046 + 000, K0046 + 153 - K0046 + 195	DEO / Construction Section	NO	Competitive Bidding	21-Jan-2025	10-Feb-2025	17-Feb-2025	25-Feb-2025	GoP	4,558,960.00	-	4,558,960.00	Construction of Road Slope Protection Structure
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Maribojoc-Antique-Catagbacan (Loon) - K0024 + 779 - K0024 + 874, K0030 + 957 - K0031 + 057, K0033 + 035 - K0033 + 100	DEO / Construction Section	NO	Competitive Bidding	21-Jan-2025	10-Feb-2025	17-Feb-2025	25-Feb-2025	GoP	3,376,100.00	-	3,376,100.00	Construction of Road Slope Protection Structure
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0012 + 379.5 - K0012 + 420, K0017 + 637 - K0017 + 754	DEO / Construction Section	NO	Competitive Bidding	21-Jan-2025	10-Feb-2025	17-Feb-2025	25-Feb-2025	GoP	3,995,460.00	-	3,995,460.00	Construction of Road Slope Protection Structure
n/a	Construction of Road, Poblacion Union-Mayacabac including Street Lights, Dauis, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Jan-2025	11-Feb-2025	18-Feb-2025	26-Feb-2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Concrete Road
n/a	Construction of Road from Purok 4 to Purok 8 of Barangay Canangcaan, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Jan-2025	11-Feb-2025	18-Feb-2025	26-Feb-2025	GoP	39,600,000.00	-	39,600,000.00	Construction of Concrete Road
n/a	Construction of Road located at Bawal Street, Barangay Landican, Baclayan, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Jan-2025	11-Feb-2025	18-Feb-2025	26-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
n/a	Construction of Road at Magsaysay St., Brgy. Manga, Tagbilaran, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Jan-2025	11-Feb-2025	18-Feb-2025	26-Feb-2025	GoP	8,910,000.00	-	8,910,000.00	Construction of Concrete Road
n/a	Construction of Road, Brgy. Cawayan to Brgy. Bunacan to Brgy. Bosongon, Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Jan-2025	11-Feb-2025	18-Feb-2025	26-Feb-2025	GoP	19,800,000.00	-	19,800,000.00	Construction of Concrete Road
n/a	Construction of Road in Dote Street, Barangay Taloto, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Jan-2025	11-Feb-2025	18-Feb-2025	26-Feb-2025	GoP	14,850,000.00	-	14,850,000.00	Construction of Concrete Road
n/a	Construction of Road starting in Tagbilaran City College Road Going to Bantol St., Brgy. Dampas, Tagbilaran City, Bohol.	DEO / Construction Section	NO	Competitive Bidding	23-Jan-2025	11-Feb-2025	18-Feb-2025	26-Feb-2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
n/a	Construction of Road, Brgy. Lourdes to Brgy. Tangnan, Panglao, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Jan-2025	11-Feb-2025	18-Feb-2025	26-Feb-2025	GoP	29,700,000.00	-	29,700,000.00	Construction of Concrete Road

n/a	Construction of Multi-Purpose Building in Barangay West Poblacion, Alburquerque, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Feb-2025	05-Mar-2025	10-Mar-2025	18-Mar-2025	GoP	99,000,000.00	-	99,000,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building (Government Center), Malayo Sur, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Feb-2025	05-Mar-2025	10-Mar-2025	18-Mar-2025	GoP	99,000,000.00	-	99,000,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol	DEO / Construction Section	NO	Competitive Bidding	15-Jan-2025	03-Feb-2025	10-Feb-2025	18-Feb-2025	GoP	79,200,000.00	-	79,200,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building in Barangay Mansasa, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Feb-2025	05-Mar-2025	10-Mar-2025	18-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Pamilacan Island, Baclayon, Bohol (Phase 2)	DEO / Construction Section	NO	Competitive Bidding	27-Jan-2025	17-Feb-2025	24-Feb-2025	04-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building in Barangay Sambog, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	27-Jan-2025	17-Feb-2025	24-Feb-2025	04-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building (Kawasan Complex) including related facilities, Cabad, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	27-Jan-2025	17-Feb-2025	24-Feb-2025	04-Mar-2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
n/a	Construction of School Building and Classrooms for Baclayon National High School, Landican, Baclayon, Bohol	DEO / Construction Section	NO	Competitive Bidding	27-Jan-2025	17-Feb-2025	24-Feb-2025	04-Mar-2025	GoP	34,650,000.00	-	34,650,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Boyog Sur, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	27-Jan-2025	17-Feb-2025	24-Feb-2025	04-Mar-2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Brgy. Bugho, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	27-Jan-2025	17-Feb-2025	24-Feb-2025	04-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Rehabilitation of Multi-Purpose Building in Barangay Pandol, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	27-Jan-2025	17-Feb-2025	24-Feb-2025	04-Mar-2025	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building (Tagbilaran City Coliseum) in Brgy. Dampas, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Jan-2025	12-Feb-2025	20-Feb-2025	28-Feb-2025	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Ambuan, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Jan-2025	12-Feb-2025	20-Feb-2025	28-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Bongbong, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Jan-2025	12-Feb-2025	20-Feb-2025	28-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building


n/a	Construction of Multi-Purpose Building, Cambalian, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Jan-2025	12-Feb-2025	20-Feb-2025	28-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Kang-iras, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Jan-2025	12-Feb-2025	20-Feb-2025	28-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Maitum, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Jan-2025	12-Feb-2025	20-Feb-2025	28-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Triple Union, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Jan-2025	12-Feb-2025	20-Feb-2025	28-Feb-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Mantasida, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Liboron, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Causwagan Norte, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Municipal Motorpool Building and Office, Poblacion, Calape, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Candumayao, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Barangay Canapnapan, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building in Brgy. Ubujan, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Hanopol Este, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	8,415,000.00	-	8,415,000.00	Construction of Multi-Purpose Building
n/a	Construction of Bohol Convention Center, Panglao, Bohol (Phase III)	DEO / Construction Section	NO	Competitive Bidding	15-Jan-2025	03-Feb-2025	10-Feb-2025	18-Feb-2025	GoP	39,600,000.00	-	39,600,000.00	Construction of Multi-Purpose Building
n/a	Construction/Completion of Multi-Purpose Building (Phase 2), Poblacion, Sikatuna, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
n/a	Construction of Evacuation Center in Brgy. Tabuan, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Jan-2025	17-Feb-2025	27-Feb-2025	07-Mar-2025	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building

n/a	Service Vehicle / Equipment Maintenance and Repair Services	DEO	NO	Competitive Bidding	27-Jan-25	17-Feb-25	19-Feb-25	20-Feb-25	GoP	17,589,958.20	17,589,958.20	Repair and Maintenance of Service Vehicle
n/a	Supplies / Materials & Equipment	DEO	NO	Competitive Bidding	03-Feb-25	24-Feb-25	26-Feb-25	28-Feb-25	GoP	3,336,309.20	3,336,309.20	Purchase of Office Supplies / Materials & Equipment
n/a	Service Vehicle/ Equipment, Spare Parts/ Accessories and Supplies	DEO	NO	Competitive Bidding	27-Jan-25	17-Feb-25	19-Feb-25	20-Feb-25	GoP	27,389,786.76	27,389,786.76	Purchase of Spare Parts / Accessories and Supplies
n/a	Printers / Copier Maintenance Parts and Services	DEO	NO	Competitive Bidding	10-Feb-25	03-Mar-25	05-Mar-25	07-Mar-25	GoP	1,200,000.00	1,200,000.00	Repair and Maintenance Parts of Printers Copier
n/a	Information Technology Equipment, Parts and Accessories	DEO	NO	Competitive Bidding	03-Feb-25	24-Feb-25	26-Feb-25	28-Feb-25	GoP	17,331,532.77	17,331,532.77	Purchase of Information Technology Equipments and Parts
n/a	Construction Supplies & Equipment	DEO	NO	Competitive Bidding	17-Feb-25	10-Mar-25	12-Mar-25	14-Mar-25	GoP	88,236,068.00	88,236,068.00	Purchase of Construction Supplies and Equipment
n/a	Computer Parts/Repair and Accessories	DEO	NO	Competitive Bidding	03-Feb-25	24-Feb-25	26-Feb-25	28-Feb-25	GoP	10,073,176.00	10,073,176.00	Purchase of Computer Parts / Repair and Accessories
n/a	Airconditioning Units, Maintenance and Services	DEO	NO	Competitive Bidding	10-Feb-25	03-Mar-25	05-Mar-25	07-Mar-25	GoP	1,280,360.00	1,280,360.00	Purchase of Maintenance Parts / Services (Airconditioning)
n/a	Electrical Equipment and Supplies	DEO	NO	Competitive Bidding	03-Feb-25	24-Feb-25	26-Feb-25	28-Feb-25	GoP	25,906,244.80	25,906,244.80	Purchase of Electrical Supplies
n/a	Office Furnitures and Fixtures	DEO	NO	Competitive Bidding	17-Feb-25	10-Mar-25	12-Mar-25	14-Mar-25	GoP	9,088,122.40	9,088,122.40	Purchase of Furnitures and Fixtures
n/a	Laboratory / Field Equipments (parts and services)	DEO	NO	Competitive Bidding	10-Feb-25	03-Mar-25	05-Mar-25	07-Mar-25	GoP	35,549,540.00	35,549,540.00	Purchase of Laboratory / Field Equipments (Parts and Services)
n/a	Other Miscellaneous Needs (Unforseen Parts and Supply)	DEO	NO	Competitive Bidding	24-Feb-25	17-Mar-25	19-Mar-25	21-Mar-25	GoP	15,666,124.04	15,666,124.04	Purchase of other materials for office and service vehicle

Submitted by:


MARY NOELINE F. RACINES
 Head, Procurement Unit

Recommended by:


CLAUDIO D. ARCAYENA, JR. A.E.R.
 BAC Chairman

Approved by:


JOHN PAUL T. GASSON
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 1ST DISTRICT ENGINEERING OFFICE
Tagbilaran City, Bohol, Region VII



CERTIFICATION

In compliance with the memorandum issued by Usec. Marichu A. Palafox, CESO III, Undersecretary for Support Services dated September 05, 2024 and in connection with GPPB Resolution No. 11-2020, this is to certify that we have no proposed projects for Consulting Services for FY 2025.

Issued this 30th day of January 2025.

JOHN PAUL T. GASCON
OIC-District Engineer

RO7.9.5 MNFR/CDAJ

