

**Department of Public Works and Highways - Pampanga 1st District Engineering Office Annual Procurement Plan for FY 2019 ~ *UPDATED***

**Consulting Services**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Soil Testing/Exploration for Multi-Storey School Buildings and Tech.-Voc. Workshops and Preliminary Detailed Engineering (PDE) under the Dep Ed's Basis Education Facilities Fund (BEFF), Arayat, Apalit, Mexico, Candaba, San Luis, Macabebe, Masantol, San Simon, Minalin, Sto. Tomas, Bacolor, Sta. Ana, City of San Fernando, (Capital)	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			39,987,135.55	
	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Sta. Ana - Arayat By-Pass Road, Sta. Ana & Arayat, Pampanga, Sta. Ana & Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			4,950,400.76	
	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed By-Pass at Sucad-Sto. Niño, Apalit, San Simon, Pampanga, Apalit and San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			3,960,014.00	
	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed By-Pass and Diversion Roads San Agustin (Candaba) - San Juan (San Luis), Pampanga, Candaba and San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			14,850,682.16	
	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed By-Pass and Diversion Roads at San Felipe - San Jose Matulid - Pandaras, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			6,931,034.16	
	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed By-Pass and Diversion Roads at Mapalad-Candaling Bypass Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			9,900,834.16	
	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed By-Pass Quezon Road - Jose Abad Santos Avenue (JASA), Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			4,950,400.76	
	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study for the Proposed Mexico-Bypass Road (from Mexico-Magalang Road (Balas) Crossing Mexico - Angeles Road at San Miguel & San Vicente Connecting Lagundi-Masamat-Sabanilla Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			4,950,400.76	

56	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Bypass and Diversion Roads at San Juan, San Luis - Barit, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			7,920,682.16	
	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Apalit By-pass, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			4,950,400.76	
	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed By-Pass at Apalit-San Simon, Apalit and San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	4/8-14/19	04/29/19	5/10-13/19	5/14-15/19	NEP 2019			3,960,014.00	

Submitted by:

  
NEOPOLO C. MANALOTO, JR.  
 Head of BAC Secretariat

Recommended by:

  
RUBY M. CANLAS  
 OIC, Asst. District Engineer

Approved by:

  
ALMER C. MIRANDA  
 OIC, District Engineer