

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Cavite II District Engineering Office  
Brgy. Mangas II, Alfonso, Cavite

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Ads / Post of IB	Sub / Open of Bids	Notice of Award	Contract Signing			MOOE	CO	
19DG0001	Preventive Maintenance of Road: Asphalt Overlay along Noveleta - Naic - Tagaytay Road (S05878LZ) K0061+678 to K0061+889	Construction Section	Public Bidding	October 5-11, 2018	10/27/18	06/20/19	June 22-24, 2019	GOP	₱ 2,741,057.58	-	✓	Preventive Maintenance of Road: Asphalt Overlay
19DG0002	Preventive Maintenance of Road: Asphalt Overlay along Indang - Alfonso via Luksuhin Road (S05882LZ) K0056+(-438) to K0056+(-005), Indang, Cavite	Construction Section	Public Bidding	October 5-11, 2018	10/27/18	06/20/19	June 22-24, 2019	GOP	₱ 9,799,792.85	-	✓	Preventive Maintenance of Road: Asphalt Overlay
19DG0003	Retrofitting / Strengthening of Bridge – Alulod Bridge (B02521LZ) along Tanza – Trece Martires City – Indang Road	Construction Section	Public Bidding	October 5-11, 2018	10/26/18	05/16/19	May 17-27, 2019	GOP	₱ 5,879,711.10	-	✓	Retrofitting/Strengthening of Bridge
19DG0004	Retrofitting / Strengthening of Bridge – Banaba Bridge (B02604LZ) along Indang – Alfonso via Luksuhin Road	Construction Section	Public Bidding	October 5-11, 2018	10/26/18	05/16/19	May 17-27, 2019	GOP	₱ 4,899,576.92	-	✓	Retrofitting/Strengthening of Bridge
19DG0005	Road Widening along Sta. Rosa – Ulat – Tagaytay Road (S01986LZ) K0060+109 to K0060+443, Tagaytay City, Cavite	Construction Section	Public Bidding	October 16-22, 2018	11/06/18	05/16/19	May 17-27, 2019	GOP	₱ 11,991,264.97	-	✓	Road Widening
19DG0006	Preventive Maintenance of Road: Asphalt Overlay – along Maragondon – Magallanes – Amuyong Road (S01776LZ) K0078+000 – K0078+800, Magallanes, Cavite	Construction Section	Public Bidding	October 26-November 1, 2018	11/22/18	06/20/19	June 22-24, 2019	GOP	₱ 16,902,044.80	-	✓	Preventive Maintenance of Road: Asphalt Overlay
19DG0007	Preventive Maintenance of Road: Asphalt Overlay along Tagaytay – Laguna via Calamba Road (S06087LZ) K59+388 – K59+590, Tagaytay City	Construction Section	Public Bidding	October 5-11, 2018	10/27/18	06/20/19	June 22-24, 2019	GOP	₱ 7,055,904.21	-	✓	Preventive Maintenance of Road: Asphalt Overlay
19DG0008	Construction of Drainage Structure along Road – along Naic Junction – Caylabne Road (S05893LZ) K0057+805 to K0058+757, Ternate, Cavite	Construction Section	Public Bidding	October 26-November 1, 2018	11/22/18	05/16/19	May 17-27, 2019	GOP	₱ 4,115,811.30	-	✓	Construction of Drainage Structure along Road
19DG0009	Construction of Drainage Structure along Road – Magallanes Drive Diversion Road, Tagaytay City, Cavite	Construction Section	Public Bidding	October 26-November 1, 2018	11/22/18	07/02/19	July 3-10, 2019	GOP	₱ 51,144,027.08	-	✓	Construction of Drainage Structure along Road
19DG0010	Construction of Gravel Road - Maragondon Bypass Road, Cavite	Construction Section	Public Bidding	October 16-22, 2018	11/06/18	07/02/19	July 3-10, 2019	GOP	₱ 31,999,996.31	-	✓	Construction of Gravel Road
19DG0011	Construction of Gravel Road – Tagaytay Bypass Road, Tagaytay City, Cavite	Construction Section	Public Bidding	October 25 - 31, 2018	11/21/18	07/03/19	July 4-11, 2019	GOP	₱ 27,959,669.96	-	✓	Construction of Gravel Road



FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Ads / Post of IB	Sub / Open of Bids	Notice of Award	Contract Signing			MOOE	CO	
19DG0012	Construction of Drainage Structure along Road - Kaykulot Road Connecting Tagaytay - Calamba Road to Sta. Rosa - Ulta - Tagaytay Road, Tagaytay City, Cavite	Construction Section	Public Bidding	December 5- 11, 2018	12/27/18	07/03/19	July 4-11, 2019	GOP	₱ 18,999,083.22	-	✓	Construction of Drainage Structure along Road
19DG0013	Off-Carriageway Improvement: Shoulder Paving / Construction on Specific Locations along Indang Alfonso via Luksuhin Road (S05882LZ) K0058+111 to K0067+033	Construction Section	Public Bidding	October 26- November 1, 2018	10/27/18	06/20/19	June 22-24, 2019	GOP	₱ 16,012,850.01	-	✓	Off-Carriageway Improvement: Shoulder Paving/Construction
19DG0015	Road Widening along Maragondon – Magallanes – Amuyong Road (S01776LZ) K0063+000 to K0063+965, Maragondon, Cavite	Construction Section	Public Bidding	November 9- 15, 2018	11/29/18	06/20/19	June 22-24, 2019	GOP	₱ 44,099,990.95	-	✓	Road Widening
19DG0016	Widening of Bridge - Italaro Br. (B02520LZ) along Noveleta - Naic - Tagaytay Road, Indang, Cavite	Construction Section	Public Bidding	December 5- 11, 2018	12/27/18	05/16/19	May 17-27, 2019	GOP	₱ 43,119,778.80	-	✓	Widening of Bridge
19DG0017	Construction of Road Slope Protection Structure – along Naic Jct – Caylabne Road (S05893LZ), K0066+180 to K0066+252	Construction Section	Public Bidding	November 9- 15, 2018	11/29/18	05/16/19	May 17-27, 2019	GOP	₱ 16,806,641.85	-	✓	Construction of Road Slope Protection Structure
19DG0018	Road Widening on Specific Locations along Tagaytay – Batangas via Tuy Road (S05875LZ) – K0062+645 – K0065+012.50, Tagaytay City, Cavite	Construction Section	Public Bidding	October 5-11, 2018	10/26/18	06/21/19	June 22-24, 2019	GOP	₱ 1,322,775.67	-	✓	Road Widening
19DG0019	Construction of Road Slope Protection Structure – along Indang – Alfonso via Luksuhin Road (S05882LZ), K0066+395 to K0066+476, Alfonso, Cavite	Construction Section	Public Bidding	October 25 - 31, 2018	11/21/18	07/05/19	July 8-15, 2019	GOP	₱ 22,931,930.40	-	✓	Construction of Road Slope Protection Structure
19DG0020	Reconstruction to Concrete Pavement – along Naic Junction – Caylabne Road (S05893LZ) K0052+047 to K0052+257	Construction Section	Public Bidding	October 26- November 1, 2018	11/22/18	06/21/19	June 22-24, 2019	GOP	₱ 3,767,024.00	-	✓	Reconstruction of Concrete Pavement
19DG0021	Reconstruction to Concrete Pavement – along Tagaytay – Cavite via Mendez Road (S0503LZ) K0063+000 – K0064+119	Construction Section	Public Bidding	October 25 - 31, 2018	11/21/18	06/21/19	June 22-24, 2019	GOP	₱ 17,100,970.83	-	✓	Reconstruction of Concrete Pavement
19DG0022	Off-Carriageway Improvement: Shoulder Paving / Construction – along Tagaytay – Batangas via Tuy Road (S05875LZ) K0060+238 to K0061+287, Tagaytay City, Cavite	Construction Section	Public Bidding	October 25 - 31, 2018	11/21/18	06/21/19	June 22-24, 2019	GOP	₱ 24,935,065.95	-	✓	Off-Carriageway Improvement: Shoulder Paving/Construction



**FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Ads / Post of IB	Sub / Open of Bids	Notice of Award	Contract Signing			MOOE	CO	
19DG0023	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Phase III), Tagaytay Picnic Grove, Tagaytay City	Construction Section	Public Bidding	December 7-13, 2018	12/28/18	06/10/19	June 11-17, 2019	GOP	₱ 29,399,917.47	-	✓	Construction of Multi-purpose Building
19DG0024	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Multi Level Parking, Picnic Grove, Brgy. Sungay East, Tagaytay City	Construction Section	Public Bidding	December 7-13, 2018	12/28/18	06/10/19	June 11-17, 2019	GOP	₱ 59,399,935.39	-	✓	Construction of Multi-purpose Building
19DG0025	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Oval Bleacher) City Hall Compound, Brgy. Kaybagal South, Tagaytay City, Cavite	Construction Section	Public Bidding	December 7-13, 2018	12/28/18	05/16/19	May 17-27, 2019	GOP	₱ 9,899,574.77	-	✓	Construction of Multi-purpose Building
19DG0026	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Phase II), Tagaytay Picnic Grove, Tagaytay City	Construction Section	Public Bidding	December 6-12, 2018	12/27/18	06/10/19	June 11-17, 2019	GOP	₱ 29,399,943.00	-	✓	Construction of Multi-purpose Building
19DG0028	Construction of Concrete Road – Construction of Concrete Road at Brgy. Caluangan, Magallanes, Cavite	Construction Section	Public Bidding	October 5-11, 2018	10/26/18	05/16/19	May 17-27, 2019	GOP	₱ 4,949,809.18	-	✓	Construction of Concrete Road
19DG0029	Construction of Road Slope Protection Structure – on Specific Locations along Tagaytay – Batangas via Tuy Road (S05875LZ) – K0063+720 to K0064+830, Tagaytay City, Cavite	Construction Section	Public Bidding	October 16-22, 2018	11/06/18	06/21/19	June 22-24, 2019	GOP	₱ 3,576,995.10	-	✓	Construction of Road Slope Protection Structure
19DG0030	Construction of Slope Protection Structure – Construction of Slope Protection, Poblacion 1, Magallanes, Cavite	Construction Section	Public Bidding	November 9-15, 2018	11/29/18	05/16/19	May 17-27, 2019	GOP	₱ 9,899,573.03	-	✓	Construction of Slope Protection Structure
19DG0031	Construction of Concrete Road – Construction (Completion) of Tagaytay - Alfonso Diversion Road Project, Tagaytay City, Cavite	Construction Section	Public Bidding	November 19-25, 2018	12/07/18	07/09/19	July 10-17, 2019	GOP	₱ 48,995,608.02	-	✓	Construction of Concrete Road
19DG0032	Construction of Concrete Road – Gen. Aguinaldo – Magallanes – Nasugbu Road (East-West Road), Magallanes – Gen. Aguinaldo Section, Gen. E. Aguinaldo, Cavite	Construction Section	Public Bidding	December 5-11, 2018	12/27/18	07/10/19	July 11-18, 2018	GOP	₱ 57,899,526.57	-	✓	Construction of Concrete Road



FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Ads / Post of IB	Sub / Open of Bids	Notice of Award	Contract Signing			MOOE	CO	
19DG0033	Re-advertisement: Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Oval Bleacher), Tagaytay City	Construction Section	Public Bidding	July 12-18, 2019	07/31/19	08/20/19	August 21-30, 2019	GOP	₱ 9,899,965.92	-	✓	Construction of Multi-purpose Building
19DG0034	Re-advertisement: Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Oval Bleacher), Tagaytay, Cavite	Construction Section	Public Bidding	July 12-18, 2019	07/31/19	08/20/19	August 21-30, 2019	GOP	₱ 9,899,643.70	-	✓	Construction of Multi-purpose Building
19 35	Construction of Concrete Road – Gen. Aguinaldo – Magallanes – Nasugbu Road (East-West Road), Indang Section, Cavite	Construction Section	Public Bidding	December 6-12, 2018	12/27/18	07/10/19	July 11-18, 2018	GOP	₱ 96,499,797.04	-	✓	Construction of Concrete Road; Construction of Concrete Bridge
19DG0036	Construction of Slope Protection Structure – Construction of Slope Protection, Brgy. Bendita 1, Magallanes, Cavite	Construction Section	Public Bidding	December 6-12, 2018	12/27/18	06/21/19	June 22-24, 2019	GOP	₱ 9,899,782.67	-	✓	Construction of Slope Protection Structure
19DG0037	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building at Poblacion, Indang, Cavite	Construction Section	Public Bidding	December 7-13, 2018	12/28/18	06/21/19	June 22-24, 2019	GOP	₱ 1,959,922.01	-	✓	Construction of Multi-purpose Building
19DG0038	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building at Poblacion, Ternate, Cavite	Construction Section	Public Bidding	December 7-13, 2018	12/28/18	06/21/19	June 22-24, 2019	GOP	₱ 1,959,922.01	-	✓	Construction of Multi-purpose Building
19DG0039	Construction of Concrete Road – Construction of Sport Bicycle Track, City Hall Compound, Tagaytay City, Cavite	Construction Section	Public Bidding	December 7-13, 2018	12/28/18	06/21/19	June 22-24, 2019	GOP	₱ 29,399,930.60	-	✓	Construction of Concrete Road
1 J040	Rehabilitation/Major Repair Multi Purpose Building – Rehabilitation of Multi-Purpose Building (Tagaytay Sports and Activity Center) (TSAC), Barangay Sungay West, Tagaytay City, Cavite	Construction Section	Public Bidding	May 9-15, 2019	05/29/19	07/15/19	July 16-23, 2019	GOP	₱ 9,449,661.53	-	✓	Rehabilitation/Major Repair Multi-purpose Building
19DG0041	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Barangay Hall), Barangay Bucal 3-A, Maragondon, Cavite	Construction Section	Public Bidding	May 9-15, 2019	05/29/19	07/15/19	July 16-23, 2019	GOP	₱ 3,464,937.37	-	✓	Construction of Multi-purpose Building
19DG0042	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Barangay Hall), Barangay Bucal 4-B, Maragondon, Cavite	Construction Section	Public Bidding	May 9-15, 2019	05/29/19	07/15/19	July 16-23, 2019	GOP	₱ 3,464,946.86	-	✓	Construction of Multi-purpose Building
19DG0043	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Barangay Hall), Brgy. San Agustin, Magallanes, Cavite	Construction Section	Public Bidding	May 9-15, 2019	05/29/19	07/17/19	July 18-24, 2019	GOP	₱ 3,464,931.46	-	✓	Construction of Multi-purpose Building



FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Ads / Post of IB	Sub / Open of Bids	Notice of Award	Contract Signing			#OOE	CO	
19DG0044	Rehabilitation/Major Repair Multi Purpose Building – Rehabilitation of Multi-Purpose Building (Covered Court) Brgy. Kaybagal Central, Tagaytay City, Cavite	Construction Section	Public Bidding	May 9-15, 2019	05/29/19	07/17/19	July 18-24, 2019	GOP	P 2,969,869.93	-	✓	Construction of Multi-purpose Building
19DG0045	Construction of Flood Mitigation Structure – Construction of Breakwater, Barangay Poblacion II, Ternate, Cavite	Construction Section	Public Bidding	May 10-16, 2019	05/30/19	07/17/19	July 18-24, 2019	GOP	GOP	-	✓	Construction of Flood Mitigation Structure
19DG0046	Construction of Flood Mitigation Structure – Construction of Breakwater, Barangay Bucana Malaki, Naic, Cavite	Construction Section	Public Bidding	May 10-16, 2019	05/30/19	07/19/19	July 22-26, 2019	GOP	P 4,949,985.89	-	✓	Construction of Flood Mitigation Structure
19DG0047	Construction of Flood Mitigation Structure – Construction of Breakwater at Barangay Humbac, Naic, Cavite	Construction Section	Public Bidding	May 10-16, 2019	05/30/19	07/19/19	July 22-26, 2019	GOP	P 4,949,997.56	-	✓	Construction of Flood Mitigation Structure
19DG0048	Construction of Flood Mitigation Structure – Construction of Canal Lining, Brgy. Anuling Lejos II, Mendez, Cavite	Construction Section	Public Bidding	May 10-16, 2019	05/30/19	07/19/19	July 22-26, 2019	GOP	P 1,484,848.90	-	✓	Construction of Flood Mitigation Structure
19DG0049	Construction of Multi-Purpose Building - Construction of Multi-purpose Building (Covered Court), Brgy. Latoria, Naic, Cavite	Construction Section	Public Bidding	May 10-16, 2019	05/30/19	07/19/19	July 22-26, 2019	GOP	P 4,454,969.48	-	✓	Construction of Multi-purpose Building
19DG0050	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Covered Court), Brgy. Kaymisis, Gen. Emilio Aguinaldo, Cavite	Construction Section	Public Bidding	May 14-20, 2019	06/11/19	07/22/19	July 23-29, 2019	GOP	P 4,454,846.14	-	✓	Construction of Multi-purpose Building
19DG0051	Construction of Concrete Road – Concreting of Road with Slope Protection, Brgy. Bendita 2, Magallanes, Cavite	Construction Section	Public Bidding	May 14-20, 2019	06/11/19	07/22/19	July 23-29, 2019	GOP	P 9,899,349.05	-	✓	Construction of Concrete Road
19DG0052	Construction of Concrete Road – Concreting of Road with Slope Protection, Brgy. Ramirez, Magallanes, Cavite	Construction Section	Public Bidding	May 14-20, 2019	06/11/19	07/22/19	July 23-29, 2019	GOP	P 9,899,529.84	-	✓	Construction of Concrete Road
19DG0053	Construction of Concrete Road – Concreting of Road with Slope Protection, Brgy. Urdaneta, Magallanes, Cavite	Construction Section	Public Bidding	May 14-20, 2019	06/11/19	07/22/19	July 23-29, 2019	GOP	P 9,899,882.39	-	✓	Construction of Concrete Road
19DG0054	Construction of Concrete Road – Concreting of Banawan Road, Barangay Iruhin East to Barangay Iruhin Central, Tagaytay City	Construction Section	Public Bidding	July 4-10, 2019	07/30/19	08/13/19	August 14-23, 2019	GOP	P 44,099,757.94	-	✓	Construction of Concrete Road



FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)	
				Ads / Post of IB	Sub / Open of Bids	Notice of Award	Contract Signing			MOOE	CO		
19DG0055	Shoulder Paving/Construction – on Specific Locations along Tagaytay-Laguna via Calamba Road (SO6087LZ) K0057+494 to K0059+572, Tagaytay City	Construction Section	Public Bidding	May 14-20, 2019	07/30/19	08/13/19	August 14-23, 2019	GOP	P	13,323,065.99	-	✓	Off-Carriageway Improvement: Shoulder Paving/Construction
19DG0056	Construction of Multi-purpose Building, Maragondon, Cavite	Construction Section	Public Bidding	July 29, 2019 to August 4, 2019	08/20/19	09/09/19	September 10-19, 2019	GOP	P	3,000,000.00	-	✓	
19DG0057	Construction og Multi-purpose Building (Covered Court), Brgy. Pacheco, Magallanes, Cavite	Construction Section	Public Bidding	July 29, 2019 to August 4, 2019	08/20/19	09/09/19	September 10-19, 2019	GOP	P	5,000,000.00	-	✓	
19DG0058	Construction og Multi-purpose Building (HOA Office), Phase 1B, Cuida Nuevo Sabang, Naic, Cavite	Construction Section	Public Bidding	July 29, 2019 to August 4, 2019	08/20/19	09/09/19	September 10-19, 2019	GOP	P	2,000,000.00	-	✓	
19DG0059	Rehabilitation/Renovation of PUP Maragondon Gymnasium, Maragondon, Cavite	Construction Section	Public Bidding	July 29, 2019 to August 4, 2019	08/20/19	09/09/19	September 10-19, 2019	GOP	P	25,000,000.00	-	✓	
19DG0060	Construction of Multi-purpose Building Marine Base, Camp Gregorio Lim, Ternate, Cavite	Construction Section	Public Bidding	July 31 - August 6, 2019	08/22/19	09/11/19	September 12-20, 2019	GOP	P	10,000,000.00	-	✓	
19DG0061	Rehabilitation of Road at Bucal 3B, Maragondon, Cavite	Construction Section	Public Bidding	July 31 - August 6, 2019	08/22/19	09/11/19	September 12-20, 2019	GOP	P	20,000,000.00	-	✓	
19DG0062	Road Concreting, Brgy. Matagbak I, Municipality of Alfonso, Cavite	Construction Section	Public Bidding	July 31 - August 6, 2019	08/22/19	09/11/19	September 12-20, 2019	GOP	P	5,000,000.00	-	✓	
19DG0063	Construction of RCDG Bridge in Barangay Gombalza, Naic, Cavite	Construction Section	Public Bidding	July 31 - August 6, 2019	08/22/19	09/11/19	September 12-20, 2019	GOP	P	40,000,000.00	-	✓	
19DG0064	Construction of Multi-purpose Building (Center-Phase I), Brgy. Maitim East II, Tagaytay City, Cavite	Construction Section	Public Bidding	August 6-12, 2019	08/27/19	09/17/19	September 17-26, 2019	GOP	P	10,000,000.00	-	✓	

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)	
				Ads / Post of IB	Sub / Open of Bids	Notice of Award	Contract Signing			MOOE	CO		
19DG0065	Construction of Multi-purpose Building (Sports Center Phase III), Brgy. Maitim East II, Tagaytay City, Cavite	Construction Section	Public Bidding	August 6-12, 2019	08/27/19	09/17/19	September 17-26, 2019	GOP	P	30,000,000.00	-	✓	
19DG0066	Construction of Skateboard Track with Bleacher, Tagaytay City, Cavite	Construction Section	Public Bidding	August 6-12, 2019	08/27/19	09/17/19	September 17-26, 2019	GOP	P	15,000,000.00	-	✓	
19DG0067	Construction of Multi-purpose Sports Center, Brgy. Maitim 2nd East, Tagaytay City	Construction Section	Public Bidding	August 6-12, 2019	08/27/19	09/17/19	September 17-26, 2019	GOP	P	20,000,000.00	-	✓	

Prepared by:

Recommended by:

MARY JANE A. WINGGA  
Head, Procurement Unit

Date: \_\_\_\_\_

REYDANTE D. PENUS  
Chief, Maintenance Section  
BAC Chairman

Date: \_\_\_\_\_

ARTHUR D. PASCUAL, JR.  
District Engineer

Date: \_\_\_\_\_