



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA SIBUGAY 1ST DISTRICT ENGINEERING OFFICE
Diplahan, Zamboanga Sibugay



ANNUAL PROCUREMENT PLAN (APP) - FY 2025 (FINAL)- SUPPLEMENTAL 3

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
25JI0001	Preventive Maintenance - Tertiary Roads - Diplahan Jct. Malangas Port Rd - K1742+522-K1743+122,K1743+240-K1743+253,K1744+194.04-K1744+316.48	Construction Section	No	Competitive Public Bidding	05-Jun-25	30-Jun-25	22-Jul-25	25-Jul-25	NEP 2025	28,261,240.00		28,261,240.00	Preventive Maintenance of Road: Asphalt Overlay
25JI0002	Road Widening - Tertiary Roads - Diplahan Jct. Malangas Port Rd - K1742+000 - K1743+160, K1743+220- K1745+563	Construction Section	Yes	Competitive Public Bidding	21-Nov-24	11-Dec-24	27-Mar-25	03-Apr-25	NEP 2025	88,960,000.00		88,960,000.00	Road Widening
25JI0003	Road Widening - Tertiary Roads - Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - 1765+000-1767+025	Construction Section	Yes	Competitive Public Bidding	25-Nov-24	16-Dec-24	27-Mar-25	03-Apr-25	NEP 2025	88,600,000.00		88,600,000.00	Road Widening
25JI0004	Construction of By-Pass and Diversion Rods - Buug By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	26-Mar-25	14-Apr-25	27-Jun-25	30-Jun-25	NEP 2025	90,000,000.00		90,000,000.00	Concreting of Road
25JI0005	Construction of By-Pass and Diversion Rods - Dumpoc Diversion Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	11-Jun-25	16-Jun-25	NEP 2025	55,020,000.00		55,020,000.00	Concreting of Road
25JI0006	Construction of By-Pass and Diversion Rods - NRJ Guilawa-Palalian-Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	28-Apr-25	27-May-25	23-Jun-25	24-Jun-25	NEP 2025	52,900,000.00		52,900,000.00	Concreting of Road
25JI0007	Construction of Slope Protection along Main Canal and Siphon Structure, Lutiman SIS, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Nov-24	13-Dec-24	21-Feb-25	25-Feb-25	NEP 2025	14,700,000.00		14,700,000.00	Construction of Slope Protection Structure
25JI0008	Improvement of Irrigation Drainage, Ditay IS, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	15-Nov-24	13-Dec-24	21-Feb-25	25-Feb-25	NEP 2025	14,700,000.00		14,700,000.00	Construction of Slope Protection Structure
25JI0009	Construction of Flood Control Structure (Revetment wall) along Sibuguey River (Downstream), Package 1, barangay Sampoli B, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Oct-24	18-Nov-24	21-Feb-25	25-Feb-25	NEP 2025	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
25JI0010	Construction of Flood Control Structure (Revetment wall) along Sibuguey River (Upstream), Barangay Concepcion, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-25	24-Jan-25	21-Feb-25	25-Feb-25	NEP 2025	39,200,000.00		39,200,000.00	Construction of Flood Control Structure

25JI0011	Construction of Flood Control Structure (Revetment wall) along Sibuguey River, barangay Sta. Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Oct-24	18-Nov-24	21-Feb-25	25-Feb-25	NEP 2025	39,200,000.00		39,200,000.00	Construction of Flood Control Structure
25JI0012	Construction of Flood Control Structure along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, part of Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Oct-24	18-Nov-24	21-Feb-25	25-Feb-25	NEP 2025	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
25JI0013	Construction of Flood Control Structure at Sibuguey River along Jct. Imelda-Alicia Rd, Package 1, Barangay Guiwan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Nov-24	04-Dec-24	21-Feb-25	25-Feb-25	NEP 2025	37,985,780.00		37,985,780.00	Construction of Flood Control Structure
25JI0014	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	13-Feb-25	07-Mar-25	20-Mar-25	21-Mar-25	NEP 2025	15,190,000.00		15,190,000.00	Concreting of Road
25JI0015	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction Leading to Malangas Boulevard, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	05-Jun-25	30-Jun-25	21-Jul-25	24-Jul-25	NEP 2025	2,450,000.00		2,450,000.00	Concreting of Road
25JI0016	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11-Nov-24	02-Dec-24	06-Mar-25	10-Mar-25	NEP 2025	9,800,000.00		9,800,000.00	Concreting of Road
25JI0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Muyo Cave and Falls, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	08-Jan-25	12-Feb-25	23-Jun-25	24-Jun-25	NEP 2025	9,800,000.00		9,800,000.00	Concreting of Road
25JI0018	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Imelda-Alicia, Lutiman-Guicam Road, connecting Jct. Imelda-Alicia and Barangay Sawa, Support of Seaweeds and Coconut Industry, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-25	24-Jan-25	18-Feb-25	20-Feb-25	NEP 2025	19,600,000.00		19,600,000.00	Concreting of Road
25JI0019	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road at Brgy. Fatima in Support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11-Nov-24	02-Dec-24	20-Mar-25	21-Mar-25	NEP 2025	19,600,000.00		19,600,000.00	Concreting of Road
25JI0020	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ Imelda-Payao-Siay Road (S01216MN) connecting Brgy. Katipunan to Brgy. Kima in support to Coal Industry, Rubber and Coconut in Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	NEP 2025	19,600,000.00		19,600,000.00	Concreting of Road
25JI0021	Installation/Application of Road Safety Facilities (Roadway Lighting) along Lutiman-Guicam-Olutanga Rd - K1760+(-095) - K1766+277	Construction Section	Yes	Competitive Public Bidding	30-Oct-24	21-Nov-24	18-Feb-25	25-Feb-25	NEP 2025	42,982,800.00		42,982,800.00	Installation of Street Lights
25JI0022	Installation/Application of Road Safety Facilities (Roadway Lighting) along Lutiman-Guicam-Olutanga Rd - K1783+(-600) - K1787+219,K1789+791-K1791+300	Construction Section	Yes	Competitive Public Bidding	30-Oct-24	21-Nov-24	27-Mar-25	28-Mar-25	NEP 2025	42,982,800.00		42,982,800.00	Installation of Street Lights
25JI0023	Construction of Bridge, Jct Lanao-Pagadian-Zamboanga City Rd - Buug connecting to Pamintayan Road in support to the Production of Raw Seaweeds to Drying Facilites, Barangay Pamintayan, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	14-Feb-25	07-Mar-25	17-Mar-25	18-Mar-25	NEP 2025	23,520,000.00		23,520,000.00	Concreting of Road
25JI0024	Construction of Buug Coastal Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Jan-25	18-Feb-25	13-Mar-25	14-Mar-25	NEP 2025	135,100,000.00		135,100,000.00	Concreting of Road

25JI0025	Construction of Road, Lanao-Pagadian-Zamboanga City Rd leading to DPWH Zamboanga Sibugay 1st District Engineering Office, Barangay Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-25	29-Jul-25	11-Aug-25	14-Aug-25	NEP 2025	4,900,000.00		4,900,000.00	Concreting of Road
25JI0026	Construction of Road, National Road Jct. Barangay Lower Baluran leading to Barangay Mt. View to Barangay Lumanac connecting National Road Jct. Barangay Gandiangan Road, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	23-Jun-25	24-Jun-25	NEP 2025	14,700,000.00		14,700,000.00	Concreting of Road
25JI0027	Construction of Mabuhay-Talusana Coastal Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	28-Nov-24	18-Dec-24	13-Mar-25	20-Mar-25	NEP 2025	129,821,450.00		129,821,450.00	Concreting of Road
25JI0028	Preventive Maintenance - Tertiary Roads - Imelda-Payao-Siay Rd - K1761+000-K1762+693	Construction Section	No	Competitive Public Bidding	23-Apr-25	23-May-25	23-Jun-25	24-Jun-25	GAA 2025	49,000,000.00		49,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
25JI0029	Construction of Bridge, Palalian, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	bridge construction
25JI0030	Construction of Bridge, Minundas, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	bridge construction
25JI0031	Construction of Bridge, Kauswagan, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	bridge construction
25JI0032	Construction of Bridge, Esperanza, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	21-Jul-25	11-Aug-25	21-Aug-25	31-Aug-25	GAA 2025	4,950,000.00		4,950,000.00	bridge construction
25JI0033	Construction of Multi-purpose Building including Site Development, Government Center, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-25	29-Jul-25	11-Aug-25	14-Aug-25	GAA 2025	72,270,000.00		72,270,000.00	building construction
25JI0034	Construction of Multi Purpose Building, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-25	29-Jul-25	11-Aug-25	14-Aug-25	GAA 2025	49,500,000.00		49,500,000.00	building construction
25JI0035	Completion of Multi Purpose Building, Villa Gonzalo, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0036	Construction of Multi Purpose Building, Calais, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0037	Completion of Multi Purpose Building, Bateria, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0038	Completion of Multi Purpose Building, San Jose, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0039	Completion of Multi Purpose Building, Villa Corte, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0040	Construction of Multi Purpose Building, Sto. Niño, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0041	Construction of Multi Purpose Building, Bagong Silang, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0042	Completion of Multi Purpose Building, Abunda, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0043	Completion of Multi Purpose Building, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	5,940,000.00		5,940,000.00	building construction
25JI0044	Completion of Multi Purpose Building, Kauswagan Elem. School, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	3,960,000.00		3,960,000.00	building construction
25JI0045	Completion of Multi Purpose Building, Sta Cruz, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0046	Completion of Multi Purpose Building, Lindang, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction

25JI0047	Completion of Multi Purpose Building, Goling, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	3,960,000.00		3,960,000.00	building construction
25JI0048	Completion of Multi Purpose Building, Sampoli-B, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0049	Completion of Multi Purpose Building, Balangao, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0050	Completion of Multi Purpose Building, Ditay, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	3,960,000.00		3,960,000.00	building construction
25JI0051	Completion of Barangay Gymnasium Covered Court, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	7,920,000.00		7,920,000.00	building construction
25JI0052	Completion of Multi Purpose Building, Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	3,960,000.00		3,960,000.00	building construction
25JI0053	Construction of Multi Purpose Building, Poblacion, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0054	Construction of Multi Purpose Building, Kigay, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0055	Completion of Multi Purpose Building, Lobing, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	05-Jun-25	30-Jun-25	08-Jul-25	10-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0056	Completion of Multi Purpose Building, Butong, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	11-Aug-25	14-Aug-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0057	Construction of Multi Purpose Building, Rebocon, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	08-Jul-25	10-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0058	Construction of Multi Purpose Building, Overland, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	08-Jul-25	10-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0059	Construction of Multi Purpose Building, Sinusayan, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0060	Completion of Multi Purpose Building, Mabini, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0061	Construction of Multi Purpose Building, Molom, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0062	Construction of Multi Purpose Building, Florida, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0063	Construction of Multi Purpose Building, Kasigpitan, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0064	Construction of Multi Purpose Building, Mahayahay, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0065	Completion of Multi Purpose Building, Sagay, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0066	Construction of Multi Purpose Building, Bliss, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0067	Construction of Multi Purpose Building, Talairan, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0068	Construction of Multi Purpose Building, Pamintayan, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0069	Construction of Multi Purpose Building, Sumilong, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0070	Completion of Multi Purpose Building, Silal, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	24-Mar-25	16-Jul-25	18-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction

25JI0071	Completion of Multi Purpose Building, Nanan, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0072	Completion of Multi Purpose Building, Guiwan, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0073	Completion of Multi Purpose Building, Binangonan, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0074	Completion of Multi Purpose Building, Fatima, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0075	Completion of Multi Purpose Building, Taguisian, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0076	Completion of Multi Purpose Building, Caliran, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0077	Completion of Multi Purpose Building,Catipan, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0078	Completion of Multi Purpose Building, Punawan, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0079	Completion of Multi Purpose Building, San Isidro, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Mar-25	24-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	2,970,000.00		2,970,000.00	building construction
25JI0080	Construction of Multi Purpose Building, Kauswagan Elem. School, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-25	18-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0081	Construction of Multi Purpose Building, Malangas Central School, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Feb-25	19-Mar-25	30-Jun-25	02-Jul-25	GAA 2025	4,950,000.00		4,950,000.00	building construction
25JI0082	Concreting of Barangay Camanga FMR, Brgy. Camanga, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	17-Mar-25	14-Apr-25	20-May-25	22-May-25	GAA 2025	14,925,000.00		14,925,000.00	road construction
25JI0083	Concreting of Brgy. Lumbog FMR, Brgy. Lumbog, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	17-Mar-25	14-Apr-25	20-May-25	22-May-25	GAA 2025	14,925,000.00		14,925,000.00	road construction
25JI0084	Concreting of Brgy. Guintolan FMR, Brgy. Guintolan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	17-Mar-25	29-May-25	23-Jun-25	24-Jun-25	GAA 2025	14,925,000.00		14,925,000.00	road construction
25JI0085	Concreting of Road 10 FMR, Brgy. Paradise - Brgy. Sampoli-B, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Mar-25	29-May-25	23-Jun-25	24-Jun-25	GAA 2025	19,900,000.00		19,900,000.00	road construction
25JI0086	Concreting of Brgy. Nanan FMR, Brgy. Nanan, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	28-Mar-25	05-Jun-25	23-Jun-25	24-Jun-25	GAA 2025	19,900,000.00		19,900,000.00	road construction
25JI0087	Construction of School Building, Kahayagan Elementary School,Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	25-Apr-25	30-May-25	16-Jun-25	17-Jun-25	GAA 2025	4,975,000.00		4,975,000.00	building construction
25JI0088	Construction of School Building, Lalat Elementary School,Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	25-Apr-25	30-May-25	16-Jun-25	17-Jun-25	GAA 2025	4,975,000.00		4,975,000.00	building construction
25JI0089	Construction of School Building, San Roque Elementary School, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	25-Apr-25	30-May-25	16-Jun-25	17-Jun-25	GAA 2025	4,975,000.00		4,975,000.00	building construction
25JI0090	Construction of School Building, Moalboal Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	25-Apr-25	30-May-25	16-Jun-25	17-Jun-25	GAA 2025	4,975,000.00		4,975,000.00	building construction
25JI0091	Rehabilitation of DPWH Building in Zamboanga Sibugay 1st DEO,Diplahan, Zamboanga Sibuga	Construction Section	No	Competitive Public Bidding	11-Jul-25	31-Jul-25	10-Aug-25	20-Aug-25	GAA 2025	4,400,000.00		4,400,000.00	building construction

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
	Common Office Supplies-Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	3,483,719.27		3,483,719.27	Items available in PS-DBM
	Common Office Supplies-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	1,934,490.33		1,934,490.33	items to be procured in the market
	Common Computer Supplies-Availabe @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	903,985.96		903,985.96	Items available in PS-DBM
	Common Computer Supplies- not Availabe @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	2,004,794.90		2,004,794.90	items to be procured in the market
	Common Janitorial Supplies-Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	581,109.76		581,109.76	Items available in PS-DBM
	Common Janitorial Supplies-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	81,112.42		81,112.42	items to be procured in the market
	Common Office Equipment -Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	1,552,313.39		1,552,313.39	Items available in PS-DBM
	Common Office Equipment -not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	1,211,866.20		1,211,866.20	Items available in PS-DBM
	Common Office Devices -Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	14,973.50		14,973.50	Items available in PS-DBM
	Common Office Devices-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	3,478.24		3,478.24	items to be procured in the market
	Common Electrical Supplies-Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	4,708.94		4,708.94	Items available in PS-DBM
	Common Electrical Supplies-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	166,428.00		166,428.00	items to be procured in the market

Common Computer Supplies & Equipment	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	2,220,193.05		2,220,193.05	items to be procured in the market
Furnitures, Fixtures and others	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	562,040.00		562,040.00	items to be procured in the market
Garments	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	259,200.00		259,200.00	items to be procured in the market
Vehicle part and Accessories	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	11,706,832.05		11,706,832.05	items to be procured in the market
Vehicle part and Accessories (Emergency)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	3,255,000.00		3,255,000.00	items to be procured in the market
Vehicle repair and maintenance	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	1,993,000.00		1,993,000.00	items to be procured in the market
Vehicle repair and maintenance (emergency)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	580,000.00		580,000.00	items to be procured in the market
Fuel Additives & Lubricants and anti-corrosive and others (Diesel Fuel, extra gasoline,	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	6,476,154.56		6,476,154.56	items to be procured in the market
Other Items (common office/equipment and supplies)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	44,949,066.06		44,949,066.06	items to be procured in the market
Services (includes rental & labor)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	2,578,000.00		2,578,000.00	items to be procured in the market
Meals and Snacks	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	500,000.00		500,000.00	items to be procured in the market
Unforeseen Expenditures	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	9,262,731.00		9,262,731.00	items to be procured in the market

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
25CSJI0001	Consulting Services for the Conduct of Geotechnical Exploration for the Contract id.25JI0032-Construction of bridge, Esperanza,Olutanga, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	27-Feb-25	02-Apr-25	14-Apr-25	21-Apr-25		1,149,926.66		1,149,926.66	soil exploration
25CSJI0002	Consulting Services for the Conduct of Geotechnical Exploration for Contract ID no.25JI0031–Construction of Bridge, Kauswagan, Alicia, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	25-May-25	23-Jun-25	02-Jul-25	04-Jul-25		574,963.33		574,963.33	soil exploration
25CSJI0003	Consulting Services for the Conduct of Geotechnical Exploration for Contract ID no.25JI0030 –Construction of Bridge, Minundas, Payao, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	27-Feb-25	02-Apr-25	14-Apr-25	21-Apr-25		1,149,926.66		1,149,926.66	soil exploration
25CSJI0004	Consulting Services for the Conduct of Geotechnical Exploration for Contract id no. 25ji0029 – Construction of bridge, Palalian, Malangas, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	25-May-25	23-Jun-25	02-Jul-25	04-Jul-25		574,963.33		574,963.33	soil exploration
25CSJI0005	Consulting Services for the Conduct of Geotechnical Exploration for – Cluster 1 –Completion of various multi-purpose buildings at the Municipality of Alicia, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	27-Feb-25	02-Apr-25	14-Apr-25	21-Apr-25		383,308.88		383,308.88	soil exploration
25CSJI0006	Consulting services for the conduct of geotechnical exploration for Cluster 2 – Completion of various multi-purpose buildings at the Municipality of Payao, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	27-Feb-25	02-Apr-25	14-Apr-25	21-Apr-25		574,963.32		574,963.32	soil exploration
25CSJI0007	Consulting services for the conduct of geotechnical exploration for Cluster 3 – Construction of various multi-purpose buildings at the Municipality of Malangas, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	27-Feb-25	02-Apr-25	14-Apr-25	21-Apr-25		1,149,926.64		1,149,926.64	soil exploration
25CSJI0008	Consulting services for the conduct of geotechnical exploration for 25ji0036 Construction of multi-purpose building, Calais, Olutanga, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	27-Feb-25	02-Apr-25	14-Apr-25	21-Apr-25		191,654.44		191,654.44	soil exploration
25CSJI0009	Consulting services for the conduct of geotechnical exploration for contract id no. 25ji0033 –Construction of multi-purpose building including site development, Government Center, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	27-Feb-25	02-Apr-25	14-Apr-25	21-Apr-25		766,617.77		766,617.77	soil exploration
25CSJI0010	Consulting services for the conduct of geotechnical exploration for Contract id no. 25ji0034 – Construction of multi-purpose building, Buug, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	27-Feb-25	02-Apr-25	14-Apr-25	21-Apr-25		766,617.77		766,617.77	soil exploration

Prepared by:

Noted by:

Approved:

IRISH A. TORINO
Engineer II
Designated Head - BAC Secretariat

NANELYN A. QUISMUNDO
Chief,Planning and Design Section
BAC Chairperson

HECTOR S. MAGAWAY
District Engineer
Head of Procuring Entity