



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE IV-B  
 Narra, Palawan

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

18EF0148 - 18EF0158

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0148	Construction of 2STY 10CL, Sofronio Española CS Sofronio Española, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php19,749,168.22</b>			Construction of 2-Storey 10-Classroom School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0149	Construction of 2STY 10CL, Maasin Elementary School, Quezon, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php20,433,709.99</b>			Construction of 2-Storey 10-Classroom School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0150	Construction of 2STY 8CL, Abo-Abo National High School Sofronio Española, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php17,162,317.98</b>			Construction of 2-Storey 8-Classroom School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0151	Construction of 2-UNITS 2STY 2CL RW, Abo-Abo, National High School Sofronio Española, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php18,017,876.92</b>			Construction of 2- Units 2-Storey 2-Classroom Regular Workshop (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0152	Construction of 2-UNITS 2STY 2CL RW, Bataraza National High School Bataraza, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php18,035,742.14</b>			Construction of 2- Units 2-Storey 2-Classroom Regular Workshop (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0153	Construction of 2STY 10CL, Quezon-Panitian National High School Quezon, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php19,932,783.04</b>			Construction of 2-Storey 10-Classroom School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE IV-B  
 Narra, Palawan

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0154	Construction of 2STY 8CL, Malis NHS Brooke's Point, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php17,070,014.31</b>			Construction of 2-Storey 8-Classroom School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0155	Construction of 2STY 10CL, Punang national High School Sofronio Española, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php19,749,168.22</b>			Construction of 2-Storey 10-Classroom School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0156	Construction of 2STY 2CL RW, Bancalaan National High School Balabac, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php9,420,212.86</b>			Construction of 2-Storey 2-Classroom Regular Workshop (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0157	Construction of 2STY 2CL RW, Sumbiling National High School Bataraza, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php9,318,650.73</b>			Construction of 2-Storey 2-Classroom Regular Workshop (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0158	Construction of 2STY 2CL RW, Panacan National High School Narra, Palawan	Construction Section	Public Bidding	6/14-20/2018	7/5/2018	7/11/2018	7/20/2018	BEFF 2018 (Batch 1)	<b>Php8,943,432.63</b>			Construction of 2-Storey 2-Classroom Regular Workshop (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)

Prepared by:

**ARNEL C. PORTALES**  
 Head BAC-Secretariat  
 Date: \_\_\_\_\_

Recommended by:

**ELMER L. MAYANGITAN**  
 Asst. District Engineer/ BAC Chairman  
 Date: \_\_\_\_\_

Approved by:

**ALEJANDRO M. VENTILACION**  
 District Engineer  
 Date: \_\_\_\_\_

R4B.13 AOM/ACP