



# **DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CENTRAL OFFICE** **Bonifacio Drive, Port Area, Manila**

Updated Final Annual Procurement Plan FY 2019  
 Centrally Procured Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project )
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Consulting Services Division													
UACS NO. 200000100430000	19CSZ028 - Consulting Services for the Detailed Engineering Design of Yawa River and Padang River Sabo Projects	Flood Control Management Cluster - UPMO	NO	Competitive Bidding	10/28/2019 - 11/05/2019	12/03/2019	02/11/2020	02/21/2020	GoP	₱ 88,100,000.00		₱ 88,100,000.00	MYOA-BMB-A-19-0000029
UACS NO. 200000100435000	19CSZ029 - Consulting Services for the Conduct of Detailed Engineering Design of Metro Cebu Flood Control Projects	Flood Control Management Cluster - UPMO	NO	Competitive Bidding	1/15-21/2020	02/18/2020	03/16/2020	03/26/2020	GoP	₱ 172,300,000.00		₱ 172,300,000.00	MYOA-BMB-A-19-0000030
UACS NO. 200000100428000	19CSZ030 - Consulting Services for the Master Plan and Feasibility Study of Flood Control and River Improvement of Chico River in Cagayan	Flood Control Management Cluster - UPMO	NO	Competitive Bidding	11/12-19/2019	02/27/2020	03/06/2020	02/18/2020	GoP	₱ 128,150,000.00		₱ 128,150,000.00	MYCA-BMB-A-19-0000026
UACS NO. 200000100462000	19CSZ034 - Consulting Services for the Various DPWH Proposed (Detailed Engineering Design and/or Special Studies) CY 2019 (Rebidding)	Bureau of Design	NO	Competitive Bidding	11/22/2019	01/07/2020	02/13/2020	02/21/2020	GoP	₱ 49,969,899.00		₱ 49,969,899.00	Former Contract ID No. 19CSZ010 - Failure of Bidding
	Consulting Services for the Feasibility Study and Detailed Engineering Design of the Proposed Pulangi River Flood Control in Valencia City Bukidnon	Flood Control Management Cluster - UPMO	NO	Competitive Bidding	02/5-11/2020	03/24/2020	05/04/2020	05/14/2020	GoP	₱ 129,601,275.00		₱ 129,601,275.00	MYOA-BMB-A-19-0000032
	Consulting Services for the Feasibility Study and Detailed Engineering Design of River Improvement Works for Ilog River in the Ilog-Hilabangan River Basin	Flood Control Management Cluster - UPMO	NO	Competitive Bidding	02/5-11/2020	03/24/2020	05/04/2020	05/14/2020	GoP	₱ 144,377,400.00		₱ 144,377,400.00	MYOA-BMB-A-19-0000012



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CENTRAL OFFICE Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan FY 2019  
Centrally Procured Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS NO. 200000100424000	19CSZ026 - Consulting Services for the Master Plan and Feasibility Study of Flood Control and River Improvement of Aringay River in La Union and Claveria (Cabricungan) River in Cagayan (Negotiated Procurement)	Flood Control Management Cluster - UPMO	NO	NP-53.1 Two Failed Biddings	03/03/2020	03/24/2020	04/28/2020	05/07/2020	GoP	₱ 52,900,000.00		₱ 52,900,000.00	Former Contract ID No. 19CSZ015 - 1st Failure of Bidding; Former Contract ID No. 19CSZ017 - 2nd Failure of Bidding; GAA 2019 Funding
	19CSZ013 - Consulting Services for the Construction Supervision of the Arterial Road Bypass Project, Phase III, Contract Packages 1, 2, and 4 under JICA Loan Agreement No. PH-P266	Roads Management Cluster I - UPMO	NO	Others - Foreign-funded procurement	03/28/2019	02/11/2020	05/14/2020	05/21/2020	Foreign	₱ 138,978,743.63		₱ 138,978,743.63	Source of Fund: JICA Loan Agreement No. PH-P266 Multi Year Contractual Authority (MYCA)
	19CSZ014 - Consulting Services for the Construction Supervision of Davao City Bypass Construction Project - Package I-1 and Tender Assistance for Packages I-2 and I-3 (JICA Loan Agreement No. PH-P261)	Roads Management Cluster I - UPMO	NO	Others - Foreign-funded procurement	03/06/2020-04/27/2020	04/28/2020	07/14/2020	07/21/2020	Foreign	₱ 470,247,928.92		₱ 470,247,928.92	Mode of Procurement: Single Source Selection (SSS) Source of Fund: JICA Loan Agreement No. PH-P261 Multi Year Contractual Authority (MYCA)
	19CSZ016 - Consulting Services for the Capacity Development of DPWH Staff for Tunnel Operation and Maintenance and Tender Document Preparation for Procurement of O&M Company of the Davao City Bypass Construction Project - Package I (JICA Loan Agreement No. PH-P261)	Roads Management Cluster I - UPMO	NO	Others - Foreign-funded procurement	03/13/2020 - 04/27/2020	04/28/2020	07/22/2020	07/31/2020	Foreign	₱ 68,293,699.84		₱ 68,293,699.84	Mode of Procurement: Direct Shortlist Source of Fund: JICA Loan Agreement No. PH-P261/GAA 2019 Multi Year Contractual Authority (MYCA)
UACS NO. 320101300001000	18CSZ054 - Management and Engineering Consulting Services for the Feasibility Studies, Detailed Engineering Designs, and Construction Supervision for the Modernization of Drainage Areas and Participatory Housing and Resettlement (Rebidding)	Flood Control Management Cluster - UPMO	NO	Others - Foreign-funded procurement	08/09/2019	N/A	04/13/2020	04/27/2020	Foreign	₱ 877,220,292.00		₱ 877,220,292.00	Former Contract ID No. 18CSZ035 - Failure of Bidding Mode of Procurement: Quality Cost Based Selection (QCBS) of Worldbank Guidelines;





**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CENTRAL OFFICE**  
**Bonifacio Drive, Port Area, Manila**

**Updated Final Annual Procurement Plan FY 2019**  
**Centrally Procured Projects**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19CSZ032 - Consulting Services for the Flood Risk Management (FRM) Institutional Study	Flood Control Management Cluster - UPMO	NO	Others - Foreign-funded procurement	11/20-28/2019	12/19/2019	02/11/2020	02/21/2020	Foreign	P 3,467,700.00		P 3,467,700.00	Source of Fund: Grant No. TF018611-PH; Proposed Procurement Method: Consultant Qualification Selection
	18CSZ202 - Transaction Advisory Services for the Central Luzon Link Expressway (CLLEX) Project	PPP Service	NO	Others - Foreign-funded procurement	09/21-27/2018	01/08/2020	02/26/2020	03/03/2020	Foreign	P 130,868,149.20		P 130,868,149.20	Source of Fund: JICA ODA Loan PH-P249
<b>SUB-TOTAL FOR CONSULTING SERVICES</b>										<b>P 2,454,475,087.59</b>		<b>P 2,454,475,087.59</b>	
<b>Grand Total Estimated Budget (Civil Works Division and Consulting Services Division):</b>										<b>P 50,992,152,767.99</b>		<b>P 50,992,152,767.99</b>	

**SUBMITTED BY:**

**RECOMMENDING APPROVAL:**

**MA. VICTORIA S. GREGORIO**

OIC-Director, Procurement Service

**ROBERTO R. BERNARDO**

Undersecretary  
Chairperson, BAC for Civil Works

**MAXIMO L. CARVAJAL**

Assistant Secretary  
Chairperson, BAC for Consulting Services

**APPROVED BY:**

**ARDELIZA R. MEDENILLA, MNSA, CESO I**

Undersecretary for Support Service



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CENTRAL OFFICE**  
**Bonifacio Drive, Port Area, Manila**


Updated Final Annual Procurement Plan FY 2019  
 Centrally Procured Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project )	
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Consulting Services Division														
UACS NO. 320101300001000	19CSZ037 - Consulting Services for the Financial Management Specialist for the Metro Manila Flood Management Project, Phase 1 (Rebidding)	Flood Control Management Cluster - UPMO	NO	Others - Foreign-funded procurement	03/03-17/2020	03/17/2020	03/27/2020	04/06/2020	GoP	P	5,797,965.00	P	5,797,965.00	Source of Fund: GAA 2019 (extended) under Metro Manila Flood Management Project, Phase I (MMFMP1), IBRD, 8784-PH/AIIB 000023-1-PHL
TOTAL FOR CONSULTING SERVICES										P	2,460,273,052.59	P	5,797,965.00	

**SUBMITTED BY:**

**RECOMMENDING APPROVAL:**

**APPROVED BY:**

  
**MA. VICTORIA S. GREGORIO**  
 OIC-Director, Procurement Service

  
**MAXIMO L. CARVAJAL**  
 Assistant Secretary  
 Chairperson, BAC for Consulting Services

  
**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
 Undersecretary for Support Service