

Department of Public Works and Highways
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2019
UPDATED FINAL ANNUAL PROCUREMENT PLAN
As of July 2019

APP2019-Civil Works

	Code PAP	Procurement Project (Contract Name)	PMO/End User	Mode of Procurem ent	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
					Advt/Post of ITB	Submission and Opening of Bids	NOA	Contract Signing		Total	MOOE	GO	Brief Description of Program/Project
1	31010710067000	19000001 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Jose Azad Santos Avenue (JASA), Province of Batan	Region 3	Public Bidding	Oct 5, 2018	Nov 3, 2018	Jul 15, 2019	Jul 25, 2019	GAA 2019	144,729,624.42		144,729,624.42	Drainage & Slope Protection
2	31021210095000	19000002 Network Development Program - Paving of Unpaved Roads - Tertiary Roads, Bagac-Mariveles Road, Eastern 2nd LD, Province of Bataan	Region 3	Public Bidding	Oct 3, 2018	Oct 23, 2018	Jul 18, 2019	Jul 29, 2019	GAA 2019	120,530,657.87		120,530,657.87	Concrete Paving (PCGP)
3	310204100414000	19000003 Network Development Program - Construction of By-Pass and Diversion Roads, San Ildefonso- San Rafael ByPass Road, Bulacan 3rd LD, Province of Bulacan	Region 3	Public Bidding	Oct 5, 2018	Oct 23, 2018	Jun 27, 2019	Jul 8, 2019	GAA 2019	140,647,009.18		140,647,009.18	Earthworks (Embankment)
4	310204100419000	19000004 Network Development Program - Const. of By-Pass and Diversion Roads, Western Bulacan Connector, Province of Bulacan	Region 3	Public Bidding	Dec 5, 2018	Dec 27, 2018	Jun 18, 2019	Jun 28, 2019	GAA 2019	177,558,363.62		177,558,363.62	Drainage & Slope Protection Structures
5	310302100113000	19000005 Bridge Program - Replacement of Permanent Weak Bridges, Socdan Bridge (B01563L2) along Dagang Maharilika (L2) (Phase II), Nueva Ecija 1st LD, Province of Nueva Ecija	Region 3	Public Bidding	Oct 12, 2018	Nov 6, 2018	Jun 21, 2019	Jul 2, 2019	GAA 2019	114,428,926.19		114,428,926.19	Bridge (Bored Pile)

6	310137100006003	19C00006 Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Primary Roads - Daang Maharika (L2), Nueva Ecija 2nd LD, Province of Nueva Ecija	Region 3	Public Bidding	Dec 7, 2018	Jan 8, 2019	Jun 18, 2019	Jun 28, 2019	GAA 2019	144,746,809.19		144,746,809.19	Drainage & Slope Protection Structures
7	310188100185000	19C00007 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Road, Province of Nueva Ecija	Region 3	Public Bidding	Nov 13, 2018	Dec 4, 2018	Jul 16, 2019	Jul 29, 2019	GAA 2019	144,742,754.80		144,742,754.80	Drainage & Slope Protection
8	310306100075000	19C00008 Bridge Program - Construction of New Bridges, Gen. Luna Bridge (Parallel Bridge) along Daang Maharika (L2) (Phase II), Nueva Ecija 3rd LD, Province of Nueva Ecija	Region 3	Public Bidding	Nov 13, 2018	Dec 4, 2018	Jul 16, 2019	Jul 29, 2019	GAA 2019	96,202,909.77		96,202,909.77	Bridge
9	310265100231003	19C00012 Network Development Program - Construction of Missing Links/New Roads, Capas-Boldan Road, Tarlac 2nd LD, Province of Tarlac	Region 3	Public Bidding	Jan 10, 2019	Jan 30, 2019	Jun 16, 2019	Jun 28, 2019	GAA 2019	144,746,861.89		144,746,861.89	Embankment (Earthworks)
10	310204100411000	19C00014 Network Development Program - Const. of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomás Road, (Lubao-Guagua Section), Pampanga 2nd LD, Province of Pampanga	Region 3	Public Bidding	Nov 20, 2018	Dec 10, 2018	Jun 16, 2019	Jun 28, 2019	GAA 2019	192,968,732.59		192,968,732.59	Earthworks (Embankment)

11	310204100412000	19C00015 Network Development Program - Construction of By-Pass & Diversion Roads, Lubao-Guagua- Minalin-Sio Tomas Road (Sio Tomas-Minalin Section), Pampanga 4th L.D., Province of Pampanga	Region 3	Public Bidding	Dec 7, 2018	Jan 6, 2019	Jun 15, 2019	Jun 26, 2019	GAA 2019	144,746,405.03		144,746,405.03	Earthwork (Embankment)
12	310205100227000	19C00016 Network Development Program - Const. of Missing Links/New Roads, Capas-Botolan Road, Package 1, Province of Tarlac	Region 3	Public Bidding	Nov 20, 2018	Dec 10, 2018	Jun 18, 2019	Jun 28, 2019	GAA 2019	144,749,930.57		144,749,930.57	Bridge and Flood Control Works
13	310205100228000	19C00017 Network Development Program - Const. of Missing Links/New Roads, Capas-Botolan Road, Package 1, Province of Zambales	Region 3	Public Bidding	Dec 5, 2018	Dec 27, 2018	Jan 21, 2019	Jan 31, 2019	GAA 2019	144,749,043.66		144,749,043.66	Bridge (Bored Pile)
14	310205100229000	19C00018 Network Development Program - Const. of Missing Links/New Roads, Capas-Botolan Road, Package 2, Province of Tarlac	Region 3	Public Bidding	Dec 5, 2018	Dec 27, 2018	Jun 18, 2019	Jun 26, 2019	GAA 2019	144,749,650.01		144,749,650.01	Bridge (Bored Pile)
15	310205100230000	19C00019 Network Development Program - Const. of Missing Links/New Roads, Capas-Botolan Road, Package 2, Province of Zambales	Region 3	Public Bidding	Dec 5, 2018	Dec 27, 2018	Jun 18, 2019	Jun 26, 2019	GAA 2019	144,750,441.86		144,750,441.86	Earthwork (Embankment)
16	MYOA No. MYOA-BMG-A-16- 0003055	19C00023 Bridge Construction and Replacement Program II (BCRP II) - Pampanga Delta Bridge and Apemachos, Masantol, Pampanga	BMC- UPMO	Public Bidding	Mar 5, 2019	Mar 26, 2019	Apr 30, 2019	May 14, 2019	GOP MYOA	575,197,447.66		575,197,447.66	Bridge Construction Steel (Superstructure) - with Cast-In-Place Piles

17	CY 2019 Corporate Operation Budget, SBMA	19C00024 Repair and Rehabilitation of Remy Field Civil Subic Bay Freeport Zone	SBMA	Public Bidding	May 10, 2019	Jun 7, 2019	Jun 26, 2019	Jul 4, 2019	FY 2019	127,166,591.56		127,162,951.56	Bidding repair
18	310303100469000	19C00025 Bridge Program - Retrofitting/ Strengthening of Permanent Bridges, Malabacat-Bamban Br (BC1952LZ) along Manila North Road, Pampanga	Region 3	Public Bidding	Jul 18, 2019	Aug 6, 2019	Sep 2, 2019	Sep 12, 2019	GAA 2019	48,249,241.39		48,249,241.39	Bridge Maintenance
19	310202100269000	19C00026 Network Development Program, Road Widening Secondary Roads Roman Expressway, Province of Bataan	Region 3	Public Bidding	May 20, 2019	Jun 10, 2019	Jul 1, 2019	Jul 11, 2019	GAA 2019	144,749,070.31		144,749,070.31	Concreting (PCOP), Drainage and Slope Protection Works
20	300107200246000	19C00027 Local Infrastructure Program Flood Control and Drainage, Flood Control Structural Facilities, Construction Revetment of Masulod, Busted Paomibong River, Paomibong Bulacan	Region 3	Public Bidding	Aug 6, 2019	Aug 27, 2019	Sep 23, 2019	Oct 3, 2019	GAA 2019	118,804,102.56		118,804,102.56	Flood Control Works
21	300116205120300	19C00028 Local Program - Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Ciudad De Victoria Interchange Overpass Bridge Phase 2, Bulacan 2nd LD, Bocaue, Bulacan, Province of Bulacan	Region 3	Public Bidding	Jun 21, 2019	Jul 10, 2019	Jul 18, 2019	Jul 29, 2019	FY 2019	511,713,225.63		511,713,225.63	Concreting (PCOP)

22	300118200120000	19C00028 National Building Program - Rehabilitation of Existing Office of DPWH, UPMO-FCMCMPE, DPWH Compound, Region III, Pampanga	Region 3	Public Bidding	Aug 6, 2019	Aug 27, 2019	Sep 23, 2019	Oct 3, 2019	GAA 2019	4,716,825.00		4,715,320.00	Building Repair
23	320102100522000	19C00030 Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Pampanga River (including Polo) at Arayat and Macabebe, Province of Pampanga	UPMO	Public Bidding	May 27, 2019	Jun 18, 2019	Jul 23, 2019	Aug 2, 2019	GAA 2019	87,165,550.44		87,165,550.44	Dredging
24	320101102600000	19C00031 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection of Sacobia- Bamban River, Province of Tarlac	UPMO	Public Bidding	May 27, 2019	Jun 18, 2019	Jul 23, 2019	Aug 2, 2019	FY 2019	145,181,050.06		145,181,050.06	Drainage and Slope Protection Structures
25	320102100620000	19C00032 Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Flood Control Works- Diking/Slope Protection/ Strengthening of Gumain-Horac River at Lubad and Florideblanca, Province of Pampanga	UPMO	Public Bidding	May 28, 2019	Jun 19, 2019	Jul 23, 2019	Aug 2, 2019	FY 2019	145,115,783.06		145,115,783.06	Drainage and Slope Protection Structures
26	310306100081000	19C00033 Bridge Program - Construction of New Bridges - San Francisco Br. (Parallel Bridge) along Concepcion Copper Road, Province of Tarlac	Region 3 26	Public Bidding	Jul 2, 2019	Jul 22, 2019	Aug 12, 2019	Aug 22, 2019	GAA 2019	110,972,439.59		110,972,439.59	Bridge (Bored Pile)

27	300107250246000	193C00036 Local Infrastructure Program, Flood Control and Drainage - Flood Control Structures/ Facilities, Construction of Sta Cruz- Binalud River Reclamation and Flood Control in Paombong, Bulacan, Province of Bulacan	Region 3	Public Bidding	Aug 5, 2019	Aug 27, 2019	Sep 23, 2019	Oct 3, 2019	GAA 2019	98,598,252.28		98,598,252.28	Flood Control Works
28	300203400778000	193C00037 Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Dinalawan- Dilawini Bypass Road leading to Tourism Sites/Destinations, Brgy. Dilawini, Dingalan, Aurora	Region 3	Public Bidding	Aug 5, 2019	Aug 27, 2019	Sep 23, 2019	Oct 3, 2019	GAA 2019	28,950,000.00		28,950,000.00	Const of Concrete Rd
29	300107260566000	193C00038 Flood Control & Drainage - Flood Control Structures/ Facilities - Local Infrastructure Program, Const. of Seawall and Rehabilitation of Sta Nino-Sta Rosario-Palaguen-San Isidro 1, Paombong River, Paombong, Bulacan	Region 3	Public Bidding	Aug 5, 2019	Aug 27, 2019	Sep 23, 2019	Oct 3, 2019	GAA 2019	29,700,000.00		29,700,000.00	Const of Reclamation

Prepared By :

Anna Marie L. Tayag
ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By :

Isabelo F. Evangelista
ISABELO F. EVANGELISTA
BAC Chairman

Approved :

Roseller A. Tolentino
ROSELLER A. TOLENTINO
Regional Director

Department of Public Works and Highways
REGIONAL OFFICE NO. III
FY - 2018
UPDATED ANNUAL PROCUREMENT PLAN (APP)
As of July 2019

APP2018-Civil Works

	Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
					Adm/Post of ITB	Submission and Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1	310104100026000	18C00001 Asset Preservation - Rehabilitation/Reconst./ Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Avenue (JASA), Pampanga 2nd LD, Province of Pampanga	Region 3	Public Bidding	Dec 20, 2017	Jan 31, 2018	Mar 1, 2018	Mar 12, 2018	2018 GAA	117,952,720.75		117,952,720.75	Concreting (PCCP)
2	31010510002000	18C00002 Asset Preservation Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Roman Expressway, Bataan 2nd LD, Province of Bataan	Region 3	Public Bidding	Dec 15, 2017	Jan 17, 2018	Feb 5, 2018	Feb 15, 2018	2018 GAA	113,244,258.67		113,244,258.67	Concreting (PCCP)
3	310107100006000	18C00003 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Primary Roads, Daang Maharlika (L2), Nueva Ecija 2nd LD, Province of Nueva Ecija	Region 3	Public Bidding	Mar 2, 2018	Apr 11, 2018	Apr 13, 2018	Apr 22, 2018	2018 GAA	285,459,200.83		289,489,200.83	Slope Protection Works
4	310201100078000	18C00004 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (L2) Inc ROW, Bulacan 2nd LD, Province of Bulacan	Region 3	Public Bidding	Apr 18, 2018	May 9, 2018	Jun 7, 2018	Jun 18, 2018	2018 GAA	108,275,200.12		108,275,200.12	Drainage and Slope Protection Structures
5	310201100079000	18C00005 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (L2) Inc ROW, Bulacan 2nd LD, Province of Bulacan	Region 3	Public Bidding	Mar 31, 2018	Apr 24, 2018	May 23, 2018	Jun 4, 2018	2018 GAA	119,475,951.20		119,475,951.20	Drainage and Slope Protection Structures

6	310201100080000	18C0006 Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) including RDW, Bulacan 3rd LD, Province of Bulacan	Region 3	Public Bidding	Feb 15, 2018	Mar 20, 2018	Apr 13, 2018	Apr 23, 2018	2018 GAA	164,560,491.45		164,560,491.46	POCP (Concrete), S Drainage
7	310201100092000	18C0007 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (LZ), Nueva Ecija 1st LD, Province of Nueva Ecija	Region 3	Public Bidding	May 4, 2018	Jun 6, 2018	Jul 5, 2018	Jul 16, 2018	2018 GAA	125,839,311.75		125,839,311.78	Drainage S. Slope Protection
8	310201100050000	18C0008 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (LZ) Ecija 2nd LD, Province of Nueva Ecija	Region 3	Public Bidding	Apr 19, 2018	May 10, 2018	Jun 14, 2018	Jun 25, 2018	2018 GAA	84,633,302.31		84,633,302.31	Concrete (POCP)
9	310201100051000	18C0009 Network Development Road Widening, Primary Roads - Daang Maharlika (LZ), Nueva Ecija 4th LD, Province of Nueva Ecija	Region 3	Public Bidding	Jan 24, 2018	Feb 14, 2018	May 4, 2018	May 15, 2018	2018 GAA	95,627,207.38		95,627,207.38	POCP (Concrete)
10	310201100061000	18C0010 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (LZ) incl RDW, Nueva Ecija 5rd LD, Province of Nueva Ecija	Region 3	Public Bidding	Aug 9, 2018	Aug 29, 2018	Sep 20, 2018	Oct 1, 2018	2018 GAA	71,539,570.02		71,539,570.02	Drainage and Slope Protection Structures
11	310201100031000	18C0011 Asset Preservation Rehab./ Reconstr./Upgrading of Damaged Paved Roads, Primary Roads - Manila North Road, Bulacan 1st LD, Province of Bulacan	Region 3	Public Bidding	Jan 31, 2018	Feb 20, 2018	May 4, 2018	May 15, 2018	2018 GAA	55,701,251.14		55,701,251.14	Concrete (POCP)
12	310201100137000	18C0012 Network Development Program - Road Widening - Primary Roads Jose Abad Santos Avenue, (JASAV), Pampanga 2nd LD, Province of Pampanga	Region 3	Public Bidding	Jan 20, 2018	Feb 13, 2018	Apr 18, 2018	Apr 30, 2018	2018 GAA	132,551,026.76		132,551,026.75	Concrete (POCP)

13	310202100140000	18C00014 Network Development Program - Road Widening - Secondary Roads, Ruman Expressway, Bataan 1st LD, Province of Bataan	Region 3	Public Bidding	Dec 19, 2017	Jan 25, 2018	Feb 21, 2018	Mar 5, 2018	2018 GAA	115,285,631.43		115,285,631.43	Concreting (POCP)
14	31020210005000	18C00015 Network Development Program - Road Widening - Secondary Roads, Angeles-Parac- Floridobanca-Dinaugihan Road, Pampanga 2nd LD, Province of Pampanga	Region 3	Public Bidding	Jan 20, 2018	Feb 13, 2018	Apr 13, 2018	Apr 23, 2018	2018 GAA	132,776,103.44		132,776,103.44	Concreting (POCP) & Drainage
15	310203100053000	18C00016 Network Development Program - Road Widening - Tertiary Roads, NCR/Bulacan 6th-Eight-4th Dam Road, Bulacan, Province of Bulacan	Region 3	Public Bidding	Mar 31, 2018	Apr 25, 2018	May 31, 2018	Jun 11, 2018	2018 GAA	68,562,364.13		68,562,364.13	Drainage and Slope Protection Structures
16	310203100056000	18C00017 Network Development Program - Road Widening - Tertiary Roads, Barang-Cancosa-Sita Ana Road, including RCMV Pampanga 4th LD, Province of Pampanga	Region 3	Public Bidding	Mar 2, 2018	Apr 19, 2018	May 15, 2018	May 28, 2018	2018 GAA	116,902,221.96		116,902,221.96	Drainage & Slope Protection
17	310205100040000	18C00018 Network Development Program - Const. of Missing Links/New Rds, Capes-Bataan Rd. incl Slope Protection, Tarlac 3rd LD, Province of Tarlac	Region 3	Public Bidding	May 3, 2018	Jun 5, 2018	Jul 5, 2018	Jul 16, 2018	2018 GAA	235,432,163.47		235,432,163.47	Concreting (POCP)
18	310205100041000	18C00019 Network Development Program - Construction of Missing Links/New Roads, Capas-Bataan Road, Zambales 2nd LD, Province of Zambales	Region 3	Public Bidding	Mar 12, 2018	Apr 18, 2018	May 23, 2018	Jun 4, 2018	2018 GAA	241,570,568.22		241,570,568.22	Concreting (POCP) & Bridge (Concrete)

19	310204100256000	16C00020 Network Development Program - Const. of By-Pass and Diversion Roads, Service Road (Alternative Route to NLEX) including ROW and Bridge, Bulacan 4th LD, Province of Bulacan	Region 3	Public Bidding	Nov 20, 2018	Dec 27, 2018	Dec 28, 2018	Jan 14, 2019	2018 GAA	201,614,466.30		201,614,466.30	Drainage & Slope Protection Structures
20	310204100308000	16C00022 Network Development Program - Construction of By-pass & Diversion Roads, Western Bulacan Connector Road, Bulacan 3rd LD, Province of Bulacan	Region 3	Public Bidding	Mar 5, 2018	Apr 13, 2018	May 4, 2018	May 15, 2018	2018 GAA	160,168,731.11		160,168,731.11	Concreting (PCCP)
21	310204100246000	16C00025 Network Development Program - Construction of By-Pass and Diversion Roads, San Mateo- San Rafael Bypass Road, including ROW, Bulacan 3rd LD, Province of Bulacan	Region 3	Public Bidding	Mar 5, 2018	Apr 13, 2018	May 4, 2018	May 15, 2018	2018 GAA	120,380,054.35		120,080,254.35	Concreting (PCCP)
22	310204100284000	16C00027 Network Development Program - Const. of By-Pass and Diversion Roads, Tancubong Entrance/Exit to NLEX, Bulacan, Province of Bulacan	Region 3	Public Bidding	Jul 26, 2018	Aug 14, 2018	Aug 31, 2018	Sep 10, 2018	2018 GAA	82,463,840.03		82,463,840.03	Earthworks (Embankment)
23	310202100024000	16C00023 Bridge Program - Replacement of Permanent Weak Bridges, Siglecen Bridge (B01863L2) along Daang Maharlika (L2), Nueva Ecija 1st LD, Province of Nueva Ecija	Region 3	Public Bidding	Mar 31 2018	Apr 24, 2018	May 24, 2018	Jun 4, 2018	2018 GAA	123,030,085.95		123,030,085.95	Bridge (Bored Piles)
24	310302100025000	16C00029 Bridge Program- Replacement of Permanent Weak Bridges, San Agustin Bridge (B01482L2) along Jose Abad Santos Ave. (JASA), Pampanga 3to LD, Province of Pampanga	Region 3	Public Bidding	May 18, 2018	Jun 7, 2018	Jul 5, 2018	Jul 16, 2018	2018 GAA	143,530,087.67		143,530,087.67	Bridge (Bored Piles)

25	310306100006020	18C00050 Bridge Program - Construction of New Permanent Bridges, Gen. Luna Bridge (B01324LZ) along Daang Maharlika (LZ) Nueva Ecija 3rd LD, Province of Nueva Ecija	Region 3	Public Bidding	Mar 31, 2018	Apr 26, 2018	May 24, 2018	Jun 4, 2018	2018 GAA	140,251,836.43		140,251,836.43	Bridge (Bored Pile)
26	310305100008000	18C00031 Bridge Program - Widening of Permanent Bridges, Bamban-Centenla Bridge (B00192LZ) along Manila North Road (Phase II), Mabalacat, Pampanga	Region 3	Public Bidding	Feb 21, 2018	Mar 15, 2018	Apr 10, 2018	Apr 20, 2018	2018 GAA	109,616,549.59		109,616,549.59	Bridge (Bored Pile)
27	310305100013000	18C00032 Bridge - Widening of Permanent Bridges, Barangbang Bridge 1 (B01354LZ) along Paniqui-Camiling-Wawa Road (Phase II), Tarlac 1st LD, Province of Tarlac	Region 3	Public Bidding	Dec 20, 2017	Jan 31, 2018	Mar 1, 2018	Mar 12, 2018	2018 GAA	66,842,433.75		66,842,433.75	Drainage & Slope Protection Works
28	310305100027020	18C00034 Bridges Program - Widening of Permanent Bridges, Cojuangco Bridge (B01363LZ) along Paniqui-Camiling-Wawa Rd (Phase II), Tarlac 1st LD, Province of Tarlac	Region 3	Public Bidding	Dec 19, 2017	Jan 26, 2018	Feb 21, 2018	Mar 5, 2018	2018 GAA	59,011,573.79		59,011,573.79	Bridge Construction
29	320101100301000	18C00036 Const./Maint. Of Flood Mitigation Structures and Drainage Systems, Almacen River Improvement Project, Hermosa and Orani, Province of Batangas	Region 3	Public Bidding	Dec 15, 2017	Jan 17, 2018	Feb 5, 2018	Feb 15, 2018	2018 GAA	143,341,299.98		143,341,299.98	Dredging Works
30	300202100368000	18C00042 Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Clark-Bamban-Capas Access Road leading to Clark City (Section 1), Capas, Tarlac, Tarlac Sec LD, Province of Tarlac	Region 3	Public Bidding	Aug 9, 2018	Sep 18, 2018	Oct 15, 2018	Oct 25, 2018	2018 GAA	173,657,041.47		173,657,041.47	Earthwork (Embankment)

31	30C20410007000	18C00042 Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, San Ildefonso-RR Sta-Ale Road connecting Old Cagayan Valley Road and Pulong Sampaloc-Ale-Buesaw Road in support of the Agribusinesses, DRT and San Miguel towns, San Ildefonso, Province of Bulacan	Region 3	Public Bidding	May 4, 2018	May 23, 2018	Jun 8, 2018	Jun 18, 2018	2018 GAA	113,695,287.13		113,636,287.13	POCP (Concreting)
32	32C102100102000	18C00044 Rehabilitation/Restoration of Deteriorated Dikes/Eroded Riverbanks along Pampanga River including Candaba Cut-Off Channel, Candaba and San Simon, Pampanga	UPMO	Public Bidding	Oct 25, 2017	Nov 16, 2017	Feb 21, 2018	May 3, 2018	2018 GAA	179,688,046.52		179,636,046.02	Drainage and Slope Protection Structures
33	32C102100094000	18C00045 Rehabilitation of Pampanga River Basin at Barangay Sta Cruz and San Nicolas, San Simon, Pampanga	UPMO	Public Bidding	Oct 25, 2017	Nov 16, 2017	Feb 21, 2018	May 2, 2018	2018 GAA	111,640,990.33		111,840,990.33	Drainage and Slope Protection Structures
34	32C101100253000	18C00046 Diking with Slope Protection Sacobia-Bamban River, Bamban, Tarlac	UPMO	Public Bidding	Dec 15, 2017	Jan 17, 2018	Feb 21, 2018	May 2, 2018	2018 GAA	99,500,944.98		99,500,944.98	Diking with Slope Protection
35	32C101100042000	18C00047 Flood Control Works - Abacan River Diking and Slope Protection Works, Mexico, Pampanga	UPMO	Public Bidding	Mar 28, 2018	Apr 17, 2018	Jun 14, 2018	Jul 21, 2018	2018 GAA	741,355,073.63		741,355,073.63	Drainage and Slope Protection Structures
36	32C102100093000	18C00048 Rehabilitation of Cabiao-San Isidro Ring Levee, Cabiao and San Isidro, Nueva Ecija	UPMO	Public Bidding	Dec 15, 2017	Jan 17, 2018	Feb 21, 2018	May 3, 2018	2018 GAA	145,172,082.11		145,172,082.11	Steel Sheet Piling with Diking and Slope Protection
37	32C101100112000	18C00049 Construction of Lagoon Diversion Channel including R.O.W., Dinakuphan, Batangas	UPMO	Public Bidding	Jan 31, 2018	Feb 20, 2018	Mar 21, 2018	Sep 10, 2018	2018 GAA	140,369,121.61		140,369,121.61	Drainage and Slope Protection Structures

38	320101100272000	18C00050 Rehabilitation/Improvement of Baluyut Channel and its Spillway, Bacolor, Pampanga	UPMO	Public Bidding	Nov 22, 2018	Dec 12, 2018	Jan 3, 2019	Jan 14, 2019	2018 GAA	291,762,394.42		291,752,394.42	Drainage and Slope Protection Structures
39	32010210041000	18C00051 Construction of Flood Control Works along Sapang Bayu and Sapang Maragut at Lubao and Sta Rita, Pampanga	UPMO	Public Bidding	Jan 20, 2018	Feb 13, 2018	Mar 12, 2018	Jul 23, 2018	2018 GAA	96,906,066.02		96,905,066.02	Drainage & Slope Protection Structures
40	32010210082000	18C00052 Credging of Guagua-Pasac River, San Juan, Pampanga	UPMO	Public Bidding	Feb 26, 2018	Apr 18, 2018	May 25, 2018	Nov 6, 2018	2018 GAA	193,334,567.33		193,334,567.33	Bridging Work
41	32010110010000	18C00054 Const. of Groundsills Across Pasig Potrero River at Downstream of Mancation Bridge, Angeles-Porac River at Downstream of Mancation Bridge. (Groundsill No. 1) Angeles- Porac, Pampanga	UPMO	Public Bidding	Jun 11, 2018	Jul 18, 2018	Aug 22, 2018	Oct 1, 2018	2018 GAA	321,016,953.67		321,016,853.67	Drainage & Slope Protection Structures
42	32010110010000	18C00056 Const. of Groundsills Across Pasig Potrero River at Downstream of Mancation Bridge Angeles-Porac River (Groundsill No. 2) Province of Pampanga	UPMO	Public Bidding	Jun 11, 2018	Jul 18, 2018	Aug 31, 2018	Nov 7, 2018	2018 GAA	325,666,874.58		329,666,874.58	Drainage & Slope Protection Structures
43	3002031002075000	18C00056 Const./Improvement of Access Rds. Leading to Declared Tourism Destinations, Dinadiawan-Ditawini Bypass Rd leading to Tourism Sites/Destinations, Brgy. Dinadiawan, Dipaculan, Aurora, Province of Aurora	Region 3	Public Bidding	May 3, 2018	May 22, 2018	Jun 8, 2018	Jun 18, 2018	2018 GAA	132,685,940.85		132,685,940.85	Concrete (PCCP)
44	30010720006000	18C00057 Local Infrastructure Program (LIP)- Flood Control Structure Construction of Revetment, Construction of a Revetment at Masuol, Pambong, Bulacan	Region 3	Public Bidding	Jun 11, 2018	Jul 3, 2018	Aug 28, 2018	Sep 7, 2018	2018 GAA	197,976,987.67		197,975,987.67	Const. of Concrete Slope Protection Works with Steel Sheet Piles

45	300118200003000	18C00058 Local Roads & Bridges - Local Bridges - Const./Repair/Rehab. Improvement of Various Infra including Local Projects - Construction of Ciudad de Victoria Interchange Overpass Bridge, Bocuie, Province of Bulacan	Region 3	Public Bidding	Nov 28, 2015	Dec 17, 2015	Dec 28, 2015	Jan 21, 2019	2018 GAA	264,813,912.82		264,813,912.82	Contracting (PCCP)
46	310204100061000	18C00059 Network Development Program - Const. of By-Pass and Diversion Rds., Bocaje-Sta Maria Bypass Rd., Bocaje and Sta Maria, Bulacan 4th LD, Province of Bulacan	Region 3	Public Bidding	Jun 25, 2018	Jul 17, 2018	Jul 30, 2018	Aug 9, 2018	2018 GAA	148,556,607.48		148,556,607.48	Contracting (PCCP) and Drainage & Storm Protection Structures
47	320101100322000	18C00061 Flood Management Program - Const. Maintenance of Flood Mitigation Structures and Drainage Systems - Const./ Rehabilitation of Eroded Pampanga River Bank (San Jose, San Simon and Sucad, Apalit Section), Pampanga 4th LD, Province of Pampanga	Region 3	Public Bidding	Mar 31, 2018	Apr 26, 2018	May 23, 2018	Jun 4, 2018	2018 GAA	192,995,257.38		192,995,257.38	Flood Control Works
48	Trust Fund	18C00063 Construction of Areyat Fire Station, Pampanga, Bamban Fire Station, Tarlac and Candelana Fire Station, Zambales, Provinces of Pampanga, Tarlac & Zambales	Region 3	Public Bidding	Aug 1, 2018	Aug 22, 2018	Sep 20, 2018	Oct 1, 2018	Trust	12,603,556.06		12,603,556.06	Building
49	300103200023000	18C00068 Construction of Two (2) Evacuation Centers to be often used during Calamities, Provinces of Bulacan and Bataan	Region 3	Public Bidding	Sep 27, 2018	Oct 17, 2018	Oct 26, 2018	Nov 7, 2018	2018 GAA	69,479,623.37		69,479,623.37	Building
50	300205100005000	18C00070 Construction/rehabilitation of water Supply/Septage and Sewerage/Rainwater Collector (RWCS), Province of Tarlac	Region 3	Public Bidding	Aug 28, 2018	Sep 18, 2018	Oct 11, 2018	Oct 22, 2018	FY 2018	3,185,378.21		3,185,378.21	Rainwater Collector System (RWCS)

51	200000100158000	18C00066 Sustainability Program on Road Maintenance and Bridge Maintenance After Completion of TCP-III-Region III Pilot Projects for Bridge Repair, Road Slope Works and Repair of Special Bridges - Road Slope - Pantabangan-Casili Road, Pantabangan, Nueva Ecija	Region 3	Public Bidding	Sep 21, 2018	Oct 13, 2018	Nov 5, 2018	Nov 15, 2018	FY 2018	28,926,029.56		28,926,029.85	Drainage & slope protection structures
52	Trust Fund	18C00077 Construction of the DENR-Environmental Management Bureau, Region 3 Building (Completion), DMGC, Nainipis, City of San Fernando, Pampanga	Region 3	Public Bidding	Sep 27, 2018	Oct 17, 2018	Nov 12, 2018	Nov 22, 2018	2018 GAA	19,994,574.48		19,994,574.48	Building
53	250000100023000	18C00080 Maintenance, Repair and Rehab. Of Infrastructure Facilities and Other Related Activities - Maintenance Services for Automated Traffic Data Collection Program (For In-Ground Sensors Only) under the NRTSP, Provinces of Bulacan & Tarlac	Region 3	Public Bidding	Dec 7, 2018	Dec 27, 2018	Dec 28, 2018	Jan 14, 2019	2018 GAA	3,395,553.77	3,395,553.77		Traffic Engineering & Management System
54	300116200002000	18C00081 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrading of Lubad-Guagua-Minalin-Sto Tomas Road, Phase 1, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 20, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	139,924,391.79		139,924,391.79	Earthworks (Embankment)
55	300116200002000	18C00082 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrading of Lubad-Guagua-Minalin-Sto Tomas Road, Phase 2, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 20, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	139,924,352.25		139,924,352.25	Earthworks (Embankment)

56	300116200002000	18C00082 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrading of Lubao-Guagua-Minalin-Sio Tomas Road, Phase 3, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 20, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	139,922,946.63		139,922,946.63	Earthworks (Embankment)
57	300116200002000	18C00084 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrading of Lubao-Guagua-Minalin-Sio Tomas Road, Phase 4, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 26, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	139,924,096.40		139,924,096.40	Earthworks (Embankment)
58	300116200002000	18C00085 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrading of Lubao-Guagua-Minalin-Sio Tomas Road Phase 5, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 23, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	135,037,518.88		135,037,518.88	Earthworks (Embankment)
59	300116200002000	18C00086 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrading of Lubao-Guagua-Minalin-Sio Tomas Road, Phase 6, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 21, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	135,096,456.58		135,096,456.58	Earthworks (Embankment)
60	300266100005000	18C00095 Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Persons, Sindalan, City of San Fernando, Pampanga; La Torre Talavera, Nueva Ecija, Baler, Aurora, San Francisco, Concepcion, Tarlac	Region 3	Public Bidding	Nov 13, 2018	Dec 3, 2018	Dec 28, 2018	Jan 8, 2019	2018 GAA	19,299,190.67		19,299,190.67	Bidding
61		18C00105 Network Development Program - Construction of Missing Links / New Roads, Capas-Boloan Road, including Slope Protection, Province of Tarlac	Region 3	Public Bidding	Nov 28, 2018	Dec 17, 2018	Dec 26, 2018	Jan 14, 2019	2018 GAA	144,749,916.72		144,749,916.72	Earthworks (Embankment)

62	310201100152000 310201100163000 310201100167000 310202100105000 310203100106000 310204100106000 310205100106000 310202100106000 300204100106000 300105200113000 300116200102000 300107200106000 300103200109000	18000125 Renovation of the Equipment Management Division (EMD) Regional Office No. II Building, Phase 3, Sindalan, City of San Fernando, Pangasinana	Region 3	Public Bidding	Nov 28, 2018	Dec 17, 2018	Dec 28, 2018	Jan 11, 2019	2018 GAA	21,995,603.11		21,995,603.11	Building
----	---	---	----------	-------------------	--------------	--------------	--------------	--------------	-------------	---------------	--	---------------	----------

Prepared By :

Anna Marie L. Tayag
ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By :

Ignacio F. Evangelista
IGNACIO F. EVANGELISTA
BAC Chairman

Approved :

Roseller A. Tolentino
ROSELLER A. TOLENTINO
Regional Director

Department of Public Works and Highways
REGIONAL OFFICE NO. III
FY - 2018
UPDATED ANNUAL PROCUREMENT PLAN (APP)
As of July 2019

APP2018-Consultancy

	Code (IPAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
					Ads/Post. of ITB	Submission and Opening of Bids	NCA	Contract Signing		Total	NDOR	CO	Brief Description of Program/Project
1	20000310020000	18CSC011 Conduct of Preliminary and Detailed Engineering Activities for the Proposed Various Projects- Sub-soil Exploration of New Bridges, Flood Control and other Structures within Region III	Region 3	Public Bidding	Mar 28, 2018	May 8, 2018	May 31, 2018	Jun 6, 2018	GAA 2018	3,038,172.10		3,038,172.10	Conduct of Preliminary and Detailed Engineering Activities
2	Trust Fund	18CSC012 Procurement of Consulting Services for the Feasibility Study of the Construction/ Improvement/Upgrading of Lubao- Guagua-Minalin-San Tomas Road, Province of Pampanga	Region 3	Public Bidding	Apr 20, 2018	Jun 18, 2018	Jul 19, 2018	Jul 23, 2018	Trust Fund	19,856,741.40		19,856,741.40	Feasibility Study
3	200000100303000	18CSC013 Procurement of Consulting Services for the Conduct of Preliminary Survey of Lubao- Guagua-Minalin-San Tomas Road, Province of Pampanga	Region 3	Public Bidding	Oct 30, 2018	Dec 4, 2018	Dec 27, 2018	Jan 3, 2019	GAA 2018	4,749,172.50		4,749,172.50	Preliminary Survey
4	200000100303000	18CSC014 Procurement of Consulting Services for the Conduct of Preliminary Survey of DPWH Projects - Provinces of Bulacan and Nueva Ecija	Region 3	Public Bidding	Nov 13, 2018	Dec 12, 2018	Dec 28, 2018	Jan 11, 2019	GAA 2018	8,664,867.50		8,664,867.50	Preliminary Survey

5	200000100030000	18CSC006 Procurement of Consulting Services for the Geological and Geotechnical Surveys/ investigations for the Proposed Various Projects of Sub-Soil Excavation for New Bridges, Flood Control and other Structures of Region III	Region 3	Public Bidding	Nov 13, 2018	Dec 12, 2018	Dec 28, 2018	Jan 11, 2019	GAA 2018	5,001,565.50		5,001,565.50	Geological and Geotechnical Surveys/ investigations
6	200000100209000 200000100207000 200000100030000 200000100309000	18CSC005 Procurement of Consulting Services for the Feasibility Study of Chalupihan Diversion Road, Lubao-Masantol Access Road and San Isidro-Agaso Bypass Roads (Tarlac City Northwestern Alternate Road), Provinces of Bataan, Pampanga and Tarlac	Region 3	Public Bidding	Nov 14, 2018	Dec 12, 2018	Dec 27, 2018	Jan 7, 2019	GAA 2018	17,990,303.00		17,990,303.00	Feasibility Study
7	200000100030000	18CSC007 Procurement of Consulting Services for the Conduct of Preliminary Survey of DPWH Projects, Provinces of Pampanga, Bulacan and Bataan	Region 3	Public Bidding	Feb 8, 2019	Mar 19, 2019	May 15, 2019	May 22, 2019	GAA 2018	6,293,257.52		6,293,257.52	Preliminary Survey

Prepared By :

Anna Marie L. Luyang
ANNA MARIE LUYANG
BAC Secretariat

Recommended By :

Ignacio F. Evangelista
IGNACIO F. EVANGELISTA
BAC Chairman

Approved :

Roseller A. Tolentino
ROSELLER A. TOLENTINO
Regional Director

Department of Public Works and Highways
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2019
UPDATED FINAL ANNUAL PROCUREMENT PLAN
As of July 2019

APP2019/Good

	Code PAP	Procurement Project (Contract Name)	PMO/End User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
					Ads/Post. of ITB	Submission and Opening of Bids	NQA	Contract Signing		Total	MOOE	CO	
1	310205100229000 310205100227000 310205100231000	19GC00321 Procurement of Gasoline and Diesel for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 26, 2018	Dec 17, 2018	Jan 17, 2019	Jan 17, 2019	FY 2019	4,448,000.00		4,448,000.00	Procurement of Gasoline and Diesel
2		19GC00322 Procurement of Various Office Supplies/Materials for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 26, 2018	Dec 17, 2018	Jan 21, 2019	Jan 31, 2019	FY 2019	1,021,400.00		1,021,400.00	Procurement of Various Office Supplies/Materials
3	200903100030000	19GC00334 Procurement of Meals and Snacks for use in the Planning and Design Division's Annual Meeting, Workshops, Orientations and Trainings with the Regional 3 DEO's Planning Engineers, Coordinators, Focal Persons & Technical Staff for FY 2019, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Jun 21, 2019	Jul 10, 2019	Jul 26, 2019	Jul 26, 2019	FY 2019	707,000.00		707,000.00	Procurement of Meals & Snacks
4	310204100411000	19GC00036 Procurement of Meals and Snacks for use in the Conduct of Various Seminars/Workshops/Trainings included in the Training Calendar for CY 2019	Region 3	Public Bidding	July 12, 2019	July 31, 2019	Aug 13, 2019	Aug 16, 2019	GA 2019	551,000.00		551,000.00	Procurement of Meals and Snacks

Prepared By:


ANNA MARIE D. TAYAG
BAC Secretariat

Recommended By:


IGNACIO F. EVANGELISTA
BAC Chairman

Approved:


ROSELLER A. TOLENTINO
Regional Director

Department of Public Works and Highways
REGIONAL OFFICE NO. III
FY - 2018
UPDATED ANNUAL PROCUREMENT PLAN (APP)
As of July 2018

APP2018-Correc

	Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
					Adm/Post of ITB	Submission and Opening of Bids	MOA	Contract Signing		Total	MOOE	OC	
1	GAA CY 2018	18C00063 Procurement of Premium Gasoline and Diesel for use in the DPWH Regional Office No. III for 12 months - FY 2018, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 20, 2017	Dec 12, 2017	Dec 25, 2017	Dec 28, 2017	2018 GAA	4,836,000.00		4,836,000.00	Procurement of Premium Gasoline and Diesel
2	10000010001000-20000010024000	18C00062 Procurement of Premium Gasoline and Diesel for use in the DPWH Regional Office No. III for 5 months - FY 2018, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Feb 23, 2018	Mar 15, 2018	Mar 19, 2018	Mar 20, 2018	2018 GAA	2,248,000.00	2,248,000.00		Procurement of Premium Gasoline and Diesel
3	200000100030000	18C00064 Procurement of Meals & Snacks for the Planning & Design Division's Annual Meeting, Workshops, Orientations and Trainings with the Regional and DEO's Planning Engineers, Coordinators & Technical Staff for FY 2018	Region 3	Public Bidding	Apr 17, 2018	May 8, 2018	May 11, 2018	May 15, 2018	2018 GAA	661,750.00		661,750.00	Procurement of Meals & Snacks
4	200000100030000	18C00065 Procurement of Various Apparel, Bags and Rubber Shoes Needed for the Conduct of the Planning & Design Division's Annual Meeting, Workshops, Orientations and Trainings with the Regional and DEO's Planning Engineers, Coordinators and Technical Staff for FY 2018	Region 3	Public Bidding	Apr 24, 2018	May 15, 2018	May 31, 2018	Jun 5, 2018	2018 GAA	891,000.00		891,000.00	Procurement of Various Apparel, Bags and Rubber Shoes

6	310204700246000	18GSC0066 Procurement of Meals & Snacks for use in various Programmed, Un-Programmed and Centrally-Managed Courses, Seminars, Workshops and Trainings to be conducted in the DPWH Regional Office No. III for CY 2018, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Jun 25, 2018	July 17, 2018	July 19, 2018	July 20, 2018	2018 GAA	844,600.00		844,600.00	Procurement of Meals & Snacks
6	310206100006000	18GSC0067 Procurement of Premium Gasoline and Diesel for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Jun 25, 2018	July 17, 2018	July 26, 2018	July 27, 2018	2018 GAA	3,878,000.00		3,878,000.00	Procurement of Premium Gasoline and Diesel
7	200000100003000	18GSC0071 Drydocking and Repair of Tug Boat Tender Bayanihan, presently stationed at Third River, Sasman, Pampanga	Region 3	Public Bidding	Sep 6, 2018	Sep 25, 2018	Oct 15, 2018	Oct 24, 2018	FY 2018	8,915,948.56	8,915,948.58		Drydocking and Repair of Tug Boat Tender Bayanihan
8	200000100003000	18GSC0075 Drydocking and Repair of Dredge Pinalubo 1-B presently located at Pesar-Delta Waterways, San Gabriel River, Marikina Port, Sasman, Pampanga	Region 3	Public Bidding	Mar 6, 2019	Mar 26, 2019	May 15, 2019	May 23, 2019	FY 2018	13,453,862.11	13,453,862.10		Drydocking and Repair of Dredge Pinalubo 1-B
9	200000100002000	18GSC0078 Drydocking and Repair of Dredge Watermaster 2 (CS-07) presently stationed at Talar River, Brgy. Dinata, Poblacion, Ita, Zambales	Region 3	Public Bidding	Oct 1, 2018	Oct 23, 2018	Nov 19, 2018	Nov 28, 2018	FY 2018	3,911,644.49	3,911,644.49		Drydocking and Repair of Dredge Watermaster 2 (KS-C7)
10	200000100014000	18GSC0067 Procurement of Diesel Fuel, Lubricants and PM Supplies to be used in the Dredging Operation of Various Rivers within Region 3, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 20, 2018	Dec 3, 2018	Dec 12, 2018	2018 GAA	31,784,100.00	31,784,100.00		Procurement of Diesel Fuel, Lubricants and PM Supplies

11	320101100097000	10E5C00079	Region 3	Public Bidding	Oct 12, 2018	Nov 6, 2018	Dec 12, 2018	Dec 26, 2018	FY 2018	29,130,250.20	29,130,250.20		Drydocking and Repair of CPWH - Dredge PDDP II (SDB 16-2) presently stationed at the mouth of Pampanga Delta River, Macabebe, Pampanga
	320101100101000												
	320101100103000												
	320101100121000												
	320101100141000												
	320101100152000												
	320101100179000												
	320101100195000												
	320101100203000												
	320101100206000												
	320101100213000												
	320101100217000												
	320101100225000												
	320101100230000												
	320101100259000												
	320101100273000												
	320101100285000												
	320101100293000												
	320101100295000												
	320101100297000												
	320101100299000												
	320101100301000												
	320101100302000												
	320101100305000												
	320101100313000												
	320101100315000												
	320101100320000												
	320101100324000												
	320101100328000												
	320101100330000												
	320101100332000												
	320101100333000												
12	200050130014000	10G0C0086 Procurement of Personal Protective Equipments (PPE) to be used On-board by Dredge Personnel for the Dredging Operation of Various Rivers within Region 3, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 20, 2018	Dec 3, 2018	Dec 12, 2018	2018 GAA	737,000.00	737,000.00		Procurement of Personal Protective Equipments (PPE)

13	200000100003000	18GCC0069 Procurement of Dredge Accessories for use of Dredge Pinabulo I - A presently Stationed at Third River Flood Control, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 18, 2018	Dec 28, 2018	Dec 28, 2018	FY 2018	7,252,900.00	7,252,900.00		Procurement of Dredge Accessories
14	200000100003000	18GCC0070 Procurement of One (1) Unit Unmanned Aerial Vehicle System (UAV/UAS/RPA) - Multi Rotor Camera Drone for use in the PDD-Survey Team, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 9, 2018	Nov 25, 2018	Dec 17, 2018	Dec 27, 2018	2018 GAA	4,950,000.00		4,950,000.00	Procurement of One (1) Unit Unmanned Aerial Vehicle System (UAV/UAS/RPA) - Multi Rotor Camera Drone
15	200000100003000	18GCC0068 Procurement of One (1) Unit Echo Sounder for use in the PDD-Survey Team, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 9, 2018	Nov 28, 2018	Dec 17, 2018	Dec 27, 2018	2018 GAA	1,150,000.00		1,150,000.00	Procurement of One (1) Unit Echo Sounder
16	200000100003000	18GCC0072 Procurement of One (1) Set Global Navigation Satellite System (GNSS) RTK Dual Frequency, One (1) Base & Three (3) Rovers for use in the PDD-Survey Team, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 22, 2018	Dec 12, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	3,118,600.00		3,118,600.00	Procurement of One (1) Set Global Navigation Satellite System (GNSS) RTK Dual Frequency, One (1) Base & Three (3) Rovers
17	200000100003000 310203100036000 310204100264000	18GCC0093 Procurement of Five (5) Units Multi Function Copier for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 9, 2018	Nov 28, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	1,550,000.00		1,550,000.00	Procurement of Five (5) Units Multi Function Copier

18	200000100046000	18G000094 Procurement of Automatic Traffic Counters/Classifiers (ATC) - On-Ground Survey Type, Pneumatic Road Tubes and Meter Bar-Aluminum for use in the Conduct of NRTSP-RTLA Activities, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 9, 2018	Nov 28, 2018	Dec 26, 2018	Dec 28, 2018	2018 GAA	1,358,750.00		1,358,750.00	Procurement of Automatic Traffic Counters/Classifiers (ATC) - On-Ground Survey Type, Pneumatic Road Tubes and Meter Bar-Aluminum
19	200000100003000 320001100081000 300205100068000 310202100005000 310201100137000 310201100381000	18G000095 Procurement of various IT Equipment and Ink for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 12, 2018	Dec 3, 2018	Dec 27, 2018	Jan 7, 2019	2018 GAA	4,997,770.00		4,997,770.00	Procurement of various IT Equipment and Ink
20	300203100066000 310201100080000	18G000098 Procurement of Materials Testing Equipment/Apparatus for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 22, 2018	Dec 12, 2018	Dec 21, 2018	Dec 25, 2018	2018 GAA	3,413,376.62		3,413,376.62	Procurement of Materials Testing Equipment/Apparatus
21	200000100014000 200000100014000 200000100014000 200000100014000 200000100014000 200000100014000	18G000100 Procurement of Parts and Supplies to be used for the Preventive Maintenance and Operations of various DPWH Regional Office No. III Floating Equipments, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 22, 2018	Dec 12, 2018	Dec 21, 2018	Dec 26, 2018	2018 GAA	2,720,275.00 2,717,625.00 787,249.00 706,035.00 872,832.18 876,417.18 8,650,333.35	2,720,275.00 2,717,625.00 787,249.00 706,035.00 872,832.18 876,417.18 8,650,333.36		Procurement of Parts and Supplies to be used for the Preventive Maintenance and Operations of various Floating Equipments.
22	200000100003000 200000100014000	18G000103 Corrective Maintenance (CM) of Amphibious Excavator 4 (K4-10) for the Dredging of Dinalupihan River in Bataan and other Tributaries within Region II	Region 3	Public Bidding	May 29, 2019	Jun 19, 2019	July 10, 2019	July 18, 2019	2018 GAA	2,783,080.44	2,783,080.44		Corrective Maintenance (CM) of Amphibious Excavator 4 (K4-10)

23	320101100333000 320101100336000 320101100063000 320101100072000 320101100070000 320101100116000 320102100014000 320101100118000 320101100161000 320102100018000 320102100020000 320101100181000 320101100224000 320101100275000 320102100037000 320102100041000 320102100068000 320102100022000 320102100029000 320102100104000 320102100034000 320101100281000 320102100040000 320102100060000 320102100079000 320102100095000 320101100249000 320101100232000 320101100171000 320101100236000 320101100177000 320101100138000	1BSC00097 Procurement of Dredge Accessories for use of Dredge PDDP - II, Stationed at Brgy. Consuelo, Macabebe, Pampanga	Region 3	Public Bidding	Nov 14, 2018	Dec 4, 2018	Dec 12, 2018	Dec 27, 2018	2018 GAA	26,000,234.80		26,000,234.80	Procurement of Dredge Accessories
24	300116200002000	1BSC00104 Procurement of Weigh-In-Motion (WIM) Axle Weigher and Accessories to be Utilized in the Conduct of Axle Load Survey, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 26, 2018	Dec 17, 2018	Dec 23, 2018	Dec 28, 2018	2018 GAA	4,114,100.00		4,114,100.00	Procurement of Weigh-In-Motion (WIM) Axle Weigher and Accessories


25	320101100125000 320102100030000 320102100029000 320102100050000 320101100277000 320102100015000 320102700016000 320102700098000 320102100062000 320102100100000 320102100101000 320101100050000 320101100052000 320101100054000 320101100055000 320101100125000 320101100127000 320101100265000 320102100099000 320102100010000 320102100012000 320102100055000 320102100064000 320102100081000 320102100067000 320102100052000	18GC00256 Procurement of Dredge Accessories for use of Dredge Pinalubo I-B, Stationed at San Gabriel River, Cullud, Sasmuan, Pampanga	Region 3	Public Bidding	Nov 14, 2018	Dec 4, 2018	Dec 18, 2018	Dec 27, 2018	2018 GAA	21,229,366.00		21,229,366.00	Procurement of Dredge Accessories
26	300116200002000 300116200003000 300101200006000 300102200029000	18GC00127 Procurement of One (1) Unit Brand New Hydraulic Excavator (Crawler Type) to be used in the CPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 28, 2018	Dec 27, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	13,500,000.00		13,500,000.00	Procurement of One (1) Unit Brand New Hydraulic Excavator (Crawler Type)
27	200000100003000	18GC00106 Procurement of Preventive and Corrective Maintenance Parts and Supplies for use of Flood Mitigation Equipment (H17-3), CPWH Regional Office NO. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 15, 2018	Dec 28, 2018	Dec 28, 2018	FY 2018	300,111.00	300,111.00		Procurement of Preventive and Corrective Maintenance Parts and Supplies

30	310201100048000 310205100158100 310207100004000 310208100005000 310209100039000 310209100019000 310209100021000 310209100007000 310303100009000 310305100023000 310305100043000 310305100095000 320101100003000 320101100034000 320101100042000 320101100058000 320101100088000 320101100089000 320101100090000 320101100091000 320101100092000 300106200017000 300106200037000 300106200038000 300106200085000 300106200086000 300106200089000 300106200151000 300106200159000	13GCC0102 Procurement of Dredge Accessories for use of Dredge PDB II, Stationed at Brgy. Comajelo, Macabebe, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 27, 2018	Dec 28, 2018	Dec 28, 2018	FY 2018	49,688,748.00		49,688,748.00	Procurement of Dredge Accessories
	310202100065000 310202100067000 310202100068000 310202100069000 3102031000051000 310204100027000 310204100072000 310204100074000 310204100117000 310204100158000 310204100157000 310204100158000 310204100159000 310205100009000 310205100145000 310205100151000 310209100015000 310209100016000 310209100018000 310209100023000 310211100010000 310212100046000	310302100019000 310305100012000 310305100033000 310305100056000 310305100004000 300213000011000 320101100067000 300211100012000 300211100014000 300116200138000 300116200140000 300116200141000 300120200030000 300120200050000 300120200060000 300120200018000 310101100002000 310101100004000 310103100012000 310104100001000 310104100002000 310104100025000	310105100005000 310105100008000 310105100012000 310105100022000 310105100023000 310105100024000 310105100025000 310105100026000 310106100022000 310106100027000 310106100028000 310106100034000 310106100054000 310109100017000 310201100003000 310201100005000 310201100007000										
31		13GCC0111 Procurement of Dredge Accessories for use of Dredge Pinaluba II-B, Stationed at Pasac-Delta Waterways, San Gabriel, Minalin, Pindol, Sanmuan, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 27, 2018	Dec 28, 2018	Jan 11, 2019	FY 2018	24,976,566.00		24,976,566.00	Procurement of Dredge Accessories
32		13GCC0112 Procurement of Dredge Accessories for use of Dredge Pinaluba II-B, Stationed at Pampanga River, Masinloc, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 27, 2018	Dec 28, 2018	Jan 11, 2019	FY 2018	24,976,566.00		24,976,566.00	Procurement of Dredge Accessories

33	200000100014000 310107100005000 310201100052000 310201100050000 310201100078000 310201100079000 310201100051000 310201100137000 310202100006000 310202100140000 310203100000000 310203100003000 310204100076000 310204100077000 310204100046000 310204100003000 310302100024000 310302100025000 310305100008000 310305100013000 310305100027000 200000100030000 310306100008000 320101100001000 300116200002000 300116200003000	18GC00110 Procurement of Dredge Accessories for use of Dredge PNDP in Lahangan Cut-Off Channel, Hagunoy, Bulacan	Region 3	Public Bidding	Nov 29, 2018	Dec 27, 2018	Dec 23, 2018	Dec 26, 2018	FY 2018	40,719,444.00	30,000,000.00	19,719,444.00	Procurement of Dredge Accessories
34	320102300000000	18GC00113 Procurement of Diesel Fuel for use in the UPMO-FCMC-Mount Pinatubo Emergency Office Operations, Sindalan, City of San Fernando, Pampanga	UPMO-FCMC	Public Bidding	Mar 6, 2019	Mar 26, 2019	Apr 15, 2019	Apr 23, 2019	2018 GAA	900,000.00		900,000.00	Procurement of Diesel Fuel
35	100000100001000	18GS00014 Procurement of Security Guard Services to be Deployed at DPWH Pampanga River Control System (PRCS) - Region III Compound for 12 Months, Province of Pampanga	Region 3	Public Bidding	Apr 2, 2019	Apr 24, 2019	May 16, 2019	May 23, 2019	2018 GAA	1,351,233.36	1,351,233.36		Procurement of Security Guard Services

36	200000100002000	18GCC00115 Corrective Maintenance (CM) of Seacraft Sea Shuttle 24 with DPWH No. K4-19 Support vessel of Eredge POC IV Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	May 29, 2019	Jun 19, 2019	July 10, 2019	July 18, 2019	2019 GAA	248,351.94	248,351.94		Corrective Maintenance (CM) of Seacraft Sea Shuttle 24
37	200000100014000	18GCC00116 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other related Activities - Maintenance and Operations of DPWH Floating Equipment, Corrective Maintenance of DPWH Amphibious Excavator 20 (K4-24) currently stationed at Pedernsa River, San Tomas, Pampanga	Region 3	Public Bidding	Jul 2, 2019	Jul 22, 2019	Aug 5, 2019	Aug 12, 2019	2019 GAA	642,075.85	642,075.85		Corrective Maintenance (CM) of Amphibious Excavator 20 (K4-24)

Prepared By :


ANNA MARIE L. TAYAS
BAC Secretariat

Recommended By :


IGNACIO F. EVANGELISTA
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director