

**(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) Annual Procurement Plan for FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/activity/ Project)
				Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PC0001	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE (SECONDARY ROADS) KABUGAO - PUDTOL - LUNA - CAGAYAN ROAD, 1.) K0623+446 - K0624+112, 2.) K0628+072) - K0628+006) 3.) K0628+278-K0628+331 (RS), 4.) K0628+307-K0628+331 (LS) PUDTOL, APAYAO	CONSTRUCTION	Competitive Bidding	December 06, 2018.	December 26, 2018.	June 28, 2019	July 11, 2019	GoP	26,000,000.00	0	26,000,000.00	Slope Protection
19PC0002	ASSET PRESERVATION REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES (TERTIARY ROADS) ALONG APAYAO (CALANASAN)-ILOCOS NORTE ROAD, K0621+(015) - K0621+085	CONSTRUCTION	Competitive Bidding	December 06, 2018.	December 26, 2018.	June 24, 2019	July 9, 2019	GoP	56,799,000.00	0	56,799,000.00	Slope Protection
19PC0003	ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES (TERTIARY ROADS) ALONG APAYAO-ILOCOS NORTE ROAD K0722+875 - K0723+010	CONSTRUCTION	Competitive Bidding	December 06, 2018.	December 26, 2018.	June 24, 2019	July 9, 2019	GoP	99,500,000.00	0	99,500,000.00	Slope Protection
19PC0004	ASSET-PRESERVATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES, TERTIARY ROADS, AVAGA-STA, MARCELA - FLORA - LASAM ROAD, FLORA, APAYAO	CONSTRUCTION	Competitive Bidding	January 11, 2019.	February 07, 2019	June 28, 2019	July 11, 2019	GoP	20,000,000.00	0	20,000,000.00	Slope Protection
19PC0005	ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES (TERTIARY ROADS) ALONG CLAVERIA-CALANASAN- KABUGAO ROAD, K0687+115 - K0687+230, CALANASAN, APAYAO	CONSTRUCTION	Competitive Bidding	December 08, 2018.	December 28, 2018.	May 14, 2019	May 29, 2019	GoP	45,000,000.00	0	45,000,000.00	Slope Protection
19PC0006	NETWORK DEVELOPMENT - ROAD WIDENING - SECONDARY ROADS KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY. RD, K0679+750 - K0680+174, K0680+183 - KO+356, PUDTOL, APAYAO	CONSTRUCTION	Competitive Bidding	December 08, 2018.	December 28, 2018.	May 14, 2019	May 29, 2019	GoP	21,655,000.00	0	21,655,000.00	Road Widening
19PC0007	CONSTRUCTION OF MISSING LINKS/NEW ROADS PIDDIG- CARASI-CALANASAN ROAD 0+000 - 4+000 CALANASAN, APAYAO	CONSTRUCTION	Competitive Bidding	December 07, 2018.	December 27, 2018.	June 24, 2019	July 9, 2019	GoP	100,000,000.00	0	100,000,000.00	Missing Links
19PC0008	NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS OFF-CARRIAGEWAY IMPROVEMENT- SHOULDER PAVING/CONSTRUCTION ALONG KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY. ROAD K0643+582-K0643+750, K0643+770-K0648+000, PUDTOL, APAYAO	CONSTRUCTION	Competitive Bidding	January 11, 2019.	February 18, 2019	May 14, 2019	May 29, 2019	GoP	45,565,000.00	0	45,565,000.00	Off-Carriageway
19PC0010	NETWORK DEVELOPMENT: PAVING OF UNPAVED ROAD ALONG CLAVERIA - CALANASAN - KABUGAO ROAD, K0674+323 - K0674+834 07, K0688+261 - K0689+000, CALANASAN, APAYAO	CONSTRUCTION	Competitive Bidding	December 06, 2018.	December 26, 2018.	July 22, 2019	August 2, 2019	GoP	64,600,000.00	0	64,600,000.00	Paving of Unpaved
19PC0012	BRIDGE RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES BUBULAYAN BRIDGE (B04215LZ) ALONG KABUGAO-PUDTOL-LUNA- CAGAYAN BDRY. ROAD, PUDTOL, APAYAO	CONSTRUCTION	Competitive Bidding	December 07, 2018.	January 22, 2019	May 14, 2019	May 29, 2019	GoP	8,202,000.00	0	8,202,000.00	Bridge Retrofitting
19PC0013	BRIDGE RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES BUNOT 1 BRIDGE (B04287 L2) ALONG APAYAO (CALANASAN) - ILOCOS NORTE ROAD, CALANASAN, APAYAO	CONSTRUCTION	Competitive Bidding	October 16, 2018.	November 07, 2018	May 14, 2019	May 29, 2019	GoP	6,991,000.00	0	6,991,000.00	Bridge Retrofitting