



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0119	Concreting of Brgy. Bono-Bono, FMR Brgy. Bono-Bono, Bataraza, Palawan	Construction Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	DA FMR Road Development Program	Php4,975,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)-0.20m thk., and Drainage and Slope Protection Structures
18EF0120	Concreting of Brgy. Caguisan, FMR Brgy. Caguisan, Narra, Palawan	Construction Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	DA FMR Road Development Program	Php4,975,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)-0.20m thk.,
18EF0121	Concreting of Brgy. Malatgao-Estrella, FMR Brgy. Malatgao, Narra, Palawan	Construction Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	DA FMR Road Development Program	Php11,940,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)-0.20m thk.,
18EF0122	Repair/Maintenance of PPSR (Reblocking), k0220+000-k0247+943 (Intermittent Section) Bataraza, Palawan	Maintenance Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	Routine Maintenance Fund 101-CY 2018	Php4,314,847.58			Removal of Existing PCC Pavement, 0.23 thk. (for Reblocking at Intermittent Section), Aggregate Base Course (For Reblocking), PCC Pavement (Plain-Conventional Method) 280mm thk.
18EF0123	Repair/Maintenance of Puerto Princesa South Road (Slope Protection), K0138+664-K0138+768, Sofronio Española, Palawan	Maintenance Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	CY 2018 Routine Maintenance	Php3,678,898.88			Removal of Structures and Obstruction (other than Concrete), Embankment (Selected Borrow), Precast Concrete Piles (Furnished 400mm x 400mm-Type A, driven Soft Strata), Pile Shoes, Reinforcing Steel Bar Grade 40, Structural Concrete Class A



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0124	Repair/Maintenance of Quezon-Punta Bja Road (Slope Protection), K0167+321-K0167+344 Quezon, Palawan	Maintenance Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	CY 2018 Routine Maintenance	Php1,846,199.14			Structure Excavation (Common Soil), Embankment (Selected Borrow), Gabions
18EF0125	Repair/Maintenance of Puerto Princesa South Road (Reblocking), k0122+281-k0130+049.5 Narra & Sofronio Española, Palawan	Maintenance Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	CY 2018 Routine Maintenance	Php4,670,593.29			Removal of Actual Structures/Obstruction (PCCP), Aggregate Base Course (For Reblocking), PCC Pavement 0.28m thk.
18EF0126	Repair/Maintenance of Salogon Revetment 2, k0000+000.0-k0000+030.0, Brooke's Point, Palawan	Maintenance Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	FY 2018 RA 10964 Regular 2018 Current	Php1,100,000.00			Removal of Actual Structures and Obstruction (Concrete), Structure Excavation Embankment from Borrow, Gabions 1m x 1m x 2m, Metallic Coated, Concrete (Slope Protection)
18EF0127	Repair/Maintenance of Tigaplan River Revetment 6, k0000+195.0-k0000+295.0 Brooke's Point, Palawan	Maintenance Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	FY 2018 RA 10964 Regular 2018 Current	Php4,300,000.00			Removal of Actual Structures and Obstruction (Concrete), Structure Excavation Embankment from Borrow, Gabions 1m x 1m x 2m, Metallic Coated, Concrete (Slope Protection)
18EF0128	Cluster I- Construction of Rainwater Collection System (RWCS) 1. Pinaglabanan NHS 2. Pinaglabanan ES 3. Berong NHS 4. Maasin NHS 5. Tabon NHS 6. DPWH-Quezon Field Office 7. Quezon Panitian NHS 8. Quezon Panitian ES 9. Panibugon ES, Quezon, Palawan	Construction Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	FY 2018 RA 10964 Regular 2018 Current	1. Php193,000.00 2. Php193,000.00 3. Php193,000.00 4. Php193,000.00 5. Php193,000.00 6. Php193,000.00 7. Php193,000.00 8. Php193,000.00 9. Php193,000.00 Php 1,737,000.00			Earthwork, Plain and Reinforced Concrete Work, Finishing and other Civil Works, Mechanical




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Narra, Palawan


ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0129	Cluster II-Construction of Rainwater Collector System (RWCS) 1. Ladayon ES 2. Sowangan NHS 3. Tagusao ES 4. Tagusao NHS 5. Calumpang ES 6. Calumpang NHS 7. Quinlogan NHS 8. Quinlogan ES Quezon, Palawan	Construction Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	FY 2018 RA 10964 Regular 2018 Current	1. Php193,000.00 2. Php193,000.00 3. Php193,000.00 4. Php193,000.00 5. Php193,000.00 6. Php193,000.00 7. Php193,000.00 8. Php193,000.00 Php 1,544,000.00			Earthwork, Plain and Reinforced Concrete Work, Finishing and other Civil Works, Mechanical
18EF0077	Rehabilitation/Reconstruction/Upgrading of Puerto Princesa South Road KO 166+333-KO 166+363; KO135+072.5-KO135+230; KO185+694.40-KO186+000; KO188+276-KO189+897; KO154+390-KO154+450 Española and Brooke's Point, Palawan	Construction Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	FY 2018 GAA	Php60,141,240.81			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)-0.23m thk., 14 days, Bridge Construction and Miscellaneous Structure
18EF0069	Rehabilitation of Sr. Citizens Federation Building Brgy. Poblacion, Narra, Poblacion	Construction Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	FY 2018 GAA (LIP)	Php500,000.00			Repair of main Bldg. with Ext. of 23.37sq.m.
18EF0070	Rehabilitation of Sr. Citizens Federation Building Brgy. Poblacion, Quezon, Poblacion	Construction Section	Public Bidding	4/24-30/2018	5/15/2018	5/21/2018	5/30/2018	FY 2018 GAA (LIP)	Php500,000.00			Repair of main Bldg. with Ext. of 22.5sq.m.


Prepared by:


ARNEL C. PORTALES
 Head BAC-Secretariat
 Date: _____

Recommended by:


ELMER L. MAYANGITAN
 Asst. District Engineer/ BAC Chairman
 Date: _____

Approved by:


ALEJANDRO M. VENTILACION
 District Engineer
 Date: _____

R4B.13 AOM/ACP