



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

18EF0085 - 18EF0094

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0085	Construction/Improvement of Jct. Puerto Princesa South Road leading to Mainit Falls, Brgy. Mainit, Brooke's Point, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	<b>Php19,598,865.00</b>			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0086	Widening of Panacan Bridge (B00031PW) along Puerto Princesa South Rd., Narra, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	<b>Php27,782,999.98</b>			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.28m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0087	Widening of Bono-Bono Bridge (B00125PW) along Puerto Princesa South Rd., Bataraza, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	<b>Php36,230,599.99</b>			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.28m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0088	Replacement of Sumbiling Bridge (B00301PW) along Palawan Circum. Rd, Bataraza, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	<b>Php42,865,148.68</b>			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.28m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures and Flood Control and Drainage
18EF0089	Construction of Inogbong Flood Control, Bataraza, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	<b>Php29,399,835.97</b>			Earthworks, Structural Concrete, Bank and Slope Protection Structures






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan


**ANNUAL PROCUREMENT PLAN FOR FY 2018**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0090	Construction/Improvement of Access Road Leading to Labog Hotspring, Brgy. Labog, Sofronio Espanola, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php19,600,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)-0.15m thk., PCC Pavement (Unreinforced) -0.23m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0091	Construction/Improvement of Access Road NRJ leading to Kapangyan Falls, Brgy. Malihud, Bataraza, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php34,300,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)-0.15m thk., PCC Pavement (Unreinforced) -0.23m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0092	Construction/Improvement of Access Road leading to Balabac Circumferential Road, Balabac, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php68,600,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0093	Construction/Improvement of Malalong Multi-Purpose Cooperative Road in Support of Oil Palm Industry of Punang Christian Muslim Native, Sofronio Española, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php39,199,742.46			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Drainage and Slope Protection Miscellaneous Structures
18EF0094	Rehabilitation of Road, Concreting of Alfredo Abueg Sr. St., Brgy. Alfonso XIII, Quezon, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php2,969,987.85			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk.,


Prepared by:

  
**ARNEL C. PORTALES**  
Head BAC-Secretariat  
Date: \_\_\_\_\_

Recommended by:

  
**ELMER L. MAYANGITAN**  
Asst. District Engineer/ BAC Chairman  
Date: \_\_\_\_\_

Approved by:

  
**ALEJANDRO M. VENTILACION**  
District Engineer  
Date: \_\_\_\_\_

R4B.13 AOM/ACP