



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 23K00001	Construction of Multi-Purpose Building (Open Gymnasium), Brgy. East Ragondingan, Buadipuso Buntong, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	12/7/22	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
2.) 23K00002	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads, Ganassi-Tubod Road-(S01651MN) Chainage 8000-Chainage 9000	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	12/7/22	1/31/23	2/6/23	GOP	15,116,000.00		15,116,000.00	Construction of Drainage Structure along Road
3.) 23K00003	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Ganassi-Tubod Road-(S01651MN) Chainage 9000-Chainage 10500	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	12/7/22	1/31/23	2/6/23	GOP	22,673,000.00		22,673,000.00	Construction of Drainage Structure along Road
4.) 23K00004	Rehabilitation of Road, Sitio Dryer to Sitio Codongan, Barangay Pantaon, Calanogas, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	12/7/22	1/31/23	2/6/23	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
5.) 23K00005	Construction of Road, Proper Kapatagan Road to Proper Pinantao Road, Kapatagan, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	12/7/22	1/31/23	2/6/23	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
6.) 23K00006	Construction of Road, Barangay Dibarosan to Barangay Punud Road, Madalum, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	2/28/23	3/16/23	3/22/23	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
7.) 23K00007	Construction of Road, Barangay Liangan Road, Madamba, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	12/7/22	1/31/23	2/6/23	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
8.) 23K00008	Construction of Road, Barangay Baraas, Picong, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	12/7/22	1/31/23	2/6/23	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
9.) 23K00009	Construction of Road, Barangay Dapao Road, Pualas, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	12/7/22	1/31/23	2/6/23	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
10.) 23K00010	Construction (Completion) of Multi-Purpose Building Phase 2, Barangay Pagayawan, Madalum, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/18/2022-11/24/2022	12/7/22	1/31/23	7/10/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
11.) 23K00011	Construction of Missing Links/ New Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 11, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/21/2022-11/27/2022	12/12/22	1/31/23	2/6/23	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road
12.) 23K00012	Road Widening-Primary Roads Sayre Highway - K1450 + 000 - K1451 + 806, K1451 + 873 - K1452 + 844	Construction Division	Yes	Nat'l. Competitive Bidding	11/21/2022-11/27/2022	12/12/22	5/12/23	5/22/23	GOP	119,076,000.00		119,076,000.00	Road Widening



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
13.) 23K00013	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 4, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/21/2022-11/27/2022	12/12/22	1/31/23	2/6/23	GOP	170,000,000.00		170,000,000.00	Construction of Gravel Road
14.) 23K00014	Construction of Missing Links/ New Roads, Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section), Package 8, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/21/2022-11/27/2022	12/12/22	1/31/23	2/13/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
15.) 23K00015	Construction of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 16, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/21/2022-11/27/2022	12/12/22	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
16.) 23K00016	Construction of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 15, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/21/2022-11/27/2022	12/12/22	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
17.) 23K00017	Preventive Maintenance-Secondary Road, Bumbaran-Talakag Road, (S01601MN) Chainage 0-Chainage 400	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/2022-12-1-2022	12/14/22	1/31/23	2/6/23	GOP	10,000,000.00		10,000,000.00	Preventive Maintenance of Road (Asphalt Overlay)
18.) 23K00018	Preventive Maintenance-Tertiary Road, Mulondo-Wao Road-(S01604MN) Chainage 6700-Chainage 7400	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/2022-12-1-2022	12/14/22	1/31/23	2/6/23	GOP	17,500,000.00		17,500,000.00	Preventive Maintenance of Road (Asphalt Overlay)
19.) 23K00019	Construction of Flood Mitigation Structure, Matling River, Package 3, Malabang, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/2022-12-1-2022	12/14/22	1/31/23	2/6/23	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
20.) 23K00020	Construction of Road, Barangay Gadungan to Barangay Sabanding, Madalum, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/2022-12-1-2022	12/14/22	1/31/23	2/6/23	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
21.) 23K00021	Construction (Completion) of Multi-Purpose Building Phase 2, Barangay Bayabao Poblacion, Butig, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/2022-12-1-2022	12/14/22	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22.) 23K00022	Construction of Multi-Purpose Building, Barangay Putad, Tugaya, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/2022-12-1-2022	12/14/22	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23.) 23K00023	Road Widening-Tertiary Roads, Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1554 + 100 - K1555 + 002	Construction Division	Yes	Nat'l. Competitive Bidding	11/28/2022-12-4-2022	12/19/22	1/31/23	2/6/23	GOP	29,372,000.00		29,372,000.00	Road Widening
24.) 23K00024	Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 38, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/28/2022-12-4-2022	12/19/22	1/31/23	2/6/23	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road & Road Slope Protection Structure
25.) 23K00025	Const. of Missing Links/New Roads, Bukidnon-Compostela Valley Road (Brgy. Namnam, San Fernando Bukidnon-Laak Compostela Valley), Package 6, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/28/2022-12-4-2022	12/19/22	1/31/23	2/6/23	GOP	56,050,000.00		56,050,000.00	Construction of Concrete Road
26.) 23K00026	Preventive Maintenance-Primary Roads, Bukidnon-Davao City Rd - K1601 + 558 - K1603 + 000, K1604 + 400 - K1605 + 800	Construction Division	Yes	Nat'l. Competitive Bidding	11/28/2022-12-4-2022	12/19/22	1/31/23	2/6/23	GOP	200,000,000.00		200,000,000.00	Asphalt Overlay
27.) 23K00027	Preventive Maintenance-Primary Roads, Bukidnon-Davao City Rd - K1605 + 800 - K1608 + 271	Construction Division	Yes	Nat'l. Competitive Bidding	11/28/2022-12-4-2022	12/19/22	1/31/23	2/6/23	GOP	115,000,000.00		115,000,000.00	Asphalt Overlay
28.) 23K00028	Construction of Jct. Camp Kibaritan-Pangantucan - Jct Guinoyoran-Valencia Road, Pangantucan Section, Package 3, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/28/2022-12-4-2022	12/19/22	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
29.) 23K00029	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 42, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	12/22/22	1/31/23	2/6/23	GOP	45,000,000.00		45,000,000.00	Construction of Bridge
30.) 23K00030	Widening of Permanent Bridge, Musuan Br. (B01373MN) along Sayre Highway	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	12/22/22	1/31/23	2/6/23	GOP	20,000,000.00		20,000,000.00	Widening of Permanent Bridge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31.) 23K00031	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Package 4, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	12/22/22	1/31/23	2/6/23	GOP	5,000,000.00		5,000,000.00	Construction of Gravel Road & Road Slope Protection Structure along Road
32.) 23K00032	Construction of Missing Links/ New Roads, Impasugong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 22, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	12/22/22	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Construction of Steel Bridge
33.) 23K00033	Road Widening-Primary Roads, Sayre Highway - K1468 + 250 – K1470 +575	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	12/22/22	1/31/23	2/6/23	GOP	107,599,000.00		107,599,000.00	Road Widening
34.) 23K00034	Construction of By-Pass and Diversion Roads, Manolo Fortich-Misamis Oriental Alternate/Bypass Road, Dalirig Section, Package 4, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	12/22/22	1/31/23	2/6/23	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
35.) 23K00035	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 5, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	12/22/22	1/31/23	2/6/23	GOP	170,000,000.00		170,000,000.00	Construction of Gravel Road
36.) 23K00036	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 6, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	12/22/22	1/31/23	2/6/23	GOP	170,000,000.00		170,000,000.00	Construction of Concrete and Gravel Road
37.) 23K00037	Construction of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 17, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	12/22/22	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Road Widening
38.) 23K00038	Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibartan Road/ Dansolihon-Jct. IBR/ Rogongon, Iligan City) Alternate Road, Package 10, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/02/2022-12/08/2022	2/13/23	3/23/23	3/24/23	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road
39.) 23K00041	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads, Marawi-Malabang Road - K1578 + 000 - K1578 +470, K1578 + 538 - K1578 + 717, K1578 + 767 - K1578 + 934	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	2/15/23	2/21/23	GOP	20,280,000.00		20,280,000.00	rehabilitation of Paved Road
40.) 23K00042	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Masiu-Ganassi Road-(S01653MN) Chainage 850 - Chainage 1765	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	6/2/23	6/7/23	GOP	90,814,000.00		90,814,000.00	Construction of Road Slope Protection Structure & Reconstruction of Concrete Pavement



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41.) 23K00043	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Masiu-Ganassi Road-(S01653MN) Chainage 200 - Chainage 606	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	6/29/23	7/5/23	GOP	40,000,000.00		40,000,000.00	Construction of Road Slope Protection Structure & Reconstruction of Concrete Pavement
42.) 23K00044	Construction of Multi-Purpose Building, Barangay Bagoaingud, Tugaya, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
43.) 23K00045	Construction of Multi-Purpose Building (Open Court) Bubong Elementary School, Brgy. Bubong-Dimunda, Poona Bayabao, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
44.) 23K00047	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-TT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Don Carlos, Package 40, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/28/22	1/31/23	2/6/23	GOP	80,000,000.00		80,000,000.00	Construction of Concrete Road
45.) 23K00048	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/ CDO-Camp Kibartan Road-Pagatpat-Jct. BCIR), Lumbia-Pagalungan Section, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	1/31/23	2/6/23	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road
46.) 23K00049	Construction of Commission on Audit (COA) DPWH Regional Office X Multi-Purpose Building (Phase II) Brav. Carmen, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	1/31/23	4/26/23	5/3/23	GOP	105,000,000.00		105,000,000.00	Construction of Multi-Purpose Building
47.) 23K00050	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Gusa-Igpit Section), Rotunda, Puntod, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	1/31/23	2/6/23	GOP	31,000,000.00		31,000,000.00	Off-Carriageway Improvement
48.) 23K00051	Construction of Drainage System, Iligan City, Package 1, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	5/19/23	5/25/23	GOP	10,000,000.00		10,000,000.00	Construction of Drainage Structures
49.) 23K00052	Construction of By-Pass and Diversion Roads, Puerto-Claveria By-Pass Road, Package 8, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	1/31/23	2/6/23	GOP	110,000,000.00		110,000,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50.) 23K00053	Construction of Drainage System, Iligan City, Package 2, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	3/20/23	3/24/23	GOP	50,000,000.00		50,000,000.00	Construction of Drainage Structures
51.) 23K00054	Construction of Revetment along Alae River, Package 1, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	1/31/23	2/6/23	GOP	95,000,000.00		95,000,000.00	Construction of Revetment
52.) 23K00055	Construction of Revetment along Agusan River, Package 1, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	3/20/23	3/24/23	GOP	95,000,000.00		95,000,000.00	Construction of Revetment
53.) 23K00056	Construction of Flood Control Structure at Tagoloan River, Package 7, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	3/20/23	3/24/23	GOP	300,000,000.00		300,000,000.00	Construction of Flood Mitigation Structure
54.) 23K00057	Construction of Flood Control Structure at Tagoloan River, Package 8, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	3/20/23	3/24/23	GOP	300,000,000.00		300,000,000.00	Construction of Flood Mitigation Structure
55.) 23K00058	Construction of Flood Control Structure at Tagoloan River, Package 3, Tagoloan, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/05/2022-12/11/2022	12/27/22	5/19/23	5/25/23	GOP	110,000,000.00		110,000,000.00	Construction of Flood Mitigation Structure
56.) 23K00059	Construction of Missing Links/ New Roads, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Cabanglasan-Bukidnon Bdry (Brgy. Makilos), Package 8, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	40,000,000.00		40,000,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57.) 23K00060	Construction of Flood Control Structure (with esplanade) along Pulangi River, Barangay Poblacion, Package 3, Valencia City, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	135,000,000.00		135,000,000.00	Construction of Flood Mitigation Structure
58.) 23K00061	Construction of Flood Control Structure with Esplanade along Valencia Bypass Road Extension, (Sugod Bridge Section), Package 5, Valencia City, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	125,000,000.00		125,000,000.00	Construction of Flood Mitigation Structure
59.) 23K00062	Construction of Flood Control Structure (with esplanade) along Pulangi River, Brgy. Poblacion, Package 4, Valencia City, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	200,000,000.00		200,000,000.00	Construction of Flood Mitigation Structure
60.) 23K00063	Construction of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 24, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
61.) 23K00064	Construction of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 25, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
62.) 23K00065	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Don Carlos, Package 41, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	100,000,000.00		100,000,000.00	Construction of Gravel Road
63.) 23K00066	Construction of Flood Control Structure with Esplanade along Valencia Bypass Road Extension, (Sugod Bridge Section), Package 7, Valencia City, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	200,000,000.00		200,000,000.00	Construction of Flood Mitigation Structure
64.) 23K00067	Construction of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 12, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	2/13/23	3/23/23	3/31/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65.) 23K00068	Construction of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road (PHIVIDECA Section), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	100,000,000.00		100,000,000.00	Asphalt Overlay and Paving Shoulders
66.) 23K00069	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibaritan Road-Pagatpat-Jct BCIR) Bagocboc Section Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road
67.) 23K00070	Construction of Seaside Boulevard, Phase IV, Villanueva, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	5/19/23	5/25/23	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
68.) 23K00071	Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 14, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/07/2022-12/13/2022	12/27/22	1/31/23	2/6/23	GOP	133,000,000.00		133,000,000.00	Construction of Gravel Road
69.) 23K00072	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 12, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	153,000,000.00		153,000,000.00	Construction of Concrete Bridge
70.) 23K00073	Construction of By-Pass and Diversion Roads, Puerto-Claveria By-Pass Road, Package 16, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
71.) 23K00074	Construction of By-Pass and Diversion Road, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 15, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
72.) 23K00075	Construction of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 18, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
73.) 23K00076	Construction of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 19, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
74.) 23K00077	Construction of Missing Links/ New Roads Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 25, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
75.) 23K00078	Construction of Missing Links/ New Roads, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 23, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	130,000,000.00		130,000,000.00	Construction of Gravel Road





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76.) 23K00079	Construction of Missing Links/ New Roads, Malaybalay-Gingog Road (Gingog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 24, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
77.) 23K00080	Construction of By-pass and Diversion Roads, Cagayan de Oro PCE Bypass/Alternate Road (Jct. Lumbia/CDO - Camp Kibaritan Road - Pagatpat - Jct. BCIR), Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	50,000,000.00		50,000,000.00	Reconstruction of Concrete Road
78.) 23K00081	Construction of By-pass and Diversion Roads, CDO-New Eastern Diversion Road (Jct. South Diversion Road/ Mandumol-Nazareth- Camaman-an-Justo Ramonal-Jct. J.R Borja-LKKS-BCIR/ Lapasan), Package 5, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road and Construction of Drainage Structure along Roads
79.) 23K00082	Construction of By-pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 13, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/2022-12/15/2022	12/28/22	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
80.) 23K00083	Construction of By-Pass and Diversion Roads,Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 22, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/2022-12/27/2022	1/18/23	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
81.) 23K00084	Construction of Missing Links/ New Roads,Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 23, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/2022-12/27/2022	1/17/23	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
82.) 23K00085	Construction of Missing Links/ New Roads, East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich Libona-Indahag Road) (Talakag-Baungon), Package 19, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/2022-12/27/2022	1/16/23	1/31/23	2/6/23	GOP	60,000,000.00		60,000,000.00	Construction of Gravel Road
83.) 23K00086	Construction of By-pass and Diversion Roads , CDO-New Western Diversion Road (Kauswagan-Bonbon Section), Package 7, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/2022-12/27/2022	1/17/23	1/31/23	2/6/23	GOP	170,000,000.00		170,000,000.00	Construction of Concrete Road and Construction of Drainage Structure along Roads



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84.) 23K00087	Preventive Maintenance-Secondary Road, Marawi-Masiu Rd - (S01603MN) Chainage 1465 - Chainage 2144	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/2022-12/27/2022	1/18/23	7/25/23	8/3/23	GOP	20,161,000.00		20,161,000.00	Asphalt Overlay
85.) 23K00088	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 16300 - Chainage 18450	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/2022-12/27/2022	1/18/23	6/2/23	6/7/23	GOP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection & Off-Carriageway Improvement
86.) 23K00089	Construction of Balabagan Municipal Police Station Building, Balabagan, Lanao Del Sur, Phase II	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/2022-12/27/2022	1/18/23	6/14/23	6/20/23	GOP	14,000,000.00		14,000,000.00	Construction of Other Building
87.) 23K00090	Construction of Multi-Purpose Building, Barangay Tuka Bubong, Balindong, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/2022-12/27/2022	1/18/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
88.) 23K00091	Construction of By-pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/ Bypass Road Package 25 Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/22/2022-12/28/2022	1/18/23	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
89.) 23K00092	Construction of Missing Links/ New Roads, Puntian-Arakan Road, Package 12, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/22/2022-12/28/2022	1/18/23	1/31/23	2/6/23	GOP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
90.) 23K00093	Construction/ Improvement of Access Roads leading to Bukidnon Airport (Jct. Maramag-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section), Don Carlos, Bukidnon, Package VII	Construction Division	Yes	Nat'l. Competitive Bidding	12/22/2022-12/28/2022	1/18/23	1/31/23	2/6/23	GOP	65,000,000.00		65,000,000.00	Construction of Concrete Road
91.) 23K00094	Construction of By-pass and Diversion Roads, Jct. Sayre Highway Dalirig - Kisolon By-Pass Road, Package 8, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/22/2022-12/28/2022	1/16/23	1/31/23	2/6/23	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92.) 23K00095	Construction of By-pass and Diversion Roads ,Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 12, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/22/2022-12/28/2022	1/17/23	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
93.) 23K00096	Construction of By-pass and Diversion Roads, Claveria-Balingoan By-pass Road, Package 7, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/22/2022-12/28/2022	1/17/23	1/31/23	2/6/23	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road & Road Slope Protection Structure along Road
94.) 23K00097	Construction of By-pass and Diversion Roads, Gingoog Bypass Road, Phase IX, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/22/2022-12/28/2022	1/24/23	1/31/23	2/6/23	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road & Road Slope Protection Structure along Road
95.) 23K00098	Construction of By-pass and Diversion Roads, Magsaysay-Butuan City Coastal Bypass/ Alternate Road, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/22/2022-12/28/2022	1/17/23	1/31/23	2/6/23	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
96.) 23K00099	Construction of By-pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/ Bypass Road Package 24 Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/18/23	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
97.) 23K00100	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream - Tributary to Pulangui River), Barangay Malambago, Package 2, San Fernando, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/16/23	1/31/23	2/6/23	GOP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
98.) 23K00101	Construction of Flood Control Project (Roa Crusher) along Upper Balulang Section 1, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/17/23	1/31/23	2/6/23	GOP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
99.) 23K00102	Construction of Flood Control Project (Roa Crusher) along Upper Balulang Section 2, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/17/23	1/31/23	2/6/23	GOP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
100.) 23K00103	Completion of Standard Camiguin PPO Headquarters, Camp Aranas, Mambajao, Camiguin Province Phase II	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/17/23	1/31/23	2/6/23	GOP	10,000,000.00		10,000,000.00	Construction of Other Facilities



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101.) 23K00104	Construction of Flood Control along Mandulog Bridge 4 (Downstream), Bayug Island, Iligan City	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/17/23	7/25/23	8/3/23	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
102.) 23K00105	Construction of Flood Control Structure along Maranding River, Package 1, Lala, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/16/23	1/31/23	2/6/23	GOP	120,000,000.00		120,000,000.00	Construction of Flood Mitigation Structure
103.) 23K00106	Construction of Flood Control Structure at Tagoloan River, Package 6, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/16/23	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Flood Mitigation Structure
104.) 23K00107	Construction of Flood Control Structure at Tagoloan River, Package 9, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/16/23	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Flood Mitigation Structure
105.) 23K00108	Construction of Flood Control Structure along Tigwa River, San Fernando, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/16/23	1/31/23	2/6/23	GOP	105,000,000.00		105,000,000.00	Construction of Flood Mitigation Structure
106.) 23K00109	Construction of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 31, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/18/23	1/31/23	2/6/23	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road
107.) 23K00110	Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 13, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/16/23	1/31/23	2/6/23	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road & Drainage Structure along Road
108.) 23K00111	Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 14, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/16/23	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Concrete Road
109.) 23K00112	Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 15, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/28/2022-1/3/2023	1/16/23	1/31/23	2/6/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
110.) 23K00114	Road Widening-Tertiary Roads, Jct. SH-Aglayan-Alanib-Ticalaan Road(Aglayan-Basak)-K1541+407-K1542+509	Construction Division	Yes	Nat'l. Competitive Bidding	01/05/2023-1/11/2023	1/31/23	2/15/23	2/21/23	GOP	36,598,000.00		36,598,000.00	Road Widening



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111.) 23K00115	Construction of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 26, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	01/05/2023-1/11/2023	1/24/23	1/31/23	2/6/23	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
112.) 23K00116	Construction of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 27, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	01/05/2023-1/11/2023	1/24/23	1/31/23	2/6/23	GOP	102,000,000.00		102,000,000.00	Construction of Gravel Road
113.) 23K00117	Construction of By-Pass and Diversion Roads, Sayre Highway Bypass Road, Maluko Section, Climbing Lanes, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	01/05/2023-1/11/2023	1/24/23	1/31/23	2/6/23	GOP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
114.) 23K00118	Construction of By-Pass and Diversion Roads, Opol Diversion Road (Opol-Canitoan), Package 15, Cagayan de Oro City Section, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	01/05/2023-1/11/2023	1/31/23	2/15/23	2/21/23	GOP	50,000,000.00		50,000,000.00	Construction of Drainage Structures along Road & Off-Carriageway
115.) 23K00119	Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 16, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	01/05/2023-1/11/2023	1/24/23	3/23/23	3/31/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
116.) 23K00120	CLUSTER "RO-O5" Construction of Various Road Building Projects in Bukidnon  1) Preventive Maintenance-Primary Roads, Bukidnon-Davao City Road-K1588+000-K1589+443 Php=64,532,445.00  2) Preventive Maintenance-Primary Roads, Bukidnon-Davao City Road-K1603+000-K1604+400 Php=62,988,445.00  3) Preventive Maintenance-Primary Roads, Bukidnon-Davao City Road-K1608+315-K1609+650 Php=60,442,775.00  4) Preventive Maintenance-Primary Roads, Bukidnon-Davao City Road-K1612+554-K1614+000, K1615+280-K1616+218.354 Php=52,990,080.00	Construction Division	Yes	Nat'l. Competitive Bidding	01/05/2023-1/11/2023	1/24/23	7/25/23	8/3/23	GOP	249,693,000.00		249,693,000.00	Preventive Maintenance (Asphalt Overlay)



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
117.) 23K00121	Construction of Missing Links/ New Roads, Bukidnon-Davao Connector Road (Jct. Panganan-Kilom), Package 7, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	01/11/2023-1/17/2023	1/30/23	2/15/23	2/21/23	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection
118.) 23K00122	Construction of Missing Links/ New Roads, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonan-Malaybalay City), Package 22, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	01/11/2023-1/17/2023	1/30/23	2/15/23	2/21/23	GOP	250,000,000.00		250,000,000.00	Construction of Concrete Road, Concrete Bridge and Road Slope Protection Structure
119.) 23K00123	Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaran Road/ Dansolihon-Jct. IBR/ Rogongon, Iligan City) Alternate Road, Package 8, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	01/11/2023-1/17/2023	1/30/23	2/15/23	2/21/23	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection Structures
120.) 23K00124	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/ Jct. Old Airport Road) Phase II, Package 14, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	01/11/2023-1/17/2023	1/30/23	3/16/23	3/22/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
121.) 23K00125	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/ Jct. Old Airport Road) Phase II, Package 16, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	01/11/2023-1/17/2023	1/30/23	3/23/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
122.) 23K00126	Replacement of Permanent Weak Bridges, Mambayaan Br. 1 (B01314MN) along Butuan City-Cagayan de Oro City-Iligan City Road	Construction Division	Yes	Nat'l. Competitive Bidding	01/11/2023-1/17/2023	1/30/23	2/15/23	2/21/23	GOP	45,000,000.00		45,000,000.00	Replacement of Bridge
123.) 23K00127	Construction of CDOC-Iligan Hinterland Road, (Jct. CDO-Kibaran Road/ Dansolihon Jct. IBR/ Rogongon, Iligan City) Alternate Road, Package 17, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	01/23/2023-1/29/2023	2/13/23	5/19/23	5/25/23	GOP	250,000,000.00		250,000,000.00	Construction of Gravel Road
124.) 23K00128	Construction of Missing Links/ New Roads, Tagoloan-Misamis Oriental Bdry, Package 9, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	01/23/2023-1/29/2023	2/13/23	3/23/23	3/31/23	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road
125.) 23K00129	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Development, CDO to North Cotabato)	Construction Division	No	Nat'l. Competitive Bidding	01/23/2023-1/29/2023	2/13/23	3/23/23	3/31/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
126.) 23K00130	Construction of By-Pass and Diversion Roads, Kadingilan-Bukidnon/ North Cotabato By-Pass Road, Package 9, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	01/23/2023-1/29/2023	2/13/23	6/29/23	7/5/23	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
127.) 23K00131	Construction of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Package 15, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	01/23/2023-1/29/2023	2/13/23	2/28/23	3/3/23	GOP	45,000,000.00		45,000,000.00	Construction of Concrete Road
128.) 23K00132	Construction of Somogot Flood Control, Barangay Somogot, Amai Manabilang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/23/2023-1/29/2023	3/13/23	3/27/23	4/4/23	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
129.) 23K00133	Construction of New Bridges, Tuba Br. along Bukidnon Bdry. - North Cotabato Road, Phase II	Construction Division	No	Nat'l. Competitive Bidding	01/23/2023-1/29/2023	2/13/23	6/2/23	6/7/23	GOP	16,000,000.00		16,000,000.00	Construction of Concrete Bridge and Road
130.) 23K00134	Road Widening-Secondary Roads, Wao-Bumbaran section - (S01605MN) Chainage 10250 - Chainage 12250	Construction Division	No	Nat'l. Competitive Bidding	01/23/2023-1/29/2023	3/27/23	7/25/23	8/3/23	GOP	47,842,000.00		47,842,000.00	Road Widening
131.) 23K00135	Road Widening-Secondary Roads, Wao-Bumbaran section - (S01605MN) Chainage 17000 - Chainage 19000	Construction Division	No	Nat'l. Competitive Bidding	01/23/2023-1/29/2023	3/27/23	6/2/23	6/7/23	GOP	50,000,000.00		50,000,000.00	Road Widening
132.) 23K00136	Construction of Missing Links/ New Roads, Impasugong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 25, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	01/27/2023-2/2/2023	2/15/23	3/23/23	3/31/23	GOP	152,000,000.00		152,000,000.00	Construction of Gravel Road
133.) 23K00137	Construction of Flood Control Structure at Tagoloan River, Package 10, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	01/27/2023-2/2/2023	2/15/23	3/20/23	3/24/23	GOP	300,000,000.00		300,000,000.00	Construction of Flood Mitigation Structure
134.) 23K00138	Construction of Flood Control Structure along Maramag Maradugao (Downstream), Macapantig Bridge with slope protection, Package 3, Kallangan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	01/27/2023-2/2/2023	2/15/23	3/20/23	3/23/23	GOP	200,000,000.00		200,000,000.00	Construction of Flood Mitigation Structure
135.) 23K00139	Construction of Flood Control Structure with Esplanade along Valencia Bypass Road Extension, (Sugod Bridge Section), Package 8, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	01/27/2023-2/2/2023	2/15/23	3/20/23	3/23/23	GOP	200,000,000.00		200,000,000.00	Construction of Flood Mitigation Structure
136.) 23K00140	Construction of Flood Mitigation Structure along Pulangi River, Package 1, San Isidro, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	01/27/2023-2/2/2023	2/15/23	3/20/23	3/23/23	GOP	200,000,000.00		200,000,000.00	Construction of Flood Mitigation Structure
137.) 23K00141	Construction of Flood Mitigation Structure along Pulangi River, Package 2, San Isidro, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	01/27/2023-2/2/2023	2/15/23	3/20/23	3/23/23	GOP	200,000,000.00		200,000,000.00	Construction of Flood Mitigation Structure
138.) 23K00142	Construction of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR (Laguindingan)-Mountain Diversion Road (Bactan)	Construction Division	No	Nat'l. Competitive Bidding	01/27/2023-2/2/2023	2/15/23	2/28/23	3/3/23	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Bridge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
139.) 23K00143	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Roads, Marawi-Masiu Road - (S01603MN) Chainage 26000-Chainage 27543.327 Chainage 27627.055 Chainage 28022.327	Construction Division	No	Nat'l. Competitive Bidding	01/31/2023-2/6/2023	2/20/23	6/14/23	6/20/23	GOP	48,497,000.00		48,497,000.00	Rehabilitation of Concrete Road
140.) 23K00144	Construction of Ganassi-Tubod Road, Madamba Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31/2023-2/6/2023	2/20/23	5/19/23	5/25/23	GOP	120,000,000.00		120,000,000.00	Construction of Concrete Road
141.) 23K00145	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads, Marawi-Malabang Road, K1585+3130-K1585+3957.5	Construction Division	No	Nat'l. Competitive Bidding	01/31/2023-2/6/2023	2/20/23	6/2/23	6/7/23	GOP	18,117,000.00		18,117,000.00	Reconstruction of Concrete Road
142.) 23K00146	Construction of Multi-Purpose Building, Brgy. Matampay, Marantao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31/2023-2/6/2023	2/20/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
143.) 23K00147	Construction of Multi-Purpose Building, Bubong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31/2023-2/6/2023	2/20/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
144.) 23K00148	Construction of Multi-Purpose Facility (Covered Court), Brgy. Bualan Manas, Bubong, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31/2023-2/6/2023	2/20/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
145.) 23K00149	Construction of Multi-Purpose Building, Barangay Danugan, Pualas, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31/2023-2/6/2023	2/20/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
146.) 23K00150	Construction of Multi-Purpose Facility (Covered Court), Brgy. Tuca, Bayang, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31/2023-2/6/2023	2/20/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
147.) 23K00151	Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 15, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/23/23	3/31/23	GOP	100,000,000.00		100,000,000.00	Construction of Gravel Road
148.) 23K00152	Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 16, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/23/23	3/31/23	GOP	100,000,000.00		100,000,000.00	Construction of Concrete Road
149.) 23K00153	Construction of Road Leading to Science and Technology Park, Gitagum Section, Misamis Oriental, Package 1	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	7/25/23	8/3/23	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
150.) 23K00154	Rehabilitation of Revetment for Siloo River (Downstream) along Misamis Oriental - Bukidnon-Agusan Road, K1463+503, Barangay San Luis, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/16/23	3/21/23	GOP	13,392,000.00		13,392,000.00	Rehabilitation/ Major Repair of Flood Control Structure





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
151.) 23K00155	Construction of Missing Links/ New Roads, Iligan City-Cagayan de Oro City Alternate Road, Package 4, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/16/23	3/22/23	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road
152.) 23K00156	Construction of Flood Control Structure along Malatipay River, Kalilangan, Bukidnon, Package 1	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/23/23	3/31/23	GOP	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
153.) 23K00157	Construction of Missing Links/ New Roads, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 21, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/23/23	3/31/23	GOP	87,000,000.00		87,000,000.00	Construction of Concrete Road
154.) 23K00158	Construction of Jct. Sayre Highway (Kibawe-Puntian-San Fernando (Jct. Valencia-Talaingod) Alternate Route, Package 2, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/16/23	3/22/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
155.) 23K00159	Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension (Lantapan-Bagontaas Section), Package 7, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/23/23	3/31/23	GOP	200,000,000.00		200,000,000.00	Construction of Bridge
156.) 23K00160	Construction of Valencia City East By-Pass Rd, Package 2, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	7/25/23	8/3/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road & Road Slope Protection Structure
157.) 23K00161	Construction of Flood Control Structure along Kapalong-Talaingod-Valencia Road (Mawi-i Creek - Mawi-i Bridge, Tributary to Pulangui River), Package 2, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/20/23	3/24/23	GOP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
158.) 23K00162	Construction of Road, CDOC-Iligan Hinterland Road, Jct. CDO - Camp Kibaran/ Dansolihon - Jct. BCIR/ Laguindingan Airport Road Extension Section 1, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/29/23	4/4/23	GOP	100,000,000.00		100,000,000.00	Construction of Gravel Road
159.) 23K00163	Construction of Missing Links/ New Roads, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 20, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/23/23	3/31/23	GOP	75,000,000.00		75,000,000.00	Construction of Concrete Road
160.) 23K00164	Construction (Completion) of DPWH Regional Office Multi-Storey Building, DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/16/23	3/22/23	GOP	250,000,000.00		250,000,000.00	Construction of Multi-Purpose Building
161.) 23K00165	Road Widening-Tertiary Roads, Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1539 + 345 - K1539 +720	Construction Division	No	Nat'l. Competitive Bidding	2/6/2023-2/12/2023	2/27/23	3/23/23	3/31/23	GOP	11,227,000.00		11,227,000.00	Road Widening
162.) 23K00166	Construction of Mala-lawasag River Flood Control with Steel Sheet Pile and Slope Protection, Barangay Lilod Baclayan, Ditsa-an Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	5/19/23	5/25/23	GOP	120,000,000.00		120,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
163.) 23K00167	Concreting of Brgy. Bubong Guilopa Road, Brgy. Bubong Guilopa, Mulondo, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
164.) 23K00168	Construction of Evacuation Center, Barangay Casim Lumbaca-ingud, Masiu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Evacuation Center
165.) 23K00169	Construction of Evacuation Center, Barangay Labay Moriatao Bae, Masiu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Evacuation Center
166.) 23K00170	Construction of Evacuation Center, Barangay Lacadun, Masiu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Evacuation Center
167.) 23K00171	Construction of Pulangi Parallel Br. Along Bukidnon-Davao City Rd	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/27/23	4/4/23	GOP	50,000,000.00		50,000,000.00	Widening of Bridge
168.) 23K00172	Construction of Jct. Camp Kibartan-Pangantucan – Jct Guinoyoran-Valencia Road, Pangantucan Section, Package 4, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/20/23	3/24/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
169.) 23K00173	Construction of Missing Links/ New Roads, Impasugong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 24, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/23/23	3/31/23	GOP	60,000,000.00		60,000,000.00	Construction of Gravel Road
170.) 23K00174	Construction of Diversion Road along Jct SH (Jct Buda-Quezon-Manuto-Minsamongan-C Handumanan-Balangigay-Tandong-San Vicente- Kianggat-Davao City) (Quezon Section) Package 2	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	5/19/23	5/25/23	GOP	185,000,000.00		185,000,000.00	Construction of Concrete Road
171.) 23K00175	Construction of Diversion Road along Jct SH (Jct Buda-Cotabato Bndry) Kitaotao-Malobato-Kauyanan-Bobong-New Visayas-Salvacion- Kadingilan, Bukidnon (Kadingilan Section) Package 3	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	5/19/23	5/25/23	GOP	185,000,000.00		185,000,000.00	Construction of Concrete Bridge
172.) 23K00176	Construction of Jct. Bukidnon - Davao City Road to Jct. Kiburiao - Kitaotao Rd (San Jose - Minsalirac - San Isidro - Manuto - Minsamongan - Kiburiao) (San Jose Section) Package 1	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	5/19/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road
173.) 23K00177	Construction of Missing Links/New Roads, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/23/23	3/31/23	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road
174.) 23K00178	Construction of Missing Links/New Roads, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/23/23	3/31/23	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
175.) 23K00179	Construction of El Salvador City Police Station Building, El Salvador City, Misamis Oriental, Phase III	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/16/23	3/22/23	GOP	10,000,000.00		10,000,000.00	Construction of Other Facilities
176.) 23K00180	Construction of Flood Mitigation Structures along Panlibatuhan Creek (Tributary to Pulangui River), Brgy. Poblacion Section, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/23/23	5/3/23	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
177.) 23K00181	Construction of Drainage System along Jct. BCIR-Jct. Eastern Interior Bypass Road (Access Road), Cagayan De Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/29/23	4/4/23	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
178.) 23K00182	Construction of Flood Control Structure along Dangoan River, Package 1, Medina, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/16/23	3/22/23	GOP	120,000,000.00		120,000,000.00	Construction of Flood Mitigation Structure
179.) 23K00183	Construction of Flood Control Structure along Acacia Extension, Carmen, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	7/25/23	8/3/23	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure & Concrete Road
180.) 23K00184	Construction of Cagayan de Oro River Basin, Barangay Macasandig, Package 2, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/16/23	3/22/23	GOP	95,000,000.00		95,000,000.00	Construction of Flood Mitigation Structure
181.) 23K00185	Construction of Flood Control Structure at Manticao River (downstream of Manticao Bridge) Manticao, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/29/23	4/4/23	GOP	200,000,000.00		200,000,000.00	Construction of Flood Mitigation Structure & Concrete Road
182.) 23K00186	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 10, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/23/23	3/31/23	GOP	87,000,000.00		87,000,000.00	Construction of Concrete Bridge
183.) 23K00187	Installation of Street Lights (Municipality Wide), Brgy. Dalipuga, Lumbatan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	5/22/23	5/26/23	GOP	20,000,000.00		20,000,000.00	Installation of Street Lighting
184.) 23K00188	Widening of Permanent Bridges, Bu-ot Br. along Bukidnon Bdry. - North Cotabato Road	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	3/29/23	4/4/23	GOP	15,000,000.00		15,000,000.00	Widening of Bridge
185.) 23K00189	Concreting of Brgy. Maribo Road, Brgy. Maribo, Lumba Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	5/22/23	5/26/23	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
186.) 23K00190	Construction of Multi-Purpose Building (Covered Court Bldg.) Brgy. Bato bato, Maguig, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
187.) 23K00191	Construction of Multi-Purpose Building, Brgy. Dimagaling, Kapa, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	2/28/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
188.) 23K00192	Widening of Permanent Bridges, Maluko Viaduct (B01911MN) along Sayre Highway	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	3/6/23	3/21/23	3/24/23	GOP	85,000,000.00		85,000,000.00	Widening of Permanent Bridges
189.) 23K00193	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River) Package 2, Upstream of Old Batangan Br., Brgy. Batangan	Construction Division	No	Nat'l. Competitive Bidding	2/9/2023-2/15/2023	3/6/23	7/25/23	8/3/23	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
190.) 23K00194	Preventive Maintenance - Secondary Roads, CDO - Airport - Bukidnon Rd, K1453 + 500 - 1456 + 176	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	3/27/23	4/4/23	GOP	250,000,000.00		250,000,000.00	Preventive Maintenance: Asphalt Overlay
191.) 23K00195	Preventive Maintenance - Secondary Roads, CDO - Airport - Bukidnon Rd, K1456 + 176 - K1458 + 365, K1459 + 090 - K1459 + 440	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	5/10/23	5/12/23	GOP	250,000,000.00		250,000,000.00	Preventive Maintenance: Asphalt Overlay
192.) 23K00196	Preventive Maintenance - Secondary Roads, CDO - Airport - Bukidnon Rd, K1440 + 900 - K1441 + 263, K1442 + 968 - 1443 + 171, K1444 + 000 - K1444 + 959, K1450 + 440 - K1450 + 800, K1452 + 000	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	3/27/23	4/4/23	GOP	250,000,000.00		250,000,000.00	Preventive Maintenance: Asphalt Overlay
193.) 23K00197	Construction of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	3/23/23	3/31/23	GOP	216,000,000.00		216,000,000.00	Construction of Concrete Bridge
194.) 23K00198	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road)	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	5/10/23	5/12/23	GOP	101,000,000.00		101,000,000.00	Construction of Concrete Bridge
195.) 23K00199	Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building Under the Police Security and Protection Group (PSPG) - PNP PCRU, Cagayan de Oro	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	3/21/23	3/24/23	GOP	14,000,000.00		14,000,000.00	Construction of Other Facilities
196.) 23K00200	Construction of Villanueva Municipal Police Station Building, Villanueva, Misamis Oriental, Phase III	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	3/21/23	3/24/23	GOP	10,000,000.00		10,000,000.00	Construction of Other Facilities
197.) 23K00201	Construction of Jct. Sayre Highway to Jct. Kibawe - Arakan Road (Kibawe Section) Bukidnon, Package 1	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	5/19/23	5/25/23	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road and Road Slope Protection Structure
198.) 23K00202	Construction of Bypass and Diversion Roads, Jct. Sayre Highway Dalrig-Kisolon Bypass Road, Package 9, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	5/19/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
199.) 23K00203	Construction of Mandulog Bridge 4 (Package 3), Bayug Island, Iligan City	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	6/19/23	7/3/23	GOP	300,000,000.00		300,000,000.00	Construction of Concrete Bridge
200.) 23K00204	Construction of Mandulog Bridge 4 (Package 4), Bayug Island, Iligan City	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	6/19/23	7/3/23	GOP	300,000,000.00		300,000,000.00	Construction of Concrete Bridge
201.) 23K00205	Construction/ Improvement of Access Road leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN)Jct. KKK Road/Construction Department - 1st Div. Cagayan	Construction Division	No	Nat'l. Competitive Bidding	2/15/2023-2/21/2023	3/6/23	3/23/23	3/31/23	GOP	127,000,000.00		127,000,000.00	Construction of Concrete Bridge
202.) 23K00206	Concreting of Road (Phase I), 4.5km Radapan Zoning Road Network, Plagapo, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/2023-2/22/2023	3/7/23	3/29/23	4/4/23	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
203.) 23K00207	Construction of Brgy. Pangadapan Road, Brgy. Pangadapan Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/2023-2/22/2023	3/7/23	6/14/23	6/20/23	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
204.) 23K00208	Construction of Gata River Flood Control, Phase III, Poona Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/2023-2/22/2023	3/7/23	3/29/23	4/4/23	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
205.) 23K00209	Construction of Multi-Purpose Building (Covered Court) Brgy. Cadayanon, Tagoloan II ,Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/2023-2/22/2023	3/7/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
206.) 23K00210	Construction of Multipurpose Building (Open Gym), Brgy. Moncado Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/2023-2/22/2023	3/7/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
207.) 23K00211	Construction of Multi-Purpose Building, Pagalongan Pimbago, Tamparan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/2023-2/22/2023	3/7/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
208.) 23K00212	Construction of Flood (Slope Protection) Bacolod Kalawi Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/2023-2/22/2023	3/7/23	6/2/23	6/7/23	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
209.) 23K00213	Construction of Public Water Supply System (Level II), Binidayan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/2023-2/22/2023	3/7/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
210.) 23K00214	Construction of Bypass Road and Diversion Roads, Sayre Highway Parallel Road II Package 44 (Manuto Bridge)	Construction Division	No	Nat'l. Competitive Bidding	2/20/2023-2/26/2023	3/13/23	5/19/23	5/25/23	GOP	100,000,000.00		100,000,000.00	Construction of Concrete Road and Bridge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**


Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
211.) 23K00215	Construction of Bridge and Approaches, Brgy. Bugwak, Dangcagan-Brgy Husayan, Kadingilan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/20/2023-2/26/2023	3/13/23	5/19/23	5/25/23	GOP	100,000,000.00		100,000,000.00	Construction of Concrete Bridge
212.) 23K00216	Construction of Bypass Road and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampunan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. <del>Route (Cibola) (Kibawe-Damulog)-Kibawe Road</del> )	Construction Division	No	Nat'l. Competitive Bidding	2/20/2023-2/26/2023	3/13/23	3/27/23	5/22/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection
213.) 23K00217	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade <del>Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampunan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Route (Cibola) (Kibawe-Damulog)-Kibawe Road</del> )	Construction Division	No	Nat'l. Competitive Bidding	2/20/2023-2/26/2023	3/13/23	3/27/23	4/4/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
214.) 23K00218	Construction of Bypass Road and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 36, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/20/2023-2/26/2023	3/13/23	3/27/23	4/4/23	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
215.) 23K00219	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Jct Sayre Highway Dalirig-Kisolon Bypass Road, Package 9, <del>Bukidnon</del>	Construction Division	No	Nat'l. Competitive Bidding	2/20/2023-2/26/2023	3/13/23	5/19/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection
216.) 23K00220	Construction of Road, CDOC-Iligan Hinterland Road, Jct. CDO – Camp Kibaran/ Dansolihon – Jct. BCIR/ Laguindingan Airport Road Extension Section 2, <del>Cagayan de Oro City</del>	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	3/20/23	7/25/23	8/3/23	GOP	100,000,000.00		100,000,000.00	Construction of Gravel Road
217.) 23K00221	Construction of Lantapan-Valencia City Connector Road (Lurugan-Tugaya-Jct. Valencia-Pangantucan Diversion Road/ Guinoyoran), Package 2, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	4/17/23	5/19/23	5/25/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road and Road Slope Protection Structure
218.) 23K00222	Construction of Drainage System, Gingoog City, Package 1, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	3/20/23	5/19/23	5/25/23	GOP	120,000,000.00		120,000,000.00	Construction of Drainage Structure
219.) 23K00223	Construction of Multipurpose Building (Open Gym), Brgy. Upper Puga-an, Ditsa-an Raman, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	3/20/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
220.) 23K00224	Construction of Multi-Purpose Building (Tamparan Youth Multi-Purpose Gymnasium), Tamparan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	3/20/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
221.) 23K00225	Construction of Multi-Purpose Building, Brgy. Bansayan, Poona Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	3/20/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
222.) 23K00226	Construction of Multi-Purpose Building, Public Market (Phase-I), Barangay Eastern Wao, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	3/20/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
223.) 23K00227	Construction of Solar Water System, Brgy. Maribo, Municipality of Lumba Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	7/4/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
224.) 23K00228	Construction of Solar Water System, Municipality of Bubong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	7/4/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
225.) 23K00229	Construction of Solar Water System, Municipality of Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	7/4/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
226.) 23K00230	Construction of Solar Water System, Municipality of Masiu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	7/4/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
227.) 23K00231	Construction (Completion) of Multi-Purpose Building Phase 2, Brgy Ngingir , Pagayawan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	3/20/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
228.) 23K00232	Construction of Maligo River Flood Control, Maligo, Pualas, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	3/20/23	5/19/23	5/25/23	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
229.) 23K00233	Construction of Solar Water System, Brgy. Campong Talao, Municipality of Tugaya,, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	7/4/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
230.) 23K00234	Construction of Solar Water System, Brgy. Liangan, Municipality of Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	7/4/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
231.) 23K00235	Construction of Solar Water System, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/27/2023-3/5/2023	7/4/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
232.) 23K00236	Construction of Missing Links/ New Roads, Bukidnon-Davao (Jct Sinuda-Kalagangan, San Fernando) Package 33, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/28/2023-3/6/2023	3/23/23	5/10/23	5/12/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Bridge
233.) 23K00237	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 41, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/28/2023-3/6/2023	3/20/23	6/19/23	7/3/23	GOP	200,000,000.00		200,000,000.00	Construction of Concrete Road and Bridge
234.) 23K00238	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona-Manolo Fortich-Impasug-ong Section), Package 21, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/28/2023-3/6/2023	3/20/23	5/10/23	5/12/23	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Bridge



Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Eraly Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisemen t/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Project)
235.) 23K00239	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 11, Cagayan de Oro City.	Construction Division	No	Nat'l. Competitive Bidding	2/28/2023-3/6/2023	3/20/23	5/19/23	5/25/23	GOP	141,000,000.00		141,000,000.00	Construction of Concrete Bridge
236.) 23K00240	CLUSTER "RO-1"- Construction of Various Road Projects In Bukidnon: 1.) Construction of Brgy. Anahawon-Brgy. San Roque-Brgy. New Tubigon-Brgy. Panabo-Brgy. Maricao-Bukidnon-City Section - Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/28/2023-3/6/2023	3/20/23	5/22/23	5/25/23	GOP	297,000,000.00		297,000,000.00	Construction of Gravel Road, Concrete Road and Road Slope Protection Structure
237.) 23K00241	Construction of Missing Links/ New Roads ,East-West Lateral Road Connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road,Package 10,Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	5/22/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Off-Carraigeway Imprvt:Paving of Shoulders,Const. of Drainage Struct Along
238.) 23K00242	Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension (Lantapan-Bagontas Section), Package 6, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	5/22/23	5/25/23	GOP	45,000,000.00		45,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection
239.) 23K00243	Construction of Missing Links/ New Roads ,Bukidnon - Davao (Jct Sinuda - Kalagangan, San Fernando) Package 32, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	5/22/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Bridge
240.) 23K00244	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malitbog-Claveria-Fusula-Ginsung-Git-Dadot)-Package 13,Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	5/22/23	5/25/23	GOP	120,000,000.00		120,000,000.00	Construction of Concrete Road and Bridge
241.) 23K00245	Construction of DPWH RO-X Planning and Design Division Office, Engineer's Hill, Bulua, Cagayan De Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	6/29/23	7/5/23	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
242.) 23K00246	Construction of By-Pass and Diversion Roads, Construction of Diversion Road along Kitaotao-Kitalhon-Kianggat-Miaray- Barongcot-Talahiron-Villamor Road,Package 7,	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	5/22/23	5/25/23	GOP	200,000,000.00		200,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection
243.) 23K00247	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 34, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	5/22/23	5/25/23	GOP	120,000,000.00		120,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection
244.) 23K00248	CLUSTER "RO-5"- Construction of Various Road Projects in Bukidnon 1) Const. of Jct. Bukidnon-Davao City Rd., Brgy. Kibut-Brgy. Nigunagan-Brgy. Masinog-Brgy. Klutan-Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	6/19/23	7/3/23	GOP	128,000,000.00		128,000,000.00	Construction of Gravel Road, Construction of Drainage Structure Along Road &
245.) 23K00249	Construction of Multi-Purpose Facility (Fish Port), Brgy. Kalilangan, Masiu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	7/25/23	8/3/23	GOP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
246.) 23K00250	Construction of Multi-Purpose Facility (Fish Port), Brgy. Lomiguis Sugod, Masiu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	7/25/23	8/3/23	GOP	6,900,000.00		6,900,000.00	Construction of Multi-Purpose Building





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
247.) 23K00251	Construction of Multi-Purpose Facility (Fish Port), Brgy. Marandacan Putad, Masiu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	7/25/23	8/3/23	GOP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
248.) 23K00252	Installation of Solar Street Lights, Brgy. Bobo-Brgy. Katumbacan, Piagapo, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	7/24/23	7/25/23	8/3/23	GOP	50,000,000.00		50,000,000.00	Road Safety: Street Lighting
249.) 23K00253	Construction of Multi-Purpose Building (Municipal Integrated Terminal), Binidayan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
250.) 23K00254	Construction of Solar Water System, Malabang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	7/4/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
251.) 23K00255	Construction of Multi-Purpose Building (Tamparan Public Terminal), Brgy. Guinaopan, Tamparan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
252.) 23K00256	Construction (Completion) of Multi-Purpose Facility, Mulondo, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	7/25/23	8/3/23	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
253.) 23K00257	Construction of Multi-Purpose Building, Barangay Tangcal, Tubaran, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/2/2023-3/8/2023	3/23/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
254.) 23K00258	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibartan Road- Bamban, CDO, Cagayan de Oro City)	Construction Division	No	Nat'l. Competitive Bidding	3/7/2023-3/13/2023	3/27/23	7/25/23	8/3/23	GOP	100,000,000.00		100,000,000.00	Construction of Gravel Road
255.) 23K00259	Construction of By-Pass and Diversion Roads, Masterson Avenue Alternate Road, Package 3, Cagayan De Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/7/2023-3/13/2023	3/27/23	5/22/23	5/25/23	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road
256.) 23K00260	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program, DOH, DP, and LGU)	Construction Division	No	Nat'l. Competitive Bidding	3/7/2023-3/13/2023	3/27/23	5/22/23	5/25/23	GOP	130,000,000.00		130,000,000.00	Construction of Gravel Road
257.) 23K00261	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 14, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/7/2023-3/13/2023	3/27/23	5/22/23	5/25/23	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
258.) 23K00262	Construction of Missing Links/ New Roads Bukidnon - Davao (Jct Sinuda - Kalagangan, San Fernando) Package 29, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	5/22/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
259.) 23K00263	Construction of Missing Links/ New Roads Bukidnon - Davao (Jct Sinuda - Kalagangan, San Fernando) Package 30, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	5/22/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
260.) 23K00264	Construction of Jct. Sayre Highway to Jct. Puntian - Arakan Road (Kitaihon - Balangingay - Kitubo Section), Kitaotao, Bukidnon, Package 1	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	5/22/23	5/25/23	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road
261.) 23K00265	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) <del>Wahay, Arakan Road, Package 11, Bukidnon</del>	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	5/22/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
262.) 23K00266	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) <del>Wahay, Arakan Road, Package 12, Bukidnon</del>	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	5/22/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
263.) 23K00267	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) <del>Wahay, Arakan Road, Package 13, Bukidnon</del>	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	5/22/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
264.) 23K00268	Construction of By-Pass and Diversion Roads, Tagoloan-Misamis Oriental Bdry, Package 10, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	5/23/23	7/25/23	8/3/23	GOP	35,000,000.00		35,000,000.00	Road Widening, Construction of Drainage Structures <del>along Road 8</del>
265.) 23K00269	Construction of Evacuation Center, Barangay Lumbacangud, Bacolod Kalawi, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
266.) 23K00270	Construction of Multi-Purpose Building (Municipal Hall) Phase 1, Brgy. Francfort Amal Manabilang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
267.) 23K00271	Construction of Missing Links/ LDNICR Salvador-Sapad-Nunungan Road, Package 8, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	6/19/23	7/3/23	GOP	120,000,000.00		120,000,000.00	Construction of Concrete Bridge, Concrete Road and <del>Road Slope Protection</del>
268.) 23K00272	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona-Manolo Fortich-Impasu-ong Section), Package 16, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	5/22/23	5/25/23	GOP	200,000,000.00		200,000,000.00	Construction of Gravel Road and Concrete Bridge
269.) 23K00273	Construction of Multi-Purpose Building, Brgy. Western Wao, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/10/2023-3/16/2023	3/29/23	7/25/23	8/3/23	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
270.) 23K00274	Construction of By-Pass and Diversion Roads/ Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 17, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/20/2023-3/26/2023	4/11/23	5/22/23	5/25/23	GOP	200,000,000.00		200,000,000.00	Construction of Gravel Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
271.) 23K00275	Construction of Multi-purpose Building (PNP-10), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/20/2023-3/26/2023	4/11/23	6/29/23	7/5/23	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
272.) 23K00276	Construction of Jct. Sayre Highway to Jct. Don Carlos-Kadingilan Rd (Poblacion, Kitaotao - Calao-Calao, Don Carlos), Bukidnon, Package 1	Construction Division	No	Nat'l. Competitive Bidding	3/20/2023-3/26/2023	4/11/23	5/22/23	5/25/23	GOP	100,000,000.00		100,000,000.00	Construction of Concrete Road
273.) 23K00277	Construction/ Improvement Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade)	Construction Division	No	Nat'l. Competitive Bidding	3/20/2023-3/26/2023	4/11/23	6/29/23	7/5/23	GOP	300,000,000.00		300,000,000.00	Construction of Gravel Road
274.) 23K00278	Construction of By-Pass and Diversion Roads, Jct CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/20/2023-3/26/2023	4/11/23	7/25/23	8/3/23	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
275.) 23K00279	Cluster "RO-6" -Construction of Various Road Projects in Bukidnon 1. Construction of Jct. Sayre Highway to Brgy. Miaray-	Construction Division	No	Nat'l. Competitive Bidding	3/20/2023-3/26/2023	4/11/23	5/22/23	5/25/23	GOP	198,000,000.00		198,000,000.00	Construction of Concrete Road
276.) 23K00280	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Punta-Macabalan Section), Package 7, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/11/23	7/25/23	8/3/23	GOP	95,000,000.00		95,000,000.00	Construction of Gravel Road
277.) 23K00281	Construction of Road Leading to Science and Technology Park, Libertad Section, Misamis Oriental, Package 1	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	5/23/23	7/25/23	8/3/23	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road & Road Slope Protection
278.) 23K00282	Construction of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR)	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/11/23	5/24/23	5/26/23	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road
279.) 23K00283	Cluster "RO-2" Construction of Various Road Projects in Bukidnon 1. Construction of Brgy. Kasigkot-Brgy. Embayao-	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	6/21/23	7/3/23	GOP	277,200,000.00		277,200,000.00	Construction of Gravel Road and Concrete Road
280.) 23K00284	Construction of Multipurpose Building (Sports Complex with Facilities), Brgy. Natangcopan, Amai Manabilang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/11/23	7/25/23	8/3/23	GOP	22,000,000.00		22,000,000.00	Construction of Multi-Purpose Building
281.) 23K00285	Rehabilitation of Multi-Purpose Building (Public Market), Barangay Chinatown, Malabang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building
282.) 23K00286	Construction of By-Pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/ Bypass Road, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	5/22/23	5/25/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
283.) 23K00287	Construction of By-Pass and Diversion Roads, Valencia Bypass Road, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	5/17/23	5/22/23	GOP	45,000,000.00		45,000,000.00	Off-Carriageway Improvement: Paving of Shoulders & Construction of Concrete Road
284.) 23K00288	Construction of By-Pass and Diversion Roads, Cabanglasan-San Fernando Alternate Road, (Mandahican-Macabuklod-Halapitan), Package 10, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	5/10/23	5/12/23	GOP	110,000,000.00		110,000,000.00	Construction of Concrete Road
285.) 23K00289	Construction of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR)	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	7/25/23	8/3/23	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road & Road Slope Protection Structures
286.) 23K00290	Construction of By-Pass and Diversion Roads, Lantapan-Valencia City Connector Road (Lurogan-Tugaya-jct. Valencia-Pangantucan Diversion Road / Cagayan de Oro City)	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	7/25/23	8/3/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road & Drainage Structure along Road
287.) 23K00291	Construction of Bypass and Diversion Roads, Lantapan-Valencia City Connector Road (Lurogan-Tugaya-Jct. Valencia-Pangantucan Diversion Road)	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	7/25/23	8/3/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road & Drainage Structure along Road
288.) 23K00292	Construction of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR)	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	7/25/23	8/3/23	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road & Road Slope Protection Structures
289.) 23K00293	Construction of Multipurpose Building for Bureau of Fire Protection Building, Municipality of Mulondo, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/21/2023-3/27/2023	4/17/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
290.) 23K00294	Cluster "01" Construction of Various Bridge Projects in Lanao del Sur 1. Widening of Permanent Bridges Kilikili Br. 1 along Wao-Bukhayan Road APC, Bukhayan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/4/2023-4/10/2023	4/24/23	6/2/23	6/7/23	GOP	65,000,000.00		65,000,000.00	Widening of Permanent Bridges
291.) 23K00295	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 11, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	4/4/2023-4/10/2023	4/24/23	6/19/23	7/3/23	GOP	40,000,000.00		40,000,000.00	Off-Carriageway Improvement: Flaring/Improvement of Intersections and
292.) 23K00296	Construction of Opol-El Salvador-Alubijid Laguindingan Airport Mountain Diversion Road, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	4/4/2023-4/10/2023	5/8/23	7/25/23	8/3/23	GOP	200,000,000.00		200,000,000.00	Construction of Concrete Road and Road Slope Protection along Road
293.) 23K00297	Construction of Road, Mat-I - Lubilan, Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait) - Package 1, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	4/4/2023-4/10/2023	4/24/23	6/29/23	7/5/23	GOP	250,000,000.00		250,000,000.00	Construction of Concrete Road and Road Slope Protection along Road
294.) 23K00298	Construction of Road, Mat-I - Lubilan, Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait) - Package 2, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	4/4/2023-4/10/2023	4/24/23	6/29/23	7/5/23	GOP	250,000,000.00		250,000,000.00	Construction of Gravel Road and Road Slope Protection Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
295.) 23K00299	Construction of Jct. Sayre Highway to Jct. Kibawe - Arakan Road (Old Damulog - Migcawayan) Bukidnon, Package 2	Construction Division	No	Nat'l. Competitive Bidding	4/4/2023-4/10/2023	4/24/23	6/14/23	6/20/23	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road and Road Slope Protection Structure
296.) 23K00300	Construction of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Portulin-Adtuyon Section, Package 2, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	4/4/2023-4/10/2023	4/24/23	5/24/23	5/26/23	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road and Concrete Bridge
297.) 23K00301	Construction of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Portulin-Adtuyon Section, Package 3, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	4/4/2023-4/10/2023	4/24/23	7/25/23	8/3/23	GOP	200,000,000.00		200,000,000.00	Construction of Concrete Road and Concrete Bridge
298.) 23K00302	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP), Access Road leading to	Construction Division	No	Nat'l. Competitive Bidding	4/4/2023-4/10/2023	4/24/23	7/25/23	8/3/23	GOP	130,000,000.00		130,000,000.00	Construction of Gravel Road
299.) 23K00303	Off-Carriageway Improvement-Primary Roads, Along Sayre Highway, K1498+000 - K1500+548.710, K1500+580.070 - K1503+633.880, K1503+658.300 - K1504+366.000, K1503+138.000 - K1513+710.700	Construction Division	No	Nat'l. Competitive Bidding	4/19/2023-4/25/2023	5/11/23	7/25/23	8/3/23	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
300.) 23K00304	Construction of Multi-Purpose Building (Municipal Complex) Phase I, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/19/2023-4/25/2023	7/26/23	8/15/23	8/24/23	GOP	5,000,000.00		5,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
301.) 23K00305	Concreting of Brgy. Road, Brgy. Poblacion to Brgy. Mipaga Road, Saguian, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	5/2/2023-5/8/2023	5/23/23	7/25/23	8/3/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
302.) 23K00306	Construction of Multi-Purpose Building, Brgy. Poblacion, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	5/2/2023-5/8/2023	5/23/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
303.) 23K00307	Construction of Multi Purpose Building (Municipal Gym), Lumbac Pitakus, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	5/2/2023-5/8/2023	7/26/23	8/15/23	8/24/23	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
304.) 23K00308	Concreting of Brgy. Pantao-Cambong Road, Pantao, Poona Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	5/2/2023-5/8/2023	5/23/23	7/25/23	8/3/23	GOP	5,250,000.00		5,250,000.00	Construction of Multi-Purpose Building
305.) 23K00309	Concreting of Brgy. Gadongan-Tangcal Poblacion FMR, Brgy. Gadongan, Tubaran, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	5/2/2023-5/8/2023	5/23/23	6/29/23	7/5/23	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
306.) 23K00310	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems-Rain Water Collector in Public Facilities	Construction Division	No	Nat'l. Competitive Bidding	5/16/2023-5/22/2023	6/5/23	7/7/23	7/16/23	GOP	8,033,000.00		8,033,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
307.) 23K00311	Construction of Solar Water System, Municipality of Buadipuso-Buntong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	5/17/2023-5/23/2023	7/4/23	7/25/23	8/3/23	GOP	10,000,000.00		10,000,000.00	Construction of Rainwater Collectors System
308.) 23K00312	Construction of Marantao Multi-Purpose Building (Convention Center), Marantao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	5/17/2023-5/23/2023	6/5/23	7/25/23	8/3/23	GOP	41,750,000.00		41,750,000.00	Construction of Water Supply Systems
309.) 23K00313	Construction/ Improvement Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade	Construction Division	No	Nat'l. Competitive Bidding	5/25/2023-5/31/2023	6/13/23	6/26/23	7/5/23	GOP	150,000,000.00		150,000,000.00	Construction of Multi-Purpose Building
310.) 23K00314	Construction/ Improvement Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade	Construction Division	No	Nat'l. Competitive Bidding	5/25/2023-5/31/2023	6/13/23	6/26/23	7/5/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road
311.) 23K00315	Construction/ Improvement Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade	Construction Division	No	Nat'l. Competitive Bidding	5/25/2023-5/31/2023	6/13/23	6/26/23	7/5/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road
312.) 23K00316	Construction/ Improvement Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade	Construction Division	No	Nat'l. Competitive Bidding	5/25/2023-5/31/2023	6/13/23	6/26/23	7/5/23	GOP	110,000,000.00		110,000,000.00	Construction of Concrete Road
313.) 23K00317	Construction of Road, Manticao - Cabalantian - Mahayahay - Limunda to Misamis Oriental, West Diversion Road (Opol to Lugait) - Package 3, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	5/25/2023-5/31/2023	6/13/23	7/25/23	8/3/23	GOP	250,000,000.00		250,000,000.00	Construction of Concrete Road
314.) 23K00318	Construction of Damulog-Bagor-Kadingilan By-Pass Road, Package 4, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	5/25/2023-5/31/2023	6/13/23	7/25/23	8/3/23	GOP	200,000,000.00		200,000,000.00	Construction of Gravel Road
315.) 23K00319	Construction of Multi-Purpose Facility (Public Market and Terminal), Brgy. Apa Mimbabay, Masiu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	5/25/2023-5/31/2023	6/13/23	7/25/23	8/3/23	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
316.) 23K00320	Construction/ Improvement Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade	Construction Division	No	Nat'l. Competitive Bidding	5/30/2023-6/5/2023	6/19/23	7/25/23	8/3/23	GOP	120,000,000.00		120,000,000.00	Construction of Multi-Purpose Building
317.) 23K00321	Construction of Alternate Bypass Road, Kalambaguhan-Vamenta Bridge and Access Road, Package 1, Cagayan de Oro City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	5/30/2023-6/5/2023	6/26/23	7/25/23	8/3/23	GOP	100,000,000.00		100,000,000.00	Construction of Concrete Road and Road Slope Protection Structures Along Road
318.) 23K00322	Construction of Alternate Bypass Road, Macasandig-Macanhan-Manresa Bridge and Access Road, Package 1, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	5/30/2023-6/5/2023	6/26/23	7/25/23	8/3/23	GOP	200,000,000.00		200,000,000.00	Construction of Concrete Road, Road Slope Protection along Road & Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
319.) 23K00323	Construction/ Improvement Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Development - ROLL TFC Southern Bukidnon)	Construction Division	No	Nat'l. Competitive Bidding	6/1/2023-6/7/2023	6/20/23	8/1/23	8/10/23	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road & Drainage Structure Along Road
320.) 23K00324	Construction of Road, Manticao-Cabalantian-Mahayahay-Limunda to Misamis Oriental, West Diversion Road (Opol to Lugait)-Package 4, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	6/1/2023-6/7/2023	6/20/23	8/1/23	8/10/23	GOP	250,000,000.00		250,000,000.00	Construction of Concrete Road
321.) 23K00325	Rehabilitation/ Reconstruction Of Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Bito-Marawi Rd - (S01700MN) Chainage 1700 - Chainage 1874	Construction Division	No	Nat'l. Competitive Bidding	6/1/2023-6/7/2023	6/20/23	8/1/23	8/10/23	GOP	40,000,000.00		40,000,000.00	Construction of Gravel Road
322.) 23K00326	Concreting of Brgy. Malinao to Sitio Imbariz, Brgy. Malinao FMR, Brgy. Malinao, Kalilangan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	6/1/2023-6/7/2023	6/20/23	8/1/23	8/10/23	GOP	13,000,000.00		13,000,000.00	Construction of Road Slope Protection Structure
323.) 23K00327	Concreting of Brgy. Laligan FMR, Brgy. Laligan, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	6/1/2023-6/7/2023	6/20/23	8/1/23	8/10/23	GOP	12,000,000.00		12,000,000.00	Construction of Concrete Road
324.) 23K00328	Concreting of Brgy. Sinayawan FMR, Brgy. Sinayawan, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	6/1/2023-6/7/2023	6/20/23	8/1/23	8/10/23	GOP	5,250,000.00		5,250,000.00	Construction of Concrete Road
325.) 23K00329	Construction of Access Road, Jct. Don Carlos-Kadingilan Rd leading to Bukidnon Airport Terminal Facility	Construction Division	No	Nat'l. Competitive Bidding	6/15/2023-6/21/2023	7/4/23	8/1/23	8/10/23	GOP	75,000,000.00		75,000,000.00	Construction of Concrete Road
326.) 23K00330	Construction of Quezon By-Pass Road, Package 1, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	6/15/2023-6/21/2023	7/4/23	7/25/23	8/3/23	GOP	200,000,000.00		200,000,000.00	Construction of Gravel Road
327.) 23K00331	Construction of Sayre Highway Parallel Road, Maramag Section, Package 1, Maramag, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	6/15/2023-6/21/2023	7/4/23	7/25/23	8/3/23	GOP	200,000,000.00		200,000,000.00	Construction of Concrete Road
328.) 23K00332	Concreting of Mt. Pigsah, Brgy. Lilingayon FMR, Brgy. Lilingayon, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	6/15/2023-6/21/2023	7/4/23	7/25/23	8/3/23	GOP	13,000,000.00		13,000,000.00	Construction of Concrete Road
329.) 23K00333	Rehabilitation/ Reconstruction/ Upgrading of Damaged Roads-Secondary Road, Marawi-Masiu Rd - (S01603MN) Chainage 28023 - Chainage 28648	Construction Division	No	Nat'l. Competitive Bidding	7/5/2023-7/11/2023	7/24/23	8/15/23	8/24/23	GOP	20,161,000.00		20,161,000.00	Reconstruction of Concrete Road
330.) 23K00334	Construction of Multi-Purpose Building (Open Court), Brgy. Bubong-Dimunda, Poona Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	7/5/2023-7/11/2023	7/24/23	8/15/23	8/24/23	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City


**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CIVIL WORKS**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
331.) 23K00335	Construction of Missing Links/ New Roads Tubod-Ganassi Road, Package 2, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	7/7/2023-7/13/2023	7/26/23	8/15/23	8/24/23	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
TOTAL										33,409,551,000.00			

Prepared by:

  
**VICTORIO T. SAJELAN**  
Engineer IV  
Head, Procurement Unit

Recommended by:

  
**SABENIANO D. CALIAO, JR.**  
Chief, Planning and Design Division  
BAC-Chairman

Approved by:

  
**ZENaida T. TAN**  
Regional Director  
Date: \_\_\_\_\_