



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 23CSK001	Real Property Appraisal Services for Properties Affected by the projects: 1. 23K00062-Construction of Flood Control Structure (with Esplanade) along Pulangi River, Barangay Poblacion, Package 4, Valencia City, Bukidnon; 2. 23K00094-Construction of By-Pass and Diversion Roads, Jct. Sayre Highway Dalirig-Kisolon By-pass Road, Package 8, Bukidnon; 3. 23K00100-Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream-Tributary to Pulangi River, Barangay Malambago, Package 2, San Fernando, Bukidnon; 4. 23K00139-Construction of Flood Control Structure with Esplanade along Valencia By-pass Road Extension, (Sugod Bridge Section), Package 8, Valencia City Bukidnon 5. 23K00141-Construction of Flood Mitigation Structure along Pulangi River, Package 2, San Isidro, Valencia City, Bukidnon; and 6. 23K00193-Construction of Flood Mitigation Structure within Mindanao River Basin (along Pulangi River), Package 2, Downstream of Old Batangan Section, Bukidnon	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/11/23-2/17/23	7/18/23	8/8/23	8/17/23	GAA 2023	218,567.92		218,567.92	Government Finance Institution

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2.) 23CSK002	Real Property Appraisal Services for Properties Affected by the projects: 1.22K00160-Construction of Missing Links/ New Roads, Puntian-Arakan Road, Package 10, Bukidnon; 2.22K00277-Construction of Kibawe-Arakan Road, Package 5, Bukidnon; 3.22K00124-Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-Katuparan), Access Road Leading to Proposed Bukidnon Airport (jct. Maramag-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section), Don Carlos, Bukidnon, Package VI; 4.18K00191-Construction of Bypass/ Diversion Roads, Jct. Sayre Highway Dalirig-Kisolon Bypass Road, including ROW and Bridges, Package 2, Bukidnon; and 5.Construction of By-Pass and Diversion Roads, Puerto-Claveria By-pass Road, Package 9, Misamis Oriental	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/19/23-7/26/23	7/26/23	8/16/23	8/25/23	GAA 2023	436,169.79		436,169.79	Independent Property Appraisal
3.) 23CSK003	Real Property Appraisal Services for Properties Affected by the projects: 1.20K00217-Road Widening-Kapalong-Talaingod-Valencia Road, Bukidnon; 2.20K00197-Construction of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Roads, Package 10, Bukidnon; 3.21K00068-Road Widening, Bukidnon-Davao City, K1591+420-K1591+870, K1599+000-K1600+000, K1614+000-K1601+588, Bukidnon and 4.Construction of Cagayan de Oro Coastal Bypass Road (CDO Third Bridge and Access Road)	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/19/23-7/26/23	7/26/23	8/16/23	8/25/23	GAA 2023	483,671.66		483,671.66	Independent Property Appraisal
4.) 23CSK004	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00216-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Sayre Highway, Sta. K1534+548-K1538+245	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/19/23-7/26/23	7/26/23	8/16/23	8/25/23	GAA 2023	699,879.21		699,879.21	Independent Property Appraisal

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5.) 23CSK005	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00358-Construction of CDO-New Western Diversion Road (Kauswagan-Bonbon Section), Cagayan de Oro City	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/19/23-7/26/23	7/26/23	8/16/23	8/25/23	GAA 2023	660,138.83		660,138.83	Independent Property Appraisal
6.) 23CSK006	Real Property Appraisal Services for Properties Affected by the projects: 1.21K00044-Construction of Bridge (Linking Tumpagon, Cagayan de Oro City to Kauyunan, Opol) Tumpagon, Cagayan de Oro City; and 2.22K00369-Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 10, Cagayan de Oro City	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/19/23-7/26/23	7/26/23	8/16/23	8/25/23	GAA 2023	797,016.75		797,016.75	Independent Property Appraisal
7.) 23CSK007	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00342-Construction of Diversion Road, Sayre Highway (Jct. Bukidnon-Davao City Road-Cotabato Bdry)-Kitaotao-Malobalo-Kauyunan-Babong-New Visayas-Salvacion, Kadingilan, Don Carlos-Kadingilan Road, Bukidnon, (Kitaotao Section), Package 1; and 2. 22K00340-Construction of By-pass Road, Don Carlos-Kiburiao, Quezon, Bukidnon, Package 6, Bukidnon, Purok 1 to Sitio Bitugan (Minsamongan Section)	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/19/23-7/26/23	7/18/23	8/8/23	8/17/23	GAA 2023	773,243.97		773,243.97	Government Finance Institution
8.) 23CSK008	Real Property Appraisal Services for Properties Affected by the projects: 1. 23K00110-Construction of By-pass and Diversion Roads, Interior By-Pass Road (Gusa-Puerto/ Jct. Sayre Highway), Package 13, Cagayan de Oro City; and 2. 23K00095-Construction of By-pass and Diversion Roads, Eastern Interior By-Pass Road (Gusa-Puerto/ Jct. Sayre Highway), Package 12, Cagayan de Oro City 2nd LD	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/11/23-2/17/23	7/18/23	8/8/23	8/17/23	GAA 2023	871,869.21		871,869.21	Government Finance Institution

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9.) 23CSK009	Real Property Appraisal Services for Properties Affected by the projects: 1. 23K00073-Construction of By-pass and Diversion Roads, Puerto-Claveria By-Pass Road, Package 16, Cagayan de Oro City; 2. 22K00112-Construction of By-pass and Diversion Roads, Panguil Bay Access Road, Package 1, Tubod Side, Lanao del Norte; and 3. 22K00093-Construction of Flood Mitigation Structure along Bulod River, Package 2, Tubod, Lanao del Norte	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/11/23-2/17/23	7/18/23	8/8/23	8/17/23	GAA 2023	483,671.66		483,671.66	Government Finance Institution
10.) 23CSK010	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00126-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (TRIP), Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan; 2. 21K00259-Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Downstream of New Batangan Bridge, Brgy. Poblacion Section, Valencia City, Bukidnon; and 3. 22K00316-Construction of Missing Links/ New Roads, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 21, Bukidnon	Planning and Design Division	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	7/11/23-2/17/23	7/18/23	8/8/23	8/17/23	GAA 2023	894,154.29		894,154.29	Government Finance Institution
TOTAL										6,318,383.29			

Prepared by:

**VICTORIO T. SAJELAN**  
Engineer IV  
Head, Procurement Unit

Recommended by:

**SABENIANO D. CALIAO, JR.**  
Chief, Planning and Design Division  
BAC-Chairman

Approved by:

**ZENAIDA T. TAN**  
Regional Director  
Date: