

Department of Public Works and Highways - Camarines Sur V DEO Updated Annual Procurement Plan for FY 2018

CIVIL WORKS													
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity/Project)	
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
4099030000000000	18FN0079 Concreting of Road, Cabinitan - Cabugao, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	February 1-7, 2019	February 20, 2019	February 28, 2019	March 4, 2019	GAA- 2018	10,000,000.00		10,000,000.00	Construction of Concrete Road	
4099030000000000	18FN0080 Reblocking/Widening of Road, Poblacion Iraya - Baya, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	February 1-7, 2019	February 20, 2019	February 28, 2019	March 4, 2019	GAA- 2018	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road	
4099030000000000	18FN0081 Reblocking/Widening of Road, Banga - Tagbac, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	February 1-7, 2019	February 20, 2019	February 28, 2019	March 4, 2019	GAA- 2018	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road	
			Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		0				
			Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		0				
			Repeat Order	N/A	N/A	Indicate Date	Indicate Date		0				
			Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		0				
			NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		0				
			NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		0				
			NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		0				
			NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		0				
			NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		0				
			NP-53.6 Scientific, Scholarly, Artistic	N/A	N/A	Indicate Date	Indicate Date		0				
			NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		0				
			NP-53.8 Defense Cooperation Agreements	N/A	N/A	Indicate Date	Indicate Date	LOP	0				
			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	LOP	0				
			NP-53.10 Lease of Real Property and	N/A	N/A	Indicate Date	Indicate Date		0				
			NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		0				
			NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		0				
			NP-53.13 UN Agencies, Int'l Organizat	N/A	N/A	Indicate Date	Indicate Date		0				

Prepared by:

MARIA LUCIA R. REQUEJO

Engineer III

Date: 3/25/2019

Recommended by:

MAXIMO C. ELEDA

BAC Chairman

Date: 3/25/2019

Approved by:

EDY FERDINAND R. JOVEN

Acting District Engineer

Date: 3/26/2019

CIVIL WORKS

Department of Public Works and Highways - Camarines Sur V DEO Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/B/E/I	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00347218LZ	19FN0001 Concreting of Barangay Road, Brgy. Bagong Sikat, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	3,000,000.00		3,000,000.00	Construction of Concrete Road
P00347219LZ	19FN0002 Concreting of Barangay Road, Brgy. Belwang, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347217LZ	19FN0007 Concreting of Barangay Road, Brgy. Anib, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	3,000,000.00		3,000,000.00	Construction of Concrete Road
P00347225LZ	19FN0010 Concreting of Road, Brgy. Bolo Norte, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	1,000,000.00		1,000,000.00	Construction of Concrete Road
P00347231LZ	19FN0011 Concreting of Road, Brgy. Tula-Tula to Brgy. Sagrada, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00342655LZ	19FN0042 Construction Multi-Purpose Building, Brgy. Mansalaya, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00347228LZ	19FN0003 Concreting of Road, Brgy. Haluban, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347230LZ	19FN0005 Concreting of Road, Brgy. San Pedro to Brgy. San Isidro, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00342645LZ	19FN0030 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Baya, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
P00342651LZ	19FN0040 Construction of Multi-Purpose Building (Covered Court) Phase I, Brgy. Sta. Rita I, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
P00347229LZ	19FN0004 Concreting of Road, Brgy. Mancawayan to Brgy. Tible, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347227LZ	19FN0006 Concreting of Road, Brgy. Cristo Rey, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section		Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road

P00347224LZ	19FN0009 Concreting of Road, Brgy. Azucena, Sipocot Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347221LZ	19FN0013 Concreting of Barangay Road, Sitio Recta, Brgy. GRS, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347231LZ	19FN0019 Concreting of Road, Brgy. Sinuknipan II, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P003472659LZ	19FN0028 Construction Multi-Purpose Building , Brgy. San Isidro, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00347235LZ	19FN0018 Reblocking of Road, Brgy. New Poblacion, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec. 10, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
P00347236LZ	19FN0021 Rehabilitation of Road, Brgy. Comadogcadog, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec. 10, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
P003472642LZ	19FN0024 Construction(Completion) of Manangle National High School Multi-Purpose Building, Brgy. Manangle, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec. 10, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00302703LZ	19FN0053 Preventive Maintenance-Tertiary Roads, Sipocot-Cabusao Rd (503516LZ)- KO399+000 - KO399+443, KO402+421 - KO403+000, KO408+350 - KO409+000	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec. 10, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	23,023,000.00		23,023,000.00	Preventive Maintenance of Road: Concrete Reblocking and Asphalt Overlay
P00301209LZ	19FN0056 Widening of Permanent Bridges, Cabatbatan Br. (B00447LZ) along Rolando A. Andaya Highway	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec. 10, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	27,500,000.00		27,500,000.00	Widening of Bridge
P003472646LZ	19FN0031 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Cabugao, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 26- Dec. 2, 2018	Dec. 17, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi - Purpose Building
P003472647LZ	19FN0032 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Agrupacion, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 26- Dec. 2, 2018	Dec. 17, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00301212LZ	19FN0058 Widening of Permanent Bridges, Napolidan Br.(B00371LZ) along Daang Maharlika (LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 26- Dec. 2, 2018	Dec. 17, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	31,670,000.00		31,670,000.00	Widening of Bridge

P00301214LZ	19FN0060 Widening of Permanent Bridges, Sook Br.(B00372LZ) along Daang Maharlika (LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 26- Dec. 2, 2018	Dec. 17, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	33,500,000.00		33,500,000.00	Widening of Bridge
P00342652LZ	19FN0041 Construction Multi-Purpose Building (Covered Court) Phase I, Brgy. Pasay, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 29- Dec. 5, 2018	Dec. 18, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342654LZ	19FN0046 Construction Multi-Purpose Building (Covered Court) Phase I, Brgy. Calma, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 29- Dec. 5, 2018	Dec. 18, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00347222LZ	19FN0014 Concreting of Road(Reblocking), Brgy. Poblacion Iraya to Lagulo, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347232LZ	19FN0020 Concreting of Road, Brgy. Sta. Rita II, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00340588LZ	19FN0022 Construction of Multi-Purpose Building at Barangay Mangapo, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Mar. 27, 2019	Apr. 3, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342648LZ	19FN0033 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Buenasuerte, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00300376LZ	19FN0050 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Daang Maharlika (LZ) (SO352117)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	25,700,000.00		25,700,000.00	Construction of Road Slope Protection Structure
P00300377LZ	19FN0051 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Rolando A. Andaya Highway (SO 351917)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	32,000,000.00		32,000,000.00	Construction of Road Slope Protection Structure
P00301210LZ	19FN0057 Widening of Permanent Bridges, Hagol Br. (B00370LZ) along Daang Maharlika (LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	6,300,000.00		6,300,000.00	Widening of Bridge
P00301213LZ	19FN0059 Widening of Permanent Bridges, Small Bahi Br. (B00369LZ) along Daang Maharlika (LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	7,000,000.00		7,000,000.00	Widening of Bridge
P00347223LZ	19FN0015 Concreting of Road(Reblocking), Brgy. Tagbac, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	1,000,000.00		1,000,000.00	Construction of Concrete Road

P00347276LZ	19FN0017 Concreting of Road, Brgy. Castillo, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00	2,000,000.00	Construction of Concrete Road
P00342644LZ	19FN0026 Construction of Bolo Norte National High School Multi-Purpose Building(Covered Court) Phase I, Brgy. Bolo Norte, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building
P00342667LZ	19FN0039 Rehabilitation of Ragay Central School Multi-Purpose Building (Covered Court), Brgy. Ilad, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	1,000,000.00	1,000,000.00	Rehabilitation/ Major Repair of Multi Purpose Building
P00342658LZ	19FN0043 Construction of Multi-Purpose Building , Brgy. Pinugusan, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building
P00342653LZ	19FN0045 Construction of Multi-Purpose Building (Covered Court)Phase I, Brgy. Bel Cruz, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,500,000.00	2,500,000.00	Construction of Multi Purpose Building
P00342655LZ	19FN0047 Construction of Multi-Purpose Building (Covered Court) Phase I, Brgy.San Jose Alanao, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,500,000.00	2,500,000.00	Construction of Multi Purpose Building
P00342660LZ	19FN0048 Construction of Multi-Purpose Building , Brgy. Sta. Cruz, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,500,000.00	2,500,000.00	Construction of Multipurpose Building
P00340589LZ	19FN0023 Construction of Multi-Purpose Building at Brgy. Poblacion, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building
P00342643LZ	19FN0025 Construction of Sipocot National High School Multi-Purpose Building, Brgy. Tara, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building
P00342657LZ	19FN0027 Construction Multi-Purpose Building , Brgy. North Centro, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
P00342683LZ	19FN0029 Construction of San Vicente National High School Multi-Purpose Building (Covered Court), Brgy. San Vicente, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building
P00342649LZ	19FN0034 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Lower Omon, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building

P00342650LZ	19FN0035 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Patalunan, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342664LZ	19FN0036 Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Camagong, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	1,000,000.00		1,000,000.00	Rehabilitation/ Major Repair of Multi Purpose Building
P00342665LZ	19FN0037 Rehabilitation of Multi-Purpose Building (Cultural Center), Brgy. Ilad, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation/ Major Repair of Multi Purpose Building
P00342666LZ	19FN0038 Rehabilitation of Multi-Purpose Building (SK), Brgy. Iraya, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation/ Major Repair of Multi Purpose Building
P00342669LZ	19FN0044 Construction Multi-Purpose Building, Brgy. Sugsugin, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342661LZ	19FN0049 Construction Multi-Purpose Building, Brgy. Sta. Lutgarda, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00348065LZ	19FN0062 Rehabilitation of Water System, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation of Water Supply Systems
P00321229LZ	19FN0063 Construction of Yabo River Revetment (North Villazar and Sooc Section), Sipocot and Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	49,212,000.00		49,212,000.00	Construction of Revetment
P00303461LZ	19FN0055 Network Development - Road Widening-Tertiary Roads, Sipocot-Cabusao Rd (SO3516 LZ) KQ404+682 - KQ406+712	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Feb. 1 - 7, 2019	Feb. 20, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	63,901,000.00		63,901,000.00	Road Widening
P00347220LZ	19FN0008 Concreting of Barangay Road, Brgy. Bagong Sirang to Brgy. Carayayan, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Feb. 1 - 7, 2019	Feb. 20, 2019	Mar. 28, 2019	Apr. 5, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347216LZ	19FN0012 Concreting of Barangay Road(Reblocking), Brgy. Binahan Proper, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GAA- 2019	399,806,000.00	2,000,000.00	399,806,000.00	TOTAL AMOUNT BID OUT
P00347234LZ	19FN0016 Concreting of Road, Sitio Laon, Brgy. Godofredo Reyes Sr., Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	19FN0064 Construction of Multi-Purpose Building, Brgy. San Rafael, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building

19FN0065	Construction of Multi-Purpose Building, TAAS High School, Brgy. Amomokpok, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	4,000,000.00	4,000,000.00	Construction of Multi-Purpose Building
19FN0066	Rehabilitation of Multi-Purpose Building (Grandstand), Ragay National Agricultural and Fisheries School (RNAFS), Brgy. Liboro, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	3,000,000.00	3,000,000.00	Rehabilitation of Multi-Purpose Building
19FN0067	Concreting of Barangay Road, Brgy. Binahian, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	9,000,000.00	9,000,000.00	Construction of Concrete Road
19FN0068	Concreting of Barangay Road, Sitio Laon, Brgy. GRS, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	4,000,000.00	4,000,000.00	Construction of Concrete Road
19FN0069	Concreting of Barangay Road, Sitio Recta, Brgy. GRS, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	4,000,000.00	4,000,000.00	Construction of Concrete Road
19FN0070	Concreting of Road, Brgy. Mabini, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	3,000,000.00	3,000,000.00	Construction of Concrete Road
19FN0071	Concreting of Road, Brgy. Siniknipan II, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	3,000,000.00	3,000,000.00	Construction of Concrete Road
19FN0072	Construction of Multi-Purpose Building (Barangay Health Center), Brgy. Castillo, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
19FN0073	Construction of Multi-Purpose Building, Brgy. Lower Sta. Cruz, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	4,000,000.00	4,000,000.00	Construction of Multi-Purpose Building
19FN0074	Concreting of Road, San Pedro-Bagangan Sr., Brgy. Bagangan Sr., Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	5,000,000.00	5,000,000.00	Construction of Concrete Road
19FN0075	Construction of Footbridge, Brgy. Cabadisan Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	May 15 - 21, 2019	Jun. 3, 2019	Jun. 17, 2019	Jun. 24, 2019	GoP	4,000,000.00	4,000,000.00	Construction of Footbridge

	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	0			
	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date	0			
	Repeat Order	N/A	N/A	Indicate Date	Indicate Date	0			
	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date	0			
	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date	0			
	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date	0			

