

Republic of the Philippines  
Department of Public Works and Highways  
ISABELA SECOND  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE II  
Roxas, Isabela

**Annual Procurement Plan for FY 2018**  
**Civil Works**

| Standard Coding<br>(Procurement<br>ID/Contract ID) | Procurement Project (Contract<br>Name)                                                                                                                               | PMO/<br>End-User (IU) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                           |                    |                     | Source of<br>Funds   | Estimated Budget |      |    | Remarks<br>(brief description of<br>Program/Project) |
|----------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|------------------------|---------------------------------------|---------------------------|--------------------|---------------------|----------------------|------------------|------|----|------------------------------------------------------|
|                                                    |                                                                                                                                                                      |                       |                        | Advt/Posting of<br>IB/REOI            | Submn/ Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                      | Total            | MOOE | CO |                                                      |
| 18BF0073                                           | Repair / Rehabilitation of Concrete<br>Pavement Along Daang Maharlika<br>K0386+700 – K0386+807 (Intermittent<br>Sections), Naguilian, Isabela, Naguilian,<br>Isabela | DPWH-ISDEO            | Competitive            | 03/22 - 28/2018                       | 04/10/2018                | 04/17/2018         | 04/19/2018          | SR2018-02-<br>003736 | Php689,000.00    | v    |    | Road Reblocking                                      |
| 18BF0074                                           | Repair / Rehabilitation of Concrete<br>Pavement Along Santiago –<br>Tuguegarao Road K0406+000 –<br>K0415+000 (Intermittent Sections),<br>Quezon, Isabela             | DPWH-ISDEO            | Competitive            | 03/22 - 28/2018                       | 04/10/2018                | 04/17/2018         | 04/19/2018          | SR2018-02-<br>003736 | Php5,895,000.00  | v    |    | Road Reblocking                                      |


Prepared by:

  
**DANILO R. RAFANAN**  
Engineer III  
Procurement Engineer

Recommended by:

  
**FELIPE A. LASAM**  
BAC Chairman

Approved by:

  
**JOCELYN P. RALEG**  
BAC Chairman

Date: \_\_\_\_\_

Date: \_\_\_\_\_