



Republic of the Philippines
Department of Public Works and Highways
ISABELA SECOND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Roxas, Isabela

Annual Procurement Plan for FY 2018
Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BF0108	Concreting of Brgy. Cabaruan – Brgy. Manaring FMR, Brgy. Cabaruan and Brgy. Manaring, Naguilian, Isabela	DPWH-ISDEO	Competitive	6/5-11/2018	6/25/2018	7/2/2018	7/5/2018	Department of Agriculture (DA) FY 2018 RA 10964, SR2018-03-007654	Php1,990,000.00		v	Concreting of Road
18BF0109	Concreting of Brgy. Victoria – San Jose Sur FMR, Brgy. Victoria and Brgy. San Jose Sur, Mallig, Isabela	DPWH-ISDEO	Competitive	6/5-11/2018	6/25/2018	7/2/2018	7/5/2018	Department of Agriculture (DA) FY 2018 RA 10964, SR2018-03-007692	Php4,975,000.00		v	Concreting of Road
18BF0110	Concreting of Brgy. Casili – Brgy. San Jose Norte 1 FMR, Brgy. Casili and Brgy. San Jose Norte 1, Mallig, Isabela	DPWH-ISDEO	Competitive	6/5-11/2018	6/25/2018	7/2/2018	7/5/2018	Department of Agriculture (DA) FY 2018 RA 10964, SR2018-03-007659	Php4,975,000.00		v	Concreting of Road
18BF0111	Concreting of Brgy. Mabini – Brgy. Union FMR Phase I, Brgy. Mabini and Brgy. Union, Gamu, Isabela	DPWH-ISDEO	Competitive	6/5-11/2018	6/25/2018	7/2/2018	7/5/2018	Department of Agriculture (DA) FY 2018 RA 10964, SR2018-03-007672	Php4,975,000.00		v	Concreting of Road
18BF0112	Concreting of Brgy. Mananao – Brgy. Mararingue FMR, Brgy. Mananao and Brgy. Mararingue, San Manuel, Isabela	DPWH-ISDEO	Competitive	6/5-11/2018	6/25/2018	7/2/2018	7/5/2018	Department of Agriculture (DA) FY 2018 RA 10964, SR2018-03-007674	Php5,970,000.00		v	Concreting of Road
18BF0113	Concreting of Brgy. Centro 2 FMR, Brgy. Centro 2, Mallig, Isabela	DPWH-ISDEO	Competitive	6/5-11/2018	6/25/2018	7/2/2018	7/5/2018	Department of Agriculture (DA) FY 2018 RA 10964, SR2018-03-007660	Php9,950,000.00		v	Concreting of Road

Prepared by:

DANILO R. RAFANAN
Engineer III
Procurement Engineer

Date: _____

DPWH-INFRA-02-1016

Checked and Approved by:

FELIX A. LASAM
Chief, Construction Section
BAC Vice-Chairman
Office-in-Charge

Date: _____