

Republic of the Philippines
Department of Public Works and Highways
ISABELA SECOND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Roxas, Isabela

Annual Procurement Plan for FY 2018
Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BF0127 (Re- Advertisement)	Construction of Standard Two-Storey Eight Classroom School Building, Burgos National High School, Burgos, Isabela	DPWH-ISDEO	Competitive	08/09 - 15/2018	08/28/2018	09/04/2018	09/06/2018	Department of Education CY2018 BEFF, Batch 1	Php19,691,705.78		√	School Building
18BF0128 (Re- Advertisement)	Construction of Standard Four-Storey Eight Classroom School Building, Naguilian National High School, Naguilian, Isabela	DPWH-ISDEO	Competitive	08/09 - 15/2018	08/28/2018	09/04/2018	09/06/2018	Department of Education CY2018 BEFF, Batch 1	Php19,691,705.78		√	School Building
18BF0130 (Re- Advertisement)	Construction of Standard Four-Storey Twenty Classroom School Building, Doña Aurora Senior High School, Aurora, Isabela – Building 2	DPWH-ISDEO	Competitive	08/09 - 15/2018	08/28/2018	09/04/2018	09/06/2018	Department of Education CY2018 BEFF, Batch 1	Php45,208,200.70		√	School Building
18BF0140	Repair/Rehabilitation of Concrete Pavement Along Naguilian – San Mariano Road K0406+400 – K0407+000 (Intermittent Sections), San Mariano, Isabela	DPWH-ISDEO	Competitive	08/09 - 15/2018	08/28/2018	09/04/2018	09/06/2018	SR2018-02- 003736	Php600,000.00	√		Reblocking
18BF0141	Regravelling of Low Shoulder Along Gamu – Roxas Road, K0397+000 – K0400+275 (BS) and Naguilian – San Mariano Road, K0393+150 – K0393+700 (LS), K0394+200 – K0394+900 (RS), K0398+100 – K0398+200 (RS), K0398+780 – K0398+862 (RS), K0406+400 – K0406+472(RS), Gamu, Benito Soliven and San Mariano in Isabela	DPWH-ISDEO	Competitive	08/09 - 15/2018	08/28/2018	09/04/2018	09/06/2018	SR2018-02- 003736	Php1,999,928.69	√		Regravelling of Low Shoulder


18BF0142	Asphalt Overlay Along Naguilian – San Mariano Road K0394+946 – K0396+568.15, Benito Soliven, Isabela	DPWH-ISDEO	Competitive	08/09 - 15/2018	08/28/2018	09/04/2018	09/06/2018	SR2018-02-003736	Php2,281,000.00	v		Asphalt Overlay
----------	--	------------	-------------	-----------------	------------	------------	------------	------------------	-----------------	---	--	-----------------

Prepared by:


DANILO R. RAFANAN
 Engineer III
 Procurement Engineer


Date: _____

Recommended by:


FELIPE A. LASAM
 Chief, Construction Section
 BAC Vice-Chairman

Date: _____

Approved by:


REYNATO M. UBINA
 District Engineer

Date: _____