

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100559000	21FH0001 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0061 + 100 - K0061 + 238	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	5,375,040.00	-	5,375,040.00	RECONSTRUCTION OF 138 L.M. CARRIAGEWAY WITH 187 L.M. LINED CANAL
300203101673000	21FH0002 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - CONSTRUCTION OF CONCRETE ROAD - ACCESS ROADS FROM VIRAC TO BAGAMANOC LEADING TO LORAN STATION, LORAN BEACH, KINAMARIGAN BEACH, SUMAGONGSONG BEACH, POSGO AND LOROMAN COVE, BAGAMANOC, CATANDUANES	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	9,798,760.00	-	9,798,760.00	ROAD CONCRETING OF 325 L.M. 6.10M WIDTH 0.23M THK. CARRIAGEWAY
310105100561000	21FH0004 - ASSET PRESERVATION - RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0111 + 512 - K0112 + 287	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	28,696,100.00	-	28,696,100.00	RECONSTRUCTION OF 1,365.00 L.M. CARRIAGEWAY
310105100564000	21FH0005 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT CATANDUANES CIRCUMFERENTIAL ROAD - K0170 + 769 - K0171 + 000	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	9,009,768.61	-	9,009,768.61	RECONSTRUCTION OF 422 L.M. CARRIAGEWAY AND 724 SQ.M. SHOULDER
310105100564000	21FH0006 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0118 + 665 - K0119 + 115	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	16,273,620.00	-	16,273,620.00	RECONSTRUCTION OF 521 L.M. CARRIAGEWAY INCLUDING 526 L.M. LINED CANAL
310105100560000	21FH0007 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0086 + 941 - K0087 + 123, K0087+222 - K0087+399	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	12,350,613.65	-	12,350,613.65	RECONSTRUCTION OF 318.00 L.M. CARRIAGEWAY WITH 1,329.00 L.M. SHOULDER

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201224000	21FH0008 - LOCAL PROGRAM – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/FACILITIES – LOCAL INFRASTRUCUTRE PROGRAM – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE – CONSTRUCTION OF RIVER CONTROL, BARANGAY BOCON, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	7,918,836.31	-	7,918,836.31	CONSTRUCTION OF 80 L.M. REINFORCED CONCRETE RIVER CONTROL STRUCTURE WITH STEEL SHEET PILE
300203101675000	21FH0009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - CONSTRUCTION OF CONCRETE ROAD – SAN ANDRES-PANDAN-SITIO CAGNIPA ACCESS ROAD LEADING TO TUWAD-TUWADAN BLUE LAGOON AND ROCK FORMATION, CAGNIPA ROLLING HILLS, CAGNIPA COVE AND MURAW BEACH, PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	9,798,721.73	-	9,798,721.73	CONSTRUCTION OF 500 L.M. X 9.10M ROAD WITH CONCRETING OF 0.84 LANE-KM X 3.05M 0.23M THK. CARRIAGEWAY
300203101675000	21FH0010 - LOCAL PROGRAM – FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE – CONSTRUCTION OF SEAWALL, BARANGAY TOYTOY, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	4,948,759.09	-	4,948,759.09	CONSTRUCTION OF 30 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE
300203101675000	21FH0011 - LOCAL PROGRAM - FLOOD CONTROL AND DRAINAGE - FLOOD CONTROL STRUCTURES/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF RIVER FLOOD CONTROL STRUCTURE, BRGY. BOCON, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	12/4-10/2020	12/28/2020	01/28/2021	2/5/2021	GoP	9,898,852.68	-	9,898,852.68	CONSTRUCTION OF 99 L.M. REINFORCED CONCRETE RIVER CONTROL STRUCTURE WITH STEEL SHEET PILE
300116204255000	21FH0015 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-CONSTRUCTION OF CONCRETE ROAD-CONSTRUCTION OF OSMEÑA-RIZAL-VIGA BY-PASS ROAD, VIGA,	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	44,098,726.26	-	44,098,726.26	CONCRETING OF 3.96 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY AND 0.15M THK. PCCP SHOULDER
310105100567000	21FH0016 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-RECONSTRUCTION TO CONCRETE PAVEMENT-CATANDUANES CIRCUMFERENTIAL ROAD-K0199+000 - K0199+778	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	19,412,560.00	-	19,412,560.00	RECONSTRUCTION OF 778 L.M. CARRIAGEWAY WITH 187.00 L.M. SHOULDER

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300202100206000	21FH0017 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS - RECONSTRUCTION TO CONCRETE PAVEMENT – ACCESS ROAD FROM JCT. CATANDUANES CIRCUMFERENTIAL ROAD – PANANAOGAN PORT, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	24,937,680.51	-	24,937,680.51	CONSTRUCTION OF 1,940 LANE-KM. – 3.05M X 0.23M THK. CARRIAGEWAY, 980 L.M. – 1.50X0.23M THK. SHOULDER, 200 PCS. – 0.30X0.30X1.5M WHEEL GUARD, 50 PCS. – 0.50X0.50X1.50M CONCRETE BARRIER, 80 L.M. @ 10M HEIGHT AND 220 L.M. @ 3M HEIGHT SLOPE PROTECTION STONE MASONRY
300117209312000	21FH0018 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-REHABILITATION OF CONCRETE ROAD-IMPROVEMENT OF ROAD, BRGY. SAN MIGUEL TO BRGY. GUINSAANAN, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	19,798,745.51	-	19,798,745.51	CONSTRUCTION OF 1.616 LANE-KM. PCCP WITH 591 L.M. CONCRETE SHOULDER BOTH SIDES
300107201221000	21FH0019 - LOCAL PROGRAM–FLOOD CONTROL AND DRAINAGE–FLOOD CONTROL STRUCTURES/FACILITIES–LOCAL INFRASTRUCTURE PROGRAM– CONSTRUCTION OF FLOOD MITIGATION STRUCTURE–CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SEAWALL), BARANGAY BAYBAY, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	13,858,758.32	-	13,858,758.32	CONSTRUCTION OF 98 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE
300117209313000	21FH0020 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-REHABILITATION OF CONCRETE ROAD-IMPROVEMENT OF SAN MIGUEL TO SITIO WARANG ROAD IN SAN MIGUEL, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	9,898,768.07	-	9,898,768.07	CONCRETING OF 0.830 LANE-KM X 3.05M X 0.23M THK. CARRIAGEWAY WITH PCCP SHOULDER
310105100566000	21FH0021 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-RECONSTRUCTION TO CONCRETE PAVEMENT-CATANDUANES CIRCUMFERENTIAL ROAD-K0187+000 - K0187+321	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	12,467,300.00	-	12,467,300.00	RECONSTRUCTION OF 642 LANE METER CARRIAGEWAY WITH 369.4 L.M. SHOULDER

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201229000	21FH0022 - LOCAL PROGRAM–FLOOD CONTROL AND DRAINAGE–FLOOD CONTROL STRUCTURES/FACILITIES–LOCAL INFRASTRUCTURE PROGRAM– CONSTRUCTION OF FLOOD MITIGATION STRUCTURE–CONSTRUCTION OF SEAWALL, BARANGAY BAYBAY, CARAMORAN,	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	4,948,759.50	-	4,948,759.50	CONSTRUCTION OF 33 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE
300107201230000	21FH0023 - LOCAL PROGRAM–FLOOD CONTROL AND DRAINAGE–FLOOD CONTROL STRUCTURES/FACILITIES–LOCAL INFRASTRUCTURE PROGRAM– CONSTRUCTION OF SEAWALL, BARANGAY DARIAO, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/5/2021	GoP	4,948,758.68	-	4,948,758.68	CONSTRUCTION OF 38.5 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE
300117209309000	21FH0024 - LOCAL PROGRAM–LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL–INFRASTRUCTURE PROGRAM–CONSTRUCTION OF CONCRETE ROAD–CONCRETING OF ROAD, BRGY. FRANCIA, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	4,948,839.39	-	4,948,839.39	CONCRETING OF 0.608 LANE-KM X 2.5M X 0.23M THK. CARRIAGEWAY WITH 145 L.M. REINFORCED LINE CANAL
300117209311000	21FH0025 - LOCAL PROGRAM–LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL–INFRASTRUCTURE PROGRAM–CONSTRUCTION OF CONCRETE ROAD–CONCRETING OF ROAD, BRGY. STA. ISABEL-SAN PEDRO, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	4,948,759.71	-	4,948,759.71	CONSTRUCTION/CONCRETING OF 0.574 KM. X 2.50X0.20M THK. CONCRETE ROAD WITH REPLACEMENT/INSTALLATION OF 20 L.M. – 910MM• RCPC
3210205100563000	21FH0026 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-RECONSTRUCTION TO CONCRETE PAVEMENT-CATANDUANES CIRCUMFERENTIAL ROAD K0151+726 - K0151+827	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	3,921,626.50	-	3,921,626.50	RECONSTRUCTION OF 146 L.M. CARRIAGEWAY INCLUDING 126 L.M. SHOULDER
300105200474000	21FH0027 - BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-NATIONAL BUILDING PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, CONSTRUCTION OF EVACUATION CENTER, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	9,898,859.93	-	9,898,859.93	CONSTRUCTION OF 12X25 EVACUATION CENTER INCLUDING PERIMETER FENCE

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101222525000	21FH0028 - BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARAMORAN CENTRAL ELEMENTARY SCHOOL, BAYBAY, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	12/14-20/2020	1/5/2021	2/3/2021	2/10/2021	GoP	2,968,859.96	-	2,968,859.96	CONSTRUCTION OF SINGLE STOREY TWO CLASSROOM (18MX7M) SCHOOL BUILDING WITH C.R.
300116204261000	21FH0029 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF BRGY. SAN ROQUE-DANICOP, JCT. SOGOD TIBGAO-STO. NIÑO ROAD INCLUDING DRAINAGE SYSTEM LEADING TO THE PROPOSED VIRAC AGRITOURISM SITES VIRAC CATANDUANES	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	4/2/2021	11/2/2021	GoP	44,098,760.00	-	44,098,760.00	CONCRETING OF 1.83468 LANE-KM. X 5M X 0.23M THK. WITH 662.6 L.M. X 1M SHOULDER INCLUDING CONSTRUCTION OF 1359 L.M. REINFORCED CONCRETE LINED CANAL
320101106875000	21FH0030 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF RIVER CONTROL, DANICOP, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	4/2/2021	11/2/2021	GoP	29,398,846.41	-	29,398,846.41	CONSTRUCTION OF 365 L.M. REINFORCED CONCRETE RIVER CONTROL STRUCTURE WITH STEEL SHEET PILE
300116204264000	21FH0031 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF BRGY. CAVINITAN TO BRGY. PAJO ROAD CONNECTING PROPOSED VIRAC TOURISM CIRCUIT ROAD, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	4/2/2021	11/2/2021	GoP	27,438,760.00	-	27,438,760.00	CONCRETING OF 1.15288 LANE-KM. X 6.1M X 0.23M THK. INCLUDING CONSTRUCTION OF 224.5 L.M. REINFORCED CONCRETE LINED CANAL
300116204265000	21FH0032 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF JCT. NATIONAL ROAD MOONWALK-SAN ROQUE-GOGON-PALNAB ROAD, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	4/2/2021	11/2/2021	GoP	10,994,360.00	-	10,994,360.00	CONCRETING OF 0.70689 LANE-KM X 6.1M X 0.23M THK. INCLUDING CONSTRUCTION OF 153 L.M. REINFORCED CONCRETE LINED CANAL

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201165000	21FH0033 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	4/2/2021	11/2/2021	GoP	8,908,841.20	-	8,908,841.20	INSTALLATION OF 150 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE IN BRGY. STO. DOMINGO & BRGY. PALTA, VIRAC, CATANDUANES
300121201161000	21FH0034 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, PANGANIBAN, CATANDUANES	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	03/29/2021	6/4/2021	GoP	5,443,856.65	-	5,443,856.65	INSTALLATION OF 60 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINES & 318 L.M. - 50MMX6M DISTRIBUTION PIPELINES, BRGY. CAGDARAO, PANGANIBAN, CATANDUANES
300121201163000	21FH0035 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, SAN MIGUEL, CATANDUANES	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	4/2/2021	11/2/2021	GoP	4,948,856.07	-	4,948,856.07	INSTALLATION OF 60 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE, SAN MIGUEL, CATANDUANES
300121201164000	21FH0036 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS,	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	4/2/2021	11/2/2021	GoP	4,948,856.07	-	4,948,856.07	INSTALLATION OF 60 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINES, BRGY. SAN ROQUE (POB.), VIGA, CATANDUANES
310202100833000	21FH0038 - NETWORK DEVELOPMENT-ROAD WIDENING-SECONDARY ROADS-ROAD WIDENING-CATANDUANES CIRCUMFERENTIAL ROAD K0196+869 – K0196+987	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	4/2/2021	11/2/2021	GoP	3,467,662.72	-	3,467,662.72	WIDENING OF 131 L.M. CARRAIGEWAY WITH 176 L.M. SHOULDER
300121201155000	21FH0041 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, BAGAMANOC, CATANDUANES	Construction Section	YES	Competitive Bidding	12/29/2020-1/4/2021	01/19/2021	4/2/2021	11/2/2021	GoP	2,473,864.29	-	2,473,864.29	INSTALLATION OF 30 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE, BRGY. MAVIL, BAGAMANOC, CATANDUANES

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204262000	21FH0043 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF BARANGAY PALNAB-SAN ISIDRO VILLAGE-JCT. CCR, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	1/11-17/2021	2/2/2021	02/19/2021	1/3/2021	GoP	44,098,682.17	-	44,098,682.17	CONCRETING OF 1.142.31 L.M. X 5M X 0.20M THK. BARANGAY ROAD INCLUDING RECONSTRUCTION OF 2,429 L.M. X 0.23M THK. CARRIAGEWAY AND CONSTRUCTION OF 394 L.M. REINFORCED LINED CANAL WITH COVER/MOVABLE COVER
320101106877000	21FH0044 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF SEAWALL, POBLACION, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	1/11-17/2021	2/2/2021	02/19/2021	1/3/2021	GoP	44,098,711.28	-	44,098,711.28	CONSTRUCTION OF 418 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE, REPAIR/RECONSTRUCTION OF 16 L.M. FLOOD CONTROL STRUCTURE AND CONSTRUCTION OF 20 L.M. X 2.30M WIDE CONCRETE FOOTBRIDGE WITH PRECAST CONCRETE PILES INCLUDING CRANEWAY
300116204267000	21FH0045 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF SAN MIGUEL-PURARAN TOURISM ROAD, BRGY. SAN MIGUEL AND PURARAN, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	1/11-17/2021	2/2/2021	02/19/2021	1/3/2021	GoP	44,098,819.00	-	44,098,819.00	CONCRETING OF 2.32 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY AND 1,070 L.M. PCCP SHOULDER @ BOTH SIDES
310108100651000	21FH0046 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-CATANDUANES CIRCUMFERENTIAL ROAD-K0146+850-K0146+950	Construction Section	NO	Competitive Bidding	1/11-17/2021	2/2/2021	-	-	GoP	24,498,760.00	-	24,498,760.00	CONSTRUCTION OF 1,064 SQ.M. HIGH TENSILE WIRE MESH LANDSLIDE PROTECTION. <i>**SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010106876000	21FH0047 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF RIVER WALL/FLOOD CONTROL SYSTEM, SAN VICENTE, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	1/11-17/2021	2/2/2021	02/19/2021	1/3/2021	GoP	24,199,860.00	-	24,199,860.00	CONSTRUCTION OF 359.48 L.M. RIVER CONTROL
300203101676000	21FH0048 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CONSTRUCTION OF CONCRETE ROAD-VIRAC-BATO-BATALAY-BOTE-BITAOGAN-CARORIAN-CAGRARAY-RADAR STATION ROADS LEADING TO MARIBINA FALLS, BALONGBONG FALLS, MANGROVE ECO-PARK, SACAHO BEACH, BOTE LIGHTHOUSE, JAPANESE GARRISON (MT. ARINAWAN), BITAOGAN BEACH, CARORIAN WONDERS, BRGY. CAGRARAY, BATO, CATANDUANES, PACKAGE II	Construction Section	NO	Competitive Bidding	1/11-17/2021	2/2/2021	02/19/2021	1/3/2021	GoP	9,798,716.92	-	9,798,716.92	CONSTRUCTION OF 680 L.M. X 9.10M ROADWAY WITH CONCRETING OF 0.88 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY
300203101674000	21FH0049 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-CONSTRUCTION OF CONCRETE ROAD-SAN ANDRES-PANDAN-HIYOP ACCESS ROAD LEADING TO HIYOP HIGHLANDS AND SUNOG SEA CAVE, PANDAN, CATANDUANES	Construction Section	NO	Competitive Bidding	1/11-17/2021	2/2/2021	02/19/2021	1/3/2021	GoP	9,798,735.19	-	9,798,735.19	CONSTRUCTION OF 0.30 KM. X 9.10M ROAD WITH CONCRETING OF 0.48 LANE-KM. X 3.05M X 0.23 THK. CARRIAGEWAY
31010210073000	21FH0051 - ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS-PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - CATANDUANES CIRCUMFERENTIAL ROAD K0026+000-K0027+000	Construction Section	NO	Competitive Bidding	1/11-17/2021	2/2/2021	02/19/2021	1/3/2021	GoP	8,346,395.09	-	8,346,395.09	RECONSTRUCTION OF 396 L.M. CARRIAGEWAY
310103203558000	21FH0052 - LOCAL PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-CONSTRUCTION OF MULTI-PURPOSE BUILDING-CONSTRUCTION OF SEWAGE TREATMENT FACILITIES, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	9/3/2021	03/15/2021	GoP	48,998,856.26	-	48,998,856.26	CONCRETING OF 1 UNIT LARGE, 1 UNIT MEDIUM, 2 UNIT SMALL AND 2 UNIT OF MINI WASTEWATER TREATMENT FACILITIES STRUCTURE AND RECONSTRUCTION OF 915 L.M. LINED CANAL

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204260000	21FH0053 - LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF BRGY. CAPILIHAN TO BRGY. STO. NIÑO ROAD LEADING TO THE PROPOSED AGRI TOURISM SITES, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	9/3/2021	03/15/2021	GoP	44,098,760.00	-	44,098,760.00	1,983.4 L.M. X 6.1M WIDE ROAD CONCRETING INCLUDING REINFORCED CONCRETE LINED CANAL
300116204258000	21FH0054 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION OF CONCRETE ROAD-CONSTRUCTION/REHABILITATION/IMPROVEMENT OF BRGY. BIGAA TO JCT. CATANDUANES CIRCUMFERENTIAL ROAD LEADING TO VIRAC AGRI TOURISM SITES, CATANDUANES	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	9/3/2021	03/15/2021	GoP	44,098,624.39	-	44,098,624.39	SECTION 1: CONCRETING/RECONSTRUCTION OF 1.82 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY INCLUDING 1,820 L.M. X 1.50M X 0.23M THK. SHOULDER WITH CONSTRUCTION OF 100 L.M. LINE CANAL SECTION 2: STA. 0+000-STA. 0+710.44-CONCRETING/RECONST. OF 1.42088 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY INCLUDING CONST. OF 1,420.88 L.M. REINFORCED LINE CANAL/SHOULDER; STA. 0+710.44-STA. 1+470-CONST. OF 639.12 L.M. REINFORCED LINE CANAL AND CONC. OF SHOULDER AT INTERMITTENT SECTIONS
300116204263000	21FH0055 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF BRGY. CALATAGAN TIBANG BIGAA ROAD LEADING TO THE PROPOSED VIRAC AGRI- TOURISM SITES, CATANDUANES	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	9/3/2021	03/15/2021	GoP	17,638,759.99	-	17,638,759.99	CONCRETING OF 0.8555 LANE-KM. X 5M X 0.23M THK. WITH 1715.17 L.M.X 1M SHOULDER INCLUDING CONSTRUCTION OF 367 L.M. REINFORCED CONCRETE LINED CANAL

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204263000	21FH0056 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF RIVER FLOOD CONTROL STRUCTURE, BARANGAY MABINI PROPER, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	9/3/2021	03/15/2021	GoP	14,848,755.40	-	14,848,755.40	CONSTRUCTION OF 153 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE
300121201158000	21FH0057 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	9/3/2021	03/15/2021	GoP	11,383,869.01	-	11,383,869.01	INST. OF 150 L.M. 50MMØ X6 uPVC TRANSMISSION PIPELINES, PORTABLE SUBMERSIBLE PUMP 3HP W/ SOLAR PANELS, BRGY. TUBLI; INST. OF 150 L.M. 50MMØ X6 uPVC TRANSMISSION PIPELINES, PORTABLE SUBMERSIBLE PUMP 3HP W/ SOLAR PANELS, BRGY. DATAG; INST. OF 150 L.M. 50MMØ X6 uPVC TRANSMISSION PIPELINES, PORTABLE SUBMERSIBLE PUMP 5HP W/ SOLAR PANELS, BRGY. ILAYA
300116204266000	21FH0058 - REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF ROAD INCLUDING DRAINAGE SYSTEM, BARANGAY STA. ELENA TO BARANGAY SAN ROQUE, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	9/3/2021	03/15/2021	GoP	10,994,342.81	-	10,994,342.81	RECONSTRUCTION OF 0.692 LANE-KM. PCCP WITH 442 L.M. LINE CANAL
310306100205000	21FH0059 - BRIDGE-CONSTRUCTION OF NEW BRIDGES-CONSTRUCTION OF CONCRETE BRIDGE-SUMIT BRIDGE ALONG CATANDUANES CIRCUMFERENTIAL ROAD	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	9/3/2021	03/15/2021	GoP	9,798,860.00	-	9,798,860.00	CONSTRUCTION OF 8.0 L.M. BRIDGE
310105100568000	21FH0060 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-RECONSTRUCTION TO CONCRETE PAVEMENT-CATANDUANES CIRCUMFERENTIAL ROAD K0113+037 – K0113+510	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	-	-	GoP	9,594,920.00	-	9,594,920.00	RECONSTRUCTION OF 473 L.M. CARRIAGEWAY SHORT OF AWARD. **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201225000	21FH0061 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF RIVER CONTROL, BARANGAY MABINI (BARRIO PROPER), CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	9/3/2021	03/15/2021	GoP	9,898,753.32	-	9,898,753.32	CONSTRUCTION OF 106 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE
300121201162000	21FH0062 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	1/22-28/2021	02/16/2021	03/22/2021	03/25/2021	GoP	7,423,855.89	-	7,423,855.89	INST. OF 276 L.M. 150MM•X6M uPVC TRANSMISSION PIPELINES, PORTABLE SUBMERSIBLE PUMP 25HP W/ SOLAR POWER PUMPS, BRGY. TIMBAAN, SAN ANDRES, CATANDUANES; INST. OF 210 L.M. 76MM•X6M uPVC TRANSMISSION PIPELINES, CONSTRUCTION OF RESERVOIR, BRGY. LICTIN, SAN ANDRES, CATANDUANES
300116204256000	21FH0063 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-CONSTRUCTION OF BATO POBLACION BYPASS ROAD, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	2/9-15/2021	4/3/2021	-	-	GoP	44,098,760.00	-	44,098,760.00	1,387 METERS X 20 METERS WIDE ROAD OPENING INCLUDING SLOPE PROTECTION **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS. UNDER "FOR LATER RELEASE PROJECTS"***
300108200373000	21FH0065 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-DRAINAGE/PROTECTION WORKS CONSTRUCTION OF SEAWALL, MUNICIPALITY OF CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	2/9-15/2021	4/3/2021	-	-	GoP	29,398,758.79	-	29,398,758.79	CONSTRUCTION OF 208 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE. **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS. UNDER "FOR LATER RELEASE PROJECTS"***

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300108200375000	21FH0066 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-DRAINAGE/PROTECTION WORKS CONSTRUCTION OF SEAWALL, BARANGAY TILOD, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	2/9-15/2021	4/3/2021	-	-	GoP	19,598,759.05	-	19,598,759.05	CONSTRUCTION OF 155 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE. **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS. UNDER "FOR LATER RELEASE PROJECTS"***
300108100649000	21FH0067 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE & LANDSLIDE-TERTIARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-CATANDUANES CIRCUMFERENTIAL ROAD K0034+000 – K0034+200	Construction Section	YES	Competitive Bidding	2/9-15/2021	4/3/2021	-	-	GoP	12,346,760.00	-	12,346,760.00	CONSTRUCTION OF 30 L.M. SLOPE PROTECTION WITH STEEL SHEET PILES AND 41 L.M. CONCRETE SLOPE PROTECTION W/O STEEL SHEET PILES. **ON HOLD. AWAITING FOR THE APPROVAL OF PROJECT TITLE MODIFICATION. UNDER "FOR COMPREHENSIVE RELEASE" PROJECTS.
310105100565000	21FH0068 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-RECONSTRUCTION TO CONCRETE PAVEMENT-CATANDUANES CIRCUMFERENTIAL ROAD K0186+155 – K0186+407	Construction Section	YES	Competitive Bidding	2/9-15/2021	4/3/2021	03/22/2021	03/25/2021	GoP	9,798,632.01	-	9,798,632.01	RECONSTRUCTION OF 233.0 L.M. CARRIAGEWAY
300104222530000	21FH0069 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI PURPOSE BUILDING, CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	2/9-15/2021	4/3/2021	03/22/2021	03/25/2021	GoP	24,937,343.36	-	24,937,343.36	CONSTRUCTION OF 22MX35M MULTI PURPOSE BUILDING WITH CONCRETE ROOF EXCLUDING 5M SPAN OF CONCRETE ROOF @ GRID H TO I AND 5 CONCRETE COLUMNS ALONG GRID I
300121201157000	21FH0037 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	2/9-15/2021	4/3/2021	03/22/2021	03/25/2021	GoP	3,958,863.61	-	3,958,863.61	INSTALLATION OF 276 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINES, BRGY. SAN ROQUE, BATO, CATANDUANES

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021

CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201156000	21FH0040 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	2/9-15/2021	4/3/2021	03/22/2021	03/25/2021	GoP	3,463,857.52	-	3,463,857.52	INSTALLATION OF 150 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE, BRGY. SAN MIGUEL, BARAS, CATANDUANES
300121201159000	21FH0042 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, GIGMOTO, CATANDUANES	Construction Section	YES	Competitive Bidding	2/9-15/2021	4/3/2021	03/22/2021	03/25/2021	GoP	1,483,871.95	-	1,483,871.95	INSTALLATION OF 30 L.M. - 50MMØX6M uPVC TRANSMISSION PIPELINE, BRGY. SIORON, GIGMOTO, CATANDUANES
300107201222000	21FH0071 - LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF SEAWALL, BRGY. PANIQUE, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021			GoP	14,848,859.47	-	14,848,859.47	CONSTRUCTION OF 123 L.M. SEAWALL WITH STEEL SHEET PILE. **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
300108100652000	21FH0072 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-CATANDUANES CIRCUMFERENTIAL ROAD K0122+500 – K0122+565	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021			GoP	14,698,760.00	-	14,698,760.00	CONSTRUCTION OF 65 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILE. **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310306100206000	21FH0073 - BRIDGE PROGRAM-CONSTRUCTION OF NEW BRIDGES-CATAMBAN BRIDGE ALONG CATANDUANES CIRCUMFERENTIAL ROAD	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021			GoP	10,778,672.50	-	10,778,672.50	CONSTRUCTION OF 10 L.M. X 9.54M REINFORCED CONCRETE BRIDGE WITH 150 L.M. APPROACHES (0.22 LANE-KM X 3.35M X 0.28M THK. CARRIAGEWAY AND 138 L.M. X 1.50M X 0.15M THK. SHOULDER), CONSTRUCTION OF 36 L.M. X 5.0M X 0.20M THK. DETOUR ROAD, RESTORATION OF 12 L.M. DAMAGED FLOOD CONTROL STRUCTURE **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
300109200988000	21FH0074 - LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-FLOOD CONTROL AND DRAINAGE-DRAINAGE/PROTECTION WORKS FLOOD CONTROL/CONSTRUCTION OF SEAWALL AT BRGY. EASTERN POBLACION TO WESTERN POBLACION, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021			GoP	9,898,859.19	-	9,898,859.19	CONSTRUCTION OF 79 L.M. SEAWALL WITH STEEL SHEET PILE **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
300105200477000	21FH0075 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-NATIONAL BUILDING PROGRAM-REHABILITATION/MAJOR REPAIR OF MULTI PURPOSE BUILDING-REHABILITATION OF DPWH BUILDING, CATANDUANES DEO, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021	8/4/2021	04/13/2021	GoP	5,938,859.80	-	5,938,859.80	REPAIR OF DPWH BUILDING-MAIN BUILDING, QAS, BODEGA & KITCHEN, GENSET ROOM, GARAGE & BUILDINGS IN DPWH MOTORPOOL
310109100659000	21FH0076 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE & LANDSLIDE-TERTIARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-JUNCTION BATO-BARAS ROAD K0016+547-K0016+567, K0016+660-K0016+678	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021			GoP	4,898,760.00	-	4,898,760.00	CONSTRUCTION OF 38 L.M. CONCRETE SLOPE PROTECTION **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021

CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100660000	21FH0077 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE & LANDSLIDE-TERTIARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-JUNCTION BATO-BARAS ROAD K0022+041-K0022+066	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021			GoP	4,898,760.00	-	4,898,760.00	CONSTRUCTION OF 25 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILE **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
300111200365000	21FH0078 - LOCAL PROGRAM-NATIONAL ROADS AND BRIDGES-SLOPE PROTECTION ALONG BARAS-GIGMOTO-VIGA ROAD, CATANDUANES	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021			GoP	4,898,760.00	-	4,898,760.00	RESHAPING OF SIDE SLOPE WITH 140 L.M. CONCRETE LINE CANAL **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
310109100658000	21FH0079 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE & LANDSLIDE-TERTIARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-BARAS-GIGMOTO-VIGA ROAD K0030+500-K0030+580	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021			GoP	4,898,760.00	-	4,898,760.00	CONSTRUCTION OF 28 L.M. CONCRETE SLOPE PROTECTION **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
310109100661000	21FH0080 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE & LANDSLIDE-TERTIARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-BARAS-GIGMOTO-VIGA ROAD K0032+200-K0032+224	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021			GoP	4,898,760.00	-	4,898,760.00	CONSTRUCTION OF 24 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
310208100360000	21FH0050 - NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROAD - OFF-CARRIAGEWAY IMPROVEMENT:SHOULDER PAVING/CONSTRUCTION-CATANDUANES CIRCUMFERENTIAL ROAD K0126+423 - K0127+800	Construction Section	NO	Competitive Bidding	2/25/2020 - 3/3/2021	03/18/2021	8/4/2021	04/13/2021	GoP	9,415,681.09	-	9,415,681.09	CONCRETING OF SHOULDER 3,330 SQ.M. INCLUDING LINED CANAL 151 L.M. **UNDER "FOR COMPREHENSIVE RELEASE" PROJECTS**

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000	21FH0081 - EMERGENCY REPAIR/REHABILITATION OF ROUNDINGS-ABUTMENT OF MANAMBAG BRIDGE, MANAMBAG, SAN ANDRES, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	14,668,487.41	-	14,668,487.41	67 L.M. APPROACH SLOPE PROTECTION AND ABUTMENT WITH STEEL SHEET PILES AND 113 L.M. FLOOD CONTROL WITH STEEL SHEET PILES
300200100003000	21FH0082 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION K0179+000 – K0179+600, BISLIG, SAN ANDRES, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	13,107,240.00	-	13,107,240.00	CONSTRUCTION OF 101 L.M. SEAWALL WITH STEEL SHEET PILE
300200100003000	21FH0083 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION ALONG CATANDUANES CIRCUMFERENTIAL ROAD K0015+000, BRGY. PANGILAO, SAN MIGUEL, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	12,358,520.00	-	12,358,520.00	CONSTRUCTION OF 80 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILE
300200100003000	21FH0084 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION ALONG CATANDUANES CIRCUMFERENTIAL ROAD K0123+200, BRGY. DARIAO, CARAMORAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	8,254,280.00	-	8,254,280.00	CONSTRUCTION OF 46 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILE
300200100003000	21FH0085 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION ALONG JCT. PANGANIBAN-SABLOYON ROAD SECTION K0063+300, BRGY. SAN MIGUEL, PANGANIBAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	8,207,240.00	-	8,207,240.00	CONSTRUCTION OF 34 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILE
300200100003000	21FH0086 - EMERGENCY REPAIR/REHABILITATION OF ROUNDINGS-ABUTMENT OF GAVINO BRIDGE, CARAMORAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	6,141,147.06	-	6,141,147.06	20 L.M. APPROACH SLOPE PROTECTION AND ABUTMENT, 9.00 L.M. CONCRETE REBLOCKING 0.28M THK. PCCP REINFORCED AND 52 L.M. SLOPE PROTECTION WITH CONCRETE FACING AND 52 L.M. 0.23M THK. PCCP CONCRETE SHOULDER
300200100003000	21FH0087 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION ALONG JCT. PANGANIBAN-SABLOYON ROAD SECTION K0065+100, BRGY. SAN MIGUEL, PANGANIBAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	4,295,080.00	-	4,295,080.00	CONSTRUCTION OF 20 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILE

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000	21FH0088 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION ALONG JCT. PANGANIBAN-SABLOYON ROAD SECTION K0064+800, BRGY. SAN MIGUEL, PANGANIBAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	4,295,080.00	-	4,295,080.00	CONSTRUCTION OF 20 L.M. SLOPE PROTECTION WITH STEEL SHEET PILES
300200100003000	21FH0089 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION ALONG JCT. PANGANIBAN-SABLOYON ROAD SECTION K0062+500, BRGY. SAN MIGUEL, PANGANIBAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/16/2021	04/28/2021	GoP	4,295,080.00	-	4,295,080.00	CONSTRUCTION OF 22.5 L.M. CONCRETE SLOPE PROTECTION
300200100003000	21FH0090 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION K0048+600 ALONG JCT. BARAS-GIGMOTO-VIGA ROAD	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	4,292,140.00	-	4,292,140.00	CONSTRUCTION OF 22 L.M. SLOPE PROTECTION WITH STEEL SHEET PILES
300200100003000	21FH0091 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION ALONG JCT. BATO-BARAS ROAD SECTION K0015+800, BRGY. BUENAVISTA, BATO, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	05/28/2021	7/6/2021	GoP	4,295,080.00	-	4,295,080.00	CONSTRUCTION OF 28 L.M. SLOPE PROTECTION
300200100003000	21FH0092 - EMERGENCY REPAIR/REHABILITATION OF ROUNDINGS-ABUTMENT OF MABATO BRIDGE, SAN MIGUEL, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	4,225,241.61	-	4,225,241.61	35 L.M. APPROACH SLOPE PROTECTION AND ABUTMENT WITH STEEL SHEET PILES
300200100003000	21FH0093 - EMERGENCY REPAIR/REHABILITATION OF ROUNDINGS-ABUTMENT OF TUBLI 2 BRIDGE, TUBLI, CARAMORAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/9-15/2021	03/30/2021	04/19/2021	04/27/2021	GoP	4,224,719.11	-	4,224,719.11	30 L.M. APPROACH SLOPE PROTECTION AND ABUTMENT WITH STEEL SHEET PILES AND 21.00 L.M. FLOOD CONTROL WITH STEEL SHEET PILES
320101106874000	21FH0094 - FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, POBLACION, PANDAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021			GoP	44,098,759.15	-	44,098,759.15	UNDERPINNING OF 80 L.M. EXISTING STRUCTURES AND CONSTRUCTION OF 257 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204257000	21FH0095 - LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REHABILITATION OF ROAD, BARANGAY DUGUI TOO TO BARANGAY DUGUI WALA, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021	04/26/2021	4/5/2021	GoP	44,098,691.01	-	44,098,691.01	CONCRETING OF 1,034 L.M. P.C.C.P. (W=6.10MX0.23M THK.) SHOULDER BOTH SIDES (W=1.50M X 0.15M THK.) WITH 3-BARREL BOX CULVERT AT BRGY. DUGUI TOO AND 3-BARREL BOX CULVERT AT BRGY. HICMING
300116204259000	21FH0096 - LOCAL PROGRAM-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-LOCAL ROADS AND BRIDGES-LOCAL ROADS-REHABILITATION OF SAN PEDRO-SAN ROQUE-STA. ELENA ROAD, BARANGAYS SAN PEDRO, SAN ROQUE, STA. ELENA, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021	-	-	GoP	29,398,509.82	-	29,398,509.82	RECONSTRUCTION OF 1,998 L.M. P.C.C.P. WITH 776 L.M. SHOULDER (BS) @ 1.20M WIDE, 0.23M THK. AND REHABILITATION OF EXISTING SAN ROQUE BRIDGE **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
300116204259000	21FH0097 - LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-LOCAL ROAD AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REHABILITATION OF BARANGAY ROAD, MANAMBAG, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021	-	-	GoP	29,698,643.68	-	29,698,643.68	CONCRETING OF 2.158 LANE-KM. X 3.05M X 0.23M THK. P.C.C.P. WITH 800 L.M. X 0.23M THK. SHOULDER **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
300109200987000	21FH0098 - LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-FLOOD CONTROL AND DRAINAGE-DRAINAGE/PROTECTION WORKS CONSTRUCTION OF RIVER CONTROL, BURGOS-ALMOJUELA, VIGA, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021			GoP	29,698,760.00	-	29,698,760.00	CONSTRUCTION OF 323 L.M. REINFORCED CONCRETE RIVER CONTROL STRUCTURE WITH STEEL SHEET PILE, CONSTRUCTION OF 116 L.M. UNDERPIN (EXISTING FLOOD CONTROL) WITH 40 L.M. SLOPE PROTECTION STRUCTURE, ADDITIONAL 1-LINE X 8.0M X 910MM RCPC **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203564000	21FH0099 - BUILDINGS AND OTHER STRUCTURES MULTIPURPOSE/FACILITIES-REHABILITATION OF MULTI-PURPOSE BUILDING AT MUNICIPAL COMPOUND, BARANGAY LIBOD, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021			GoP	15,838,860.00	-	15,838,860.00	CONSTRUCTION OF 20 X 17.8 MULTI-PURPOSE BUILDING <i>**SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**</i>
300107201226000	21FH0100 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF RIVER FLOOD CONTROL STRUCTURE (PHASE 2), BARANGAY MABINI PROPER, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021	04/26/2021	4/5/2021	GoP	14,848,760.00	-	14,848,760.00	CONSTRUCTION OF 153 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE
300107201226000	21FH0101 - LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-FLOOD CONTROL AND DRAINAGE-DRAINAGE/PROTECTION WORKS CONSTRUCTION OF SEAWALL, BARANGAY POBLACION, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021			GoP	9,898,760.00	-	9,898,760.00	CONSTRUCTION OF 63.50 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE <i>**SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**</i>
300108200374000	21FH0102 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-DRAINAGE/PROTECTION WORKS CONSTRUCTION OF SLOPE PROTECTION ALONG CATANDUANES CIRCUMFERENTIAL ROADS-CARAMORAN-SAN ANDRES ROAD SECTION, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021			GoP	4,898,760.00	-	4,898,760.00	CONSTRUCTION OF 34 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES <i>**SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**</i>
300103203565000	21FH0103 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF MULTI-PURPOSE BUILDING, BARAS RURAL DEVELOPMENT, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021	04/26/2021	4/5/2021	GoP	4,948,860.00	-	4,948,860.00	REPAIR/REHABILITATION OF 10X24 MULTI-PURPOSE BUILDING

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222535000	21FH0104 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-REHABILITATION OF MULTI-PURPOSE BUILDING, PALAWIG, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021	04/26/2021	4/5/2021	GoP	988,860.00	-	988,860.00	RETROFITTING OF SINGLE SPAN (17X6) RETROFITTING OF 2 COLUMNS INCL. REPAINTING OF STEEL SURFACES AND REPAIR OF ROOFING
CY 2021 TRUST FUND	21FH0105 - CONCRETING OF BRGY. BOCON TO BRGY. SABLOYON FMR, BRGY. BOCON & BRGY. SABLOYON, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021	04/23/2021	04/28/2021	GoP	9,798,760.00	-	9,798,760.00	CONCRETING OF 0.28 KM X 6.1M X 0.23M THK.
CY 2021 TRUST FUND	21FH0106 - CONCRETING OF SITIO DALAGANGAN TO SITIO HALE HALE, BRGY. AGBAN FMR, BRGY. AGBAN, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021	04/23/2021	04/28/2021	GoP	9,798,760.00	-	9,798,760.00	CONCRETING OF 0.289 KM X 6.1M X 0.23M THK.
300121201160000	21FH0039 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, PANDAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/18-24/2021	8/4/2021	04/26/2021	4/5/2021	GoP	3,958,858.54	-	3,958,858.54	INSTALLATION OF 84 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE, BRGY. HIYOP, PANDAN, CATANDUANES
2000001000170	21FH0107 - EMERGENCY REPAIR/MAINTENANCE OF BARAS BRIDGE, JCT. BARAS-GIGMOTO-VIGA ROAD SECTION AT K0024+293, BARAS, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/25-31/2021	04/20/2021	6/5/2021	12/5/2021	GoP	1,089,193.02	-	1,089,193.02	24 L.M. APPROACH SLOPE PROTECTION AND ABUTMENT, 4.5 L.M. CONCRETE REBLOCKING 0.28M THK. PCCP UNREINFORCED AND 4.5 L.M. THK. PCCP REINFORCED
20000010001700	21FH0108 - 41X EMERGENCY REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG JCT. BARAS-GIGMOTO-VIGA ROAD SECTION AT K0040+800 - K0040+900, GENITLIGAN, BARAS, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/25-31/2021	04/20/2021	6/5/2021	12/5/2021	GoP	1,080,590.96	-	1,080,590.96	16 L.M. SLOPE PROTECTION WITH CONCRETE FACING AND 16 L.M. CONCRETE SHOULDER W/ 2.00M WIDTH
200000100017000	21FH0109 - WC10 ACT711 SPECIAL MAINTENANCE ALONG CCR AT K0152+000 - K0157+500 AT INTERMITTENT SECTION	Maintenance Section	NO	Competitive Bidding	3/25-31/2021	04/20/2021	6/5/2021	12/5/2021	GoP	955,809.57	-	955,809.57	CONCRETE REBLOCKING OF 24 BLOCKS (108 L.M.)

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	21FH0110 - WC10 PAVEMENT MAINTENANCE ACTIVITY 712 SELECTED SPECIAL MAINTENANCE ALONG CCR SAN ANDRES-VIRAC ROAD SECTION K0183+500 – K0184+000 AT INT. SECTION	Maintenance Section	NO	Competitive Bidding	3/25-31/2021	04/20/2021	6/5/2021	12/5/2021	GoP	894,076.30	-	894,076.30	CONCRETE REBLOCKING OF 21 BLOCKS (94.5 L.M.)
20000010001700	21FH0111 - WC12 BRIDGE AND STRUCTURE MAINTENANCE ACTIVITY NO. 651 BRIDGE REPAINTING K0170+415 MAYNGAWAY BRIDGE	Maintenance Section	NO	Competitive Bidding	3/25-31/2021	04/20/2021	6/5/2021	12/5/2021	GoP	588,020.43	-	588,020.43	REPAINTING OF 71.90 L.M. BRIDGE
'300103203566000	21FH0113 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-RENOVATION/IMPROVEMENT OF PANGANIBAN MUNICIPAL HALL, PANGANIBAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021	10/5/2021	05/18/2021	GoP	29,492,387.12	-	29,492,387.12	PHASE 1 – CONSTRUCTION OF 3 STOREY BUILDING - GROUND FLOOR (FULLY FURNISHED) – SECOND FLOOR HALF FURNISHED (MAYOR’S OFFICE)
300104222521000	21FH0114 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BARANGAY EASTERN POBLACION, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021	10/5/2021	05/18/2021	GoP	19,798,860.00	-	19,798,860.00	CONSTRUCTION OF 32M X 12M MULTI-PURPOSE BUILDING PHASE II OF 32M X 36M MPB
300104222532000	21FH0116 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, SOGOD-TIBGAO, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021	10/5/2021	05/18/2021	GoP	1,978,860.00	-	1,978,860.00	CONST. OF EVACUATION CENTER 8X6M PHASE 1 (GROUND FLOOR) ONLY
300104222527000	21FH0117 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, DUGUI TOO ELEMENTARY SCHOOL, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021	10/5/2021	05/18/2021	GoP	1,978,860.00	-	1,978,860.00	5.5M X 8.0M MULTI-PURPOSE BUILDING
300104222534000	21FH0118 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, VIRAC PILOT ELEMENTARY SCHOOL, SAN ROQUE, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021	10/5/2021	05/18/2021	GoP	1,978,860.00	-	1,978,860.00	CONSTRUCTION OF WAITING AREA 14X3.5M INCLUDING INSTALLATION OF 4 UNITS SOLAR POWERED STREET LIGHTS AND REPAIR OF 2 UNITS C.R.

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021

CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222524000	21FH0119 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES- CONSTRUCTION OF MULTI-PURPOSE BUILDING, CAPILIHAN ELEMENTARY SCHOOL, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021	10/5/2021	05/18/2021	GoP	1,978,860.00	-	1,978,860.00	5.5M X 8.0M MULTI-PURPOSE BUILDING
300104222529000	21FH0120 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MABINI, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021	10/5/2021	05/18/2021	GoP	1,978,860.00	-	1,978,860.00	CONST. OF EVACUATION CENTER 8X6M PHASE 1 (GROUND FLOOR ONLY)
300104222533000	21FH0121 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES- CONSTRUCTION OF MULTI-PURPOSE BUILDING, TUBLI, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021	10/5/2021	05/18/2021	GoP	1,978,860.00	-	1,978,860.00	CONST. OF EVACUATION CENTER 8X6M PHASE 1 (GROUND FLOOR ONLY)
300104222526000	21FH0122 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES- CONSTRUCTION OF MULTI-PURPOSE BUILDING, DARIAO, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021	10/5/2021	05/18/2021	GoP	1,978,860.00	-	1,978,860.00	CONSTRUCTION OF EVACUATION CENTER 8X6M PHASE 1 (GROUND FLOOR ONLY)
300107201223000	21FH0123 - LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF RIVER CONTROL, BRGY. PANIQUE, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	3/31/2021 - 4/5/2021	04/22/2021			GoP	14,848,758.86	-	14,848,758.86	CONST. OF 341 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**
300103203561000	21FH0125 - BUILDINGS AND OTHER STRUCTURES MULTIPURPOSE/FACILITIES - REHABILITATION OF MULTIPURPOSE BUILDING AT BARANGAY CABUGAO, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021			GoP	988,860.00	-	988,860.00	REPAIR OF MULTI-PURPOSE BUILDING **SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202499000	21FH0126 - BUILDINGS AND OTHER STRUCTURES MULTIPURPOSE/FACILITIES – REHABILITATION OF MULTIPURPOSE BUILDING AT BARANGAY GUINOBATAN, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021			GoP	988,860.00	-	988,860.00	REPAIR OF MULTI-PURPOSE BUILDING <i>**SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**</i>
300103203560000	21FH0127 - BUILDINGS AND OTHER STRUCTURES MULTIPURPOSE/FACILITIES – REHABILITATION OF MULTIPURPOSE BUILDING (MARKET AND EVACUATION CENTER) AT BARANGAY ILAWOD, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021			GoP	988,860.00	-	988,860.00	REPAIR OF MULTI-PURPOSE BUILDING <i>**SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**</i>
300103203563000	21FH0128 - BUILDINGS AND OTHER STRUCTURES MULTIPURPOSE/FACILITIES – REHABILITATION OF MULTIPURPOSE BUILDING AT BARANGAY SAN ROQUE, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021			GoP	988,860.00	-	988,860.00	REPAIR OF MULTI-PURPOSE BUILDING <i>**SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS UNDER "FOR LATER RELEASE" PROJECTS**</i>
300104222530000	21FH0129 - BUILDINGS AND OTHER STRUCTURES MULTIPURPOSE/FACILITIES – CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021	05/14/2021	05/21/2021	GoP	1,978,860.00	-	1,978,860.00	CONSTRUCTION OF BARANGAY HALL 10.5 X 6M PHASE 1 (GROUND FLOOR ONLY – STRUCTURAL CONCRETE & MASONRY WORKS & ROUGH-INS ONLY)
300104222531000	21FH0130 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES- CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ROQUE, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021	05/14/2021	05/21/2021	GoP	1,978,860.00	-	1,978,860.00	RECONSTRUCTION OF PARAPET WALL AND RETROFITTING OF CONCRETE COLUMNS INCLUDING FOUNDATION OF MULTI-PURPOSE BUILDING

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222522000	21FH0131 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, ALIBUAG, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021	05/14/2021	05/21/2021	GoP	1,978,860.00	-	1,978,860.00	CONSTRUCTION OF 5.7X5M TWO-STOREY BARANGAY HALL (PHASE 1 GROUND ONLY WITH 1.0 PARAPET WALL AND STRUCTURAL CONCRETE (COLUMNS 3L/4 FROM SECOND FLOOR LINE TO ROOF DECK) FOR PHASE II EXTENSION
300104222528000	21FH0132 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, GOGON CENTRO, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021	05/14/2021	05/21/2021	GoP	1,978,860.00	-	1,978,860.00	REPAIR AND EXTENSION OF TWO-STOREY BARANGAY HALL
300104222523000	21FH0133 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALATAGAN TIBANG, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021	05/14/2021	05/21/2021	GoP	1,978,860.00	-	1,978,860.00	REPAIR OF 5.8X8.85M DAY CARE CENTER
310108100650000	21FH0064 - ASSET PRESEVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE & LANDSLIDE-SECONDARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-CATANDUANES CIRCUMFERENTIAL ROAD K0173+300-K0173+450	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021	05/14/2021	05/21/2021	GoP	44,098,760.00	-	44,098,760.00	CONSTRUCTION OF SLOPE PROTECTION WITH HIGH TENSILE WIRE MESH 1,873 SQ.M. & 150 L.M. STONE MASONRY
300205100049000	21FH0070 - REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS-WATER SUPPLY SYSTEM-REHABILITATION OF WATER SUPPLY PIPELINES, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	04/7-13/2021	04/27/2021			GoP	48,998,862.56	-	48,998,862.56	CONSTRUCTION/REHABILITATI ON OF 13,740 L.M. OF WATER SUPPLY PIPELINES <i>**UNDER "FOR COMPREHENSIVE RELEASE" PROJECT</i>
300200100003000	21FH0134 - EMERGENCY REPAIR/REHABILITATION OF ROUNDINGS – ABUTMENT OF BEGONIA BRIDGE, BEGONIA, VIGA, CATANDUANES	Maintenance Section	NO	Competitive Bidding	04/19-25/2021	11/5/2021	05/27/2021	4/6/2021	GoP	9,246,685.44	-	9,246,685.44	39.5 L.M. APPROACH SLOPE PROTECTION AND ABUTMENT WITH STEEL SHEET PILES AND 68 L.M. FLOOD CONTROL WITH STEEL SHEET PILE

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CIVIL WORKS - JANUARY TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000	21FH0135 - EMERGENCY REPAIR/REHABILITATION OF SLOPE PROTECTION K0038+550 ALONG JCT. BARAS-GIGMOTO-VIGA ROAD SECTION, AGBAN, BARAS, CATANDUANES	Maintenance Section	NO	Competitive Bidding	04/19-25/2021	11/5/2021	05/27/2021	4/6/2021	GoP	1,755,539.09	-	1,755,539.09	28 L.M. SLOPE PROTECTION WITH CONCRETE FACING, 28 L.M. CONCRETE SHOULDER WITH 1.5M WIDTH AND 9.00 L.M. CONCRETE REBLOCKING
CY 2021 EAO	21FH0136 - REPAIR/REHABILITATION OF DPWH OFFICE, FENCING AND RELOCATION OF TRANSFORMER AND TRANSFORMER PAD, CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES	Maintenance Section	NO	Competitive Bidding	04/19-25/2021	11/5/2021	05/27/2021	4/6/2021	GoP	4,950,000.00	-	4,950,000.00	REPAIR/REHABILITATION OF DPWH OFFICE, DRAINAGE WORKS AND TRANSFER OF TRANSFORMER PAD
300105200475000	21FH0112 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES- CONSTRUCTION OF MULTI-PURPOSE COVERED COURT POBLACION PROPER, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	04/28/2021-05/04/2021	05/18/2021			GoP	35,638,859.99	-	35,638,859.99	CONSTRUCTION OF 30 X 36 MULTI-PURPOSE COVERED COURT **AWAITING FOR THE APPROVAL OF MOTION FOR RECONSIDERATION**
300103203559000	21FH0115 - BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - CONSTRUCTION OF MULTIPURPOSE BUILDING AT BATO RURAL DEVELOPMENT HIGH SCHOOL, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	04/28/2021-05/04/2021	05/18/2021			GoP	29,924,812.03	-	29,924,812.03	CONST.OF 22M X 35M MULTIPURPOSE BUILDING WITH CONCRETE ROOF **AWAITING FOR THE APPROVAL OF MOTION FOR RECONSIDERATION**

Prepared by:

Recommended by:

Approved by:

ELSIE R. GIANAN

Head, BAC Secretariat

JOEL B. TURADO

BAC Chairperson

GIL AUGUSTUS A. BALMADRID

OIC-District Engineer