



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 ZAMBOANGA SIBUGAY
 1ST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IX
 Diplahan, Zamboanga Sibugay

ANNUAL PROCUREMENT PLAN (APP) - FY 2025 (FINAL)

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
25JI0001	Preventive Maintenance - Tertiary Roads - Diplahan Jct. Malangas Port Rd - K1744+645 - K1746+275	Construction Section	Yes	Competitive Public Bidding	03-Jan-25	24-Jan-25	05-Feb-25	12-Feb-25	NEP 2025	28,261,240.00		28,838,000.00	Preventive Maintenance of Road: Asphalt Overlay
25JI0002	Road Widening - Tertiary Roads - Diplahan Jct. Malangas Port Rd - K1742+000 - K1743+167, K1743+207.67 - K1745+000	Construction Section	Yes	Competitive Public Bidding	21-Nov-24	11-Dec-24	05-Feb-25	12-Feb-25	NEP 2025	88,960,000.00		100,000,000.00	Road Widening
25JI0003	Road Widening - Tertiary Roads - Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - 1763+(-698) - 1763+(-683), K1764+802 - K1767+848	Construction Section	Yes	Competitive Public Bidding	25-Nov-24	16-Dec-24	05-Feb-25	12-Feb-25	NEP 2025	88,600,000.00		100,000,000.00	Road Widening
25JI0004	Construction of By-Pass and Diversion Rods - Buog By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	03-Feb-25	24-Feb-25	06-Mar-25	11-Mar-25	NEP 2025	100,000,000.00		100,000,000.00	Concreting of Road
25JI0005	Construction of By-Pass and Diversion Rods - Dumpoc Diversion Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	03-Feb-25	24-Feb-25	06-Mar-25	11-Mar-25	NEP 2025	60,000,000.00		60,000,000.00	Concreting of Road
25JI0006	Construction of By-Pass and Diversion Rods - NRJ Guilawa-Palalian-Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	03-Feb-25	24-Feb-25	06-Mar-25	11-Mar-25	NEP 2025	60,000,000.00		60,000,000.00	Concreting of Road
25JI0007	Construction of Slope Protection along Main Canal and Siphon Structure, Lutiman SIS, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Nov-24	22-Nov-24	13-Dec-24	13-Dec-24	NEP 2025	14,700,000.00		15,000,000.00	Construction of Slope Protection Structure
25JI0008	Improvement of Irrigation Drainage, Ditay IS, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Nov-24	22-Nov-24	13-Dec-24	13-Dec-24	NEP 2025	14,700,000.00		15,000,000.00	Construction of Slope Protection Structure
25JI0009	Construction of Flood Control Structure (Revetment wall) along Sibuguey River (Downstream), Package 1, barangay Sampoli B, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Oct-24	04-Nov-24	18-Nov-24	18-Nov-24	NEP 2025	29,400,000.00		30,000,000.00	Construction of Flood Control Structure
25JI0010	Construction of Flood Control Structure (Revetment wall) along Sibuguey River (Upstream), Barangay Concepcion, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	03-Jan-25	13-Jan-25	24-Jan-25	24-Jan-25	NEP 2025	39,200,000.00		40,000,000.00	Construction of Flood Control Structure
25JI0011	Construction of Flood Control Structure (Revetment wall) along Sibugey River, barangay Sta. Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Oct-24	04-Nov-24	18-Nov-24	18-Nov-24	NEP 2025	39,200,000.00		40,000,000.00	Construction of Flood Control Structure

25JI0012	Construction of Flood Control Structure along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, part of Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Oct-24	04-Nov-24	18-Nov-24	18-Nov-24	NEP 2025	49,000,000.00		50,000,000.00	Construction of Flood Control Structure
25JI0013	Construction of Flood Control Structure at Sibuguey River along Jct. Imelda-Alicia Rd, Package 1, Barangay Guiwan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Nov-24	22-Nov-24	04-Dec-24	04-Dec-24	NEP 2025	37,985,780.00		38,761,000.00	Construction of Flood Control Structure
25JI0014	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	05-Feb-25	26-Feb-25	08-Mar-25	13-Mar-25	NEP 2025	15,500,000.00		15,500,000.00	Concreting of Road
25JI0015	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Malangas Boulevard, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	05-Feb-25	26-Feb-25	08-Mar-25	13-Mar-25	NEP 2025	2,500,000.00		2,500,000.00	Concreting of Road
25JI0016	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11-Nov-24	19-Nov-24	02-Dec-24	02-Dec-24	NEP 2025	9,800,000.00		10,000,000.00	Concreting of Road
25JI0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Muyo Cave and Falls, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	08-Jan-25	15-Jan-25	28-Jan-25	28-Jan-25	NEP 2025	9,800,000.00		10,000,000.00	Concreting of Road
25JI0018	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Imelda-Alicia, Lutiman-Guicam Road, connecting Jct. Imelda-Alicia and Barangay Sawa, Support of Seaweeds and Coconut Industry, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	03-Jan-25	13-Jan-25	24-Jan-25	24-Jan-25	NEP 2025	19,600,000.00		20,000,000.00	Concreting of Road
25JI0019	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road at Brgy. Fatima in Support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11-Nov-24	19-Nov-24	02-Dec-24	02-Dec-24	NEP 2025	19,600,000.00		20,000,000.00	Concreting of Road
25JI0020	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	05-Feb-25	26-Feb-25	08-Mar-25	13-Mar-25	NEP 2025	20,000,000.00		20,000,000.00	Concreting of Road
25JI0021	Installation/Application of Road Safety Facilities (Roadway Lighting) along Lutiman-Guicam-Olutanga Rd - K1760+(-095) - K1766+277	Construction Section	Yes	Competitive Public Bidding	30-Oct-24	07-Nov-24	21-Nov-24	21-Nov-24	NEP 2025	42,982,800.00		43,860,000.00	Installation of Street Lights
25JI0022	Installation/Application of Road Safety Facilities (Roadway Lighting) along Lutiman-Guicam-Olutanga Rd - K1783+(-600) - K1787+219	Construction Section	Yes	Competitive Public Bidding	30-Oct-24	07-Nov-24	21-Nov-24	21-Nov-24	NEP 2025	42,982,800.00		43,860,000.00	Installation of Street Lights
25JI0023	Construction of Bridge, Jct Lanao-Pagadian-Zamboanga City Rd - Buug connecting to Pamintayan Road in support to the Production of Raw Seaweeds to Drying Facilities, Barangay Pamintayan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	05-Feb-25	26-Feb-25	08-Mar-25	13-Mar-25	NEP 2025	24,000,000.00		24,000,000.00	Concreting of Road
25JI0024	Construction of Buug Coastal Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	28-Jan-25	05-Feb-25	18-Feb-25	18-Feb-25	NEP 2025	140,000,000.00		140,000,000.00	Concreting of Road
25JI0025	Construction of Road, Lanao-Pagadian-Zamboanga City Rd leading to DPWH Zamboanga Sibugay 1st District Engineering Office, Barangay Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	08-Jan-25	15-Jan-25	28-Jan-25	28-Jan-25	NEP 2025	4,900,000.00		5,000,000.00	Concreting of Road
25JI0026	Construction of Road, National Road Jct. Barangay Lower Baluran leading to Barangay Mt. View to Barangay Lumanac connecting National Road Jct. Barangay Gandiangan Road, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	07-Feb-25	28-Feb-25	10-Mar-25	15-Mar-25	NEP 2025	15,000,000.00		15,000,000.00	Concreting of Road

25J10027	Construction of Mabuhay Coastal Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	28-Nov-24	05-Dec-24	18-Dec-24	18-Dec-24	NEP 2025	129,821,450.00		134,530,000.00	Concreting of Road
25J10028	Preventive Maintenance - Tertiary Roads - Imelda-Payao-Slay Rd - K1759+176 - K1760+000, K1761+000 - K1766+000	Construction Section	Yes	Competitive Public Bidding	07-Feb-25	28-Feb-25	10-Mar-25	15-Mar-25	GAA 2025	50,000,000.00		50,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
25J10029	Construction of Bridge, Palalian, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	07-Feb-25	28-Feb-25	10-Mar-25	15-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	bridge construction
25J10030	Construction of Bridge, Minundas, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	07-Feb-25	28-Feb-25	10-Mar-25	15-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	bridge construction
25J10031	Construction of Bridge, Kauswagan, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	07-Feb-25	28-Feb-25	10-Mar-25	15-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	bridge construction
25J10032	Construction of Bridge, Esperanza, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	07-Feb-25	28-Feb-25	10-Mar-25	15-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	bridge construction
25J10033	Construction of Multi-purpose Building including Site Development, Government Center, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10-Feb-25	03-Mar-25	13-Mar-25	18-Mar-25	GAA 2025	73,000,000.00		73,000,000.00	building construction
25J10034	Construction of Multi Purpose Building, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10-Feb-25	03-Mar-25	13-Mar-25	18-Mar-25	GAA 2025	50,000,000.00		50,000,000.00	building construction
25J10035	Completion of Multi Purpose Building, Villa Gonzalo, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12-Feb-25	05-Mar-25	15-Mar-25	20-Mar-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25J10036	Construction of Multi Purpose Building, Calais, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12-Feb-25	05-Mar-25	15-Mar-25	20-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25J10037	Completion of Multi Purpose Building, Bateria, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12-Feb-25	05-Mar-25	15-Mar-25	20-Mar-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25J10038	Completion of Multi Purpose Building, San Jose, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12-Feb-25	05-Mar-25	15-Mar-25	20-Mar-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25J10039	Completion of Multi Purpose Building, Villa Corte, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12-Feb-25	05-Mar-25	15-Mar-25	20-Mar-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25J10040	Construction of Multi Purpose Building, Sto. Niño, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14-Feb-25	07-Mar-25	17-Mar-25	22-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25J10041	Construction of Multi Purpose Building, Bagong Silang, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14-Feb-25	07-Mar-25	17-Mar-25	22-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25J10042	Completion of Multi Purpose Building, Abunda, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14-Feb-25	07-Mar-25	17-Mar-25	22-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25J10043	Completion of Multi Purpose Building, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14-Feb-25	07-Mar-25	17-Mar-25	22-Mar-25	GAA 2025	6,000,000.00		6,000,000.00	building construction
25J10044	Completion of Multi Purpose Building, Kauswagan Elem. School, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Feb-25	10-Mar-25	20-Mar-25	25-Mar-25	GAA 2025	4,000,000.00		4,000,000.00	building construction
25J10045	Completion of Multi Purpose Building, Sta Cruz, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Feb-25	10-Mar-25	20-Mar-25	25-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25J10046	Completion of Multi Purpose Building, Lindang, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Jan-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25J10047	Completion of Multi Purpose Building, Goling, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Jan-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	4,000,000.00		4,000,000.00	building construction
25J10048	Completion of Multi Purpose Building, Sampoli-B, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	23-Jan-25	31-Jan-25	13-Feb-25	13-Feb-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25J10049	Completion of Multi Purpose Building, Balangao, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	23-Jan-25	31-Jan-25	13-Feb-25	13-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25J10050	Completion of Multi Purpose Building, Ditay, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	23-Jan-25	31-Jan-25	13-Feb-25	13-Feb-25	GAA 2025	4,000,000.00		4,000,000.00	building construction
25J10051	Completion of Barangay Gymnasium Covered Court, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Jan-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	8,000,000.00		8,000,000.00	building construction

25JI0052	Completion of Multi Purpose Building, Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Jan-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	4,000,000.00		4,000,000.00	building construction
25JI0053	Construction of Multi Purpose Building, Poblacion, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	19-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0054	Construction of Multi Purpose Building, Kigay, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	19-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0055	Completion of Multi Purpose Building, Lobing, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Jan-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0056	Completion of Multi Purpose Building, Butong, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	15-Jan-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0057	Construction of Multi Purpose Building, Rebocon, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	19-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0058	Construction of Multi Purpose Building, Overland, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	19-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0059	Construction of Multi Purpose Building, Sinusayan, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	19-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0060	Completion of Multi Purpose Building, Mabini, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	19-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0061	Construction of Multi Purpose Building, Molom, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	21-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0062	Construction of Multi Purpose Building, Florida, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	21-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0063	Construction of Multi Purpose Building, Kasigpitan, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	21-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0064	Construction of Multi Purpose Building, Mahayahay, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	21-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0065	Completion of Multi Purpose Building, Sagay, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	21-Feb-25	22-Jan-25	04-Feb-25	04-Feb-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0066	Construction of Multi Purpose Building, Bliss, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	23-Jan-25	31-Jan-25	13-Feb-25	13-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0067	Construction of Multi Purpose Building, Talairan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	23-Jan-25	31-Jan-25	13-Feb-25	13-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0068	Construction of Multi Purpose Building, Pamintayan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	23-Jan-25	31-Jan-25	13-Feb-25	13-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0069	Construction of Multi Purpose Building, Sumilong, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25JI0070	Completion of Multi Purpose Building, Silal, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0071	Completion of Multi Purpose Building, Nanan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0072	Completion of Multi Purpose Building, Guiwan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0073	Completion of Multi Purpose Building, Binangonan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0074	Completion of Multi Purpose Building, Fatima, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0075	Completion of Multi Purpose Building, Taguisian, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25JI0076	Completion of Multi Purpose Building, Caliran, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction

25310077	Completion of Multi Purpose Building,Catipan, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25310078	Completion of Multi Purpose Building, Punawan, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25310079	Completion of Multi Purpose Building, San Isidro, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	3,000,000.00		3,000,000.00	building construction
25310080	Construction of Multi Purpose Building, Kauswagan Elem. School, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	23-Jan-25	31-Jan-25	13-Feb-25	13-Feb-25	GAA 2025	5,000,000.00		5,000,000.00	building construction
25310081	Construction of Multi Purpose Building, Malangas Central School, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Feb-25	17-Mar-25	27-Mar-25	01-Apr-25	GAA 2025	5,000,000.00		5,000,000.00	building construction

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
	Common Office Supplies-Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	3,422,923.97		3,422,923.97	Items available in PS-DBM
	Common Office Supplies-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	1,688,725.33		1,688,725.33	items to be procured in the market
	Common Computer Supplies-Availabe @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	896,035.96		896,035.96	Items available in PS-DBM
	Common Computer Supplies- not Availabe @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	1,845,794.90		1,845,794.90	items to be procured in the market
	Common Janitorial Supplies-Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	535,726.36		535,726.36	Items available in PS-DBM
	Common Janitorial Supplies-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	73,768.42		73,768.42	items to be procured in the market
	Common Office Equipment -Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	1,861,261.99		1,861,261.99	Items available in PS-DBM
	Common Office Equipment -not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	911,062.20		911,062.20	Items available in PS-DBM

Common Office Devices -Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	13,632.70		13,632.70	Items available in PS-DBM
Common Office Devices-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	3,455.44		3,455.44	items to be procured in the market
Common Electrical Supplies-Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	4,708.94		4,708.94	Items available in PS-DBM
Common Electrical Supplies-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	15,028.00		15,028.00	items to be procured in the market
Common Computer Supplies & Equipment	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2025 GOP	1,450,884.00		1,450,884.00	items to be procured in the market
Furnitures, Fixtures and others	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	112,040.00		112,040.00	items to be procured in the market
Garments	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	57,600.00		57,600.00	items to be procured in the market
Vehicle part and Accessories	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	11,005,047.05		11,005,047.05	items to be procured in the market
Vehicle part and Accessories (Emergency)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	3,363,000.00		3,363,000.00	items to be procured in the market
Vehicle repair and maintenance	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	2,900,000.00		2,900,000.00	items to be procured in the market
Vehicle repair and maintenance (emergency)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	526,400.00		526,400.00	items to be procured in the market
Fuel Additives & Lubricants and anti-corrosive and others (Diesel Fuel, extra gasoline)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	9,360,154.56		9,360,154.56	items to be procured in the market
Other Items (common office/equipment and supplies)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	40,068,709.62		40,068,709.62	items to be procured in the market
Services (includes rental & labor)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	2,578,000.00		2,578,000.00	items to be procured in the market
Meals and Snacks	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	500,000.00		500,000.00	items to be procured in the market
Unforeseen Expenditures	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2025 GOP	9,031,600.00		9,031,600.00	items to be procured in the market


Prepared by:


IRISH A. TORINO
 Engineer II
 Designated Head - BAC Secretariat

Noted by:


MELVAR B. BAROY
 Chief, Maintenance Section
 BAC Chairperson

Approved:


HECTOR S. MAGAWAY
 District Engineer
 Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA SIBUGAY 1ST DISTRICT ENGINEERING OFFICE
Diplahan, Zamboanga Sibugay, Region IX




BAGONG PILIPINAS

CERTIFICATION


THIS IS TO CERTIFY that as of this date, **NO** Project Procurement Management Plan (PPMP) for Consulting Services was submitted by different end-users of this office. Hence, no Indicative Annual Procurement Plan (IAPP) (supplemental) for Consulting Service for Fiscal Year (FY) 2025 can be submitted.

This certification is issued in compliance with memorandum dated September 4, 2023 from **ARDELIZA R. MEDENILLA, MNSA, CESO I** Undersecretary for Support Services regarding with the submission of Indicative FY 2024 APP Non-CSE.

Issued this 24th day of January 2025 at Kauswagan, Diplahan, Zamboanga Sibugay.


MELVAR B. BAROY
Chief, Maintenance Section
BAC Chairperson

Noted:


HECTOR S. MAGAWAY
District Engineer

R09.14 IAT/HMMG