

**2012 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As of 19 December 2012)

"ANNEX A"

Ref.	Contract ID Number	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
						Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post- Qualification	BAC Resolution Recom-mending Award	Approval of Contract	Remarks
47	12CS047	BOD	Consultancy Services for the Strengthening/Retrofitting of the Premier Guest House (PGH), Phase III in Malacañang Comp.	Negotiated Procurement	0.831	17-Oct-12	23-Nov-12	N/A	19-Dec-12	27-Dec-12	N/A	-	27-Dec-12	29-Dec-12	
48	12CS050	BOD	Consultancy Services for the Detailed Engineering of the Sanitary/Plumbing & Electrical Systems of the Presidential Management Staff (PMS) Bldg in Malacañang Compound	Negotiated Procurement	1.20	17-Oct-12	23-Nov-12	N/A	19 Dec 12 to 26 Dec 12	27-Dec-12	N/A	-	2-Jan-13	3-Jan-13	
CUMULATIVE TOTAL				PhP 3,651.986											

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:

(Sgd.) DANTE B. POTANTE  
Project Manager III, Head-CPO

(Sgd.) RAUL C. ASIS  
Undersecretary  
Chairman, BAC for Consultancy Services

(Sgd.) ROGELIO L. SINGSON  
Secretary