

Department of Public Works and Highways

Nueva Vizcaya 2nd District Engineering Office
Malabak, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (EU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
					Advt/Posting of IB/REOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BJ0001	300104200982000	Construction of Multi-Purpose Building (CARITAS) Pinarag, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	October 26, 2017	January 19, 2018	January 23, 2018	GAA 2018	2,079,000.00		1,995,839.60	Construction of 15m x 20m Covered Court (4 Spans) complete with RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses, Painting and Electricals.
18BJ0002	300104200989000	Construction of Multi-Purpose Building (Sta. Fe Forest Park) Sta. Fe, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	October 26, 2017	January 19, 2018	January 23, 2018	GAA 2018	2,970,000.00		2,848,267.00	Construction of Two (2) Storey 5m x 12m Dormitory Type Building, Complete with Plastering, Painting and Floor Tiles.
18BJ0003	300104200990000	Construction of Multi-Purpose Building Loppand Elementary School Kengkong, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	October 26, 2017	January 23, 2018	January 25, 2018	GAA 2018	1,188,000.00		1,140,479.41	Construction of 15m x 20m Covered Court (2 Spans) complete with RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses and Painting
18BJ0004	300104200992000	Construction of Multi-Purpose Building Antao National High School, Antao, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	October 26, 2017	January 23, 2018	January 25, 2018	GAA 2018	1,485,000.00		1,422,644.82	Construction of Stage (10.00m x 5.40m) Complete w/ paintings, plaster & floor tiles.
18BJ0005	300104200987000	Construction of Multi-Purpose Building Brgy. Balance, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	November 02, 2017	January 22, 2018	January 24, 2018	GAA 2018	1,960,000.00		1,897,829.76	Construction of Two (2) Storey Building (Senior Citizen) with CRB Walls, Panel Doors, Steel Windows, Interior & Exterior Plastering, Painting, Exterior & Interior Ceiling.
18BJ0006	300104200983000	Construction of Multi-Purpose Building Brgy. Macabanga, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	November 02, 2017	January 22, 2018	January 24, 2018	GAA 2018	2,079,000.00		1,970,121.95	Construction of 15m x 20m Covered Court (4 Spans) complete with RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses, Painting and Electricals.

**Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya**

**UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018**

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
					Advt./Posting of IB/REQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BX0007	300104200984000	Construction of Multi-Purpose Building Brgy. Tabueng, Antao, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	November 02, 2017	January 23, 2018	January 25, 2018	GAA 2018	1,980,000.00		1,890,780.28	Construction of 15m x 20m Covered Court (4 Spans) complete with RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses, Painting and Electricals.
18BX0008	300104200985000	Construction of Multi-Purpose Building Brgy. Turcanon, Antao, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	November 02, 2017	January 23, 2018	January 25, 2018	GAA 2018	1,980,000.00		1,890,829.50	Construction of 15m x 20m Covered Court (4 Spans) complete with RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses, Painting and Electricals.
18BX0009	300104200993000	Construction of Multi-Purpose Building Gordon, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	October 26, 2017	January 23, 2018	January 25, 2018	GAA 2018	2,079,000.00		1,995,869.93	Construction of 15m x 20m Covered Court (4 Spans) complete with RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses, Painting and Electricals.
18BX0010	300104200996000	Construction of Multi-Purpose Building Gabut, Dupax del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	November 02, 2017	January 23, 2018	January 25, 2018	GAA 2018	2,970,000.00		2,848,136.07	Construction of 15m x 20m Covered Court (5 Spans) complete with RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses, Painting, Electricals and
18BX0011	300104200995000	Construction of Multi-Purpose Building Mapayao, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	October 26, 2017	January 24, 2018	January 26, 2018	GAA 2018	2,079,000.00		1,993,770.31	Construction of 15m x 20m Covered Court (4 Spans) complete with RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses, Painting and Electricals.

**Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya**

**UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018**

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18B30012	300104200996000	Construction of Multi-Purpose Building Ocao-Capinaan, Aritao, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	October 26, 2017	January 24, 2018	January 26, 2018	GAA 2018	2,178,000.00		2,086,457.30	Construction of 15m x 20m Covered Court (4 Spans) complete with RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses, Painting and Electricals.
18B30013	300117200658000	Concreting of Road, Brgy. Antutot, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	October 26, 2017	January 24, 2018	January 26, 2018	GAA 2018	1,980,000.00		1,900,178.41	Concreting of 4.00 m x 0.15 m. x 333m. Roadway & 15.00 In.m. 910mmØ RCPC w/ Stone Masonry Headwall & Catch Basin
18B30014		Concreting of Road, Brgy. Kinabuan, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	October 6, 2017 to October 26, 2017	FAILURE OF BIDDING							NOT INCLUDED IN GAA 2018
18B30015	310104100051000	Asset Preservation: Rehabilitation/ Reconstruction/Upgra ding of Damaged Paved Roads – Primary Roads Daang Maharlika (LZ) – K0233+341 – K0235+020 Aritao, Nueva Vizcaya	Construction Section	Competitive Bidding	October 13, 2017 to November 2, 2017	November 02, 2017	January 24, 2018	January 26, 2018	GAA 2018	46,435,520.00		46,183,278.82	Concreting of 1,679 km x 6.70m Wide x 300mm thk. Carriageway, 1,420 km x 3.05m wide x 300mm thk. Widening (L/5), 1679 km x 3.0m wide x 300mm thk. Shoulder, 1,475 In.m. Canal Lining (L/5) and 500 In.m. Concrete Curb and Gutter (Cast in Place)
18B30016	310304100060000	Rehabilitation/Major Repair of Permanent Bridges, Lobo Br. (B01249LZ), along Nueva Vizcaya- Benquet Road Brgy. Kirang, Aritao, Nueva Vizcaya	Construction Section	Competitive Bidding	October 13, 2017 to November 2, 2017	November 02, 2017	January 19, 2018	January 23, 2018	GAA 2018	6,860,000.00		6,571,888.02	Major Repair of Bridge (Installation of 167 In.m. Carbon Fiber Plates, 128 sq.m. 2-layer Carbon Fiber Sheet, 151 sq.m. BUILT-UP AND PREFORMED MEMBRANE (Rubber Compound Type), Epoxy Injection of Cracks) and Construction of 146 In.m. (438 cu.m.) Rubble Concrete Bank and Slope Protection

**Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya**

**UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018**

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (EU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advt/Posting of IB/RFQ	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18B0017	310304100057000	Rehabilitation/Major Repair of Permanent Bridges, Batu Br. (B02767L2), along Pantabangan-Canili- Basal-Baler Road Brgy Lublub, Alfonso Castaneda, Nueva Vizcaya	Construction Section	Competitive Bidding	October 13, 2017 to November 2, 2017	November 02, 2017	January 22, 2018	January 24, 2018	GAA 2018	14,700,000.00		14,112,000.00	Major Repair of Bridge (Installation of 310 In.m. Carbon Fiber Plates, 151.20 sq.m. 2-layer Carbon Fiber Sheet) and Construction of 204 In.m. (11.15 cu.m.) Rubble Concrete, 284 cu.m. Gabions and 42 cu.m. Mattresses Bank and Slope Protection Structure
18B0018	310304100058000	Rehabilitation/Major Repair of Permanent Bridges, Brtnong Br. (B01255L2), along Aritao-Quirino Road, Brgy. Brtnong, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	October 13, 2017 to November 2, 2017	November 02, 2017	January 19, 2018	January 23, 2018	GAA 2018	5,880,000.00		5,609,520.00	Major Repair of Bridge (Installation of 134.40 sq.m. 2-layer Carbon Fiber Sheet, 593.00 sq.m. BUILT- UP AND PREFORMED MEMBRANE (Rubber Compound Type), Epoxy (Injection of Cracks) and Construction of 25 In.m. (135 cu.m.) Rubble Concrete, 150 cu.m. Gabions and 15 cu.m. Mattresses Bank and Slope Protection Structure
18B0019	300104200989000	Construction of Multi- Purpose Building Brgy. Pampang, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	October 13, 2017 to November 2, 2017	November 02, 2017	January 24, 2018	January 26, 2018	GAA 2018	3,960,000.00		3,797,544.40	Construction of Three (3) Storey 6.2m x 7.5m Multi-Purpose Building Complete w/ Plastering, Paintings Electricals and Floor Tile Finish
18B0020	300104200991000	Construction of Multi- Purpose Building Tady Elementary School, Kayaba, Nueva Vizcaya	Construction Section	Competitive Bidding	November 8, 2017 to November 28, 2017	November 28, 2017	January 25, 2018	January 29, 2018	GAA 2018	2,079,000.00		2,016,684.63	Construction of 15m x 15m (3Spans) Multi Purpose Building w/ Stage, Includes RC Footings, Columns & Beams, Pre-painted Roofing Sheets on Steel Trusses & Plastering, Excludes Electrical Works & Paintings of Masonry

**Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya**

**UPDATED ANNUAL PROCUREMENT PLAN (DNFRA)
CY 2018**

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advt/Posting of IB/REOI	Seal-in/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18B0021	300104200994000	Construction of Multi-Purpose Building Mangayang, Dupax del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	November 8, 2017 to November 28, 2017	November 28, 2017	January 25, 2018	January 29, 2018	GAA 2018	1,485,000.00		1,425,547.06	Construction of Three (3) Spar Multi Purpose Building, Complete w/ paintings & plaster
18B0022	310304100059000	Bridge-Rehabilitation/Major Repair of Permanent Bridges, Bitnong Bridge No. 2 (B02128LZ), along JCT. National-Bitnong Balance-Nueva Vizcaya Bdry. Road Brgy. Bitnong, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	November 8, 2017 to November 28, 2017	November 28, 2017	January 19, 2018	January 23, 2018	GAA 2018	4,272,523.00		4,075,986.25	Major Repair of Bridge (Installation of 83.20 sq.m. 2-layer Carbon Fiber Sheet, Epoxy Injection of 50 ltr.m. Cracks) and Construction of 150 ltr.m. (480 cu.m.) Rubble Concrete, 90cu.m. Gabions and 180cu.m. Matresses Bank and Slope Protection Structure
18B0023	310304100062000	Bridges-Rehabilitation/Major Repair of Permanent Bridges, Tubo Br. (B03251LZ) along Bantang-Kasibu-Solano Road Brgy. Poblacion, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	November 8, 2017 to November 28, 2017	November 28, 2017	January 22, 2018	January 24, 2018	GAA 2018	7,910,653.54		7,586,314.12	Major Repair of Bridge (2,700 sq.m. Structural Steel Painting, 450 sq.m. Built-up and Preformed Membrane, 49 ltr.m. Carbon Fiber Plate and 39.80 sq.m. 2 layer Carbon Fiber Sheet) and Installation of 278 cu.m. Matresses Bank and Protection
18B0024	310304100063000	Bridges-Rehabilitation/Major Repair of Permanent Bridges, Sta. Cruz Br. (B01251LZ) along Nueva Vizcaya-Benguet Road Brgy. Pingkian, Kayapa,	Construction Section	Competitive Bidding	November 8, 2017 to November 28, 2017	November 28, 2017	January 22, 2018	January 24, 2018	GAA 2018	14,700,000.00		14,112,000.00	Major Repair of Bridge (Installation of 893.90 ltr.m. Carbon Fiber Plates, 326.43 sq.m. 2-layer Carbon Fiber Sheet)

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dipax del Norte, Nueva Vizcaya
UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMD/ End-User (EU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Audit/Posting of IB/REOI	Seal/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
18BJ0025	300203100239000	Convergence and Special Support Program: Construction/Improve ment of Access Roads Leading to Declared Tourism Destinations - Jct. Wangel-Leading to Capisan Cave Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	November 8, 2017 to November 28, 2017	November 28, 2017	January 25, 2018	January 29, 2018	GAA 2018	43,120,000.00		41,386,600.40	Concreting of 1.579 km x 3.45m Wide x 0.230m thk. Carriageway, 0.877Km x 3.0m Wide x 0.230m thk. Carriageway (One way) and 0.316 Km x 1.50m Wide Shoulder. Construction of 10.20 In.m. Triple Barrel R/CBC, 6.84 In.m. Single Barrel R/CBC, 62 In.m. 910mm R/CPC, 1,646 In.m. Precast Concrete Curb and Gutter, 229 In.m. Metal Guardrail with end piece and 1,687 cu.m. Stone Masonry
18BJ0026	310109100061000	Asset Preservation Program: Rehabilitation/Recons truction of Roads with Slope, Slope Collapse and Landslide-Nueva Vizcaya-Pangasinan Road K0217+733- K0217+783, K0218+238- K0218+434, K0218+298- K0218+323, K0218+354- K0218+366.80, K0218+580- K0218+601, K0218+623- K0218+670, K0219+129- K0219+157, K0219+168- K0219+191, K0219+561- K0219+698, K0219+790- K0219+994, K0219+957- K0219+990,	Construction Section	Competitive Bidding	November 8, 2017 to November 28, 2017	November 28, 2017	April 05, 2018	April 05, 2018	GAA 2018	49,000,000.00		46,990,981.57	Construction of 273.30 In.m. Cribwall Retaining Structure and Concreting of 475.30 sq.m. x 0.15m thick concrete shoulder

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Sebm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/Project)
18BJ0027	310109100059000	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads Bambang- Kasibu-Solano Rd – K0262+801- K0262+823, K0262+845- K0262+856, K0262+911- K0262+927, K0263+015- K0263+038, K0263+058- K0263+069, K0263+107- K0263+128, K0263+344- K0263+390, K0263+551- K0263+616, K0263+630- K0263+657, K0269+870- K0269+905, K0275+569- K0275+588	Construction Section	Competitive Bidding	November 8, 2017 to November 28, 2017	November 28, 2017	April 05, 2018	April 05, 2018	GAA 2018	49,000,000.00		47,016,338.54	Construction of 2.78.60 h.m. (2,293.33 sq.m) Double Cribwall, 1,084.06 sq.m. x 150mm thk. PCCP shoulder and 3,497.58 cu.m. stone masonry

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (EU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program / Project)
					Advt/Posting of IB/REOI	Seal-in/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180J0028	310109100058000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Antao - Quirino Road - K0255+222- K0255+248. K0255+283- K0255+305, K0255+344- K0255+401, K0263+428- K0263+458, K0263+661- K0263+700 Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	November 24, 2017 to December 14, 2017	December 14, 2017	January 26, 2018	January 30, 2018	GAA 2018	2,820,440.01		2,704,800.90	Construction of 166.00 h.m. Stone Masonry Retaining Wall and Concreting of 134.00 sq.m. x 0.15m thick concrete shoulder

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID / Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	P40/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program / Project)
					Advt/Posting of [B/RFO]	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
18BJ0029	310109100060000	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads Jct. National Road - Bironog - Balance - Nueva Vizcaya Boundary Road K0260+530- K0260+556, K0261+412- K0261+443, K0262+197.8- K0262+223, K0262+601.50- K0262+617, K0263+541- K0263+571, K0263+811- K0263+830, K0263+953.50- K0264+010, K0264+200- K0264+229, K0264+361- K0264+387.	Construction Section	Competitive Bidding	November 24, 2017 to December 14, 2017	December 14, 2017	March 26, 2018	March 27, 2018	GAA 2018	34,348,020.00		32,963,790.14	Construction of 187.80 h.m. (1,663.11 sq.m.) Double Cribwall, 646.10 sq.m. x 150mm thk. PCCP shoulder and 2,614.06 cu.m. stone masonry
18BJ0030	300104200997000	Construction/Rehabilita- tion of Multi-Purpose Building (Public Market-Phase II) Brgy. Poblacion, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	November 24, 2017 to December 14, 2017	December 14, 2017	January 26, 2018	January 30, 2018	GAA 2018	4,950,000.00		4,752,090.39	Construction of Two (2) Storey 13.5 x 20.20m Public Market, Complete w/ Plastering 16 Sets of Roll Up Doors
18BJ0031	300104200998000	Construction of a Multi-purpose Building, Barangay Mungua, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	February 23, 2018 to March 15, 2018	March 15, 2018	March 23, 2018	March 27, 2018	GAA 2018	1,980,000.00		1,895,898.16	Construction of Two Storey Building (Senior Citizen with CHB Walls, Panel Doors, Steel Windows, Interior & Exterior Plastering, Painting, Exterior & Interior Ceiling, Electricals

**Nueva Vizcaya 2nd District Engineering Office
Malasini, DepEd del Norte, Nueva Vizcaya**

**UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018**

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
					Advt./Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
18BJ0032	300101200001000	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Antao Central School, Antao, Nueva Vizcaya	Construction Section	Competitive Bidding	February 23, 2018 to March 15, 2018	March 15, 2018	March 29, 2018	March 31, 2018	DEP-ED BEFF 2018	8,242,911.03		7,912,369.16	Construction of Two (2) Storey Four (4) Classroom School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions
18BJ0033	300101200001000	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Arimat ES Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	February 23, 2018 to March 15, 2018	March 15, 2018	May 30, 2018	June 01, 2018		8,369,056.33		8,047,718.18	Construction of Two (2) Storey Four (4) Classroom School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions
18BJ0034	300101200001000	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Papalungan ES, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	February 23, 2018 to March 15, 2018	March 15, 2018	May 31, 2018	June 04, 2018		8,466,088.63		8,146,965.33	Construction of Two (2) Storey Four (4) Classroom School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions
18BJ0035	300101200001000	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – San Fabian ES Kapeya, Nueva Vizcaya	Construction Section	Competitive Bidding	February 23, 2018 to March 15, 2018	March 15, 2018	May 31, 2018	June 04, 2018		8,483,911.39		8,155,703.96	Construction of Two (2) Storey Four (4) Classroom School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions
18BJ0036	300101200001000	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Lucidos PS Karyapa, Nueva Vizcaya	Construction Section	Competitive Bidding	February 23, 2018 to March 15, 2018	March 15, 2018	May 31, 2018	June 04, 2018		8,457,125.34		8,134,879.42	Construction of Two (2) Storey Four (4) Classroom School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions

**Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya**

**UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018**

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/ Project)
					Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18B0037	31020320022000	Concreting of Karang FMR Karang, Antao, Nueva Vizcaya	Maintenance Section	Competitive Bidding	March 2, 2018 to March 22, 2018	March 22, 2018	April 03, 2018	April 05, 2018	DA 2018	4,975,000.00		4,751,124.66	Concreting of 4.00 m. x 0.15 m x 741.50 In.m. Roadway & installation of 19.00 In.m. 930mmØ RCPC w/ Stone Masonry Headwall & Grouted riprip Catch Basin
18B0038	310203200223000	Concreting of Katabuan FMR Katabuan, Dupax del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	March 2, 2018 to March 22, 2018	March 22, 2018	April 03, 2018	April 05, 2018	DA 2018	4,975,000.00		4,756,100.00	Concreting of 5.00 m. x 0.15 m x 672 In.m. Roadway & installation of 8.00 In.m. 930mmØ RCPC w/ Stone Masonry Headwall & Grouted riprip Catch Basin
18B0039		Repair/Maintenance of Santa Fe, River Control, Revetment #19 Banganan Section, Antao, Nueva Vizcaya	Maintenance Section	Competitive Bidding	March 2, 2018 to March 22, 2018	March 22, 2018	April 03, 2018	April 05, 2018	ROUTINE MAINTENANCE	2,998,049.64		2,870,470.24	Restoration/Replacem ent of damaged portion of Gabion Revetment (120 In.m.)
18B0040		Repair/Maintenance of Daang Maharlika Activity 71x: Special Projects K0211+000- K0240+000 with exception, Tactac, Sta. Fe, Gabut, Dupax del Sur, Nueva Vizcaya	Maintenance Section	Competitive Bidding	March 2, 2018 to March 22, 2018	March 22, 2018	April 03, 2018	April 05, 2018	ROUTINE MAINTENANCE	2,723,682.97		2,608,195.24	Selected Concrete Reblocking Replacement of PCCP under CDOE 05
18B0041		Repair/Maintenance of Sta. Fe River Control Gabut Flood Control Spurdikes 1, 2 & 5 Brgy. Gabut, Dupax del Sur, Nueva Vizcaya	Maintenance Section	Competitive Bidding	March 2, 2018 to March 22, 2018	March 22, 2018	April 03, 2018	April 05, 2018	ROUTINE MAINTENANCE	4,797,992.21		4,594,258.24	Restoration/Replacem ent of Damaged Spurdikes
18B0042	310203200222000	Concreting of Canabay FMR Canabay, Dupax del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	March 14, 2018 to April 3, 2018	April 03, 2018	April 10, 2018	April 12, 2018	DA 2018	4,975,000.00		4,776,971.28	Concreting of 5.00 m. x 744.54 In.m. Roadway & installation of 28.00 In.m. 930mmØ RCPC w/ Stone Masonry Headwall & Grouted riprip Catch Basin
18B0043	310203200220000	Concreting of Muta FMR Muta, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	March 14, 2018 to April 3, 2018	April 03, 2018	April 10, 2018	April 12, 2018	DA 2018	4,975,000.00		4,487,953.94	Concreting of 5.00 m. x 0.15 m x 483 In.m. Roadway & 534.70 cu.m. Stone Masonry w/ Headwall

**Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya**

**UPDATED ANNUAL PROCUREMENT PLAN (DNRA)
CY 2018**

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Project)
18BJ0044	310203200224000	Concreting of Logpond Konkong FMR Logpond, Konkong, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	March 14, 2018 to April 3, 2018	April 03, 2018	April 10, 2018	April 12, 2018	DA 2018	4,975,000.00		4,452,548.88	Concreting of 5.00 m. x 0.15 m. x 672 m. Roadway & Installation of 35.00 m. 910mmØ RCPC w/ Stone Masonry Headwall & Grouted riprap Catch Basin.
18BJ0045	310203200219000	Concreting of Pao FMR Pao, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	March 14, 2018 to April 3, 2018	April 03, 2018	April 10, 2018	April 12, 2018	DA 2018	4,975,000.00		4,773,512.36	Concreting of 5.00 m. x 0.15 m. x 469.50 m. Roadway & Installation of 21.00 m. 910mmØ RCPC w/ Stone Masonry Headwall & Grouted riprap Catch Basin.
18BJ0046	310203200221000	Concreting of Pinayag FMR Pinayag, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	March 14, 2018 to April 3, 2018	April 03, 2018	April 10, 2018	April 12, 2018	DA 2018	4,975,000.00		4,701,375.00	Concreting of 5.00 m. x 0.15 m. x 628.50 m. Roadway & Installation of 14.00 m. 910mmØ RCPC w/ Stone Masonry Headwall & Grouted riprap Catch Basin.
18BJ0047	310203200218000	Concreting of Babadi FMR Babadi, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	March 14, 2018 to April 3, 2018	April 03, 2018	April 10, 2018	April 12, 2018	DA 2018	6,965,000.00		6,668,966.49	Concreting of 5.00 m. x 0.15 m. x 574.50 m. Roadway. Construction of 3mØ3mØ7m Single Barrel RCPC & Installation of 14.00 m. 910mm

Nueva Vizcaya 2nd District Engineering Office
Malabon, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advt/Posting of IB/RFQ	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
188J0048	300205100005000	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Rainwater Collector System A. Lamo ES, Lamo, Dupax del Norte, Nueva Vizcaya B. Mungia NHS, Mungia, Dupax del Norte, Nueva Vizcaya C. Mungia ES, Mungia, Dupax del Norte, Nueva Vizcaya D. Dupax del Sur ES, Doming, Dupax del Sur, Nueva Vizcaya E. Dupax del Sur NHS, Doming, Dupax del Sur, Nueva Vizcaya F. Alfonso Castañeda ES, Dopej, Dupax del Sur, Nueva Vizcaya G. Mangayang ES, Mangayang, Dupax del Sur, Nueva Vizcaya	Planning & Design Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	May 04, 2018	May 08, 2018	GAA 2018	3,063,480.00		2,930,034.24	
188J0049	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Sta. Fe National High School, Sta. Fe, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	May 30, 2018	June 01, 2018	DEP-ED- BEFF 2018	25,195,196.71		24,228,330.38	Construction of Three (3) Storey Six (6) Regular Workshop School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions

**Nueva Vizcaya 2nd District Engineering Office
Malabán, Dupax del Norte, Nueva Vizcaya**

**UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018**

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
					Advt/Posting of IB/RFQ	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BJ0050	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Sta. Cruz Pangkian High School, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	May 31, 2018	June 04, 2018	DEP-ED BEFF 2018	25,512,148.29		24,527,904.42	Construction of Three (3) Storey Two (2) RW, Two (2) ICT, Two (2) Science Laboratory School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions
18BJ0051	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Sta. Clara High School, Antao, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	May 29, 2018	May 31, 2018	DEP-ED BEFF 2018	25,442,161.84		24,460,795.18	Construction of Three (3) Storey Two (2) RW, Two (2) ICT, Two (2) Science Laboratory School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions
18BJ0052	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Malabing Valley NHS-Integrated Senior HS, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	May 30, 2018	June 01, 2018	DEP-ED BEFF 2018	26,165,469.71		25,156,203.30	Construction of Three (3) Storey Two (2) RW, Two (2) ICT, Two (2) Science Laboratory School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions
18BJ0053	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Lerno National High School, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	July 04, 2018	July 06, 2018	DEP-ED BEFF 2018	25,211,119.65			Construction of Three (3) Storey Two (2) RW, Two (2) ICT, Two (2) Science Laboratory School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions

Nueva Vizcaya 2nd District Engineering Office
Malabala, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (EU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program / Project)
					Airt/Posting of IB/REOI	Seal-in/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
188J0054	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Sta. Fe National High School, Sta. Fe, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	May 30, 2018	June 01, 2018	DEP-ED BEFF 2018	25,527,238.67		24,547,717.50	Construction of Three (3) Storey Two (2) CL, Two (2) ICT, Two (2) SL & One (1) RW School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standard Plans and Provisions
188J0055	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Mungia National High School, Mungia, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	June 04, 2018	June 06, 2018	DEP-ED BEFF 2018	26,143,661.95		25,093,239.95	Construction of Three (3) Storey Two (2) CL, Two (2) ICT, Two (2) SL & One (1) RW School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provision
188J0056	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Dupax del Norte National High School, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	July 04, 2018	July 06, 2018	DEP-ED BEFF 2018	26,149,563.32			Construction of Three (3) Storey Two (2) CL, Two (2) ICT, Two (2) SL & One (1) RW School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provision
188J0057	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Artao National High School, Artao, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	May 29, 2018	May 31, 2018	DEP-ED BEFF 2018	13,424,128.78		12,906,327.17	Construction of Three (3) Storey One (1) RW, One (1) SL, One (1) TCT, Regular Workshop School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provision

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (EU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program / Project)
					Advt/Posting of IS/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BJ0058	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Belance High School, Belance, Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	June 04, 2018	June 06, 2018	DEP-ED BEFF 2018	19,398,444.88		18,650,147.56	Construction of Two (2) Storey Two (2) RW, Two (2) ICT and Two (2) SL School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions
18BJ0059	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Carolotan High School, Carolotan, Dupax del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	May 29, 2018	May 31, 2018	DEP-ED BEFF 2018	14,771,350.10		14,216,748.34	Construction of Two (2) Storey Two (2) Science Laboratory, Two (2) Computer Laboratory Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards
18BJ0060	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Ganiso National High School, Ganiso, Dupax del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	April 4, 2018 to April 25, 2018	April 25, 2018	June 04, 2018	June 06, 2018	DEP-ED BEFF 2018	15,072,951.14		14,657,919.14	Construction of Two (2) Storey Two (2) Science Laboratory, Two (2) Computer Laboratory Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards
18BJ0061	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Nansikanan National High School, Kayape, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 31, 2018	June 04, 2018	DEP-ED BEFF 2018	19,649,356.21		18,903,252.92	Construction of Two (2) Storey Two (2) CL One (1) RW, Two (2) ICT, & Two (2) SL School Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standards Plans and Provisions

**Nueva Vizcaya 2nd District Engineering Office
Malabon, Dupar del Norte, Nueva Vizcaya**

**UPDATED ANNUAL PROCUREMENT PLAN (DMPRA)
CY 2018**

Standard Coding (Procurement ID/ Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/ Project)
					Advt/ Posting of IB/ REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18B0062	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Kasibu National Agricultural School, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 31, 2018	June 04, 2018	DEP-ED BEFF 2018	18,269,064.51		18,525,559.37	Construction of Two (2) Storey Two (2) Class Room and Five (5) Regular Workshop School Building with comfortroom specially for PWD. Complete with provisions of ramp with railing Adopting DepEd Standard Plans and Provisions
18B0063	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Binelian Integrated National High School, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 31, 2018	June 04, 2018	DEP-ED BEFF 2018	15,507,393.05		14,920,234.62	Construction of Two (2) Storey Two (2) Science Laboratory, Two (2) Computer Laboratory Building with comfort room specially for PWD. Complete with provisions of ramp with railing Adopting DepEd Standard Plans
18B0064	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Martinez Cuyangan High School, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 31, 2018	June 04, 2018	DEP-ED BEFF 2018	15,190,212.36		14,610,415.14	Construction of Two (2) Storey Two (2) Science Laboratory, Two (2) Computer Laboratory Building with comfort room specially for PWD. Complete with provisions of ramp with railing Adopting DepEd Standard Plans
18B0065	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Konglong Valley National High School, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 30, 2018	June 01, 2018	DEP-ED BEFF 2018	14,702,246.62		14,135,144.88	Construction Two (2) Storey Three (3) Regular Workshop, and Two (2) Classroom Building with comfort room specially for PWD. Complete with provisions of ramp with railing Adopting DepEd Standard Plans

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
					Advt/Posting of IB/RFQ	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BJ0065	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Dupax del Sur National High School, Dupax del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 29, 2018	May 31, 2018	DEP-ED BEFF 2018	14,726,722.88		14,183,736.74	Construction of Two (2) Storey One (1) SL One (1) RW, One (1) ICT, Two (2) Classroom Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standard Plans
18BJ0067	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Canabuan National High School, Canabuan Sta. Fe, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 30, 2018	June 01, 2018	DEP-ED BEFF 2018	14,826,625.00		14,225,980.61	Construction of Two (2) Storey Two (2) Science Laboratory, Two (2) Computer Laboratory Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standard Plans
18BJ0068	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Kongkong Valley National High School, Kongkong, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 30, 2018	June 01, 2018	DEP-ED BEFF 2018	14,856,627.29		14,253,865.97	Construction of Two (2) Storey Two (2) Science Laboratory, Two (2) Computer Laboratory Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standard Plans
18BJ0069	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Kasibu National Agricultural School, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 31, 2018	June 04, 2018	DEP-ED BEFF 2018	14,874,013.58		14,255,546.41	Construction of Two (2) Storey Two (2) Science Laboratory, Two (2) Computer Laboratory Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standard Plans

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAIP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
					Advt/Posting of IB/RFQ	Subms/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18B30070	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Dupax Del Sur National High School, Dupax del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 29, 2018	May 31, 2018	DEP-ED BEFF 2018	14,814,854.25		14,169,114.95	Construction of Two (2) Storey One (1) Science Laboratory, One (1) ICT, Four (4) Classroom Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standard Plans and Provisions
18B30071	300101200001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Napo Tuyak National High School, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	June 14, 2018	June 19, 2018	DEP-ED BEFF 2018	8,538,298.38		8,410,954.55	Construction of Two (2) Storey One (1) ICT and One (1) SL Building with comfort room specially for PWD Complete with provisions of ramp with railing Adopting DepEd Standard Plans and Provisions
18B30072		Activity 71x: Special Maintenance A. Constructing Stone Masonry Protection Structure at Bailing Bridge, Daring Mahanika, RD219+178 Bailing Section, Daring Mahanika, Sta. Fe, Nueva Vizcaya B. Replacing Several Bituminous Pavement along Jct. National Birmong-Balance-Nueva Vizcaya Road RD263+993-RD264+006.50,	Maintenance Section	Competitive Bidding	April 13, 2018 to May 3, 2018	May 03, 2018	May 11, 2018	May 15, 2018	ROUTINE MAINTENANCE	440,313.88		420,904.02	A. Construction of slope protection structure at bailing bridge RD219+178 B. Replacement of 90.45 sq.m. bituminous pavement to portland cement concrete pavement

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dapax del Norte, Nueva Vizcaya
UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PNO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advt/Posting of IB/REOI	Subms/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BJ0073		A. Repair/Maintenance of DENR-CENRO Arbaio Quarter House #1 Darapdap, Arbaio, Nueva Vizcaya B. Repair/Maintenance of DPWH Rest Area (Monalisa Park) Lt. Tidang Village, Keyapa, Nueva Vizcaya	Maintenance Section	Competitive Bidding	April 17, 2018 to May 7, 2018	May 07, 2018	May 15, 2018	May 17, 2018	ROUTINE MAINTENANCE	1,371,958.97		1,315,022.59	A. Repair of existing ceiling, lath & board, doors & windows, wall partitions & electricals, etc. B. Furnishing/fabrication of double deck bed, const. of dirty kitchen, laying of tiles, painting, completion of ceiling & electrical
18BJ0074		A. Repair/Maintenance of DPWH Building Rest Area Perez Park (Qtr. #1) Tactac, Sta. Fe, Nueva Vizcaya B. Repair/Maintenance of DPWH Building Rest Area Perez Park (Qtr. #2) Tactac, Sta. Fe, Nueva Vizcaya C. Repair/Maintenance of DPWH Building Rest Area Perez Park (Public Toilet) Tactac, Sta. Fe, Nueva Vizcaya	Maintenance Section	Competitive Bidding	April 17, 2018 to May 7, 2018	May 07, 2018	May 15, 2018	May 17, 2018	ROUTINE MAINTENANCE	1,098,035.88		1,052,467.39	A. Repair of Doors and Windows, to include repair/improvement of floor tiles and painting works, etc. B. Repair of Ceiling, Roof Sheet to include repair of Doors and windows, Laying of Tiles and painting works, etc. C. Removal of existing water closet to include repair/improvement Doors and Windows ceiling installation and painting works, etc.
18BJ0075		Asset Preservation: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (L2) - K0233+402.80 - K0235+020.5	Maintenance Section	Competitive Bidding	August 15, 2018 to September 4, 2018	September 04, 2018	December 06, 2018	December 10, 2018	ROUTINE MAINTENANCE	32,878,020.00		31,562,899.14	Concreting of 1.620km x 1.55m wide x 300mm thk. Carriageway (Widening at right side), 1.620km x 2.00m wide x 300mm thk. Shoulder (at right side), m3849.75 cu.m. Stone Masonry, and Single Cribwall and Concrete Barrier (603.60 cu.m. Concrete & 40,832.50 kgs. RSB)

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya
UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/Project)
18BJ0076		Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) Batch 2 – Pinayag National High School, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	August 24, 2018 to September 13, 2018	September 13, 2018	SHORT OF AWARD		DEP-ED BEFF 2018				CANCELLED
18BJ0077		Completion of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Lamo National High School Dupax del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	October 31, 2018 to November 20, 2018	November 20, 2018	November 27, 2018	November 29, 2018	DEP-ED BEFF 2018	1,194,000.00		1,156,149.29	Completion of 46.00m x 9.50m Three (3) Storey Two (2) RW, Two (2) ICT & Two (2) Science Laboratory School Building including Cement Floor Finish Hardener Non-Skid and Painting of Interior and Exterior Walls, Bottom Slab, Partition Walls and Stairs.
18BJ0078		Completion of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Kasibu, National Agricultural School Two Storey-Two (2) Classroom & Five (5) Regular Workshop Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	October 31, 2018 to November 20, 2018	November 20, 2018	November 27, 2018	November 29, 2018	DEP-ED BEFF 2018	959,005.19		939,969.58	Masonry Painting (Interior and Exterior) and Wood Painting
18BJ0079		Completion of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Kasibu, National Agricultural School Two Storey-Two (2) Information & Communication & Two (2) Science Laboratory Kasibu,	Construction Section	Competitive Bidding	October 31, 2018 to November 20, 2018	November 20, 2018	November 27, 2018	November 29, 2018	DEP-ED BEFF 2018	691,415.61		677,547.55	Masonry Painting (Interior and Exterior) and Wood Painting

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya
UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
					Advt/Posting of IB/REOI	Subms/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
188J0080		Completion of 25T4CL Senior High School Classrooms in Areas Experiencing Acute Classroom Shortage Napo-Tuyak National High School Balete, Kayapa, Nueva Vizcaya	Construction Section	Competitive Bidding	October 31, 2018 to November 20, 2018	November 20, 2018	November 27, 2018	November 29, 2018	DEP-ED BEFF 2018	1,533,077.94		1,402,607.13	Completion of 22.70m x 9.5m Two (2) Storey, Four (4) Classroom School Building Ceiling Works, Mastering, Tile Works and Painting Works
188J0081		A. Repair/Rehabilitation of Damaged Stone Masonry K0209+1-700-K0209+1- 3650 Daang Maharika, Tacter Section, Sta. Fe, Nueva Vizcaya B. Repair/Rehabilitation of Damaged Bridge Abutment Baling Section, Sta. Fe, Nueva Vizcaya C. Repair/Rehabilitation of Damaged Stone Masonry Retaining Wall, K0273+300-K0273+320 along Nueva Vizcaya- Pangasinan Road, Imugan, Santa Fe, Nueva Vizcaya D. Repair/Rehabilitation of Roads/Shoulder K0253+900-K0253+920, Casulo Village Section along Nueva Vizcaya- Benguet Road, Kayapa, Nueva Vizcaya E. Repair/Rehabilitation of Damaged Stone Masonry K0266+470-K0266+485, Antao Quirino Road Bus Section, Kasibu, Nueva Vizcaya	Maintenance Section	Competitive Bidding	November 9, 2018 to November 29, 2018	November 29, 2018	December 10, 2018	December 12, 2018	CALAMITY FUND	14,469,416.97		14,013,630.34	A. Repair/Restoration of Damaged stone masonry including graded shoulder B. Repair/Restoration of Damaged stone masonry including graded shoulder C. Construction of Single Cribwall and Concrete Batter (61.50 cu. m Concrete & 20,530 kgs. RSB at the R/S), Concreting of 111.35 sq.m x 3m wide x 300mm thk. Carriageway and Concreting of 22.5 sq.m x 0.15m thick PCP shoulder D. Construction of Double Cribwall and Concrete Batter (217.45 cu.m. Concrete & 23,846.96 kgs. RSB at the R/S), Concreting of 60.30 sq.m x 3.25m wide x 300mm thk. Carriageway and Concreting of 59.10 sq.m x 0.15m thick PCCP shoulder E. Repair/Restoration of Damaged stone masonry including graded shoulder
188J0082		Repair/Restoration of Roads/Shoulder, K0255+950- K0255+968, Tiding Section, Along Nueva Vizcaya-Benguet Road, Kayapa, Nueva Vizcaya	Maintenance Section	Competitive Bidding	November 9, 2018 to November 29, 2018	November 29, 2018	December 10, 2018	December 12, 2018	CALAMITY FUND	4,824,529.62		4,595,364.46	Construction of Double Cribwall and Concrete Batter (136.97 cu.m. Concrete & 18,582.64 kgs. RSB at the R/S), and Concreting of 42.15 sq.m. x 0.15 m thick PCCP shoulder.

Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (INFRA)
CY 2018

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18B30083		Construction of DOH Standards Barangay Health Station Brgy. Poblacion, Antao, Nueva Vizcaya	Construction Section	Competitive Bidding	December 14, 2018 to January 3, 2019	January 03, 2019	January 07, 2019	January 08, 2019	DOH	1,970,100.00		1,887,355.80	Construction of One storey DOH Standards Barangay Health Station complete with CHB Walls, Panel Doors, Analok Windows, Interior & Exterior Plastering, Exterior & Interior Ceiling, Plumbing Works and Electricals, Exclude Painting Works on Concrete and and
18B30084		Construction of Sta. Fe River Flood Control Structures, Brgy. Poblacion, Sta. Fe, Nueva Vizcaya	Construction Section	Competitive Bidding	January 18, 2019 to February 7, 2019	February 07, 2019	February 15, 2019	February 18, 2019	GAA 2018	24,109,003.24		23,120,500.00	Construction of 486.00 h.m. Rubble Concrete Revetment with 486.00 h.m. Gabion Mattress footings protection
18B30085		Construction of Sta. Fe River Flood Control Structures, Brgy. Mangayang, Dupax del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	January 18, 2019 to February 7, 2019	February 07, 2019	February 15, 2019	February 18, 2019	GAA 2018	23,194,165.26		22,243,200.00	Construction of 456.00 h.m. Rubble Concrete Revetment with 454.00 h.m. Gabion Mattress footings protection
										963,620,547.82	-	875,279,870.67	

Prepared and Submitted by:

JERRY S. RIVERA
Head, Procurement Unit

Recommending Approval:

PERFECTO E. URBAN, JR.
BAC Chairperson

Approved:

GLINN C. MIGUEL
DEC District Engineer