

Department of Public Works and Highways
DPWH 1ST Pangasinan Engineering District, Alaminos City, Pangasinan
Annual Procurement Plan for FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AG0001	Road Concreting of Brgy. Binabalian to Lucero, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/13-19/2018	10/4/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0002	Road Concreting of Brgy. Binabalian, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/12-18/2018	10/4/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0003	Road Concreting of Brgy. Liwa-liwa (Slaughterhouse, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/12-18/2018	10/4/2018	3/11/2019	3/20/2019	GAA 2019	3,960,000.00			Road Concreting
19AG0004	Road Concreting of Brgy. Liwa-liwa to Arnedo, Bolinao, Pangasinan at Brgy. Liwa-liwa, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	3,960,000.00			Road Concreting
19AG0005	Road Concreting of Brgy. Cabuyao, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Road Concreting
19AG0006	Road Concreting of Brgy. Balayang, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0007	Road Concreting of Brgy. Balingasay, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0008	Concreting of Road, Brgy. Macandocandong, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Concreting of Road
19AG0009	Road Concreting, Brgy. Poblacion East, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Road Concreting

19AG0010	Concreting of Road, Brgy. Cabungan, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Concreting of Road
19AG0011	Road Concreting of Brgy. Pocal-Pocal, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Road Concreting
19AG0012	Concreting of Road, Brgy. Poblacion (Sitio San Nicolas), Anda,Pangasinan at Brgy. Poblacion, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Concreting of Road
19AG0013	Road Concreting of Brgy. Ranom Iloco, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Road Concreting
19AG0014	Concreting of Road, Brgy. San Jose (San Jose National High School), Anda Pangasinan at Brgy. San Jose, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Concreting of Road
19AG0015	Road Concreting of Brgy. Baruan, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/8-14/2017	10/4/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Road Concreting
19AG0016	Road Concreting of Brgy. Estanza (to Ilog-Malino), Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28-10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0017	Road Concreting of Brgy. Liwa-Liwa (to Dumpsite), Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28-10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	5,940,000.00			Road Concreting

19AG0018	Road Concreting Culang, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28- 10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	3,960,000.00			Road Concreting
19AG0019	Road Concreting of Brgy. Awag, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28- 10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	5,940,000.00			Road Concreting
19AG0020	Road Concreting of Sitio Caliswang, Banog Norte, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28- 10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0021	Road Concreting of Brgy. Binabalian (going to school) Lucero, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28- 10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0022	Road Concreting of Brgy. Ilog-Malino, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28- 10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0023	Road Concreting of Brgy. Lucero, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28- 10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0024	Road Concreting of Brgy. Victory (to salud), Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28- 10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting

19AG0025	Road Concreting of Brgy. Liwa-liwa, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28-10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0026	Road Concreting of Brgy. Bolaney, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28-10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	9,900,000.00			Road Concreting
19AG0027	Road Concreting of Brgy. Magsaysay, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28-10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	9,900,000.00			Road Concreting
19AG0028	Road Concreting of Brgy. Maawi, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28-10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0029	Road Concreting of Brgy. Catungi, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28-10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0030	Concreting of Road, Brgy. Luciente II (to Mayungen) Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	09/28-10/04/2018	10/22/2018	3/11/2019	3/20/2019	GAA 2019	9,900,000.00			Concreting of Road
19AG0031	Asset Preservation-Preventive Maintenance-Alaminos-Bolinao Rd (KO326+000-KO328+000); KO334+500-	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	63,690,000.00			Asphalt Overlay (50mm thick) on Carriageway, Asphaltting of Shoulder at 1st and 3rd Section (Width=1.50m each side of Roadway) including Surface Preparation, Installation of Pavement

19AG0032	Bridge-Replacement of Permanent Weak Bridges Cato Bridge (BO690LZ) Along Pangasinan-Zambales Road (Phase 2) at	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	39,200,000.00			Bridge-Replacement of Permanent Weak Bridges
19AG0033	Widening of Permanent Bridges Ambabaay Bridge (BO866LZ) Along Alaminos-Bolinao Road (Phase 2) at Bani Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	27,469,400.00			Widening of Permanent Bridges
19AG0034	Construction of Multi-Purpose Building at Barangay Awag, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0035	Construction of Multi-Purpose Building at Barangay Baybay Norte, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0036	Construction of Multi-Purpose Building at Barangay Baybay Sur, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0037	Construction of Multi-Purpose Building at Barangay Caoayan, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0038	Construction of Multi-Purpose Building at Barangay Estanza, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building

19AG0039	Construction of Multi-Purpose Building at Barangay Ilio-Ilio, Burgos Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0040	Construction of Multi-Purpose Building at Barangay Poblacion, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0041	Construction of Multi-Purpose Building at Barangay Patar, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0042	Construction of Multi-Purpose Building at Barangay Tambobong, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0043	Construction of Multi-Purpose Building at Barangay San Simon, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/16-22/2018	11/6/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0044	Network Development-Road Widening-Alaminos Bypass Road KO320+(-269)-KO321+172 at Alaminos City	DPWH,1ST PED	PUBLIC BIDDING	10/24-30/2018	11/14/2018	3/11/2019	3/20/2019	GAA 2019	32,464,460.00			Network Development-Road Widening
19AG0045	Road Rehabilitation, Brgy. Palamis (Pag-Asa st.), Alaminos City, Pangasinan at Pag-Asa st., Palamis, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/24-30/2018	11/14/2018	3/11/2019	3/20/2019	GAA 2019	9,900,000.00			Road Rehabilitation

19AG0046	Road Concreting, Lucero (to Salud), Bolinao, Pangasinan at Brgy. Lucero, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/24-30/2018	11/14/2018	3/11/2019	3/20/2019	GAA 2019	11,880,000.00			Road Concreting
19AG0047	Road Concreting, San Vicente, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/24-30/2018	11/14/2018	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Road Concreting
19AG0048	Road Concreting, Polo, Alaminos, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/24-30/2018	11/14/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0049	Construction of Multi-Purpose Building (Gym) at Brgy. Pocal-Pocal, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/24-30/2018	11/14/2018	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Construction of Multi-Purpose Building (Gym)
19AG0050	Construction of Multi-Purpose Building at Barangay Luciente II, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/24-30/2018	11/14/2018	3/11/2019	3/20/2019	GAA 2019	3,465,000.00			Construction of Multi-Purpose Building
19AG0051	Construction of Multi-Purpose Building at Barangay Sampaloc, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/24-30/2018	11/14/2018	3/11/2019	3/20/2019	GAA 2019	3,465,000.00			Construction of Multi-Purpose Building
19AG0052	Asphalt Overlay of Concordia, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/20-26/2018	12/10/2018	3/11/2019	3/20/2019	GAA 2019	9,900,000.00			Asphalt Overlay

19AG0053	Asphalt Overlay of Germinal, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/20-26/2018	12/10/2018	3/11/2019	3/20/2019	GAA 2019	9,900,000.00			Asphalt Overlay
19AG0054	Asset-Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Road Alaminos Lucap Road at Alaminos	DPWH,1ST PED	PUBLIC BIDDING	11/20-26/2018	12/10/2018	3/11/2019	3/20/2019	GAA 2019	10,166,520.00			Asset-Preservation-Construction/Upgrading/Rehabilitation of Drainage
19AG0055	Asphalt Overlay of Brgy. Cabuyao to Brgy. Luciente II, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/20-26/2018	12/10/2018	3/11/2019	3/20/2019	GAA 2019	14,850,000.00			Asphalt Overlay
19AG0056	Concreting of Road, Brgy. Batiara, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/20-26/2018	12/10/2018	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Concreting of Road
19AG0057	Widening of Permanent Bridges Embarcadero Bridge 2(B0868LZ) Along Alaminos Bolinao Road (Phase 2) AT Bani Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	34,889,960.00			Widening of Permanent Bridges
19AG0058	Construction of Detachment Barracks, Office and Boat House with Ramp AT Poblacion, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	5,445,000.00			1. Construction of 1-storey Barracks, 2. Construction of 1-storey Headquarter/Office, 3. Construction of Boathouse, 4. Concreting of parking area
19AG0059	Construction of Multi-Purpose Building AT Barangay Bued, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building

19AG0060	Construction of Multi-Purpose Building AT Tupa, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0061	Construction/ Improvement of Access Road leading to Sual Navy Detachment, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction/ Improvement of Access Road leading to Sual Navy Detachment,
19AG0062	Rehabilitation of Local Roads at Brgy. Magsaysay, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/09-15/2019	1/29/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Rehabilitation of Local Roads
19AG0063	Construction/ Improvement of Access Road leading to Icap Boulevard and Mangrove Park, Brgy. Bued, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	19,600,000.00			Construction/ Improvement of Access Road leading to Icap Boulevard and Mangrove Park,
19AG0064	Construction/ Improvement of Bobonot-Tambobong Road Leading to Tambobong Beach, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	9,800,000.00			Construction/ Improvement of Bobonot-Tambobong Road Leading to Tambobong Beach,
19AG0065	Construction/ Improvement of Poblacion Ilio-Ilio Road Leading to Cabongaon Beach, Brgy. Ilio-Ilio (Iliw-iliw), Buroas	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	19,600,000.00			Construction/ Improvement of Poblacion Ilio-Ilio Road Leading to Cabongaon Beach,
19AG0066	Construction/ Improvement of Poblacion –San Jose– Namagbangan-Imbo-Tondol Road Leading to Tondol Beach, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	9,800,000.00			Construction/ Improvement of Poblacion –San Jose– Namagbangan-Imbo-Tondol Road Leading to Tondol Beach,

19AG0067	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (KO303+400-KO305+000) Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	48,215,020.00			Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved
19AG0068	Network Development-Road Widening-Pangasinan-Zambales Rd. (KO318+697-KO319+052;KO319+098-KO319+586) Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/27-12/03/2018	12/17/2018	3/11/2019	3/20/2019	GAA 2019	29,400,000.00			Network Development-Road Widening-Pangasinan-Zambales Rd.
19AG0069	Network Development-Road Widening-Alaminos-Bolinao Rd.(KO323+699-KO324+634) at Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/03-09/2018	12/21/2018	3/11/2019	3/20/2019	GAA 2019	24,500,000.00			Road Concreting (Road Widening) both sides-280mm thick, 3.05m wide each side including surface preparation, base and subbase courses; Construction/Rehabilitation/Upgrading Of 1.00m x 1.20m RC Rectangular Drainage with Gravel Bedding; Installation of Pavement Marking; Provision of Service Vehicle for Engineer (Rental)
19AG0070	Network Development-Road Widening-Bani-Agno Rd(KO342+790-KO345+300) at Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/03-09/2018	12/21/2018	3/11/2019	3/20/2019	GAA 2019	81,573,380.00			Raising of Grade including Roadside Protection (Stone Masonry)Construction of 2-units 3 Barrel RC Box Culvert, 20m Long
19AG0071	Construction (Completion) of Multi-Purpose Building at Barangay Buruan, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/03-09/2018	12/21/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Completion of Multi-Purpose Building, Construction of Steel Trusses, Concrete column , Roof Framing, with painting and Electrical
19AG0072	Construction (Completion) of Multi-Purpose Building at Barangay Hermosa, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/03-09/2018	12/21/2018	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Construction (Completion) of Multi-Purpose Building

19AG0073	Construction of Multi-Purpose Building at Barangay Macaboboni, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/03-09/2018	12/21/2018	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0074	Construction of Multi-Purpose Building at Barangay Tugui Grande, Bani Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/03-09/2018	12/21/2018	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Construction of Multi-Purpose Building
19AG0075	Network Development-Road Widening-Alaminos Cadre Road Ch.000-Ch.285 at Alaminos City Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/17-23/2018	1/7/2019	3/11/2019	3/20/2019	GAA 2019	8,379,000.00			Network Development-Road Widening
19AG0076	Construction of Multi-Purpose Building at Barangay Dacap Norte, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/09-15/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0077	Construction of Multi-Purpose Building at Barangay Pogoruac, Burgos, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/17-23/2018	1/7/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building, Construction of steel Trusses, concrete column Roof framing, with painting and Electrical. 12.00m x 20.00m.
19AG0078	Construction of Multi-Purpose Building at Barangay Linmansangan, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/17-23/2018	1/7/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building, Construction of steel Trusses, concrete column Roof framing, with painting and Electrical. 12.00m x 20.00m.
19AG0079	Construction of Multi-Purpose Building at Barangay Ilog-Malino, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/17-23/2018	1/7/2019	3/11/2019	3/20/2019	GAA 2019	3,465,000.00			Construction of Multi-Purpose Building
19AG0080	Construction of Multi-Purpose Building (P-2) at Barangay Amalbalan, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/17-23/2018	1/7/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Completion of (16.00m. X 24.00m)Multi-Purpose Building, Construction of Steel trusses, Concrete column, Roof framing, with painting and electrical

19AG0081	Construction of Seawall at Brgys. Poblacion and Cato Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/11-17/2019	1/31/2019	3/11/2019	3/20/2019	GAA 2019	49,000,000.00			Construction of Seawall
19AG0082	Construction of Flood Control Mitigation Facilities along Bayambang River, Barangay Bayambang, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19-25/2018	1/9/2019	3/11/2019	3/20/2019	GAA 2019	49,000,000.00			Construction of Flood Control Mitigation Facilities along Bayambang River,
19AG0083	Construction of Flood Control Mitigation Facilities along Nayom River, Brgy. Maya, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19-25/2018	1/9/2019	3/11/2019	3/20/2019	GAA 2019	49,000,000.00			Construction of Flood Control Mitigation Facilities along Nayom River,
19AG0084	Construction of Multi-Purpose Building Barangay Cabatuan, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19-25/2018	1/9/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
19AG0085	Rehabilitation of Multi-Purpose Building Barangay Magalong, Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19-25/2018	1/9/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Rehabilitation of (16.00m x 24.00m.) Multi-Purpose Building, Repair of Steel Trusses and roofing, concrete column at stage, Roof framing, with painting and electrical, with stage
19AG0086	Road Concreting with Port Rehabilitation, Victory, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19-25/2018	1/9/2019	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting with Port Rehabilitation
19AG0087	Road Concreting with Port, Barangay Daloy-Daloy, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19-25/2018	1/9/2019	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Road Concreting with Port
19AG0088	Road Widening Barangay Road in Brgy. Poblacion to Magsaysay, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19-25/2018	1/9/2019	3/11/2019	3/20/2019	GAA 2019	9,900,000.00			Road Widening

19AG0089	Construction of 3 Barrel Reinforced Concrete Box Culvert, Tambac, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19-25/2018	1/9/2019	3/11/2019	3/20/2019	GAA 2019	7,920,000.00			Construction of 3 Barrel Reinforced Concrete Box Culvert
19AG0090	Construction of Multi-Purpose Buiding (Coast Guard) Magsaysay, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/21-27/2018	1/11/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Buiding (Coast Guard)
19AG0091	Construction of Multi-Purpose Buiding (Coast Guard) Cato, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/21-27/2018	1/11/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Flood Control Mitigation Facilities along Nayom River,
19AG0092	Construction of Bypass and Diversion Road, Alaminos-Bani Bypass Road Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/21-27/2018	1/11/2019	3/11/2019	3/20/2019	GAA 2019	34,300,000.00			Construction of Bypass and Diversion Road
19AG0093	Bridge-Retrofitting/Strengthening of Bayambang Br. (B00693LZ)along Pangasinan-Zambales Rd Brgy. Bayambang, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/21-27/2018	1/11/2019	3/11/2019	3/20/2019	GAA 2019	14,376,600.00			Installation of Carbon Fiber Sheet including Surface Preparation, Application of Waterproofing on Deck Slab, Painting Works, Construction of Slope Protection (Stone Masonry) along River Banks and Abutment, Installation of Solar Powered Street Lights
19AG0094	Construction of Flood Control Structures along Alaminos River Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/21-27/2018	1/11/2019	3/11/2019	3/20/2019	GAA 2019	60,246,880.00			Construction of Flood Control Structures along Alaminos River
19AG0095	Construction of Flood Mitigation Facilities Along Alaminos River (Cabatuan Section) Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/21-27/2018	1/11/2019	3/11/2019	3/20/2019	GAA 2019	14,700,000.00			Construction of Flood Mitigation Facilities Along Alaminos River (Cabatuan Section)
19AG0096	Road Concreting or (going to Housing Projects) Brgy. Guiguinawan, Luciente I, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/21-27/2018	1/11/2019	3/11/2019	3/20/2019	GAA 2019	26,730,000.00			Road Concreting of (going to Housing Projects)

19AG0097	Construction-Improvement of Access Road Leading to Picucubuan Seaport, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Construction-Improvement of Access Road Leading to Picucubuan Seaport
19AG0098	Construction-Improvement of Access Road Leading to Bolinao Navy Detachment, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction-Improvement of Access Road Leading to Bolinao Navy Detachment
19AG0099	Construction of Detachment Barracks, Office and Boat house with Ramp at Bolinao Navy, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	5,445,000.00			Construction of Detachment Barracks, Office and Boat house with Ramp
19AG0100	Construction of Two-Storey Building (DPWH Standard Design), Pangasinan 1st District Engineering Office Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	31,402,920.00			Construction of Standard DPWH District Engineering Office (with glazed aluminium curtain wall system 10mm thk. One way tempered glass and 150mm x 400mm Concrete Sun Breaker)
19AG0101	Construction (Completion) of Multi-Purpose Building at Anda National High School, Sablig, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Completion of 2-Storey MP Building, Construction of Roof Framing Tinsmithry, Painting, Electrical, Plastering
19AG0102	Construction of Multi-Purpose Building at Barangay Macaycayawan, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	2,475,000.00			Construction of Multi-Purpose Building
19AG0103	Construction of Multi-Purpose Building at Barangay Petal, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	2,475,000.00			Construction of Multi-Purpose Building
19AG0104	Construction of Multi-Purpose Building at Barangay Poblacion, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	5,445,000.00			Construction of Welcome Structure, Guard House, Parking Space with Landscape


19AG0105	Construction of Multi-Purpose Building at San Roque Elementary School, Alaminos City.	DPWH, 1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building
----------	---	---------------	----------------	-----------------------	-----------	-----------	-----------	----------	--------------	--	--	--

19AG0106	Construction of Multi-Purpose Building at Barangay Cabungan, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/28/2018-01/03/2019	1/16/2019	3/11/2019	3/20/2019	GAA 2019	3,465,000.00			Construction of Multi-Purpose Building
19AG0107	Concreting of Road, Barangay San Jose, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/09-15/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Concreting of Road
19AG0108	Road Concreting, Barangay San Jose, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/09-15/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Road Concreting
19AG0109	Road Concreting, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/09-15/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Road Concreting
19AG0110	Road Concreting, Brgy. Tori-tori, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/09-15/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	4,950,000.00			Road Concreting
19AG0111	Concreting of Road, Barangay Dolaoan, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/11-17/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Concreting of Road
19AG0112	Road Concreting Tondol (Caniogan), Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/11-17/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	3,960,000.00			Road Concreting
19AG0113	Road Concreting, Garrita to San Vicente, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/11-17/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Road Concreting
19AG0114	Concreting of Road, Barangay Tugui Grande, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/11-17/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Concreting of Road
19AG0115	Concreting of Road, Barangay Carot (Marempey to Minas Road), Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/11-17/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	5,940,000.00			Concreting of Road
19AG0116	Construction of Multi-Purpose Building , Brgy. Dacap Sur, Bani Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/11-17/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	1,980,000.00			Construction of Multi-Purpose Building


19AG0117	Concreting of Road, Barangay Ballag, Bani, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	01/11-17/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Concreting of Road,
19AG0118	Construction of Multi-Purpose Building, Brgy. Carot, Anda, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	01/11-17/2019	3/5/2019	3/11/2019	3/20/2019	GAA 2019	2,970,000.00			Construction of Multi-Purpose Building


IRENEO L. SORIANO, JR.
 Head, Procurement Unit / BAC Secret

Date: 3/27/19


EDGAR N. PERALTA
 BAC Chairperson

Date: 3/27/19


MARIETA B. MENDOZA
 District Engineer

Date: 3/27/19