

Annual Procurement Plan for FY 2019

Ref No.	Procurement Program / Project	PMO/ IU/EU	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
				Advertise ment/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ-2019-01-0001	Supply and Delivery of Emulsified Asphalt (Cationic SS1) four use in Rectification of Pavement Defects along National Road Pangasinan-Zambales Road, KO270+000 to KO322+000 with expection	Pang. 1st DEO	SMALL VALUE PROCUREMENT	01/15-21/19	1/23/2019	2/11/2019	2/13/2019		488,250.00			Supply and Delivery of Emulsified Asphalt (Cationic SS1) four use in Rectification of Pavement Defects
RFQ-2019-01-0002	Supply and Delivery of Paint Material for painting of Guardrails within the District DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	01/15-21/19	1/23/2019	2/11/2019	2/13/2019		499,800.00			Supply and Delivery of Paint Material for painting of Guardrails
RFQ-2019-01-0003	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along National Road, Pangasinan-Zambales Road, KO269+500 to KO280+000 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	01/21-27/2019	01/29/2018	2/11/2019	2/13/2019	-	999,810.00			Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement
RFQ-2019-01-0004	Supply and Delivery of Bituminous Material (Hot Asphalt) for use in Resealing of Cracks and Joints on Asphalt and Concrete Pavement along Pangasinan-Zambales Road, KO293+000 to KO338+000 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	01/21-27/2019	01/29/2018	2/11/2019	2/13/2019		491,400.00			Supply and Delivery of Bituminous Material (Hot Asphalt) for use in Resealing of Cracks and Joints on Asphalt and Concrete Pavement
RFQ-2019-01-0005	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along National Road, Pangasinan-Zambales Road, KO320+000 to KO340+154 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	01/21-27/2019	01/29/2018	2/11/2019	2/13/2019		999,810.00			Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement

RFQ-2019-01-0006	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along National Road, Alaminos-Bolinao Road, KO340+400 to KO345+000 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	01/21-27/2019	01/29/2018	2/11/2019	2/13/2019	-	999,810.00			Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement
RFQ-2019-01-0007	Act. 63x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road, KO323+000 to KO360+000 with exception at Bolinao, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	01/22-28/19	01/29/2019	2/11/2019	2/13/2019	-	496,650.00			Act. 63x-Resurfacing of Unpaved Shoulder
RFQ-2019-02-0008	Maintenance/Provision of Accessories for the DPWH Vehicle at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	02/14-20/2019	02/22/2019	2/26/2019	02/28/2019	-	68,000.00			Maintenance of Vehicle Service for the Engineer
RFQ-2019-02-0009	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road KO346+000 to KO351+000 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	02/21-27/19	02/28/2019	3/4/2019	03/05/2019		999,810.00			Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt)
RFQ-2019-02-0010	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Burgos-Agno Road KO308+000 to KO310+641 with	Pang. 1st DEO	SMALL VALUE PROCUREMENT	02/21-27/19	02/28/2019	3/4/2019	03/05/2019		999,810.00			Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt)

RFQ-2019-02-0011	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Bani-Agno Road to KO337+000 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	02/21-27/19	02/28/2019	3/4/2019	03/05/2019		999,810.00		Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt)
RFQ-2019-03-0012	Activity 71x Special Maintenance (Traffic Service Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder for used in the Pavement Markings along Pangasinan-Zambales Road KO268(-814) to KO340+154 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	03/07-13/19	03/15/2019	03/19/2019	03/19/2019		999,755.00		Activity 71x Special Maintenance (Traffic Service Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder for used in the Pavement Markings
RFQ-2019-03-0013	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road KO269+000 to KO274+000 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	03/07-13/19	03/15/2019	03/19/2019	03/19/2019		999,810.00		Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt)
RFQ-2019-03-0014	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road KO289+000 to KO296+000 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	03/07-13/19	03/15/2019	03/19/2019	03/19/2019		999,810.00		Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt)
RFQ-2019-03-0015	Furnishing of Office Supply for used of DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	03/18-24/2019	03/26/2018	3/27/2018	03/28/2018	-	201,412.26		Furnishing of Office Supply for used of DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan
RFQ-2019-03-0016	Furnishing of Electrical Materials (from Transformer to Generator) for the Completion of DPWH Main Building, Pangasinan DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	03/18-24/2019	03/26/2018	3/27/2018	03/28/2018	-	987,000.00		Furnishing of Electrical Materials (from Transformer to Generator)

Prepared By:

IRENEO L. SORIANO, JR.

Head, Procurement Unit / BAC Secretariat

Date: 3/27/19

Recommending Approval:

EDGAR N. PERALTA

BAC Chairman

Date: 3/27/19

Approved By:

MARIETA B. MENDOZA

District Engineer

Date: 3/27/19