

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
1	Preventive Maintenance of National Roads - Secondary, Asphalt Overlay of Ligao Poblacion Road K0503+299.39 - K0504+428	Maintenance Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	9,357,000.00		9,357,000.00	Asphalt Overlay of a total of 2.72 lane-km national secondary road.
2	Preventive Maintenance of National Roads - Secondary, Asphalt Overlay of Albay West Coast Road K0526+630 - K0527+051 K0530+056 - K0531+000 K0532+803 - K0533+488	Maintenance Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	28,474,000.00		28,474,000.00	Asphalt Overlay of a total of 3.70 lane-km national secondary road.
3	Preventive Maintenance of National Roads - Secondary, Asphalt Overlay of Ligao-Pioduran Road K0522+103 - K0523+000 K0525+715 - K0526+318 K0534+020 - K0534+500 K0534+780 - K0535+010	Maintenance Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	18,927,000.00		18,927,000.00	Asphalt Overlay of a total of 4.43 lane-km national secondary road.
4	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers Construction/Improvement of Cabilegan River Course (Cavasi/Pandan Section), (Upstream) Cavasi, Ligao City, Albay	Construction Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	34,000,000.00		34,000,000.00	Construction/Improvement of a total of 591.65 LM flood control structure.
5	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers Construction/Improvement of Cabilegan River Course (Cavasi/Tagpo Section), Cavasi, Ligao City, Albay	Construction Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	30,000,000.00		30,000,000.00	Construction/Improvement of a total of 522.05 LM flood control structure.
6	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers Construction/Improvement of Cabilegan River Course (San Agustin Section), (Upstream of San Agustin Bridge) Libon, Albay	Construction Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	20,983,000.00		20,983,000.00	Construction/Improvement of a total of 365.14 LM flood control structure.

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
7	Construction/Rehabilitation of Flood/Mitigation Facilities within Major River Basins & Principal Rivers Construction/Improvement of Cahilogan River Course (West Carisac Section), (Downstream of Daro), Left Side Libon, Albay	Construction Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	30,000,000.00		30,000,000.00	Construction/Improvement of a total of 522.05 LM flood control structure.
8	Preventive Maintenance of National/Roads - Secondary, Asphalt Overlay of Daang Maharlika Road K0496+593 - K0497+538.26 K0499+300 - K0499+850 K0499+852 - K0500+553	Maintenance Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	90,643,000.00		90,643,000.00	Asphalt Overlay of a total of 6.29 lane-km national primary road.
9	Local Infrastructure Program Construction of Road Brgy. Bongoran, Oas, Albay	Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	1,000,000.00		1,000,000.00	Concreting of a total of 0.20 lane-km local road.
10	Local Infrastructure Program Construction of Road Brgy. Rawis, Ploduran, Albay	Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	1,500,000.00		1,500,000.00	Concreting of a total of 0.30 lane-km local road.
11	Local Infrastructure Program Construction of Road Brgy. Talongog, Oas, Albay	Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	1,000,000.00		1,000,000.00	Concreting of a total of 0.20 lane-km local road.
12	Local Infrastructure Program Construction of Road Brgy. Travesia, Guinobatan, Albay	Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	1,000,000.00		1,000,000.00	Concreting of a total of 0.20 lane-km local road.
13	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Banao, Oas, Albay	Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
14	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Cepres, Polangui, Albay	Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Mayao, Oas, Albay	Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
16	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Tobgon, Oas, Albay	Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
17	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Tobon, Oas, Albay	Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
18	Off-Carriageway Improvement of National Road - Primary, Daang Maharlika K0502+114 - K0502+758	Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	6,440,000.00		6,440,000.00	Concreting of a total of 2,848 sq.m. shoulder along said road section.
19	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Binatagan Flood Control Structure along Matanglad River (Right Side) Piaduran, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 4, 2018	February 5, 2019	February 15, 2019	GOP	30,000,000.00		30,000,000.00	Construction/Improvement of a total of 522.05 LM flood control structure.
20	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction/Improvement of Catburawan River Flood Control Structure Oas & Ligao, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 4, 2018	February 5, 2019	February 15, 2019	GOP	20,000,000.00		20,000,000.00	Construction/Improvement of a total of 348.03 LM flood control structure.
21	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Rehabilitation of Tagpo Flood Mitigation Structure along Ugsong River Guinobatan, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 4, 2018	February 5, 2019	February 15, 2019	GOP	29,543,000.00		29,543,000.00	Construction/Improvement of a total of 358.92 LM flood control structure.
22	Rehabilitation/Major Repair of Permanent Bridge; Apud Bridge (B03273LZ) Libon, Albay	Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	2,000,000.00		2,000,000.00	Rehabilitation of a 21.40-meter permanent bridge.

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	Rehabilitation/Major Repair of Permanent Bridge; Bololo Bridge (B00273LZ) Libon, Albay	Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	5,000,000.00		5,000,000.00	Rehabilitation of a 15.00-meter permanent bridge.
24	Rehabilitation/Major Repair of Permanent Bridge; Cagmanaba Bridge (B00330LZ) Libon, Albay	Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	3,000,000.00		3,000,000.00	Rehabilitation of a 21.70-meter permanent bridge.
25	Rehabilitation/Major Repair of Permanent Bridge; Maromoc Bridge (B00313LZ) Libon, Albay	Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	3,000,000.00		3,000,000.00	Rehabilitation of a 48.20-meter permanent bridge.
26	Rehabilitation/Major Repair of Permanent Bridge; Nale Bridge (B00324LZ) Libon, Albay	Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	6,000,000.00		6,000,000.00	Rehabilitation of a 48.00-meter permanent bridge.
27	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Guinobatan West Central School Guinobatan, Albay	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 5, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
28	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Lomacao Elementary School Brgy. Lomacao, Guinobatan, Albay	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	1,250,000.00		1,250,000.00	Construction of a one-storey multi-purpose (covered court) building.
29	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Malpon, Guinobatan, Albay	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
30	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Malabnig, Guinobatan, Albay	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
31	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Maysua, Polangui, Albay	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
32	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Molosbolos, Libon, Albay	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
33	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Rantao, Libon, Albay	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose (covered court) building.
34	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Rintor, Polangui, Albay	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 5, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
35	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Pioduran National High School Pioduran, Albay	Construction Section	Competitive Bidding	November 6, 2018	November 27, 2018	January 29, 2019	February 8, 2019	GOP	1,250,000.00		1,250,000.00	Construction of a one-storey multi-purpose (covered court) building.
36	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Quibongbongan, Guinobatan, Albay	Construction Section	Competitive Bidding	November 6, 2018	November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
37	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Rawls, Pioduran, Albay	Construction Section	Competitive Bidding	November 6, 2018	November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
38	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. San Roque, Jovellar, Albay	Construction Section	Competitive Bidding	November 6, 2018	November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
39	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Tandarora, Guinobatan, Albay	Construction Section	Competitive Bidding	November 6, 2018	November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
40	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Tibabo, Ploduran, Albay	Construction Section	Competitive Bidding	November 6, 2018	November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
41	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Villa Paz, Jovellar, Albay	Construction Section	Competitive Bidding	November 6, 2018	November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
42	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. West Carisac, Libon, Albay	Construction Section	Competitive Bidding	November 8, 2018	November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
43	Local Infrastructure Program Construction of Multi-Purpose Building (Day Care Center) Brgy. Mablangbulod, Ploduran, Albay	Construction Section	Competitive Bidding	November 8, 2018	November 29, 2018	February 1, 2019	February 11, 2019	GOP	1,000,000.00		1,000,000.00	Construction of a one-storey multi-purpose (covered court) building.
44	Local Infrastructure Program Construction of Multi-Purpose Building Brgy. Gagmanaba, Oas, Albay	Construction Section	Competitive Bidding	November 8, 2018	November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
45	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Banawan, Ploduran, Albay	Construction Section	Competitive Bidding	November 8, 2018	November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
46	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Buenavista, Ploduran, Albay	Construction Section	Competitive Bidding	November 8, 2018	November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
47	Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Ploduran North Central School Ploduran, Albay	Construction Section	Competitive Bidding	November 8, 2018	November 29, 2018	February 1, 2019	February 11, 2019	GOP	1,000,000.00		1,000,000.00	Completion of a one-storey multi-purpose building.
48	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. East Carisac, Libon, Albay	Construction Section	Competitive Bidding	November 8, 2018	November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
49	Local Infrastructure Program Reconstruction of Bridge at Bonifacio St. Brgy. Ilaor Sur, Oas, Albay	Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	1,500,000.00		1,500,000.00	Reconstruction of a previously damaged bridge.

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
50	Local Infrastructure Program Reconstruction of Bridge at Camposano St. Brgy. Ilaor Sur, Oas, Albay	Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	1,500,000.00		1,500,000.00	Reconstruction of a previously damaged bridge.
51	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary, Albay West Coast Road K0500+640.40 - K0500+688.50 K0500+846.50 - K0500+1064.20 K0511+116.50 - K0511+438 K0511+925.30 - K0512+030.30 K0513+028.50 - K0513+127.50 K0549+830 - K0550+000 K0550+388 - K0550+468	Maintenance Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	96,393,000.00		96,393,000.00	Concrete Re-Blocking of a total of 4,841.50 sq.m. national secondary road.
52	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers Construction of Flood Mitigation Structure along Quinale River (Busac Section) Oas, Albay	Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	30,000,000.00		30,000,000.00	Construction of a total of 522.05 LM flood control structure.
53	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary, Ligao-Piduran Road K0529+095 - K0529+141	Maintenance Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	5,000,000.00		5,000,000.00	Concrete Re-Blocking of a total of 140.40 sq.m. national secondary road.
54	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary, Ligao-Tabaco Road K0507+323.20 - K0507+495.60	Maintenance Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	15,847,000.00		15,847,000.00	Concrete Re-Blocking of a total of 517.80 sq.m. national secondary road.
55	Road Widening of National Road - Secondary, Ligao-Tabaco Road K0503+(-400) - K0503+(-071)	Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	10,000,000.00		10,000,000.00	Construction of an additional 0.66 lane-km national secondary road.

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Flood Control Structure along Polangui River, Balinad-Napo-Ponso-Alnay Section Polangui, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	30,000,000.00		30,000,000.00	Construction of a total of 522.05 LM flood control structure.
57	Road Widening of National Road - Tertiary, Oas Poblacion Road K0497+636 - K0498+006	Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	10,050,000.00		10,050,000.00	Construction of an additional 0.67 lane-km national secondary road.
58	Replacement of Permanent Weak Bridge, Basud Bridge 2 (B00284LZ) Polangui, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	18,000,000.00		18,000,000.00	Replacement of the 20.80-meter permanent weak bridge at said location.
59	Retrofitting/Strengthening of Permanent Bridge, Bacolod Bridge (B00309LZ) Libon, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	37,500,000.00		37,500,000.00	Rehabilitation of a 125-meter permanent bridge.
60	Retrofitting/Strengthening of Permanent Bridge, Malama Bridge (B00299LZ) Libon, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	5,400,000.00		5,400,000.00	Rehabilitation of a 18-meter permanent bridge.
61	Retrofitting/Strengthening of Permanent Bridge, Nugo Bridge (B00314LZ) Libon, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	8,850,000.00		8,850,000.00	Rehabilitation of a 29.80-meter permanent bridge.
62	Widening of Permanent Bridge, Morera Bridge (B00291LZ) Guinobatan, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	14,000,000.00		14,000,000.00	Replacement of the 6.80-meter, 55.52 sq.m. slab permanent weak bridge at said location.
63	Widening of Permanent Bridge, Agos Bridge (B00279LZ) Polangui, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	100,000,000.00		100,000,000.00	Construction of additional 2 more lanes bridge.
64	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Boulder Dike along Tandarora River Guinobatan, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	62,000,000.00		62,000,000.00	Construction of a total of 945.50 LM flood control structure.



**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	Road Widening of National Road - Primary, Daang Maharlika (LZ) K0508+050 - K0508+857 K0508+863 - K0509+200 K0509+256 - K0510+615	Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	100,000,000.00		100,000,000.00	Construction of an additional 5.01 lane-km road (2 more lanes).
66	Local Program - LIP Construction/Rehabilitation of Flood Mitigation Structures of Magcaili River Brgy. Balinad, Polangui, Albay	Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	50,000,000.00		50,000,000.00	Construction of river/flood control structure.
67	Local Program - Flood Control and Drainage - Flood Control Structures/Facilities - VILP Construction of Ligao Flood Control along Tobgon River, Upstream of Tobgon Bridge, Ligao City Albay Sitio Tobgon, Batang, Ligao City	Construction Section	Competitive Bidding	November 1, 2018	November 22, 2018	January 28, 2019	February 7, 2019	GOP	100,000,000.00		100,000,000.00	Construction of a total of 620 LM river bank protection structure.
68	Local Program - Flood Control and Drainage - Flood Control Structures/Facilities - VILP Construction of Basag Flood Control System City of Ligao Albay Basag, Ligao City	Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	January 2, 2019	January 11, 2019	GOP	100,000,000.00		100,000,000.00	Construction of a total of 650 LM river bank protection structure.
69	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Cluster I-2019 : (1) Construction/Improvement of Cabilogan River Course (Bobonsuran Section), (Downstream), Cavasli, Ligao City, Albay; and (2) Rehabilitation/Improvement of Cabilogan River Flood Control Dike (Kinale-Balangibang Section), Polangui, Albay Ligao City, and Polangui, Albay	Construction Section	Competitive Bidding	December 6, 2018	December 26, 2018	January 18, 2019	January 28, 2019	GOP	45,000,000.00		45,000,000.00	Construction of a total of 360 LM flood control structure.
70	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Cluster II-2019 : (1) Rehabilitation/Improvement of Travesla- Tandanora-Maninila Flood Control Dike, Guinobatan, Albay, and (2) Construction/Rehabilitation of San Francisco River Flood Control Structure (Brgy. San Rafael-San Francisco-Maguiron Section), Guinobatan, Albay Guinobatan, Albay	Construction Section	Competitive Bidding	December 6, 2018	December 26, 2018	January 18, 2019	January 28, 2019	GOP	55,508,000.00		55,508,000.00	Construction of a total of 412.50 LM flood control structure.

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
71	Local Program - Flood Control and Drainage - Flood Control Structures/Facilities - VILP Construction of Ground Sill Dam along Tobgon River, Upstream of Tobgon Bridge, Ligao City, Sitio Tobgon, Batang, Ligao City	Construction Section	Competitive Bidding	December 8, 2018	December 28, 2018	January 8, 2019	January 18, 2019	GOP	100,000,000.00		100,000,000.00	Construction of a total of 402 LM river bank protection structure, and 60 LM ground sill dam.
72	Widening of Permanent Bridge, Cabangan Bridge (B002861Z) along Daang Maharlika Road Cabangan, Oas, Albay	Construction Section	Competitive Bidding	December 8, 2018	December 28, 2018	January 8, 2019	January 18, 2019	GOP	34,000,000.00		34,000,000.00	
73	Widening of Permanent Bridge, Cabangan Bridge (B002811Z) along Daang Maharlika Road Polangui, Albay	Construction Section	Competitive Bidding	December 8, 2018	December 28, 2018	January 8, 2019	January 18, 2019	GOP	34,750,000.00		34,750,000.00	
74	Work Category #10 - Pavement Maintenance, Activity No. 71x - Special Maintenance, Reblocking/Replacement of Concrete Slabs along Matacon-Libon-Polangui Junction Road (San Agustin-Bololo Section) Libon, Albay	Maintenance Section	Competitive Bidding	January 6, 2019	January 28, 2019	February 5, 2019	February 15, 2019	GOP AMWP	2,078,641.30		2,078,641.30	Concrete reblocking of a total of 313.95 sq.m. national road at said road section.
75	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide:- Secondary Road, Albay West Coast Road, K0510+525 - K0511+000, K0511+029 - K0511+119, K0511+119 - K0511+438, K0511+458 - K0511+556, K0511+572 - K0512+081, & K0512+100 - K0512+600 Libon, Albay	Maintenance Section	Competitive Bidding	February 5, 2019	February 26, 2019	March 4, 2019	March 7, 2019	GOP	96,393,000.00		96,393,000.00	Reconstruction of a total of 3.932 lane-km road, with slope protection structures, at said road sections.
76	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Cluster III-2019 : (1) Rehabilitation of Mayao Flood Control, Mayao, Oas, Albay; (2) Construction of Consolidation Dam, Spillway and Bank Protection at Sitio Tobgon, Ligao City, Albay; and (3) Construction of Boulder Dike Revetment at Balogo, Oas, Albay Gulnobatan, Albay	Construction Section	Competitive Bidding	February 5, 2019	February 26, 2019	March 4, 2019	March 7, 2019	GOP	98,396,000.00		98,396,000.00	Construction of a total of 506 LM flood control structure, and 44 LM consolidation dam.

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
77	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Flood Control Mitigation System along Barangay Guild, Ligao City, Guild, Ligao City	Construction Section	Competitive Bidding	March 4, 2019	March 26, 2019	April 10, 2019	April 19, 2019	GOP	10,000,000.00		10,000,000.00	Construction of a flood control structure at said location.
78	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers Construction of Flood Control Structure along Polangui River, Purok 7, Alnay, Polangui, Albay	Construction Section	Competitive Bidding	March 4, 2019	March 26, 2019	April 10, 2019	April 19, 2019	GOP	20,000,000.00		20,000,000.00	Construction of a flood control structure at said location.
79	Local Program - Construction/Repair/Rehabilitation/Improvement Construction of Evacuation Center, Basag, Ligao City Basag,, Ligao City	Construction Section	Competitive Bidding	March 4, 2019	March 26, 2019	April 10, 2019	April 19, 2019	GOP	36,000,000.00		36,000,000.00	
80	Local Program - National Roads and Bridges - National Roads - LIP Upgrading of Albay-Camarines Sur Diversion Road (Libon Section), Albay Libon, Albay	Construction Section	Competitive Bidding	March 4, 2019	March 26, 2019	April 10, 2019	April 19, 2019	GOP	30,000,000.00		30,000,000.00	
81	Local Infrastructure Program Concreting of Road Brgy. Banawan, Pioduran, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	2,000,000.00		2,000,000.00	
82	Local Infrastructure Program Concreting of Road Brgy. Mauraro, Guinobatan, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	2,000,000.00		2,000,000.00	
83	Local Infrastructure Program Concreting of Road Brgy. Maramba, Oas, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	2,000,000.00		2,000,000.00	
84	Local Infrastructure Program Concreting of Road Brgy. Matambo, Oas, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	1,000,000.00		1,000,000.00	

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	Local Infrastructure Program Concreting of Road Brgy. San Isidro, Libon, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	2,000,000.00		2,000,000.00	
86	Local Infrastructure Program Concreting of Various Road Pathways Brgy. Bonbon, Libon, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	2,000,000.00		2,000,000.00	
87	Local Infrastructure Program Construction of Barangay Hall Brgy. Tibtong, Libon, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	2,500,000.00		2,500,000.00	
88	Local Infrastructure Program Construction of Barangay Hall Brgy. Nagpo, Libon, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	2,500,000.00		2,500,000.00	
89	Local Infrastructure Program Construction of Covered Court Brgy. Talsay, Oas, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	2,500,000.00		2,500,000.00	
90	Local Infrastructure Program Construction of Covered Court Brgy. Tablon, Oas, Albay	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	2,500,000.00		2,500,000.00	
91	Local Infrastructure Program Construction of Multi-Purpose Building at California Village (Kawa-Kawa) in Ligao City Brgy. Tuburan, Ligao City	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	18,000,000.00		18,000,000.00	
92	Local Infrastructure Program Reconstruction of Spillway/Bridge along Paulba-Francia Road in Ligao City Brgy. Raulba, Ligao City	Construction Section	Competitive Bidding	March 11, 2019	April 2, 2019	April 17, 2019	April 26, 2019	GOP	5,000,000.00		5,000,000.00	
93	Local Infrastructure Program Construction of Barangay Hall Brgy. Quitinday, Jovellar, Albay	Construction Section	Competitive Bidding	March 20, 2019	April 11, 2019	April 26, 2019	May 6, 2019	GOP	2,500,000.00		2,500,000.00	
94	Local Infrastructure Program Construction of Covered Court Brgy. Mendez, Polangui, Albay	Construction Section	Competitive Bidding	March 20, 2019	April 11, 2019	April 26, 2019	May 6, 2019	GOP	2,500,000.00		2,500,000.00	

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
95	Local Infrastructure Program Concreting of Road Brgy. Banao, Guinobatan, Albay	Construction Section	Competitive Bidding	March 20, 2019	April 11, 2019	April 26, 2019	May 6, 2019	GOP	1,000,000.00		1,000,000.00	
96	Concreting of Brgy. Tandarora - Brgy. Malama Farm-to-Market Road Brgy. Tandarora and Brgy. Malama, Ligao City, Albay	Construction Section	Competitive Bidding	March 20, 2019	April 11, 2019	April 26, 2019	May 6, 2019	GOP	12,000,000.00		12,000,000.00	
97	Concreting of Brgy. Tupas Farm-to-Market Road Brgy. Tupas, Ligao City, Albay	Construction Section	Competitive Bidding	March 20, 2019	April 11, 2019	April 26, 2019	May 6, 2019	GOP	5,000,000.00		5,000,000.00	
98	Concreting of Brgy. Sukip Farm-to-Market Road Brgy. Sukip, Pioduran, Albay	Construction Section	Competitive Bidding	March 20, 2019	April 11, 2019	April 26, 2019	May 6, 2019	GOP	5,000,000.00		5,000,000.00	
99	Concreting of Brgy. Basicao Interior - Brgy. Agol Road Brgy. Basicao Interior & Brgy. Agol, Pioduran,	Construction Section	Competitive Bidding	March 20, 2019	April 11, 2019	April 26, 2019	May 6, 2019	GOP	25,000,000.00		25,000,000.00	
100	Construction of Itaran Flood Control Struture Brgy. Itaran, Polangui, Albay	Construction Section	Competitive Bidding	March 20, 2019	April 11, 2019	April 26, 2019	May 6, 2019	GOP	30,000,000.00		30,000,000.00	
101	Construction of Flood Control System along Nagasagan River Oas, Albay	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	50,000,000.00		50,000,000.00	
102	Construction of Flood Control Structure along Cavasil River Ligao City	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	50,000,000.00		50,000,000.00	
103	Construction of Flood Control Structure along San Jose - Villa Petrona Libon, Albay	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	50,000,000.00		50,000,000.00	
104	Construction of Disaster Risk Reduction Structure at Brgy. Banao, Guinobatan, Albay Guinobatan, Albay	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	100,000,000.00		100,000,000.00	

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
105	Construction of Disaster Risk Reduction Structure at Brgy. Gumlan, Ligao City Ligao City	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	100,000,000.00		100,000,000.00	
106	Construction of Disaster Risk Reduction Structure at Brgy. Ubaliw, Oas, Albay Oas, Albay	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	100,000,000.00		100,000,000.00	
107	Concreting of Brgy. Estrella FMR Brgy. Estrella, Jovellar, Albay	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	10,000,000.00		10,000,000.00	
108	Concreting of Brgy. Abella FMR Brgy. Abella, Ligao City, Albay	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	10,000,000.00		10,000,000.00	
109	Concreting of Brgy. Maogog FMR Phase II Brgy. Maogog, Jovellar, Albay	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	5,000,000.00		5,000,000.00	
110	Concreting of Brgy. Rawis FMR Brgy. Rawis, Ploduran, Albay	Construction Section	Competitive Bidding	April 1, 2019	April 23, 2019	May 6, 2019	May 16, 2019	GOP	5,000,000.00		5,000,000.00	
111	WC # 10 - Pavement Maint. Act. No. 71 x-Special Maintenance, Reblocking/ Replacement of Concrte Slabs along Matacon- Libon-Palangui Junction Road (San Agustin- Bololo Section)	Maintenance Section	Public Bidding	January 2 - 8, 2019	January 22, 2019	January 25, 2019	January 28, 2019	AMWP GAA	2,100,000.00		2,100,000.00	
112	WC# 10 - Proposed Project- 41 X Emergency Projects- Pavement Maintenance	Maintenance Section	Public Bidding	July 1-3, 2019	July 22, 2019	July 25, 2019	July 26, 2019	AMWP GAA	3,000,000.00		3,000,000.00	
113	WC# 12 Proposed Project Act.71x- Special Maintenance - Bridges	Maintenance Section	Public Bidding	July 1-3, 2019	July 22, 2019	July 25, 2019	July 26, 2019	AMWP GAA	2,000,000.00		2,000,000.00	
<b>Sub-Total for Civil Works</b>									<b>2,406,632,641.30</b>		<b>2,406,632,641.30</b>	

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
CONSULTANCY												
1	Sub-Soil Exploration & Analysis for the:Proposed Rehabilitation/Reconstruction of Roads;with Slips, Slope Collapse and Landslide, Albay West Coast Road, K0496+000 - K0496+188, K0500+846.50 - K0500+1064.20, K0504+555 - K0505+040.30, K0516+368.40 - K516+701.70	Planning Section	Competitive Bidding	May 20, 2019	June 24, 2019	July 14, 2019	July 24, 2019	GOP	1,200,000.00		1,200,000.00	Geotechnical Investigation
2	Sub-Soil Exploration & Analysis for the:Proposed Rehabilitation/Reconstruction of Roads;with Slips, Slope Collapse and Landslide, Ligao-Ploduran Road, K0308+559.00 - K0508+628.50, K0510+475.00 - K0510+537.50, K0521+006.75 - K521+.088.20	Planning Section	Competitive Bidding	May 20, 2019	June 24, 2019	July 14, 2019	July 24, 2019	GOP	900,000.00		900,000.00	Geotechnical Investigation
3	Sub-Soil Exploration & Analysis for the:Proposed Rehabilitation/Reconstruction of Roads;with Slips, Slope Collapse and Landslide, Ligao-Tabaco Road, K0308+417.00 - K0508+751.30, K0512+717.50 - K0512+886.20	Planning Section	Competitive Bidding	May 20, 2019	June 24, 2019	July 14, 2019	July 24, 2019	GOP	600,000.00		600,000.00	Geotechnical Investigation
4	Sub-Soil Exploration & Analysis for the:Proposed Widening of Gov. Vera Bridge (B00281LZ) along Daang Maharlika (LZ)	Planning Section	Competitive Bidding	June 11, 2019	July 16, 2019	August 5, 2019	August 15, 2019	GOP	300,000.00		300,000.00	Geotechnical Investigation
5	Sub-Soil Exploration & Analysis for the:Proposed Widening of Cabangan Bridge (B00286LZ) along Daang Maharlika (LZ)	Planning Section	Competitive Bidding	June 11, 2019	July 16, 2019	August 5, 2019	August 15, 2019	GOP	200,000.00		200,000.00	Geotechnical Investigation
6	Sub-Soil Exploration & Analysis for the:Proposed Widening of Binatagan Bridge (B00288LZ) along Daang Maharlika (LZ)	Planning Section	Competitive Bidding	June 11, 2019	July 16, 2019	August 5, 2019	August 15, 2019	GOP	500,000.00		500,000.00	Geotechnical Investigation
7	Sub-Soil Exploration & Analysis for the:Proposed Widening of Banao Bridge (B00290LZ);along Daang Maharlika (LZ)	Planning Section	Competitive Bidding	June 11, 2019	July 16, 2019	August 5, 2019	August 15, 2019	GOP	500,000.00		500,000.00	Geotechnical Investigation
8	Sub-Soil Exploration & Analysis for Various Proposed Construction/Improvement of Flood Control Structures in the 3rd District of Albay for FY 2020.	Planning Section	Competitive Bidding	June 11, 2019	July 16, 2019	August 5, 2019	August 15, 2019	GOP	3,000,000.00		3,000,000.00	Geotechnical Investigation
Sub-Total for Consultancy									7,200,000.00		7,200,000.00	

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES												
Services												
	Outsourcing of Security Services (May 1, 2019 - December 31, 2019)	Administrative Section	Competitive Bidding	April 1, 2019	April 22, 2019	April 26, 2019	April 29, 2019	GOP	1,084,989.60		1,084,989.60	
Pesticides or Pest Repellents												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	13,893.12			
									13,893.12		13,893.12	As the need arises
Solvents												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative/ MQC Sections	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	4,385.66			
									4,385.66		4,385.66	
Color Compounds and Dispersions												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	1,227.57			
									1,227.57		1,227.57	
Films												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Shopping	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	41,945.30			
									41,945.30		41,945.30	
Paper Materials and Products												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	2/25-28/2019	03/01/2019	03/04/2019	03/06/2019	GOP	455,667.17			
			Small Value	9/9-12/2019	09/13/2019	09/16/2013	09/18/2013	GOP	455,667.17			
									911,334.33		911,334.33	
Manufacturing Components and Supplies												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	2/25-28/2019	03/01/2019	03/04/2019	03/06/2019	GOP	15,451.43			
			Small Value	9/9-12/2019	09/13/2019	09/16/2013	09/18/2013	GOP	15,451.43			
									30,902.86		30,902.86	
Heating and Ventilation and Air Circulation												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	4/15-18/2019	04/19/2019	04/22/2019	04/24/2019	GOP	191,578.87			
									191,578.87		191,578.87	



**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
Lighting and Fixtures and Accessories												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	9/9-12/2019	09/13/2019	09/16/2013	09/18/2013	GOP	23,479.20			
									23,479.20		23,479.20	
Measuring and Observing and Testing Equipment												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	385.69			
									385.69			
Cleaning Equipment and Supplies												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	198,868.09			
									198,868.09		198,868.09	
Information and Communication Technology (ICT) Equipment and Devices and Accessories												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	All Sections	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	992,335.75			
			Small Value	9/9-12/2019	09/13/2019	09/16/2013	09/18/2013	GOP	992,335.75			
									1,984,671.50		1,984,671.50	
Office Equipment and Accessories and Supplies												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	All Sections	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	481,424.19			
			Small Value	9/9-12/2019	09/13/2019	09/16/2013	09/18/2013	GOP	481,424.19			
									962,848.38		962,848.38	
Printer or Facsimile or Photocopier Supplies												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	479,271.17			
									479,271.17		479,271.17	
Audio and Visual Equipment and Supplies												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	38,664.00			
			Small Value	12/16-18/2019	12/19/2019	12/20/2019	12/23/2019	GOP	38,664.00			
									77,328.00		77,328.00	
Flag or Accessories												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Shopping	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	15,914.88			
									15,914.88		15,914.88	

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
Printed Publications												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Shopping	12/16-18/2019	12/19/2019	12/20/2019	12/23/2019	GOP	2,306.88 2,306.88		2,306.88	As the need arises
Fire Fighting Equipment												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	28,512.00			
			Small Value	12/16-18/2019	12/19/2019	12/20/2019	12/23/2019	GOP	28,512.00 57,024.00		57,024.00	
Furniture and Furnishings												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	66,808.80			
			Small Value	12/16-18/2019	12/19/2019	12/20/2019	12/23/2019	GOP	66,808.80 133,617.60		133,617.60	
Arts and Crafts Equipment and Accessories and Supplies												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	16,392.33			
									16,392.33		16,392.33	
COMMON ELECTRICAL SUPPLIES												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	56,780.00			
			Small Value	12/16-18/2019	12/19/2019	12/20/2019	12/23/2019	GOP	56,780.00 113,560.00		113,560.00	
COMMON OFFICE EQUIPMENT												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	All Sections	Small Value	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	879,967.40			
			Small Value	4/15-18/2019	04/19/2019	04/22/2019	04/24/2019	GOP	879,967.40			
			Small Value	12/16-18/2019	12/19/2019	12/20/2019	12/23/2019	GOP	879,967.40 2,639,902.21		2,639,902.21	
OFFICE SUPPLIES												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Shopping	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	557,832.50			
			Shopping	9/9-12/2019	09/13/2019	09/16/2013	09/18/2013	GOP	557,832.50			
									1,115,665.00		1,115,665.00	
CONSUMABLES												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Administrative Section	Shopping	1/7-10/2019	01/11/2019	01/15/2019	01/17/2019	GOP	820,836.00			
			Shopping	9/9-12/2019	09/13/2019	09/16/2013	09/18/2013	GOP	820,836.00			
									1,641,672.00		1,641,672.00	

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)		
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO			
Construction Materials														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Maintenance Section	Public Bidding Small Value Public Bidding Small Value	1/3-10/2019 4/15-18/2019 7/2-9/2019 12/16-18/2019	01/23/2019 04/19/2019 07/23/2019 12/19/2019	01/30/2019 04/22/2019 07/30/2019 12/20/2019	02/08/2019 04/24/2019 08/09/2019 12/23/2019	GOP GOP GOP GOP	17,156,906.75 950,000.00 17,156,906.74 950,000.00 36,213,813.49			36,213,813.49		
PMS Under Service Warranty of Service Vehicle and Heavy Equipment														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		Maintenance Section	Public Bidding	2/1-8/2019	02/25/2019	03/05/2019	03/15/2019	GOP	1,062,000.00				
1,062,000.001,062,000.00														
SPARE PARTS														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Planning/ Construction/ MQC/ Administrative Section	Small Value Small Value	6/3-6/2019 9/9-12/2019	06/07/2019 09/13/2019	06/10/2019 09/16/2013	06/13/2019 09/18/2013	GOP GOP	653,187.68 653,187.68 1,306,375.35			1,306,375.35	As the need arises	
SERVICE VEHICLES Parts & Accessories														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		Planning/ Construction/ MQC/ Administrative Section	Small Value Small Value	1/7-10/2019 4/15-18/2019	01/11/2019 04/19/2019	01/15/2019 04/22/2019	01/17/2019 04/24/2019	GOP GOP	868,115.00 868,115.00 1,736,230.00			1,736,230.00	As the need arises
HEAVY EQUIPMENT Parts & Accessories														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total	Maintenance Section	Small Value Small Value Small Value Small Value	1/7-10/2019 6/3-6/2019 9/9-12/2019 12/16-18/2019	01/11/2019 06/07/2019 09/13/2019 12/19/2019	01/15/2019 06/10/2019 09/16/2013 12/20/2019	01/17/2019 06/13/2019 09/18/2013 12/23/2019	GOP GOP GOP GOP	947,055.50 947,055.50 947,055.50 947,055.50 3,788,222.00			3,788,222.00	As the need arises	
Construction and Heavy Equipment														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		Maintenance Section	Small Value Public Bidding Small Value	1/7-10/2019 4/1-8/2019 9/9-12/2019	01/11/2019 04/22/2019 09/13/2019	01/15/2019 04/30/2019 09/16/2013	01/17/2019 05/13/2019 09/18/2013	GOP GOP GOP	950,000.00 5,224,920.00 950,000.00 7,124,920.00			7,124,920.00	
FUEL & LUBRICANTS														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total			Planning/ Construction/ MQC/ Administrative Section	Public Bidding Public Bidding	1/7-14/2019 7/8-15/2019	01/28/2019 07/29/2019	02/06/2019 08/07/2019	02/15/2019 08/16/2019	GOP GOP	1,156,255.00 1,156,255.00 2,312,510.00			2,312,510.00
	Supply and Delivery of Materials for WC # 10 Carriage Way Maintenance/ Patching Bituminous Pavement w/in National Road , 3rd District of Albay (1st Quarter)	Maintenance Section			Public Bidding	January 2, 2019 January 8, 2019	January 22, 2019	January 23, 2019	January 24, 2019	AMWP GAA	2,000,000.00		2,000,000.00	

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Supply and Delivery of Materials for WC # 10 Carriage Way Maintenance/ Patching Bituminous Pavement w/in National Road , 3rd District of Albay (2nd Quarter)	Maintenance Section	Public Bidding	April 1, 2019 April 3, 2019	April 22, 2019	April 25, 2019	April 26, 2019	AMWP GAA	2,000,000.00		2,000,000.00	
	Supply and Delivery of Materials for WC # 10 Carriage Way Maintenance/ Patching Bituminous Pavement w/in National Road , 3rd District of Albay (3rd Quarter)	Maintenance Section	Public Bidding	July 1, 2019 July 3, 2020	July 22, 2019	July 25, 2019	July 26, 2019	AMWP GAA	2,000,000.00		2,000,000.00	
	Supply and Delivery of Materials for WC # 10 Carriage Way Maintenance/ Patching Bituminous Pavement w/in National Road , 3rd District of Albay (4th Quarter)	Maintenance Section	Public Bidding	October 1-3, 2019	October 21, 2019	October 24, 2019	October 25, 2019	AMWP GAA	2,400,000.00		2,400,000.00	
	Supply and Delivery of Materials for WC # 10 - Pavement Maintenance Cracks and Joint Sealing, Replacement of Concrete Pavement and Temporary Patching	Maintenance Section	Small Value	January 2-4, 2019	January 7, 2019	January 8, 2019	January 9, 2019	AMWP GAA	600,000.00		600,000.00	
	Supply and Delivery of Materials for WC # 10 - Initial Response to Emergencies- Roads	Maintenance Section	Small Value	July 1-3, 2019	July 4, 2019	July 5, 2019	July 8, 2019	AMWP GAA	900,000.00		900,000.00	May change depends on Emergency status
	Supply and Delivery of Materials for WC # 10 - Act 111, 112, 113, Penetration Patching Sealing and Replacement of Bituminous Pavement	Maintenance Section	Public Bidding	April 1-3, 2019	April 22, 2019	April 25, 2019	April 26, 2019	AMWP GAA	1,400,000.00		1,400,000.00	
	Supply and Delivery of Materials for WC # 10 - Pavement Maintenance Act # 111 Premix Patching Bit. Pavement along Albay West Coast Road, 3rd District of Albay	Maintenance Section	Small Value	March 4, 2019 March 6, 2019	March 7, 2019	March 8, 2019	March 11, 2019	AMWP GAA	980,000.00		980,000.00	
	Supply and Delivery of PPE/ Uniform/ Maintenance Materials for Annual Routine Maintenance Program (2nd Quarter)	Maintenance Section	Small Value	March 4, 2019 March 6, 2019	March 7, 2019	March 8, 2019	March 11, 2019	AMWP GAA	700,000.00		700,000.00	
	Supply and Delivery of Materials for WC # 10 - Act. 102 and 103 - Manual and Machine Patching of Unpaved Road Surface	Maintenance Section	Small Value	April 1-3, 2019	April 4, 2019	April 5, 2019	April 8, 2019	AMWP GAA	300,000.00		300,000.00	Can be re-scheduled depends on field condition

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Supply and Delivery of Materials for WC # 10- Pavement Maintenance Act. # 121- Patching Concrete Pavement along Ligao Pioduran Rd, 3rd District of Albay	Maintenance Section	Small Value	January 2-4, 2019	January-7, 2019	January 8,2019	January 9, 2019	AMWP GAA	985,000.00		985,000.00	
	Supply and Delivery of Materials for WC # 10- Pavement Maintenance Act. # 121- Patching Concrete Pavement along Ligao Tabaco Rd, 3rd District of Albay	Maintenance Section	Small Value	January 2-4, 2019	January-7, 2019	January 8,2019	January 9, 2019	AMWP GAA	950,500.00		950,500.00	
	Supply and Delivery of Materials for WC # 10- Pavement Maintenance Act. # 121- Patching Concrete Pavement along Daang Maharlika Road , 3rd District of Albay	Maintenance Section	Small Value	April 1-3, 2019	April 4, 2019	April 5, 2019	April 8, 2019	AMWP GAA	980,400.00		980,400.00	
	Supply and Delivery/ Purchase of Routine Maintenance Tools and Equipment	Maintenance Section	Small Value	April 1-3, 2019	April 4, 2019	April 5, 2019	April 8, 2019	AMWP GAA	980,000.00		980,000.00	Thermoplastic Applicator and Tools
	WC # 11 Supply and Deliveries of Materials for 63 X- resurf of Unpaved Shoulder	Maintenance Section	Small Value	July 1-3, 2019	July 4, 2019	July 5, 2019	July 8, 2019	AMWP GAA	980,000.00		980,000.00	Materials Base Course
	Supply and Delivery of Materials for WC# 12 - Bridges and Structure Maintenance Patching of Concrete Decks/ Repair to Concrete Bridges/ Steel Bridges/ and Initial Replace to Emergencies	Maintenance Section	Small Value	April 1-3, 2019	April 4, 2019	April 5, 2019	April 8, 2019	AMWP GAA	700,000.00		700,000.00	Can be re-schedule
	Wc # 12 Act.41x- Supply and Deliveries of Materials for Emergency Projects Bridges and Act. 65x Bridges Repainting	Maintenance Section	Small Value	July 1-3, 2019	July 4, 2019	July 5, 2019	July 8, 2019	AMWP GAA	800,000.00		800,000.00	Construction & Paint Materials
	Supply and Delivery of Materials for Emergency Repair of Bridges in Albay 3rd District	Maintenance Section	Small Value	July 1-3, 2019	July 4, 2019	July 5, 2019	July 8, 2019	AMWP GAA	800,000.00		800,000.00	Can be re-schedule during emergency Construction Materials
	WC# 15 - Supply and Delivery of Materials for Manual/ Machine Patching of Unpaved Road Shoulder along National Road, 3rd District of Albay	Maintenance Section	Small Value	April 1-3, 2019	April 4, 2019	April 5, 2019	April 8, 2019	AMWP GAA	300,000.00		300,000.00	
	WC# 16 -Supply and Delivery of Construction Materials for 71 x- Special Maintenance- Drainage	Maintenance Section	Small Value	July 1-3, 2019	July 4, 2019	July 5, 2019	July 8, 2019	AMWP GAA	990,000.00		990,000.00	Can be re-schedule during emergency

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of P&P)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	WC# 16 - Supply and Delivery of Construction Material for Repair and replacement of Minor Drainage Structure/ Other Maintenance to Roadway Related Infrastructure/ Repair of Major Roadside Structure	Maintenance Section	Small Value	April 1-3, 2019	April 4, 2019	April 5, 2019	April 8, 2019	AMWP GAA	800,000.00		800,000.00	Construction Materials:
	Supply and Delivery of Materials for WC 18- Traffic Service Maintenance - Act- 302- Centerline and Lane Line, (Traffic Paints ) 2nd Quarter	Maintenance Section	Small Value	April 1-3, 2019	April 4, 2019	April 5, 2019	April 8, 2019	AMWP GAA	900,000.00		900,000.00	Traffic Paints
	Supply and Delivery of Materials for WC 18- Traffic Service Maintenance -Sign/ Guardrail Maintenance Other Traffic Services and along National Roads in 3rd District of Albay	Maintenance Section	Small Value	October 1-3, 2019	October 4, 2019	October 7, 2019	October 8, 2019	AMWP GAA	990,000.00		990,000.00	
	Supply and Delivery of Materials for WC 18- Traffic Service Maintenance - Act- 302- Centerline and Lane Line Repainting along Albay West coast Road, (Traffic Paint) (1st Quarter)	Maintenance Section	Small Value	January 2-4, 2019	January 7, 2019	January 8, 2019	January 9, 2019	AMWP GAA	980,000.00		980,000.00	Traffic Paints
	Supply and Delivery of Materials for WC 18- Traffic Service Maintenance - Act- 302- Centerline and Lane Line Repainting along Libon-Bacod- Buga Road, (Traffic Paint ) (1st Quarter)	Maintenance Section	Small Value	January 2-4, 2019	January 7, 2019	January 8, 2019	January 9, 2019	AMWP GAA	985,000.00		985,000.00	Traffic Paints
	Supply and Delivery of Materials for WC 18 Act- 302- Centerline and Lane line Painting along Poblacion Roads in 3rd District of Albay (Traffic Paints)	Maintenance Section	Small Value	July 1-3, 2019	July 4, 2019	July 5, 2019	July 8, 2019	AMWP GAA	800,000.00		800,000.00	Traffic Paints
	Supply and Delivery of Materials for WC 18- Traffic Service Maintenance - Act- 303- Guardrail Maintenance along Ligao-Tabaco Road, 3rd District of Albay	Maintenance Section	Small Value	October 1-3, 2019	October 4, 2019	October 7, 2019	October 8, 2019	AMWP GAA	980,000.00		980,000.00	
	Supply and Delivery of Materials for WC# 18 - Traffic Service Maintenance - 71 x- Special Maintenance	Maintenance Section	Small Value	July 1-3, 2019	July 4, 2019	July 5, 2019	July 8, 2019	AMWP GAA	800,000.00		800,000.00	can be re-schedule during Emergencies
	Supply and Delivery of Construction Materials for WC# 19 - Erosion Control for Erosion Repair and Control on Roadside, 3rd District of Albay	Maintenance Section	Small Value	October 1-3, 2019	October 4, 2019	October 7, 2019	October 8, 2019	AMWP GAA	900,000.00		900,000.00	can be re-schedule during Emergencies

**FINAL ANNUAL PROCUREMENT PLAN (FY 2019)**  
**DPWH - Albay 3rd District Engineering Office**

Code	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Materials for Act # 301 Sign Maintenance	Maintenance Section	Small Value	October 1-3, 2019	October 4, 2019	October 7, 2019	October 8, 2019	AMWP GAA	900,000.00		900,000.00	Signage Paints Construction Materials
<i>Goods and Services (Based on 2018 Prices)</i>									<b>96,068,135.08</b>		<b>96,068,135.08</b>	
<i>Additional Provision for Inflation (10%)</i>									<b>9,606,813.51</b>		<b>9,606,813.51</b>	
<i>Sub-Total for Goods and Services</i>									<b>105,674,948.59</b>		<b>105,674,948.59</b>	
<b>GRAND TOTAL</b>									<b>2,519,507,589.89</b>		<b>2,519,507,589.89</b>	

Prepared/Consolidated by:

**IRENE R. AREVALO**  
Head, BAC Secretariat

Checked and Recommended by:

**ARNALDO D. IBARRIENTOS**  
BAC Chairman

Submitted by:

**NANCY D. DOLOIRAS**  
Assistant District Engineer

APPROVED :

**ESMERALDO S. SARMIENTO**  
DIO - Assistant Regional Director  
Capitalizer