

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117204332000	Construction of Concrete Road – Construction of Brgy. Calubang Road, Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/13/2018	12/5/2018	5/14/2019	5/24/2019	GAA	2,970,000.00		2,970,000.00	Construction of 170 l.m. x 6.10m x 0.20m thick Portland Cement Concrete Pavement
300117204334000	Construction of Concrete Road- Construction of Cabilia-an to Candoni Proper Road, Brgy. Cabilia-an, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/13/2018	12/5/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of 110 l.m. x 6.00m x 0.20m thick Portland Cement Concrete Pavement
300117204335000	Construction of Concrete Road- Construction of Cabilocan to Cogon Road, Brgy. Gatuslao, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/13/2018	12/5/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of 110 l.m. x 6.00m x 0.20m thick Portland Cement Concrete Pavement
300117204343000	Construction of Concrete Road- Construction of Purok Evergrain Road, Brgy. Salong, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/13/2018	12/5/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
300117204344000	Construction of Concrete Road- Construction of Purok Gumamela to River Side Road, Brgy. West, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/13/2018	12/5/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117204345000	Construction of Concrete Road, Construction of Purok Mahogany (Ibañez Portion) Road, Brgy. Agboy, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/13/2018	12/5/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
300104209990000	Construction of Multi-Purpose Building (Classroom), Central Philippine State University-Candoni Campus, Brgy. West, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/13/2018	12/6/2018	5/14/2019	5/24/2019	GAA	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
300104209992000	Construction of Multi-Purpose Building (Public Market), Brgy. Canturay, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/13/2018	12/6/2018	5/14/2019	5/24/2019	GAA	1,485,000.00		1,485,000.00	Construction of Multi-purpose Building
300104209993000	Construction of Multi-Purpose Building (Public Market), Brgy. Manluhac, Sipalay City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/13/2018	12/6/2018	5/14/2019	5/24/2019	GAA	1,485,000.00		1,485,000.00	Construction of Multi-purpose Building
300104209991000	Construction of Multi-Purpose Building (Covered Court), Brgy. 5, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/29/2018	12/19/2018	5/14/2019	5/24/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104209995000	Construction of Multi-Purpose Building (Covered Court), Brgy. Basak, Cauayan, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/29/2018	12/19/2018	5/14/2019	5/24/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building
300104209997000	Construction of Multi-Purpose Building (Covered Court), Cauayan Central Elementary School, Brgy. Poblacion, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/29/2018	12/19/2018	5/14/2019	5/24/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building
300104209998000	Construction of Multi-Purpose Building (Covered Court), Lumbia Elementary School, Brgy. Lumbia, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/29/2018	12/19/2018	5/14/2019	5/24/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building
300104210001000	Construction of Multi-Purpose Building (Covered Court), San Jose Elementary School, Brgy. Salong, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/29/2018	12/19/2018	5/14/2019	5/24/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building
300104210003000	Construction of Multi-Purpose Building (Covered Court), Tiling Elementary School, Brgy. Tiling, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/29/2018	12/19/2018	5/14/2019	5/24/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104210004000	Construction of Multi-Purpose Building (Covered Court), Tuyom Elementary School, Brgy. Tuyom, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/29/2018	12/19/2018	5/14/2019	5/24/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building
300117204333000	Construction of Brgy. Payawan to Candoni Proper Road, Brgy. Payawan, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/29/2018	12/19/2018	5/14/2019	5/24/2019	GAA	4,950,000.00		4,950,000.00	Construction of Concrete Road
300104209999000	Construction of Multi-Purpose Building (Covered Court), Magballo Elementary School, Brgy. Magballo, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/5/2018	12/27/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300104210000000	Construction of Multi-Purpose Building (Covered Court), NOAC Elementary School, Brgy. Camingawan, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/5/2018	12/27/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300104210002000	Construction of Multi-Purpose Building (Covered Court), Tabugon National High School, Brgy. Tabugon, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/5/2018	12/27/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300117204336000	Construction of Crossing Caningay to Guinobatan Road, Brgy. Caningay, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/5/2018	12/27/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117204337000	Construction of Kabankalan Road, Ilog to Barangay Salong, Brgy. Delicioso, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/5/2018	12/27/2018	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of 560 l.m. x 5.00m x 0.20m thick Portland Cement Concrete Pavement
300117204353000	Construction of Sitio Ilaya/Manuyang Road, Brgy. Maricalum, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/5/2018	12/27/2018	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of 110 l.m. x 5.00m x 0.20m thick Portland Cement Concrete Pavement
300104209994000	Construction of Multi-Purpose Building (Public Market), Brgy. San Jose, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/12/2018	1/3/2019	5/14/2019	5/24/2019	GAA	1,485,000.00		1,485,000.00	Retrofitting / Strengthening of Bridge
310303100617000	Retrofitting/ Strengthening of Bridge – Inawayan Bridge (B00270NR) along Kabankalan-Bais Road, Brgy. Oringao, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/12/2018	1/3/2019	5/14/2019	5/24/2019	GAA	4,900,000.00		4,900,000.00	Retrofitting / Strengthening of Bridge
310303100618000	Retrofitting/ Strengthening of Bridge – Inawayan Bridge (B00239NR) along Bacolod South Road (Kabankalan-Hinoba-an Section), Brgy. Inawayan, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/12/2018	1/3/2019	5/14/2019	5/24/2019	GAA	4,900,000.00		4,900,000.00	Retrofitting / Strengthening of Bridge
300117204338000	Construction of Kabankalan Road, Ilog to Brgy. Tapi, Brgy. Tabu, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/12/2018	1/3/2019	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of 560 l.m. x 6.00m x 0.20m thick Portland Cement Concrete Pavement

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117204346000	Construction of Purok Turkey Road, Brgy. 4, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/12/2018	1/3/2019	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of 110 l.m. x 5.00m x 0.20m thick Portland Cement Concrete Pavement
320102100932000	Construction of Flood Mitigation Structure along Hilabangan River Brgy. Orong, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/19/2018	1/8/2019	5/14/2019	5/24/2019	GAA	38,544,380.00		38,544,380.00	Construction of 259.98 l.m. Flood Mitigation Structure
300117204352000	Construction of Road, Siito Honasan to Sitio Polo, Brgy. 1, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/19/2018	1/8/2019	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of 560 l.m. x 6.00m x 0.20m thick Portland Cement Concrete Pavement
300117204358000	Construction of Upper Magka, Brgy. Balicotoc, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/19/2018	1/8/2019	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of 560 l.m. x 5.00m x 0.23m thick Portland Cement Concrete Pavement
310303100614000	Retrofitting/ Strengthening of Bridge – Binadio-an Br. (B00209NR) along Kabankalan Jct. Salong-Tapi-Dacongogon-Bantayan Rd, Brgy. Tapi, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/19/2018	1/8/2019	5/14/2019	5/24/2019	GAA	3,430,000.00		3,430,000.00	Retrofitting / Strengthening of Bridge
300104210005000	Construction of Multi-Purpose Building (Covered Court) Filomena Gequillana Elementary School, Brgy. Dancalan, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/19/2018	1/8/2019	5/14/2019	5/24/2019	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100345000	Reconstruction of Concrete Pavement along Dancalan-Candoni-Damutan Valley Rd. (S00247NR), K0126+933 to K0127+000, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/28/2018	1/22/2019	5/14/2019	5/24/2019	GAA	2,067,800.00		2,067,800.00	Construction of 56 l.m. x 6.70m x 0.30m thick Carriageway and 41.57 l.m. x 4.00m x 0.30m thick Shoulders on both sides Portland Cement Concrete Pavement
310106100346000	Reconstruction of Concrete Pavement on Specific Locations along Kabankalan Jct. Salong-tapi-Dacongogon-Bantayan Road (S00180NR) K0099+439 to K0113+267, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/28/2018	1/22/2019	5/14/2019	5/24/2019	GAA	14,651,980.00		14,651,980.00	Construction of 389 l.m. x 6.70m x 0.30m thick Carriageway and 389 l.m. x 4.00m x 0.30m thick Shoulders on both sides Portland Cement Concrete Pavement
310303100619000	Retrofitting/ Strengthening of Bridge – Panaculan Br. (B00273NR) along Dancalan-Candoni-Damutan Rd, Brgy. Caningay, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/28/2018	1/22/2019	5/14/2019	5/24/2019	GAA	4,900,000.00		4,900,000.00	Retrofitting / Strengthening of Bridge
310303100620000	Retrofitting/ Strengthening of Bridge – Si-alay Br. (B00240NR) along Bacolod-South Rd (Kabankalan-Hinoba-an Section), Brgy. Bulata, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/28/2018	1/22/2019	5/14/2019	5/24/2019	GAA	7,350,000.00		7,350,000.00	Retrofitting / Strengthening of Bridge
300117204351000	Construction of Road, Purok 3 Bigstone to Purok Sandana, Brgy. Tagoc, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/28/2018	1/22/2019	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of 110 l.m. x 5.00m x 0.20m thick Portland Cement Concrete Pavement

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303100616000	Retrofitting/ Strengthening of Bridge – Caliling Br. (B00233NR) along Bacolod South Rd (Kabankalan-Hinoban Section) Brgy. Caliling, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/3/2019	1/23/2019	5/14/2019	5/24/2019	GAA	7,840,000.00		7,840,000.00	Retrofitting / Strengthening of Bridge
310303100621000	Retrofitting/ Strengthening of Bridge – Tauangan Br. (B00245NR) along Bacolod South Rd (Kabankalan-Hinoban Section) Brgy. Gil Montilla, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/3/2019	1/23/2019	5/14/2019	5/24/2019	GAA	7,840,000.00		7,840,000.00	Retrofitting / Strengthening of Bridge
310201100398000	Road Widening along Kabankalan-Bais Rd (S00240NR), K0106+746 to K0108+262 including ROW, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/3/2019	1/23/2019	5/14/2019	5/24/2019	GAA	46,060,000.00		46,060,000.00	Road Widening of 2 – 1,484 l.m. x 3.65m x 0.30m thick Portland Cement Concrete Pavement with Shoulder Paving of 1,484 l.m. x 2m x 0.23m PCCP on both sides
300203100391000	Construction of Concrete Road – NRJ leading to Mag-aso Falls, Brgy. Oringao, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	1/3/2019	1/23/2019	5/14/2019	5/24/2019	GAA	29,400,000.00		29,400,000.00	Construction of 1,160 l.m. x 6.10m x 0.28m thick Carriageway and 1,160 l.m. x 1.50m x 0.28m thick shoulders on both sides
300203100390000	Construction of Concrete Road – Jct. Bacolod South Road leading to Daan Banwa (Bird Watching Area), Brgy. Daan Banua, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	1/3/2019	1/23/2019	5/14/2019	5/24/2019	GAA	24,500,000.00		24,500,000.00	Construction of 700 l.m. x 9.10m x 0.23m and 204 l.m. x 6.1m x 0.23m thick Portland Cement Concrete Pavement with Paved Shoulder

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203100392000	Construction of Concrete Road NRJ leading to Maricalum Port to Campomanes Bay, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/3/2019	1/23/2019	5/14/2019	5/24/2019	GAA	24,500,000.00		24,500,000.00	Construction of 1,480 l.m. x 6.70m x 0.23m thick Carriageway and 1,480 l.m. x 3.00m x 0.23m thick shoulders on both sides <u>Portland Cement Concrete</u>
310108100253000	Renovation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Bacolod South Rd. (Kabankalan Hinoba-an Section) at Specific Locations K0132+800-K0208+250, Cauayan, Hinoba-an, Sipalay, Negros Occ.	DPWH 3RD NOED	Competitive Bidding	1/4/2019	1/28/2019	5/14/2019	5/24/2019	GAA	42,080,220.00		42,080,220.00	Construction of 6,160 sq.m. Concrete Slope Protection
310303100615000	Retrofitting/ Strengthening of Bridge – Calat-an Br. (B00243NR) along Bacolod South Rd (Kabankalan-Hinoba-an Section), Brgy. Cartagena, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/4/2019	1/28/2019	5/14/2019	5/24/2019	GAA	4,900,000.00		4,900,000.00	Retrofitting / Strengthening of Bridge
300117204354000	Construction of Sitio Malabong Road, Brgy. Andulauan, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/4/2019	1/28/2019	5/14/2019	5/24/2019	GAA	4,950,000.00		4,950,000.00	Construction of 2,313.98sq.m.x 0.20m thick Portland Cement Concrete Pavement
300104209989000	Construction of Covered Court, Sipalay City National High School, Brgy. 5, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/4/2019	1/28/2019	5/14/2019	5/24/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Court)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104209988000	Construction of Covered Court, Miguel Daclan National High School, Brgy. Culipapa, Hinoba-an, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/4/2019	1/28/2019	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
300104209996000	Construction of Multi-Purpose Building (Covered Court), Brgy. Gil Montilla, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/4/2019	1/28/2019	5/14/2019	5/24/2019	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court)
300104210006000	Construction of Multi-Purpose Building (Indigenous People Center), Brgy. Poblacion, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/4/2019	1/28/2019	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Indigenous Peoples Center)
300201100027000	Construction of Concrete Road- Access Road leading to Kabankalan Airport, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/4/2019	2/13/2019	5/14/2019	5/24/2019	GAA	49,000,000.00		49,000,000.00	Construction of 1,840l.m. x 6.70m x 0.30m thick Portland Cement Concrete Pavement with Shoulder paving of 2 – 1,840 l.m. x 1.50m x 0.30m PCCP
300117204347000	Construction of Road, Brgy. 1, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	1/31/2019	2/20/2019	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of 983.6 l.m. x 5.00m x 0.20m thick Portland Cement Concrete Pavement with concrete Shoulder 203.00l.m. x 1.0m x 0.20m thick each side

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310104100143000	Reconstruction to Concrete Pavement – along Bacolod South Rd. (S00274NR) K0084+(-179) to K0084+512, K0087+786 – K0088+304, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/7/2019	2/27/2019	5/14/2019	5/24/2019	GAA	49,000,000.00		49,000,000.00	Construction of 691 l.m. x 6.70m x 0.30m thick and 518l.m. x 13.40m x 0.30m thick Portland Cement Concrete pavement
300117204350000	Construction of Local Road – Sitio San Ramon to Crossing Ambush, Manalad, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/7/2019	2/27/2019	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of Local Road – Sitio San Ramon to Crossing Ambush, Manalad, Ilog, Negros Occidental
300117204341000	Construction of Local Road – Sitio Indakpan, Brgy. Canlamay, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/14/2019	3/6/2019	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of 616.39 l.m. x 0.20m thick x 6.0m Portland Cement Concrete pavement
300117204340000	Construction of Local Road – Sitio Balatok, Brgy. Balicotoc, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/14/2019	3/6/2019	5/14/2019	5/24/2019	GAA	19,800,000.00		19,800,000.00	Construction of 1477.09 l.m. x 0.20m thick x 5.0m Portland Cement Concrete pavement
300104209984000	Completion/Rehabilitation of Multi-Purpose Building, Brgy. Andulauan, Ilog Negros Occ.	DPWH 3RD NOED	Competitive Bidding	2/14/2019	3/6/2019	5/14/2019	5/24/2019	GAA	500,000.00		500,000.00	Construction/Rehabilitation of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117204390000	Construction of Local Road – Purok Santan-Caiwan, Brgy. Canlamay, Ilog Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/20/2019	3/12/2019	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of 675.00 In.m. x 6m x 0.20m PCCP
300117204331000	Concreting of Road, Brgy. Abaca Tomina, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/20/2019	3/12/2019	5/14/2019	5/24/2019	GAA	2,970,000.00		2,970,000.00	Construction of 225.34 In.m. x 5m x 0.20m PCCP
300117204342000	Construction of Local Road – Sitio San Ramon, Brgy. Manalad, Ilog Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/26/2019	3/18/2019	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of 577.97 In.m. x 0.20m thick x 5m Portland Cement Concrete Pavement
300117204349000	Construction of Road – Brgy. Tabu, Ilog to Brgy. Tapi, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/26/2019	3/18/2019	5/14/2019	5/24/2019	GAA	19,800,000.00		19,800,000.00	Construction of 1821.16 In.m. x 5m x 0.20m PCCP
300104210022000	Rehabilitation of Multi-Purpose Building (Market) Bac-up, Brgy. Talacdan, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/26/2019	3/18/2019	5/14/2019	5/24/2019	GAA	1,000,000.00		1,000,000.00	Completion/Rehabilitation of Multi-Purpose Building
300104209983000	Completion/Rehabilitation of Multi-Purpose Building, Brgy. 1, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/26/2019	3/18/2019	5/14/2019	5/24/2019	GAA	500,000.00		500,000.00	Completion/Rehabilitation of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203100393000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, NRJ leading to Sugar Beach Resort and Langub Beach resort, Brgy. Nauhang, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/28/2019	3/20/2019	5/14/2019	5/24/2019	GAA	39,200,000.00		39,200,000.00	CW1: Construction of 315 l.m. x 6.10m x 0.23m thick Portland Cement Concrete Pavement CW2: Construction of Single Span 35.00 l.m. Prestressed Concrete Girder (PSCG) Bridge
310109100236000	Construction of Road Slope Protection Structure along Candoni-Sipalay Rd, (S00256NR) K0153+700 to K0154+350, Brgy. Cartagena, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	2/28/2019	3/20/2019	5/14/2019	5/24/2019	GAA	29,870,400.00		29,870,400.00	Construction of Road Slope Protection Structure
310302100148000	Replacement of Bridge – Umlilis Br. (B00228NR) along Bacolod South Rd. (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	3/4/2019	3/25/2019	5/14/2019	5/24/2019	GAA	11,818,800.00		11,818,800.00	Construction of 10 l.m. Single Span Flat Slab Concrete Bridge
300104209985000	Completion/Rehabilitation of Multi-Purpose Building, Brgy. Consuelo, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	3/4/2019	3/25/2019	5/14/2019	5/24/2019	GAA	500,000.00		500,000.00	Completion/Rehabilitation of Multi-Purpose Building
300104210009000	Construction of Multi-Purpose Building, Brgy. East Poblacion, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	3/4/2019	3/25/2019	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Completion/Rehabilitation of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104209986000	Completion/Rehabilitation of Multi-Purpose Building, Brgy. Delicioso, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	3/4/2019	3/25/2019	5/14/2019	5/24/2019	GAA	500,000.00		500,000.00	Completion/Rehabilitation of Multi-Purpose Building
300104210008000	Construction of Multi-Purpose Building (Senior Citizen), Brgy. 2, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	3/4/2019	3/25/2019	5/14/2019	5/24/2019	GAA	1,980,000.00		1,980,000.00	Completion/Rehabilitation of Multi-Purpose Building
300104210007000	Construction of Multi-Purpose Building (Legislative Building), Brgy. Poblacion, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	3/4/2019	3/25/2019	5/14/2019	5/24/2019	GAA	2,970,000.00		2,970,000.00	Completion/Rehabilitation of Multi-Purpose Building
300117204348000	Construction of Road, Brgy. 2, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	3/4/2019	3/25/2019	5/14/2019	5/24/2019	GAA	9,900,000.00		9,900,000.00	Construction of 2.163 lane KM. Concrete Road
#####	Construction of Barangay Covered Court in Brgy. Bocana, Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	6/7/2019	7/1/2019	7/15/2019	7/25/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Court)
300104210014000	Construction of Covered Court, Brgy. Banga, Candoni, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	6/7/2019	7/1/2019	7/15/2019	7/25/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Court)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104210021000	Construction of Covered Court in Jacinto Montilla National High School, Sipalay, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	6/20/2019	7/10/2019	7/24/2019	7/31/2019	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104210017000	Construction of Classroom Building, Tapi National High School, Magballo High School Extension, Brgy. Magballo, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	6/20/2019	7/10/2019	7/24/2019	7/31/2019	GAA	3,960,000.00		3,960,000.00	Construction of Classroom Building
300104210015000	Construction of Covered Court, Brgy. Guiljungan, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	6/20/2019	7/10/2019	7/24/2019	7/31/2019	GAA	2,475,000.00		2,475,000.00	Construction of Covered Court
300104209987000	Construction of Covered Court, Cabadiangan Elementary School, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	6/20/2019	7/10/2019	7/24/2019	7/31/2019	GAA	3,465,000.00		3,465,000.00	Construction of Covered Court
300117204355000	Concreting of Road, Brgy. Camindangan, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	6/27/2019	7/17/2019	7/26/2019	8/6/2019	GAA	2,970,000.00		2,970,000.00	Construction of Barangay Covered Court

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104210019000	Construction of Barangay Covered Court in Brgy. Dancalan, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	6/27/2019	7/17/2019	7/26/2019	8/6/2019	GAA	2,970,000.00		2,970,000.00	Construction of Barangay Covered Court
300104210011000	Construction of Multi-Purpose Building (Covered Court), Tuyom National HS, Tuyom, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	6/27/2019	7/17/2019	7/26/2019	8/6/2019	GAA	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
300104210010000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Talacdan, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	6/27/2019	7/17/2019	7/26/2019	8/6/2019	GAA	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Building (Legislative Building)
300117204356000	Construction of Access Road leading to Mag-Aso Falls to Sitio Pitgong, Barangay Oringao, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	6/28/2019	7/23/2019	8/1/2019	8/12/2019	GAA	9,900,000.00		9,900,000.00	Construction of 560.0 l.m. x 6.1m thick x 0.230m PCCP (Carriageway) and 2-240ln.m. x 1m x 0.230m PCCP (Concrete Shoulder)
300104210013000	Construction of Community and Informaton Center, Bolila Island, Brgy. Asia, Hinoban, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	6/28/2019	7/23/2019	8/1/2019	8/12/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Legislative Building)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104210018000	Construction of MPB, Brgy. 3, Sipalay City Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	6/28/2019	7/23/2019	8/1/2019	8/12/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
300117204357000	Construction of Tourism Coastal Road, Brgy. Cayhagan, Sipalay City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	7/4/2019	7/24/2019	7/31/2019	8/10/2019	GAA	39,600,000.00		39,600,000.00	Construction of 1763.37 l.m. x 5.0m thick x 0.230m PCCP (Carriageway)
300104210016000	Multi-Purpose Covered Court, Brgy. 1, Poblacion, Hinoba-an, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	7/4/2019	7/24/2019	7/31/2019	8/10/2019	GAA	2,475,000.00		2,475,000.00	Multi-Purpose Covered Court
300118200189000	Construction of Local Bridge, Canlamay to Brgy. Pinggot, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	7/4/2019	7/24/2019	7/31/2019	8/6/2019	GAA	49,000,000.00		49,000,000.00	Construction of 2-Span at 35.00L.m. Prestressed Concrete Girder (PSCG) Bridge
300104210050000	Multi-Purpose Covered Court for Purok Cordova, Barangay Bocana, Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	7/4/2019	7/24/2019	7/31/2019	8/6/2019	GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building