

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
South Cotabato 2nd District Engineering Office
Region XII
City of Koronadal, South Cotabato

**FINAL ANNUAL PROCUREMENT PLAN FOR FY- 2020
(GOODS)**

CODE (PAP)	Procurement Project	P M O/ End User	Is this an Early Procurem ent Activity? (Yes/no)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief descriptio n of Program/ Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Electrical Equipment, Components and Supplies	DPWH So. Cot. 2ndDEO	No	Public Bidding	2/12/2020	3/3/2020	3/16/2020	3/21/2020	GAA 2020	72,810.00		72,810.00	
	Procurement of Office Supplies (1st Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	1/22/2019	2/12/2020	2/25/2020	3/1/2020	GAA 2020	602,646.50		602,646.50	
	Procurement of Office Supplies (2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	4/2/2020	4/23/2020	5/6/2020	5/11/2020	GAA 2020	449,627.50		449,627.50	
	Procurement of Office Supplies (3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	7/3/2020	7/24/2020	8/6/2020	8/11/2020	GAA 2020	584,171.00		584,171.00	
	Procurement of Office Supplies (4th Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	10/1/2020	10/22/2020	11/4/2020	11/9/2020	GAA 2020	474,069.00		474,069.00	
	Procurement of Computer Supplies (1st Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	1/22/2020	2/12/2020	2/25/2020	3/1/2020	GAA 2020	1,193,080.00		1,193,080.00	
	Procurement of Computer Supplies (2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	4/2/2020	4/23/2020	5/6/2020	5/11/2020	GAA 2020	1,118,855.00		1,118,855.00	
	Procurement of Computer Supplies (3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	7/3/2020	7/24/2020	8/6/2020	8/11/2020	GAA 2020	1,137,765.00		1,137,765.00	
	Procurement of Computer Supplies (4th Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	10/1/2020	10/22/2020	11/4/2020	11/9/2020	GAA 2020	1,120,155.00		1,120,155.00	
	Procurement of Janitorial Supplies (1st Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	1/22/2019	2/12/2020	2/25/2020	3/1/2020	GAA 2020	197,931.00		197,931.00	
	Procurement of Janitorial Supplies (2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	4/2/2020	4/23/2020	5/6/2020	5/11/2020	GAA 2020	154,528.00		154,528.00	
	Procurement of Janitorial Supplies (3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	7/3/2020	7/24/2020	8/6/2020	8/11/2020	GAA 2020	186,733.00		186,733.00	
	SUB-TOTAL (page 1)									7,292,371.00	-	7,292,371.00	

	Procurement of Janitorial Supplies (4th Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	10/1/2020	10/22/2020	11/4/2020	11/9/2020	GAA 2020	164,583.00		164,583.00	
	Procurement of Office Devices (1st Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	1/22/2020	2/12/2020	2/25/2020	3/1/2020	GAA 2020	464,000.00		464,000.00	
	Procurement of Office Devices (2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	4/2/2020	4/23/2020	5/6/2020	5/11/2020	GAA 2020	251,350.00		251,350.00	
	Procurement of Office Devices (3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	7/3/2020	7/24/2020	8/6/2020	8/11/2020	GAA 2020	64,270.00		64,270.00	
	Procurement of Office Devices (4th Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	10/1/2020	10/22/2020	11/4/2020	11/9/2020	GAA 2020	22,500.00		22,500.00	
	Procurement of Office Equipment and Accessories	DPWH So. Cot. 2ndDEO	No	Public Bidding	4/2/2020	4/23/2020	5/6/2020	5/11/2020	GAA 2020	476,000.00		476,000.00	
	Procurement of Motor Equipment, Accessories and Spare Parts (1st Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	1/22/2020	2/12/2020	2/25/2020	3/1/2020	GAA 2020	3,650,250.00	2,979,750.00	670,500.00	
	Procurement of Motor Equipment, Accessories and Spare Parts (2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	4/2/2020	4/23/2020	5/6/2020	5/11/2020	GAA 2020	3,311,550.00	3,036,050.00	275,500.00	
	Procurement of Motor Equipment, Accessories and Spare Parts (3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	7/3/2020	7/24/2020	8/6/2020	8/11/2020	GAA 2020	4,099,750.00	2,979,750.00	1,120,000.00	
	Procurement of Motor Equipment, Accessories and Spare Parts (4th Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	10/1/2020	10/22/2020	11/4/2020	11/9/2020	GAA 2020	3,392,750.00	2,979,750.00	413,000.00	
	Procurement of Furniture and Fixtures	DPWH So. Cot. 2ndDEO	No	Public Bidding	4/2/2020	4/23/2020	5/6/2020	5/11/2020	GAA 2020	7,060,300.00		7,060,300.00	
	Procurement of Communication Equipment and Other Accessories	DPWH So. Cot. 2ndDEO	No	Public Bidding	1/22/2020	2/12/2020	2/25/2020	3/1/2020	GAA 2020	54,000.00		54,000.00	
	Procurement of Fuel and Lubricants (1st Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	1/22/2020	2/12/2020	2/25/2020	3/1/2020	GAA 2020	1,550,000.00	1,550,000.00	-	
	Procurement of Fuel and Lubricants (2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	4/2/2020	4/23/2020	5/6/2020	5/11/2020	GAA 2020	4,495,825.00	2,015,800.00	2,480,025.00	
	Procurement of Fuel and Lubricants (3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	7/3/2020	7/24/2020	8/6/2020	8/11/2020	GAA 2020	4,551,725.00	2,065,800.00	2,485,925.00	
	Procurement of Fuel and Lubricants (4th Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	10/1/2020	10/22/2020	11/4/2020	11/9/2020	GAA 2020	4,495,825.00	2,015,800.00	2,480,025.00	
	SUB-TOTAL (page 2)									38,104,678.00	19,622,700.00	18,481,978.00	

Procurement of Catering Services	DPWH So. Cot. 2ndDEO	No	As ti. eed arises						GAA 2020	558,000.00		558,000.00	
Repair and Maintenance (Labor Services and Materials (1st Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	1/24/2020	1/31/2020	2/3/2020	2/5/2020		GAA 2020	768,000.00	506,000.00	262,000.00	
Repair and Maintenance (Labor Services and Materials (2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	4/4/2020	4/11/2020	4/14/2020	4/16/2020		GAA 2020	600,000.00	490,000.00	110,000.00	
Repair and Maintenance (Labor Services and Materials (3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	7/6/2020	7/13/2020	7/16/2020	7/18/2020		GAA 2020	768,000.00	506,000.00	262,000.00	
Repair and Maintenance (Labor Services and Materials (4th Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	10/5/2020	10/12/2020	10/15/2020	10/17/2020		GAA 2020	600,000.00	490,000.00	110,000.00	
Procurement of First Aide Supplies(1st Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	1/24/2020	1/31/2020	2/3/2020	2/5/2020		GAA 2020	18,700.00		18,700.00	
Procurement of First Aide Supplies(3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	7/6/2020	7/13/2020	7/16/2020	7/18/2020		GAA 2020	18,630.00		18,630.00	
Procurement of Accountable Forms(1st Quarter)	DPWH So. Cot. 2ndDEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A		GAA 2020	8,750.00		8,750.00	
Procurement of Accountable Forms(2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A		GAA 2020	8,750.00		8,750.00	
Procurement of Accountable Forms(3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A		GAA 2020	8,750.00		8,750.00	
Procurement of Accountable Forms(4th Quarter)	DPWH So. Cot. 2ndDEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A		GAA 2020	8,750.00		8,750.00	
Procurement of Job Order (labor and materials-1st Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	1/24/2020	1/31/2020	2/3/2020	2/5/2020		GAA 2020	82,350.00		82,350.00	
Procurement of Job Order (labor and materials-2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	4/4/2020	4/11/2020	4/14/2020	4/16/2020		GAA 2020	18,750.00		18,750.00	
Procurement of Job Order (labor and materials-3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	7/6/2020	7/13/2020	7/16/2020	7/18/2020		GAA 2020	36,050.00		36,050.00	
Procurement of Job Order (labor and materials-4th Quarter)	DPWH So. Cot. 2ndDEO	No	Shopping	10/5/2020	10/12/2020	10/15/2020	10/17/2020		GAA 2020	18,750.00		18,750.00	
Procurement of Construction Materials (1st Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	1/22/2020	2/12/2020	2/25/2020	3/1/2020		GAA 2020	3,085,300.00	3,085,300.00		
SUB-TOTAL (page 3)										6,607,530.00	5,077,300.00	1,530,230.00	

	Procurement of Construction Materials (2nd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	4/2/2020	4/23/2020	5/6/2020	5/11/2020	GAA 2020	3,085,300.00	3,085,300.00		
	Procurement of Construction Materials (3rd Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	7/3/2020	7/24/2020	8/6/2020	8/11/2020	GAA 2020	2,824,050.00	2,824,050.00		
	Procurement of Construction Materials (4th Quarter)	DPWH So. Cot. 2ndDEO	No	Public Bidding	10/1/2020	10/22/2020	11/4/2020	11/9/2020	GAA 2020	2,673,050.00	2,673,050.00		
	SUB-TOTAL (page 4)									8,582,400.00	8,582,400.00	-	
	GRAND TOTAL									60,586,979.00	33,282,400.00	27,304,579.00	

Prepared by:

SANTOS H. BATALON, JR.
Engineer II/Head, Procurement Unit

Recommending Approval

BERNARDO D. HAMBALA
Engineer III/BAC Chairman

Approved by:

HADJI KHALIL O. SULTAN, MPA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0001	Construction of Multi-Purpose Building in Desawo Elementary School, Barangay Desawo, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	01/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0002	Construction (Completion) of Multi-Purpose Building, City of Koronadal	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	1/13/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
20MG0003	Construction of Multi-Purpose Building, Sitio Upper Maligaya, Brgy. Poblacion, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0004	Construction of Multi-Purpose Building, Sitio Bungyod, Brgy. Derilon, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	01/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
20MG0005	Construction of Multi-Purpose Building, Purok Prospero, Brgy. GPS, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	01/09/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0006	Construction of Multi-Purpose Building, Zone VI, Brgy. Libertad, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	6/22/2020	6/29/2020	FY 2020 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0007	Construction of Multi-Purpose Building, Sitio Supon, Brgy. San Jose, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0008	Construction of Multi-Purpose Building, Sitio Salkan, Brgy. Paraiso, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0009	Construction of Multi-Purpose Building, Purok Saranay, Brgy. Namnama, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Procurement ID	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0010	Construction of Multi-Purpose Building, Purok Roxas, Brgy. Concepcion, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20MG0011	Construction of Multi-Purpose Building, Brgy. Aflec, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	6/22/2020	6/29/2020	FY 2020 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20MG0012	Construction of Multi-Purpose Building, Purok Osmeña, Brgy. Esperanza, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20MG0013	Construction of Multi-Purpose Building, Purok Masipag, Brgy. Mabini, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
20MG0014	Construction of Multi-Purpose Building, Purok Mabuhay II, Brgy. Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0015	Construction of Multi-Purpose Building, Purok Ilang-ilang, Brgy. Saravia, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20MG0016	Construction of Multi-Purpose Building, Purok Bagong Sikat, Brgy. GPS, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0017	Construction of Multi-Purpose Building, Municipality of Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20MG0018	Construction of Multi-Purpose Building, Crossing Verayo, Purok Paghidait, Brgy. Lamian, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20MG0019	Construction of Multi-Purpose Building, Brgy. San Jose, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Procurement ID	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0020	Construction of Multi-Purpose Building, Brgy. Guinsang-an, Municipality of Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	6/22/2020	6/29/2020	FY 2020 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20MG0021	Construction (Completion) of Multi-Purpose Building, Brgy. Tinago, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20MG0022	Construction (Extension) of Multi-Purpose Building, Brgy. Poblacion, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
20MG0023	Construction of Multi-Purpose Building, Purok Bayanihan, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0024	Construction (Completion) of Multi-Purpose Building, Brgy. Rang-ay, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20MG0025	Construction (Completion) of Multi-Purpose Building, Brgy. Lamba, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20MG0026	Construction (Completion) of Multi-Purpose Building, Brgy. Lapuz, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
20MG0027	Construction (Completion) of Multi-Purpose Building, Brgy. Colongulo, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20MG0028	Construction (Completion) of Multi-Purpose Building, Brgy. Afus, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20MG0029	Construction (Completion) of Multi-Purpose Building, Agreville Subdivision, Brgy. Sta. Cruz, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0030	Construction (Completion) of Multi-Purpose Building, Brgy. Caloocan, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20MG0031	Construction (Completion) of Multi-Purpose Building, Brgy. Maibo, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20MG0032	Construction of Revetment along Marbel River (Namnama Section), Sta.0+000-Sta.0+580, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/22/2020	6/29/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	43,000,000.00		43,000,000.00	Construction of River Bank Protection
20MG0033	Construction of River Bank Protection along Allah River, (New Panay to Kolambog), Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/22/2020	6/29/2020	FY 2020 Infrastructure Program Based on NEP	38,000,000.00		38,000,000.00	Construction of River Bank Protection
20MG0034	Construction of River Bank Protection along Allah River, (Dajay Section) Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	6/22/2020	6/29/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	45,000,000.00		45,000,000.00	Construction of River Bank Protection
20MG0035	Completion of Lined Canal along Cotabato-Marbel Road, (Poblacion-Surallah Section), Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	24,000,000.00		24,000,000.00	Completion of Lined Canal
20MG0036	Construction of River Bank Protection along Banga River, Brgy. San Jose, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	6/22/2020	6/29/2020	FY 2020 Infrastructure Program Based on NEP	40,730,000.00		40,730,000.00	Construction of River Bank Protection
20MG0037	Colongolo Br. (B01040MN) along Surallah-Lake Sebu-Maitum Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	6/22/2020	6/29/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	16,000,000.00		16,000,000.00	Construction of Slope Protection
20MG0038	Loel Br. (B00641MN) along Surallah-Lake Sebu-Maitum Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	6/22/2020	6/29/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	5,000,000.00		5,000,000.00	Construction of River Bank Protection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0039	Dumadilig Br. (B01891MN) along Midsayap-Marbel Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	16,000,000.00		16,000,000.00	Construction of Slope Protection
20MG0040	Construction of Flood Control Structures along Banga River, Brgy. Malaya, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
20MG0041	Construction of River Bank Protection along Topland and Marbel River, Melchor Bridge, Barangay Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	34,500,000.00		34,500,000.00	Construction of River Bank Protection
20MG0042	Construction of Concrete Road-Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	1/27/2020	02/07/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	15,000,000.00		15,000,000.00	Construction of Roads
20MG0043	Construction of Concrete Road-Jct. (Ben Sidon)- Bacdulong Road leading to Lake Sebu (Lake Sebu Circumferential Road) Brgy. Bacdulong, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/25/2019	11/18/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	25,000,000.00		25,000,000.00	Construction of Roads
20MG0044	Construction of Concrete Road-Jct. lang Dulay Road leading to Brgy. Lamdalag-Brgy. Klubi-Brgy. Lamcade (Site of world's most number of T'nalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction of Roads
20MG0045	Construction of Concrete Road-Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamiahak, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Roads
20MG0046	Construction of Concrete Road-Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	29,460,000.00		29,460,000.00	Construction of Roads

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0047	Construction of Concrete Road-Road from Junction Lake Sebu to Villa Ellaga-Lambusong Road linking Provincial Road in support of Pineapple, Palm Oil, Corn, Banana, Cassava and Sugarcane at Barangay Colongulo to Packaging and Processing Centers, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Roads
20MG0048	Retrofitting/Strengthening of Bridge-Palian Br. (Twin Br. SB) (B01518MN) along Marbel-Makar Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP	12,500,000.00		12,500,000.00	Strengthening of Bridge
20MG0049	Widening of Bridge-San Felipe Br. (B01892MN) along Midsayap-Marbel Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP	16,000,000.00		16,000,000.00	Widening of Bridge
20MG0050	Widening of Bridge-Tantangan Br. (B01889MN) along Midsayap-Marbel Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	16,000,000.00		16,000,000.00	Widening of Bridge
20MG0051	Construction of River Bank Protection along Marbel River, Brgy. Concepcion, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of Bank Protection
20MG0052	Construction (Completion) of Multi-Purpose Building, Brgy. Mangilala, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
20MG0053	Construction of Concrete Road-Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	60,000,000.00		60,000,000.00	Construction of Roads
20MG0054	Construction of Concrete Road-Poblacion T'boli to Brgy. Lamhaku leading to El Kini Hot Spring Road, Brgy. Lamhaku, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP	60,000,000.00		60,000,000.00	Construction of Roads

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0055	Construction of Concrete Road-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	23,000,000.00		23,000,000.00	Construction of Concrete Road
20MG0056	Construction of Diversion Channel Projects (Channel 3) Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	35,000,000.00		35,000,000.00	Construction of Lined Canal
20MG0057	Construction of Concrete Cover of the Existing Diversion Channel Project (Channel 4), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	6,100,000.00		6,100,000.00	Construction of Concrete Cover
20MG0058	Construction of Flood Control Structures along Marbel River, Sitio Dungan Lahek, Barangay Saravia, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	12,030,000.00		12,030,000.00	Construction of Flood Control
20MG0059	Construction of Slope Protection Sitio Cabuling, Brgy. Saravia, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/17/2020	2/27/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	15,000,000.00		15,000,000.00	Construction of Slope Protection
20MG0060	Construction of Concrete Road-Poblacion to Brgy. Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Concrete Road
20MG0061	Construction of Concrete Road-Junction National Highway at San Felipe connecting Bypass Road Tinongcop In support primarily of Ceramics Industry, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2019	12/05/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0062	Luayan Br. (B01890MN) along Midsayap-Marbel Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	13,000,000.00		13,000,000.00	Construction of Bridge
20MG0063	Construction (Completion) of Overpass, General Santos Drive, Brgy. Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	1,400,000.00		1,400,000.00	Construction (Completion) of Overpass
20MG0064	Rehabilitation of Overpass, Alunan Avenue, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Rehabilitation of Overpass
20MG0065	Rehabilitation of Overpass, General Santos Drive, Brgy. Zone IV, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Rehabilitation of Overpass
20MG0066	Concreting of Crossing Lamkua leading to Living Heritage Road, Brgy. Klubi, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/20/2019	12/10/2019	2/14/2020	2/26/2020	FY 2020 Infrastructure Program Based on NEP	3,116,000.00		3,116,000.00	Concreting of Road
20MG0067	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide-Tertiary Roads Surallah-Lake Sebu-Maitum Rd- (S01443MN) Chainage 1311-1681 L/S, Chanaige 1101-1301 R/S	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	83,700,000.00		83,700,000.00	Rehabilitation/ Reconstruction of Road
20MG0068	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide-Tertiary Roads Surallah-Lake Sebu-Maitum Rd- (S01442MN) Chainage 4180-4470 L/S, Chainage 4400-4500 R/S	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	6/24/2020	07/01/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	64,170,000.00		64,170,000.00	Rehabilitation/ Reconstruction of Road
20MG0069	Road Widening-Primary Roads: Cotabato-Marbel Rd-K1720+035-K1721+832	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	6/29/2020	07/06/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	34,000,000.00		34,000,000.00	Widening of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0070	Road Widening-Primary Roads: Cotabato-Marbel Rd-K1733+680-K1736+537	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	6/29/2020	07/06/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	64,800,000.00		64,800,000.00	Widening of Road
20MG0071	Road Widening-Primary Roads: Cotabato-Marbel Rd-K1713+722-K1715+035	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	6/29/2020	07/06/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	33,150,000.00		33,150,000.00	Widening of Road
20MG0072	Road Widening-Secondary Roads: Midsayap-Marbel Rd-K1778+256-K1779+412	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	6/29/2020	07/06/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	28,632,000.00		28,632,000.00	Widening of Road
20MG0073	Road Widening-Primary Roads: Marbel Makar Rd-K1700+218-K1700+1007	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	6/29/2020	07/06/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	17,263,000.00		17,263,000.00	Widening of Road
20MG0074	Road Widening-Tertiary Roads: Surallah-Lake Sebu-Maitum Rd-K1751+500-K1753+000	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	2/21/2020	03/03/2020	FY 2020 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Widening of Road
20MG0075	Construction of Multi-Purpose Building, LTO Regional Office, Brgy. Sta. Cruz, Koonadad City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	3/13/2020	3/27/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0076	Construction of Multi-Purpose Building, SPED Building, Koronadal National Comprehensive High School, Brgy. Zone IV, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	6/29/2020	07/06/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
20MG0077	Construction of Water System, Sitio Colonsilal, Brgy. Tinongcop, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/29/2019	12/19/2019	6/29/2020	07/06/2020	FY 2020 Infrastructure Program Based on NEP with ERRATA	1,500,000.00		1,500,000.00	Construction of Water System
20MG0078	Construction of 1 unit-2sty 6cl at Marbel 3 ES, Koronadal City	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/05/2019	12/26/2019	6/29/2020	07/06/2020	CY 2020 Basic Educational Facilities Fund (BEFF)-Construction of Classrooms	16,707,357.41		16,707,357.41	Construction of 1 unit-2sty 6cl school building
20MG0079	Construction of 2 units-1sty 2cl at El Niño ES, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/05/2019	12/26/2019	6/29/2020	07/06/2020	CY 2020 Basic Educational Facilities Fund (BEFF)-Construction of Classrooms	10,215,396.01		10,215,396.01	Construction of 2 units-1sty 2cl school building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0080	Construction of 2 units-1sty 3cl at Datal Ligaw Elementary School, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/05/2019	12/26/2019	6/29/2020	07/06/2020	CY 2020 Basic Educational Facilities Fund (BEFF)- Construction of Classrooms	14,537,929.41		14,537,929.41	Construction of 2 units-1sty 3cl school building
20MG0081	Construction of 1 unit-2sty 6cl at Datu Kahar Macasayon ES, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/05/2019	12/26/2019	07/02/2020	07/09/2020	CY 2020 Basic Educational Facilities Fund (BEFF)- Construction of Classrooms	16,747,557.41		16,747,557.41	Construction of 1 unit-2sty 6cl school building
20MG0082	Construction of 2 units-1sty 3cl at Godwino Integrated School, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/05/2019	12/26/2019	07/02/2020	07/09/2020	CY 2020 Basic Educational Facilities Fund (BEFF)- Construction of Classrooms	14,296,729.41		14,296,729.41	Construction of 2 units-1sty 3cl school building
20MG0083	Construction of Coconut Training and Enterprise Development Center in PCA Region XII (RXII-CTEDC) at Brgy. Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/05/2019	12/26/2019	2/13/2020	2/26/2020	Philippine Coconut Authority (PCA) 2015 Agrohub	25,000,000.00		25,000,000.00	Construction of 3 storey coconut training and enterprise development center
20MG0084	Construction of Santo Niño Public Market Building, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/05/2019	12/26/2019	4/20/2020	4/27/2020	Department of Interior and Local Government Unit (DILG)	7,000,000.00		7,000,000.00	Construction of 2 storey public market building
20MG0085	Construction of Tantangan Public Market Building, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/05/2019	12/26/2019	4/20/2020	4/27/2020	Department of Interior and Local Government Unit (DILG)	20,000,000.00		20,000,000.00	Construction of 2 storey public market building
20MG0086	Completion of Koronadal Public Market, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/05/2019	12/26/2019	4/20/2020	4/27/2020	Department of Interior and Local Government Unit (DILG)	30,000,000.00		30,000,000.00	Completion of public market
20MG0087	Construction of Multi-Purpose Building (Barangay Hall), Lamcade, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/02/2020	07/09/2020	FY 2020 DPWH- Infrastructure Program- Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0088	Construction of Multi-Purpose Building (Barangay Hall), Poblacion, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/02/2020	07/09/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
20MG0089	Construction of Multi-Purpose Building (Day Care), Upper Acub San Isidro, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/02/2020	07/09/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20MG0090	Construction of Multi-Purpose Building (Mini Gym), Purok Garcia, Rotunda, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/02/2020	07/09/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
20MG0091	Construction of Multi-Purpose Building (New Barangay Hall), New Lambunao, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/02/2020	07/09/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
20MG0092	Construction of Multi-Purpose Building (New Gym), Dumadalig Elementary School, Dumadalig, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/02/2020	07/09/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0093	Construction of Multi-Purpose Building (New Gym), Purok Daisy Ambalgan, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/02/2020	07/09/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0094	Construction of Multi-Purpose Building (New Gym), Sitio Lasang San Roque, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/02/2020	07/09/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0095	Construction of Multi-Purpose Building (New Gym), Sitio Tafal, Ned, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0096	Construction of Multi-Purpose Building (New Gym), Topland National High School, Topland, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0097	Construction of Multi-Purpose Building (Brgy. Hall) in Brgy. El Nonok, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
20MG0098	Construction of Multi-Purpose Building (Brgy. Hall) in Brgy. Katipunan, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,782,000.00		1,782,000.00	Construction of Multi-Purpose Building
20MG0099	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Puti, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
20MG0100	Construction of Multi-Purpose Building (Gym), Purok Everlasting, Brgy. Zone II, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
20MG0101	Construction of Multi-Purpose Building (Mini Gym), Sitio Lumlao, Brgy. Assumption, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
20MG0102	Construction/Completion of Multi-Purpose Building (Gym), Triniville Subdivision, Brgy. Zone IV, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,300,000.00		1,300,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0103	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Esperanza, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
20MG0104	Construction/Completion of Multi-Purpose Building (Gym with Bleachers), Brgy. Bukay Pait, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	1,000,000.00		1,000,000.00	Construction/Completion of Multi-Purpose Building
20MG0105	Construction/Repair/Rehabilitation of Multi-Purpose Building (New Gym), Topland, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/07/2020	2/27/2020	07/06/2020	7/13/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) Based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction/Repair/Rehabilitation of Multi-Purpose Building
20MG0106	Repair/Rehab./Improv't (Levelling of Damaged/Ravelled) Asphalt Pavement along Cotabato-Marbel Road Km 1722+618-Km 1723+264 (Banga Bridge & Approaches) Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/06/2020	3/26/2020	4/17/2020	4/21/2020	FY 2020 RA 11465 Regular 2020 CURRENT SR2020-02-000722 (Routine Maintenance of National Roads and Bridges for CY 2020) dated 02/05/2020	7,109,775.02		7,109,775.02	Repair/Rehab./Improv't (Levelling of Damaged/Ravelled) Asphalt Pavement
20MG0107	Construction (Repair) of Multi-Purpose Building (gymnasium), Brgy. New Dumangas, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction (Repair) of Multi-Purpose Building
20MG0108	Construction (Completion) of Multi-Purpose Building (new municipal Covered Court), Brgy. Poblacion, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
20MG0109	Construction (Rehabilitation) of Multi-Purpose Building (roof/gymnasium), Brgy. Zone I, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,000,000.00		1,000,000.00	Construction (Rehabilitation) of Multi-Purpose Building
20MG0110	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Cacub, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction (Completion) of Multi-Purpose Building
20MG0111	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. San Isidro, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PHP) Million			Remarks (Brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0112	Construction/Completion of Multi-Purpose Building (Gym), Sueno Village, Brgy. Morales, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,000,000.00		1,000,000.00	Construction/Completion of Multi-Purpose Building
20MG0113	Construction/Repair/Rehabilitation of Multi-Purpose Building, Kibid Elementary School, Kibid, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,000,000.00		1,000,000.00	Construction/Repair/Rehabilitation of Multi-Purpose Building
20MG0114	Construction/Repair/Rehabilitation of Multi-Purpose Building (Brgy. Hall), New Lambunao, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,600,000.00		1,600,000.00	Construction/Repair/Rehabilitation of Multi-Purpose Building
20MG0115	Construction/Completion of Multi-Purpose Building (Gym), Brgy. Zone II, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	500,000.00		500,000.00	Construction/Completion of Multi-Purpose Building
20MG0116	Construction/Completion of Multi-Purpose Building (Gym with Bleachers), Brgy. Assumption, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	07/09/2020	7/16/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,200,000.00		1,200,000.00	Construction/Completion of Multi-Purpose Building
20MG0117	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Centrala, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,200,000.00		1,200,000.00	Construction (Completion) of Multi-Purpose Building
20MG0118	Construction (Completion) of Multi-Purpose Building (Gym with Bleachers), Purok Reyes, Morales, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,300,000.00		1,300,000.00	Construction (Completion) of Multi-Purpose Building
20MG0119	Construction (Completion) of Multi-Purpose Building (Gym) Punong Grande, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
20MG0120	Construction (Completion) of Multi-Purpose Building (Public Market), Norala Public Market, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
20MG0121	Construction (Completion) of Multi-Purpose Building, San Felipe Old Gym/Stage, San Felipe, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
20MG0122	Construction (Repair) of Multi-Purpose Building (Old Barangay Hall) Naci, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,200,000.00		1,200,000.00	Construction (Repair) of Multi-Purpose Building
20MG0123	Construction of Multi-Purpose Building (Barangay Hall), Lamsugod, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0124	Construction of Multi-Purpose Building (Tribal Building), Poblacion, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
20MG0125	Construction/Improvement of Surallah-Lake Sebu-Maitum Road between Kolonbong Bridge and Datalawa Bridge, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	10,000,000.00		10,000,000.00	Construction/Improvement of Road
20MG0126	Concreting of Local Road at Sitio Lubol, Upper Sepaka, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	5,000,000.00		5,000,000.00	Concreting of Local Road
20MG0127	Concreting of MHW Jct. Robredo Ave., going to Bureau of Fisheries and Aquatic Resources XII Multi Species Hatchery with drainage, Block 3, Park Yellowbelle, Brgy. Sta. Cruz, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	15,000,000.00		15,000,000.00	Concreting of Road
20MG0128	Construction of Line Canal, Purok Yellow Bell, Sta. Cruz, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/12/2020	4/14/2020	7/13/2020	7/20/2020	FY 2020 DPWH-Infrastructure Program-Based on GAA, R.A. 11465	2,000,000.00		2,000,000.00	Construction of Line canal
20MG0129	Construction (Completion) of Multi-Purpose Building (City Health Center), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
20MG0130	Construction of Multi-Purpose Building (Chinatown Public Market), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
20MG0131	Construction/Repair/Rehabilitation of Multi-Purpose Building (Chinatown Public Market), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	5,000,000.00		5,000,000.00	Construction/Repair/Rehabilitation of Multi-Purpose Building
20MG0132	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Koronadal City Gym, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0133	Construction of Chinatown Public Market/Satellite Market, Brgy. GPS, City of Koronadal, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction of Public Market
20MG0134	Construction of Bakneb Rivercave Multi-Purpose Building, Brgy. Laconon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	5/20/2020	06/09/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
20MG0135	Construction of Bakneb Rivercave Multi-Purpose Building for tourism site located at Brgy. Laconon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20MG0136	Construction of Multi-Purpose Building (Gym), Agan Homes, Brgy. Sta. Cruz, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0137	Construction (Completion) of Multi-Purpose Building (city gymnasium), Brgy. Zone III, City of Koronadal, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
20MG0138	Completion/Rehabilitation of Multi-Purpose Building, Brgy. Morales, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	3,000,000.00		3,000,000.00	Completion/Rehabilitation of Multi-Purpose Building
20MG0139	Construction/Repair/Rehabilitation of Multi-Purpose Building Urban Dos, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	1,000,000.00		1,000,000.00	Construction/Repair/Rehabilitation of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS


Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0140	Construction of Multi-Purpose Building (New Gym), Agreville Phase II, Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MG0141	Construction of Water System, Maan, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/17/2020	5/14/2020	7/16/2020	7/23/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program (LIP) based on GAA, R.A. 11465	2,500,000.00		2,500,000.00	Construction of Water System
20MG0142	Repair/Maintenance of Poblacion, Koronadal City Drainage Canal along Marbel-Makar Road, K1707+000-K1707+225 L/S, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/22/2020	05/12/2020	5/20/2020	5/29/2020	FY 2020 RA 11465 Regular 2020 CURRENT SR2020-03-004490 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities-Flood Control and Drainage Systems, Structures and Related Facilities) dated	2,300,000.00		2,300,000.00	Repair/Maintenance of Drainage Canal
20MG0143	Repair/Maintenance of Revetment along Surallah-Lake Sebu-Maitum Road, K1747+000-K1748+000 R/S, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/22/2020	05/12/2020	5/20/2020	5/29/2020	FY 2020 RA 11465 Regular 2020 CURRENT SR2020-03-004490 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities-Flood Control and Drainage Systems, Structures and Related Facilities) dated	3,000,000.00		3,000,000.00	Repair/Maintenance of Road
20MG0144	Repair/Maintenance of Brgy. Saravia Drainage Canal Along Marbel-Makar Road, K1699+700-K1700+000 L/S, Brgy. Saravia, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/22/2020	05/12/2020	5/20/2020	5/29/2020	FY 2020 RA 11465 Regular 2020 CURRENT SR2020-03-004490 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities-Flood Control and Drainage Systems, Structures and Related Facilities) dated	3,000,000.00		3,000,000.00	Repair/Maintenance of Drainage Canal
20MG0145	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collector in Public Facilities, Eighteen (18) units	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	4/29/2020	5/19/2020	5/26/2020	06/03/2020	FY 2020, GAA, R.A. 11465	3,811,500.00		3,811,500.00	Construction/ Rehabilitation of Water System

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PHP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MG0146	Construction (Completion) of Multi-Purpose Building (City Gym), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/08/2020	5/28/2020	6/24/2020	07/01/2020	FY 2020 DPWH-Infrastructure Program-Local Infrastructure Program(LIP) based on GAA, R.A. 11465	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
20MG0147	Repair/Maintenance DILG Building PNP Prov'l Compound Office Building Brgy. Morales, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	5/22/2020	06/11/2020	6/22/2020	6/29/2020	FY 2020 RA 11465 Regular 2020 CURRENT SR2020-03-003712 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities- and Other Related Activities-Public Buildings)	1,000,000.00		1,000,000.00	Repair/Maintenance Building
20MG0148	Repair/Maintenance DILG Building PNP-Lake Sebu Police Station Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	5/22/2020	06/11/2020	6/22/2020	6/29/2020	FY 2020 RA 11465 Regular 2020 CURRENT SR2020-03-003712 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities- and Other Related Activities-Public Buildings)	1,000,000.00		1,000,000.00	Repair/Maintenance Building
20MG0149	Construction of 4sty-16cl (2SL, 2ICT, & 4RW) Lab Workshop, Koronadal NCHS, Koronadal City	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	07/01/2020	7/21/2020	7/28/2020	08/07/2020	CY 2020 Basic Educational Facilities Fund (BEFF)-Construction of Classrooms	43,147,006.54		43,147,006.54	Construction of Laboratory Workshop
20MG0150	Concreting of Brgy. Lamalak to Brgy. Lamdalag FMR, Brgy. Lamalak and Brgy. Lamdalag, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	07/01/2020	7/21/2020	7/28/2020	08/07/2020	Department of Agriculture (DA) FY 2020 GAA	13,000,000.00		13,000,000.00	Concreting of Farm to Market Road
20MG0151	Concreting of Brgy. Sinolon FMR, Brgy. Sinolon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	07/01/2020	7/21/2020	7/28/2020	08/07/2020	Department of Agriculture (DA) FY 2020 GAA	12,000,000.00		12,000,000.00	Concreting of Farm to Market Road
19MG0175	Construction of Bakne Rivercave MPB for tourism site located at Brgy. Laconon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	8/13/2020	09/02/2020	9/18/2020	9/28/2020	FY 2019 RA 11260 Continuing Special Purpose Fund 2019CONTINUING WITH Sub-Allotment Number: SR2020-08-007496	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
19MG0176	Construction of Farm to Market Road at Sitio Lubol, Upper Sepaka, Suralla, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	8/13/2020	09/02/2020	9/18/2020	9/28/2020	FY 2019 RA 11260 Continuing Special Purpose Fund 2019CONTINUING WITH Sub-Allotment Number: SR2020-08-007497	5,000,000.00		5,000,000.00	Concreting of Farm to Market Road

Prepared By:


SANTOS H. BATALON, JR.
Head, Procurement Unit


BERNARDO D. HAMBALA
BAC Chairman


HADJI KHALI D. SULTAN, MEA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
City of Koronadal, South Cotabato

CERTIFICATION


September 24, 2020

To Whom It May Concern:

This is to certify that the South Cotabato 2nd District Engineering Office has no procurement activities of Consulting Services for CY 2020.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 24th day of September 2020 at the DPWH – South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato.


HADJI KHALID D. SULTAN, MPE
District Engineer

R12.11 BAC/SBH/rjp