

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0636 + 465 - K0638 + 000, K0638 + 960 - K0640 + 000, K0643 + 500 - K0644 + 222.70	ROV	YES	Maintenance	Public Bidding	10/25-31/2019	11/18/2019	2/11/2020	5/18/2020	GAA 2020	80,398,000.00		80,398,000.00	Preventive Maintenance - Primary Roads
20F00002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Ariman-Casiguran Rd - K0602 + (-832) - K0603 + 000, K0607 + 117 - K0607 + 500, K0608 + 224 - K0609 + 239, K0610 + 000 - K0610 + 580	ROV	YES	Maintenance	Public Bidding	10/25-31/2019	11/18/2019	11/25/2020	1/25/2021	GAA 2020	67,662,000.00		67,662,000.00	Preventive Maintenance - Primary Roads
20F00003	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Pasacao Section), Camarines Sur	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/18/2019	2/17/2020	2/24/2020	GAA 2020	55,232,000.00		55,232,000.00	Construction of concrete road.
20F00004	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Calabanga - Tinambac Road, Calabanga Section, Camarines Sur	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/18/2019	2/17/2020	2/24/2020	GAA 2020	120,000,000.00		120,000,000.00	Construction of concrete road.
20F00005	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Nabua Bypass Road, Camarines Sur	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/19/2019	2/17/2020	2/24/2020	GAA 2020	41,843,000.00		41,843,000.00	Construction of By-Pass and Diversion Roads
20F00006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Pawili Br. (B00451LZ) along Daang Maharlika (LZ)	ROV	YES	Construction	Public Bidding	10/25-31/2019	12/26/2019	2/17/2020	2/24/2020	GAA 2020	105,000,000.00		105,000,000.00	re-adv
20F00007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Talinga Br. (B00269LZ) along Daang Maharlika (LZ)	ROV	YES	Construction	Public Bidding	10/25-31/2019	12/26/2019	2/17/2020	6/29/2020	GAA 2020	55,000,000.00		55,000,000.00	re-adv
20F00008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Tawog Br. (B00182LZ) along Ariman-Jct Bulusan Lake Rd	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	2/17/2020	2/24/2020	GAA 2020	75,000,000.00		75,000,000.00	Replacement of Permanent Weak Bridge
20F00009	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Polangui - Albay West Coast Road leading to Beaches (Sitio Balinsasayaw Libon, Sitio Cabugaw Libon, Sitio Imaco Oas, Catburawan Ligao), Maunon, Ligao, Albay	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/20/2019	11/25/2020	12/9/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of concrete road.
20F00010	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/20/2019	2/17/2020	2/24/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of concrete road.

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00011	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. 3-Brgy.2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/20/2019	2/17/2020	2/24/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of concrete road.
20F00012	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Rolando A Andaya Highway - K0290 + 720 - K0294 + 000	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/25/2019	11/25/2020	12/9/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of concrete road.
20F00013	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Rolando A Andaya Highway - K0300 + 000 - K0302 + 255, K0302 + 283 - K0303 + 000	ROV	YES	Construction	Public Bidding	11/6-12/2019	12/4/2019	11/25/2020	12/9/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of concrete road.
20F00014	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road , Camarines Sur 5th District	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	50,000,000.00		50,000,000.00	cancelled not included in GAA
20F00015	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LZ) - K0566 + 680 - K0566 + 957	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/25/2019	11/25/2020	12/9/2020	GAA 2020	110,000,000.00		110,000,000.00	Construction of concrete road.
20F00016	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Project (San Fernando-Pili), Package 1, Camarines Sur	ROV	YES	Construction	Public Bidding	10/25-31/2019	12/4/2019	2/17/2020	2/24/2020	GAA 2020	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20F00017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Project (San Fernando-Pili), Package 2, Camarines Sur	ROV	YES	Construction	Public Bidding	10/25-31/2019	12/4/2019	2/17/2020	2/24/2020	GAA 2020	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20F00018	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Project (San Fernando-Pili), Package 3, Camarines Sur	ROV	YES	Construction	Public Bidding	10/25-31/2019	12/4/2019	2/17/2020	2/24/2020	GAA 2020	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20F00019	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Ligao-Pioduran Road (Ligao Section), Ligao City	ROV	YES	Maintenance	Public Bidding	11/6-12/2019	12/9/2019	11/25/2020		GAA 2020	131,761,000.00		131,761,000.00	Preventive Maintenance - Secondary Roads
20F00020	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction Of Road With Seawall Barangay Tabataba Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/27/2019	3/16/2020	6/4/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction Of Road With Seawall
20F00021	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road with Seawall Barangay Tabataba to Barangay Mangcamagong, Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/27/2019	3/2/2020	6/4/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction Of Road With Seawall

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00022	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Bacon-Manito Road, Package 2, Sorsogon	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/27/2019	2/17/2020	2/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Missing Links/ New Roads - Road Slope Protection Structures
20F00023	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/27/2019	2/17/2020	2/24/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
20F00024	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Balatan Section), Camarines Sur	ROV	YES	Construction	Public Bidding	11/06-12/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	58,579,000.00		58,579,000.00	cancelled not included in GAA
20F00025	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand, Camarines Sur	ROV	YES	Construction	Public Bidding	11/06-12/2019	12/4/2019	2/17/2020	2/24/2020	GAA 2020	41,842,000.00		41,842,000.00	Construction of Concrete Road
20F00026	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction Of Bypass Rd Extension Of Cory Aquino Blvd - Mun Of Paracale, San Jose - Del Carmen Section, Talisay - Calangcawan Sur, Vinzons, Camarines Norte	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	8/25/2020	9/14/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Concrete Road with Seawall
20F00027	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction Of Bypass Rd Extension Of Cory Aquino Blvd. Aguit-It, Sabang, Vinzon Section	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	2/21/2020	6/4/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Concrete Road with Seawall
20F00028	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction Of Bypass Rd Extension Of Cory Aquino Blvd- Municipality Of Paracale, Aguit-It-Bakal- Labnig Section	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	2/21/2020	6/4/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Concrete Road with Seawall
20F00029	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Jovellar & Guinobatan, Albay	ROV	YES	Construction	Public Bidding	11/26/2019-12/02/2019	12/16/2019	11/25/2020	12/9/2020	GAA 2020	36,116,000.00		36,116,000.00	FLR
20F00030	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Barcelona-Casiguran Diversion Road, (Barcelona Section), Sorsogon	ROV	YES	Construction	Public Bidding	11/06-12/2019	11/29/2019	2/11/2020	2/24/2019	GAA 2020	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Road
20F00031	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Legazpi City Coastal Road, Albay	ROV	YES	Construction	Public Bidding	11/26/2019-12/02/2019	6/1/2020	6/15/2020	7/22/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Road
20F00032	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon	ROV	YES	Construction	Public Bidding	11/06-12/2019	11/29/2019	2/17/2020	3/4/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Bacon-Manito Road, Package 1, Sorsogon	ROV	YES	Construction	Public Bidding	12/23-29/2019	01/14/2020-02/24/2020	3/16/2020	5/29/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Missing Links/ New Road
20F00034	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction/ Rehabilitation of Flood Control Along Bonga-Mabinit- Miisi-Salvacion, Daraga, Albay	ROV	YES	Construction	Public Bidding	11/06-12/2019	11/29/2019	8/25/2020	10/1/2020	GAA 2020	116,272,000.00		116,272,000.00	Construction of Flood Control Structures / Facilities
20F00035	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Constructon/Rehabilitation Of Dulong Bayan Flood Control Dike, Sitio Dulong Bayan, Camanitohan, Manito Construction	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	11/19/2020	12/3/2020	GAA 2020	162,780,000.00		162,780,000.00	Construction of Flood Control Structures / Facilities
20F00036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road , Camarines Sur 2nd District	ROV	YES	Construction	Public Bidding	11/06-12/2019	11/26/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	50,000,000.00		50,000,000.00	cancelled not included in GAA
20F00037	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Camalig, Albay	ROV	YES	Construction	Public Bidding	11/06-12/2019	12/4/2019	8/12/2020	9/23/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Roads
20F00038	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - San Fernando-San Jacinto Monreal Road, Monreal Section, Masbate	ROV	YES	Construction	Public Bidding	12/11-17/2019	01/06/2020-02/04/2020	11/25/2020	12/11/2020	GAA 2020	75,000,000.00		75,000,000.00	Construction of New Roads
20F00039	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Purok, Quirangay Flood Control System, Purok 6, Quirangay, Camalig, Albay	ROV	YES	Construction	Public Bidding	11/06-12/2019	11/29/2019	8/25/2020	10/15/2020	GAA 2020	116,272,000.00		116,272,000.00	Construction/Maint of Flood Control
20F00040	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement Of Talisay River Flood Control System In Oas And Libon, Albay	ROV	YES	Construction	Public Bidding	11/06-12/2019	11/29/2019	8/25/2020	9/16/2020	GAA 2020	131,761,000.00		131,761,000.00	Construction/Maint of Flood Control
20F00041	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Pili-Tigaon-Albay Boundary Road, Camarines Sur	ROV	YES	Construction	Public Bidding	01/07-13/2020	2/17/2020	11/25/2020	12/9/2020	GAA 2020	125,000,000.00		125,000,000.00	Construction of Concrete Road
20F00042	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Cagraray Circumferential Road, Bacacay, Albay	ROV	YES	Construction	Public Bidding	12/11-17/2019	12/4/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	cancelled
20F00043	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports - Jct. DM (Tabon-Tabon)-Mariawa-Homapon-Maslog-Lamba-Puro Road leading to Bicol International Airport, Legazpi City, Albay	ROV	YES	Construction	Public Bidding	01/07-13/2020	1/27/2020	2/17/2020	2/24/2020	GAA 2020	8,892,000.00		8,892,000.00	Construction of Concrete Road

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00044	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon	ROV	YES	Construction	Public Bidding	11/06-12/2019	11/29/2019	2/17/2020	3/6/2020	GAA 2020	104,433,000.00		104,433,000.00	Construction of Concrete Road
20F00045	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Labo Bypass Road, Camarines Norte	ROV	YES	Construction	Public Bidding	12/23-29/2019	01/14/2020-02/24/2020	5/21/2020	6/23/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Roads
20F00046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0553 + 551 - K0554 + 630, K0562 + 660 - K0564 + 000	ROV	YES	Construction	Public Bidding	11/06-12/2019	11/29/2019	2/11/2020	2/24/2020	GAA 2020	105,000,000.00		105,000,000.00	Preventive Maintenance - Primary Roads
20F00047	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Sorsogon City Coastal By-Pass Road, Package 6, Sorsogon	ROV	YES	Construction	Public Bidding	01/07-13/2020	3/9/2020	5/21/2020	7/16/2020	GAA 2020	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20F00048	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0356 + 076 - K0357 + 377, K0357 + 406 - K0357 + 894, K0357 + 920 - K0360 + 111	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	2/21/2020	7/8/2020	GAA 2020	150,000,000.00		150,000,000.00	Road Widening - Primary Roads
20F00049	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - Imelda Boulevard, Virac, Catanduanes, Package I	ROV	YES	Construction	Public Bidding	01/07-13/2020	1/27/2020	2/17/2020	2/24/2020	GAA 2020	105,000,000.00		105,000,000.00	Construction of Concrete Road with Seawall
20F00050	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - Imelda Boulevard, Virac, Catanduanes, Package II	ROV	YES	Construction	Public Bidding	01/07-13/2020	1/27/2020	2/17/2020	5/20/2020	GAA 2020	105,000,000.00		105,000,000.00	Construction of Concrete Road with Seawall
20F00051	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - Imelda Boulevard, Virac, Catanduanes, Package III	ROV	YES	Construction	Public Bidding	01/14-20/2020	2/3/2020	2/24/2020	5/18/2020	GAA 2020	105,000,000.00		105,000,000.00	Construction of Concrete Road with Seawall
20F00052	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction Of Provincial Integrated Transport Terminal And Business Complex, Catanduanes	ROV	YES	Construction	Public Bidding	12/11-17/2019	01/06/2020-02/04/2020	2/26/2020	6/15/2020	GAA 2020	155,118,000.00		155,118,000.00	Construction of Building
20F00053	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package I	ROV	YES	Construction	Public Bidding	01/14-20/2020	2/3/2020	2/24/2020	5/18/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
20F00054	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package II	ROV	YES	Construction	Public Bidding	01/22-28/2020	2/10/2020	3/5/2020	5/29/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
20F00055	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package III	ROV	YES	Construction	Public Bidding	01/22-28/2020	2/10/2020	3/5/2020	5/29/2020	GAA 2020	95,000,000.00		95,000,000.00	Construction of Concrete Road

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	End- User			Advertisement/ Posting of IB/REI		Submission/O pening of Bids	Notice of Award	Contract Signing	Total (P'000)		MOOE	CO (P'000)	Brief Description of Program/ Project	
1. Regional Office No. V														
20F00056	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - San Isidro-Bahao Road leading to Bahao Port, Libmanan, Camarines Sur	ROV	YES	Construction	Public Bidding	12/23-29/2019	01/14/2020-02/24/2020	5/21/2020	6/23/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
20F00057	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Poblacion Morocborocan-Guinhadap Road, Masbate	ROV	YES	Construction	Public Bidding	12/23-29/2019	2/26/2020	5/21/2020	6/23/2020	GAA 2020	75,000,000.00		75,000,000.00	Construction of Missing Links/ New Roads
20F00059	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0056 + 300 - K0058 + 000, K0060 + 885 - K0061 + 912, K0064 + 540 - K0066 + 458	ROV	YES	Construction	Public Bidding	11/12-18/2019	7/22/2020	11/25/2020	12/10/2020	GAA 2020	137,624,000.00		137,624,000.00	Road Widening - Secondary Roads
20F00060	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction/ Improvement of Manapo River Flood Mitigation Structures (Salvacion-Solnopan Section), Caramoan, Camarines Sur	ROV	YES	Construction	Public Bidding	12/11-17/2019	01/06/2020-02/04/2020	11/19/2020	12/3/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction/ Improvement of Flood Control Structure
20F00061	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road , Albay	ROV	YES	Construction	Public Bidding	12/23-29/2019	12/17/2019	01/17/2020-01/24/2020	01/27/2020-02/10/2020	GAA 2020	150,000,000.00		150,000,000.00	cancelled
20F00062	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Agos Br. (B00279LZ) along Daang Maharlika (LZ)	ROV	YES	Construction	Public Bidding	12/23-29/2019	12/17/2019	01/17/2020-01/24/2020	01/27/2020-02/10/2020	GAA 2020	100,000,000.00		100,000,000.00	cancelled
20F00063	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Tubli Br. (B00030CN) along Catanduanes Cir Rd	ROV	YES	Construction	Public Bidding	11/26/2019-12/02/2019	2/3/2020	3/4/2020	6/4/2020	GAA 2020	60,000,000.00		60,000,000.00	Replacement of Permanent Weak Bridges
20F00064	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - Viga Br. along Catanduanes Cir Rd	ROV	YES	Construction	Public Bidding	12/23-29/2019	12/10/2019	5/21/2020	6/9/2020	GAA 2020	90,000,000.00		90,000,000.00	Construction of New Bridges
20F00068	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Camalig Br. (B00195LZ) along Daang Maharlika (LZ)	ROV	YES	Construction	Public Bidding	05/27/2020-06/02/2020	6/18/2020	8/26/2020		GAA 2020	65,500,000.00		65,500,000.00	Contract under process
20F00069	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Asid-Tigbao-Bara-Malbug Road, Milagros Section, Masbate	ROV	YES	Construction	Public Bidding	11/26/2019-12/02/2019				GAA 2020	110,000,000.00		110,000,000.00	cancelled release to DEO
20F00070	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Asid-Tigbao-Bara-Malbug Road, Cawayan Section, Masbate	ROV	YES	Construction	Public Bidding	11/26/2019-12/02/2019				GAA 2020	140,000,000.00		140,000,000.00	cancelled release to DEO
20F00071	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Juban-Bulan Diversion Road, Bulan Section, Sorsogon	ROV	YES	Construction	Public Bidding	12/11-17/2019	01/06/2020-02/04/2020	3/10/2020	6/23/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
20F00072	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Daraga Urban Tourism Eco Route (DUTERTE) Project, Albay	ROV	YES	Construction	Public Bidding	01/14-20/2020	2/3/2020	3/4/2020	5/29/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00073	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate	ROV	YES	Construction	Public Bidding	11/26/2019-12/02/2019	12/16/2019	2/17/2020	2/24/2020	GAA 2020	125,000,000.00		125,000,000.00	Construction of Concrete Road
20F00074	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Esperanza - Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate	ROV	YES	Construction	Public Bidding	12/11-17/2019	01/06/2020-02/10/2020	3/2/2020	5/18/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Concrete Road
20F00075	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Naga-Jct. Magarao-Canaman-Libmanan Jct. PPH Road (Skybridge), Camarines Sur	ROV	YES	Construction	Public Bidding	06/03-09/2020	6/23/2020	8/6/2020	9/10/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
20F00076	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tagkawayan-Labo Diversion Road, (Labo Section), Camarines Norte	ROV	YES	Construction	Public Bidding	05/27/2020-06/02/2020	6/18/2020	8/11/2020	10/1/2020	GAA 2020	130,000,000.00		130,000,000.00	Construction of By-Pass and Diversion Roads
20F00077	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pamplona-San Fernando Bypass Road, Burabod,Camarines Sur	ROV	YES	Construction	Public Bidding	01/30/2020-02/05/2020	2/18/2020	3/11/2020	5/29/2020	GAA 2020	45,768		45,768	Construction of By-Pass and Diversion Roads
20F00078	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pamplona-San Fernando Bypass Road, Camarines Sur	ROV	YES	Construction	Public Bidding	01/30/2020-02/05/2020	2/18/2020	3/11/2020	6/4/2020	GAA 2020	45,768,000.00		45,768,000.00	Construction of By-Pass and Diversion Roads
20F00079	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0037 + 500 - K0038 + 860, K0040 + 000 - K0041 + 000	ROV	YES	Construction	Public Bidding	11/12-18/2019				GAA 2020	70,000,000.00		70,000,000.00	cancelled release to DEO
20F00080	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0056 + 304 - K0058 + 000, K0062 + 700 - K0064 + 060	ROV	YES	Construction	Public Bidding	11/12-18/2019				GAA 2020	70,000,000.00		70,000,000.00	cancelled release to DEO
20F00082	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Marcos Br. (B00042CN) along Catanduanes Cir Rd	ROV	YES	Construction	Public Bidding	12/23-29/2019	6/1/2020	6/15/2020	7/2/2020	GAA 2020	75,000,000.00		75,000,000.00	Widening of Permanent Bridges
20F00083	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sacahon Beach, Bote Lightdouse, Japanese Garrison (Mt. Arinawan), Bitagoon Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	11/25/2020	12/9/2020	GAA 2020	35,468,000.00		35,468,000.00	Construction of Concrete Road
20F00084	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Catanduanes Provincial Police Office Building, Camp Francisco Camacho, Virac, Catanduanes	ROV	YES	Construction	Public Bidding	01/14-20/2020	2/3/2020	2/24/2020	6/15/2020	GAA 2020	24,800,000.00		24,800,000.00	Contruction of Building

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00085	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure In support of National Security - Construction of Masbate Provincial Police Office Building, Camp Bonny Serrano, Masbate City	ROV	YES	Construction	Public Bidding	01/7-13/2020	1/27/2020	2/17/2020		GAA 2020	24,800,000.00		24,800,000.00	Contruction of Building
20F00086	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0572 + 833 - K0572 + 975, K0573 + 573 - K0573 + 623, K0573 + 684 - K0573 + 749, K0574 + 067 - K0574 + 167, K0574 + 941 - K0575 + 420, K0576 + 950 - K0577 + 417, K0578 + 893 - K0578 + 968, K0579 + 120 - K0579 + 180	ROV	YES	Construction	Public Bidding	12/23-29/2019				GAA 2020	110,000,000.00		110,000,000.00	Cancelled C/o DEO
20F00089	ORGANIZATIONAL OUTCOME 2: Protect Lives Against Major Floods-Flood Mitigation Program-Const/Maintenance of Flood Mitigation Structures and Drainage Systems-Legazpi City Coastal Road (Yawa Bridge 2), Albay, Legazpi City, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	01/07-13/2020	7/3/2020	11/19/2020	12/10/2020	GAA 2020	73,165,000.00		73,165,000.00	re-adv
20F00090	LOCAL PROGRAM-Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction/Improvement of Regional Government Center Road, Rawis, Legazpi City, Alba 2nd Legislative District	ROV	YES	Construction	Public Bidding	12/23-29/2019	01/14//2020-02/24/2020	5/29/2020	6/9/2020	GAA 2020	46,070,000.00		46,070,000.00	Roads
20F00092	LOCAL PROGRAM-Buildings and Other Structures-Multi-Purpose/Facilities-National Building Program, Construction of Regional Office V-Phase II, RES Compound, Airport Site, Legazpi City	ROV	YES	Plannin and Design Division	Public Bidding	01/30/2020-02/05/2020	2/18/2020	11/10/2020		GAA 2020	36,292,000.00		36,292,000.00	Building
20F00093	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges-Kilbay Bridge (B00446L2) along Rolando A. Andaya Highway (Phase II), Del Gallego, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	12/11-17/2019	01/06/2020-02/04/2020	11/25/2020	12/9/2020	GAA 2020	30,000,000.00		30,000,000.00	Bridge
20F00094	Convergence and Special Support Program-Construction/Improvement of Various Infrastructure In support of National Security- Concreting of Main Road with Cross Drainages, Catch Basins, Curbs and Gutter and Sidewalk Inside H91D, Camp Elias Angeles, San Jose, Pili, Camarines Sur 3rd Legislative District	ROV	YES	Construction	Public Bidding	01/07-13/2020	1/27/2020	3/5/2020	7/9/2020	GAA 2020	100,000,000.00		100,000,000.00	Roads with Slope Protection
20F00095	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Pili-Tigaon-Albay Boundary Road-K0497+680.44-K0497+744.50and K0506+080.00-K0506+190, Sagñay, Camarines Sur 4th Legislative District	ROV	YES	Construction	Public Bidding	01/07-13/2020	2/17/2020	11/25/2020	12/9/2020	GAA 2020	125,000,000.00		125,000,000.00	Re-ad
20F00096	LOCAL PROGRAM-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects- Local Roads and Brides-Improvement oa Albay-Camarines Sur Diversion Road, Libon, Albay, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	01/30/2020-02/05/2020	2/18/2020	8/25/2020	10/1/2020	GAA 2020	80,000,000.00		80,000,000.00	Roads
20F00097	LOCAL PROGRAM-Flood Control and Drainage-Flood Control Structures/Facilities-Const/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction of Bonga Flood Control (Upstream of Spillway), Bonga, Legazpi City, Albay, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	01/30/2020-02/05/2020	2/18/2020	8/25/2020	10/1/2020	GAA 2020	105,000,000.00		105,000,000.00	Flood Control

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00098	LOCAL PROGRAM-National Roads and Bridges-National Roads-Local Infrastructure Program-Rehab/Reconstruction of National Roads with Slips Slope Collapsed and Landslides, Bacon-Manito Road, Sitio Banasi, Osiao, Bacon, Sorsogon, Sorsogon City, Sorsogon 1st Legislative District	ROV	YES	Construction	Public Bidding	02/06-12/2020	2/26/2020	11/19/2020	12/9/2020	GAA 2020	143,500,000.00		143,500,000.00	Road with Slope Protection
20F00099	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads, Camarines Sur-Albay Diversion Road, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/06-12/2020	2/26/2020	11/25/2020	12/11/2020	GAA 2020	100,000,000.00		100,000,000.00	Roads
20F00100	LOCAL PROGRAM-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects-Flood Control and Dralnage-Flood Control Structures/Facilites, Rehab/Improvement of Flood Control Structure, Liang and Tulay-Bagsangan Section Irosin, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	03/06-12/2020	05/19/2020-5/27/2020	11/19/2020	12/11/2020	GAA 2020	100,000,000.00		100,000,000.00	Flood Control
20F00102	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Flood Control Structures/Facilities-Construction of Flood Control Structure along Gulang-Gulang River, Left Side, Downstream, Brgy. Gulang-Gulang Irosin, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/26/2020-03/03/2020	3/16/2020	11/19/2020	12/14/2020	GAA 2020	60,000,000.00		60,000,000.00	Flood Control
20F00103	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Flood Control Structures/Facilities-Construction of Flood Control Structure along Gulang-Gulang River, Left Side, Upstream, Brgy. Gulang-Gulang Irosin, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/26/2020-03/03/2020	3/16/2020	11/19/2020	12/14/2020	GAA 2020	60,000,000.00		60,000,000.00	Flood Control
20F00104	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Flood Control Structures/Facilites-Construction of Flood Control Structure along Gulang-Gulang River,Right Side,Upstream, Brgy. Gulang-Gulang Irosin, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/26/2020-03/03/2020	3/16/2020	11/19/2020	12/14/2020	GAA 2020	60,000,000.00		60,000,000.00	Flood Control
20F00105	LOCAL PROGRAM-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects-Flood Control and Drainage-Flood Control Structures/Facilities-Construction of Flood Control Structure, Bulan, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	03/06-12/2020	05/19/2020-5/27/2020	11/19/2020	12/11/2020	GAA 2020	150,000,000.00		150,000,000.00	Flood Control
20F00106	LOCAL PROGRAM-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects-Flood Control and Drainage-Flood Control Structures/Facilities-Rehab/Reconstruction of Flood Control Structure along Managa-naga River, Bulan, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	03/06-12/2020	05/19/2020-5/27/2020	11/19/2020	12/11/2020	GAA 2020	150,000,000.00		150,000,000.00	Flood Control
20F00107	LOCAL PROGRAM-National Roads and Brides-National Roads-Local Infrastructure Program-Rehab/Reconst of National Roads with Slips, Slope Collapsed and Landslide Andaya Highway, Ragay, Camarines Sur, Del Galleo and Ragay Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	06/23-29/2020	7/22/2020	11/19/2020	12/9/2020	GAA 2020	143,500,000.00		143,500,000.00	Roads with Slope Protection
20F00108	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Pasacao Section), Camarines Sur, Pascao, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	06/03-09/2020	6/23/2020	8/5/2020	10/19/2020	GAA 2020	55,232,000.00		55,232,000.00	Roads with Slope Protection
20F00109	LOCAL PROGRAM-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects-Local Roads and Bridges-Local Roads-Construction of Pasacao-Balatan Coastal Road, Brgy. Balogo, Pasacao, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	03/18-24/2020	7/3/2020	11/25/2020	12/10/2020	GAA 2020	100,000,000.00		100,000,000.00	Roads with Slope Protection

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00110	LOCAL PROGRAM-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects-Local Roads and Bridges-Local Roads-Construction of Pasacao-Balatan Coastal Road, Brgy. Cotmo, San Fernando, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	6/3-9/2020	7/3/2020	11/19/2020	12/9/2020	GAA 2020	100,000,000.00		100,000,000.00	Roads with Slope Protection
20F00111	LOCAL PROGRAM-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects-Local Roads and Bridges-Local Roads-Construction of Pasacao-Balatan Coastal Road, Brgy. Gfaran, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	03/18-24/2020	7/3/2020	11/25/2020	12/10/2020	GAA 2020	100,000,000.00		100,000,000.00	Roads with Slope Protection
20F00112	LOCAL PROGRAM-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects-Local Roads and Bridges-Local Roads-Construction of Pasacao-Balatan Coastal Road, Brgy. Odicon, Pasacao, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	03/06-12/2020	05/19/2020-05/27/2020	11/19/2020	12/28/2020	GAA 2020	100,000,000.00		100,000,000.00	Roads
20F00113	LOCAL PROGRAM-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects-Local Roads and Bridges-Local Roads-Construction of Pasacao-Balatan Coastal Road, Brgy. Pinamasagan, San Fernando, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	06/03-09/2020	7/3/2020	11/19/2020	12/10/2020	GAA 2020	100,000,000.00		100,000,000.00	Roads with Slope Protection
20F00114	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System -Network Development Program-Construction of By-Pass Diversion Roads-Palanas-San Isidro Road, Jovellar, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	05/27/2020-06/02/2020	7/3/2020	11/25/2020	1/5/2021	GAA 2020	75,000,000.00		75,000,000.00	Bridge
20F00115	LOCAL PROGRAM-National Roads and Bridges-National Roads-Const/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects-Rehab/Improvement along Daang Maharlika Highway Jct. Legazpi-Sto.Domingo-Camarines Sur Boundary Road- K0528+760-K0529+533, K0530+200-K0532+616, Legazpi City, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	08/12-15/2020	09/22/2020	10/6/2020	11/25/2020	GAA 2020	90,000,000.00		90,000,000.00	Roads
20F00122	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program -Widening of Permanent Brides-Magsaysay Br. (B00474LZ) along MT Villanueva Ave.-Magsaysay Road, Naga City, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	06/3-9/2020	8/5/2020	10/9/2020	10/22/2020	GAA 2020	60,000,000.00		60,000,000.00	Bridge
20F00123	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program -Widening of Permanent Bridges-Pili Airport Br. (B00418LZ) along Pili Airport Road, Pili, Camarines Sur 3rd Legislative District	ROV	YES	Construction	Public Bidding	06/3-9/2020	7/23/2020	8/11/2020	9/14/2020	GAA 2020	60,000,000.00		60,000,000.00	Bridge
20F00124	Maintenance/Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Maintenance Repair & Rehabilitation of Infrastructure Facilities-Flood Control & Drainage Systems Structures & Related Facilities:Repair/Maintenance of 1. Drainage at Brgy. Rawis, Legazpi City, Albay 2nd LD 2. Bagsa River Control (Bagsa Bridge Section) Oas, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	06/9-15/2020	6/30/2020	8/3/2020	8/27/2020	GAA 2020	3,000,000.00		3,000,000.00	Flood Control
20F00125	Convergence and Special Support Program-Const/Impvt of Access Roads leading to Declared Tourism Destinations-Pasacao-Balatan Tourism Coastal Highway leadin to Pasacao Port to White Sand Beaches (Pasacao Section), Pasacao, Camarines Sur 2nd LD	ROV	YES	Construction	Public Bidding	07/7-13/2020	7/28/2020			GAA 2020	3,347,000.00		3,347,000.00	Failure of Bidding (No Bidding)
20F00126	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Legazpi City, Daraga, Camallig, Gulnobatan and Oas, Albay	ROV	YES	Maintenance	Public Bidding	07/7-13/2020	8/4/2020	8/26/2020	10/7/2020	GAA 2020	4,171,475.00		4,171,475.00	Water Supply
20F00127	Cluster III A. Repair/Maintenance of DILG Building, PDEA RO V Building, Camp Simeon Ola, Legazpi City B. Repair/Maintenance of DEPED Building, DEPED RO V Canteen Building, Regional Center Site, Rawis, Legazpi City	ROV	YES	Maintenance	Public Bidding	07/23-29/2020	8/11/2020	8/25/2020	10/15/2020	GAA 2020	4,000,000.00		4,000,000.00	Building

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/ No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00128	Cluster IV A. Repair/Maintenance of DOTR Bldg. LTO Regional Office Building, Rawis, Legazpi City B. Repair/Maintenance of DOTR Bldg. LTRFB Canteen and Storage Building, Rawis, Legazpi City	ROV	YES	Maintenance	Public Bidding	08/12-18/2020	9/1/2020	09/15/2020	10/22/2020	GAA 2020	4,000,000.00		4,000,000.00	Building
20F00129	Cluster II A. Repair/Maintenance of DPWH Bldg Left Wing RES V, Administration Bldg. B. Repair/Maintenance of DPWH RO V-RD RRMT Command Center, RES Compound, Airport Site, Legazpi City	ROV	YES	Maintenance	Public Bidding	09/01-07/2020	9/22/2020	10/6/2020	11/16/2020	GAA 2020	4,000,000.00		5,500,000.00	Building
20F00130	Structural Improvement of Public Buildings & Construction of Evacuation Centers, Region V, Brgy. Gimagaan, Donsol, Sorsogon	ROV	YES	Maintenance	Public Bidding	09/10-16/2020	09/30/2020	10/14/2020	12/18/2020	GAA 2020	36,000,000.00		36,000,000.00	Building
20F00131	Structural Improvement of Public Buildings & Construction of Evacuation Centers, Region V, Brgy. Cawayan, Masbate	ROV	YES	Maintenance	Public Bidding	09/10-16/2020	09/30/2020	10/14/2020	12/9/2020	GAA 2020	36,000,000.00		36,000,000.00	Building
20F00132	Structural Improvement of Public Buildings & Construction of Evacuation Centers, Region V, Brgy. Sta. Cruz, Naga City, Camarines Sur	ROV	YES	Maintenance	Public Bidding	09/10-16/2020	09/30/2020	10/14/2020	1/13/2021	GAA 2020	36,000,000.00		36,000,000.00	Building
20F00133	Structural Improvement of Public Buildings & Construction of Evacuation Centers, Region V, Brgy. San Isidro, Sagnay, Camarines Sur	ROV	YES	Maintenance	Public Bidding	09/10-16/2020	09/30/2020	10/14/2020	12/7/2020	GAA 2020	36,000,000.00		36,000,000.00	Building
20F00134	Structural Improvement of Public Buildings & Construction of Evacuation Centers, Region V, Brgy. Mataque, Capalonga, Camarines Norte	ROV	YES	Maintenance	Public Bidding	09/10-16/2020	09/30/2020	10/14/2020	12/22/2020	GAA 2020	36,000,000.00		36,000,000.00	Building
20F00135	Structural Improvement of Public Buildings & Construction of Evacuation Centers, Region V, Brgy. Alnay, Polangui, Albay	ROV	YES	Maintenance	Public Bidding	09/10-16/2020	09/30/2020	10/14/2020	11/23/2020	GAA 2020	36,000,000.00		36,000,000.00	Building
20F00136	Cluster I-Repair/Maintenance of DPWH Various Buildings RO-V A) Quarter's & Supply Storage Bldg B) Guardhouse and DPWH-5 RDRRMT Office C) Multi-Purpose Bldg D) Main Office Bldg E) QAHD Office/Laboratory Bldg F) Supply	ROV	YES	Maintenance	Public Bidding	09/29/2020-10/05/2020	10/20/2020	11/3/2020	12/16/2020	GAA 2020	9,500,000.00		9,500,000.00	Building
20F00137	Local Program-Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Tulay ng Pangulo para sa Kaunlarang Pang Agraryo (TPKP) Project, Cluster: I-Construction of Buenavista, Sorsogon City, Sorsogon II-Construction of San Roque Bridge, Brgy. San Roque Castilla, Sorsogon, Sorsogon 1st Legislative District	ROV	YES	Planning and Design Division	Public Bidding	11/25/2020-12/01/2020	12/29/2020	1/25/2021		GAA 2020	20,867,904.85		20,867,904.85	Post qualification
20F00138	LOCAL PROGRAM-Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Tulay ng Pangulo para sa Kaunlarang Pang Agraryo (TPKP) Project, Cluster: I-Construction of Bangate Bridge, Brgy. Bangate, Barcelona, Sorsogon II-Construction of Banogao, Matnog, Sorsogon, Sorsogon 1st Legislative District	ROV	YES	Planning and Design Division	Public Bidding	11/25/2020-12/01/2020	12/6/2020	1/25/2021		GAA 2020	20,530,266.29		20,530,266.29	Bridges
20F00139	Philippine Statistics Office Building Region V (Phase II), Regional Government Center, Rawis, Legazpi City	ROV	YES	Planning and Design Division	Public Bidding	11/25/2020-12/01/2020	12/14/2020	1/25/2021		GAA 2020	20,000,000.00		20,000,000.00	Building
20F00140	Rehabilitation/Restoration of Buyuan Flood Control Dike (Downstream of Spillway), Buyuan, Legazpi City, Albay 2nd Legislative District	ROV	YES	Maintenance	Public Bidding	11/27/2020-12/03/2020	12/18/2020	12/18/2020		GAA 2020	128,850,000.00		128,850,000.00	Flood Control
20F00141	Rehabilitation/Restoration of Buyuan Flood Control Dike (Upstream of Spillway), Buyuan, Legazpi City, Albay 2nd Legislative District	ROV	YES	Maintenance	Public Bidding	11/27/2020-12/03/2020	12/18/2020	12/8/2020		GAA 2020	128,750,000.00		128,750,000.00	Flood Control
20F00142	Rehabilitation/Restoration of Waras River Flood Control Project, (Sta. Elena-Sta Lucia Section), Nabua, Camarines Sur, Camarines Sur 5th Legislative District	ROV	YES	Maintenance	Public Bidding	11/27/2020-12/03/2020	12/18/2020	1/25/2021		GAA 2020	188,880,000.00		188,880,000.00	Flood Control
20F00143	Rehabilitation/Restoration of Waras River Flood Control Project, (San Jose-San Isidro), Iriga, Camarines Sur, Camarines Sur 5th Legislative District	ROV	YES	Maintenance	Public Bidding	11/27/2020-12/03/2020	12/18/2020	1/25/2021		GAA 2020	187,829,000.00		187,829,000.00	Flood Control

**UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00144	Rehabilitation/Restoration of Waras River Flood Control Project, (San Isidro-Sagrada Section), Iriga, Camarines Sur, Camarines Sur 5th Legislative District	ROV	YES	Maintenance	Public Bidding	11/27/2020-12/03/2020	12/18/2020	1/25/2021		GAA 2020	188,070,000.00		188,070,000.00	Flood Control
20F00145	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizen, Including Gender Responsive Facilities-Region V	ROV	YES	Planning and Design Division	Public Bidding	12/8-14/2020	12/28/2020	1/26/2021		GAA 2020	29,550,000.00		29,550,000.00	Building
20F00146	Repair/Rehabilitation of Talsay River Flood Mitigation Structure (Zone IV), Libon, Albay, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	12/3-9/2020	12/29/2020	1/20/2021		GAA 2020	150,000,000.00		150,000,000.00	Flood Control
20F00147	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Building and Other Structures-School Buildings-Construction of School Building with Multi-Purpose Covered Court Phase I, Potot, Libmanan, Camarines Sur, Camarines Sur 2nd Legislative District	ROV	YES	Planning and Design Division	Public Bidding	12/8-14/2020	12/28/2020			GAA 2020	250,000,000.00		250,000,000.00	Building
20F00148	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Building and Other Structures-Capitol Building-Construction of Camarines Sur Capitol Building (Phase I), Pili, Camarines Sur, Camarines Sur 3rd Legislative District.	ROV	YES	Planning and Design Division	Public Bidding	12/8-14/2020	12/28/2020			GAA 2020	500,000,000.00		500,000,000.00	Building
20F00149	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Building and Other Structures-Multi-Purpose/Facilities-Construction of Capitol Complex Sports and Convention Center, Pili, Camarines Sur	ROV	YES	Planning and Design Division	Public Bidding	12/8-14/2020	12/28/2020			GAA 2020	250,000,000.00		250,000,000.00	Building
20F00150	Construction/Improvement/Repair of Legazpi City Coastal Road (Baybay-San Roque Section), Sta. 0+000.00-Sta.0+304.50, Legazpi City, Albay 2nd Legislative District	ROV	YES	Maintenance	Public Bidding	12/8-14/2020	12/28/2020			GAA 2020	106,000,000.00		106,000,000.00	Roads
20F00151	Construction/Improvement/Repair of Legazpi City Coastal Road (Baybay-San Roque Section), Sta. 0+000.00-Sta.0+464.50, Legazpi City, Albay 2nd Legislative District	ROV	YES	Maintenance	Public Bidding	12/8-14/2020	12/28/2020			GAA 2020	150,000,000.00		150,000,000.00	Roads
20F00152	Construction/Improvement/Rehabilitation of San Francisco River Flood Mitigation Structures (Brgy. Morera and Brgy. San Rafael), Guinobatan, Albay, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	12/8-14/2020	12/28/2020			GAA 2020	150,000,000.00		150,000,000.00	Flood Control

Prepared by:

Checked by:

Approved by:


BENJAMIN S. BUITRE, JR.
Engineer IV
Head, Procurement


HAZEL N. SALIMBAO
Chief, Maintenance Division
BAC Chairman


VIRGILIO C. EBUARTE, CESO IV
Regional Director