

ANTIQUE
DISTRICT ENGINEERING OFFICE
San Jose, Antique

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0001	Anini-y-T. Fornier Rd - K0087+157 - K0088+608, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	November 22, 2019	January 29,2020	January 30,2020	GAA 2020	23,028,000.00	460,560.00	22,567,440.00	Preventive Maintenance
20GB0003	Iloilo- Antique Rd- K0121+639 - K0124+152, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	November 22, 2019	January 29,2020	January 30,2020	GAA 2020	42,321,000.00	846,420.00	41,474,580.00	Preventive Maintenance
20GB0004	Malandog- Buhang Rd - K0093+296 - K0095+000, K0095+774 - K0095+780, Hamtic, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	November 22, 2019	January 29,2020	January 30,2020	GAA 2020	19,037,000.00	380,740.00	18,656,260.00	Preventive Maintenance
20GB0005	Odiong- Sibalom- Sn Remigio- Leon Rd- K0109+151- K0111+629, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	November 22, 2019	January 29,2020	January 30,2020	GAA 2020	27,366,000.00	547,320.00	26,818,680.00	Preventive Maintenance
20GB0006	Odiong- Sibalom- San Remigio- Leon Rd -K0122+430-K0122+461.5,K0124+670-K0124+683.5,K0124+770-K0124+797,K0126+280-K0126+289,K0126+310-K0126+314.5,K0127+520-K0127+547,K0127+585-K0127+630,K0127+720-K0127+747,K0128+090-K0128+108,K0128+110-K0128+119,K0128+400-K0128+476.5,K0128+515-K0128+528.5,K0130+150-K0130+208.5,K0130++220-K0130+269.5, K0130+(-490)-K0130+(-449.5),K0131+000-K0131+040.5,K0131+120-K0131+160.5,K0131+230-B1K0131+261.5,K0131+370-K0131+509.5,K0131+680-K0131+756.5,K0131+780-K0131+825,K0132+460-K0132+496,K0132+630-K0132+657,K0133+050-K0133+072.5,K0133+220-K0133+260.5,K0133+290-K0133+357.5, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 23, 2019	February 28,2020	March 9 ,2020	GAA 2020	50,000,000.00	1,000,000.00	49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
20GB0007	Bugo-Gen Fullon Rd - K0128+375 - K0128+510, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	February 28,2020	March 9 ,2020	GAA 2020	4,000,000.00	80,000.00	3,920,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
20GB0008	Sn Remigio- Bugo Rd - K0121+(-402) - K0121+248, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	20,000,000.00	400,000.00	19,600,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0010	Bubog Br. (B00357PN) along Iloilo- Antique Rd, Brgy. Bitadton Sur, Culasi, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	February 18,2020	February 28,2020	GAA 2020	58,000,000.00	1,160,000.00	56,840,000.00	Retrofitting/ Strengthening of Permanent Bridges
20GB0011	Nasuli Br. 1 (B00394PN) along Odiong- Sibalom- Sn Remigio - Leon Rd, Brgy. Nasuli, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	1,500,000.00	30,000.00	1,470,000.00	Retrofitting/ Strengthening of Permanent Bridges
20GB0012	Barangbang Br. (B00393PN) along Odiong- Sibalom- Sn Remigio- Leon Rd	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	1,250,000.00	25,000.00	1,225,000.00	Retrofitting/ Strengthening of Permanent Bridges
20GB0013	Hamtic Br. (B00310PN) along Iloilo- Antique Rd, Hamtic, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	23,898,000.00	477,960.00	23,420,040.00	Rehabilitation/ Major Repair of Permanent Bridges
20GB0014	Irrigation Br. (B00460PN) along Alangan- Cubay- Sibalom Rd, District I, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	3,067,000.00	61,340.00	3,005,660.00	Rehabilitation/ Major Repair of Permanent Bridges
20GB0015	Talisayan Br. (B00415PN) along Anini-y - Tobias Fornier Rd, Brgy. Talisayan, Anini-y, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	10,079,000.00	201,580.00	9,877,420.00	Rehabilitation/ Major Repair of Permanent Bridges
20GB0017	Cabilawan Br. (B00375PN) along Iloilo- Antique Rd, Pandan, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	15,000,000.00	398,000.00	14,602,000.00	Widening of Permanent Bridges
20GB0018	Nauring Br. (B00377PN) along Pandan - Libertad - Aklan Bdry Rd, Pandan, Antique	Construction Section	Yes	Competitive Bidding	November 28- December 4, 2019	December 23, 2019	January 29,2020	January 30,2020	GAA 2020	15,000,000.00	300,000.00	14,700,000.00	Widening of Permanent Bridges
20GB0038	Brgy. Lumboyan-Brgy. Mablad Road connecting to Iloilo-Antique Road and Public Market of Barbaza, in support of Abaca Industry, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	15,000,000.00	300,000.00	14,700,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0039	Brgy. San Ramon-Brgy. Latazon-Brgy. Liberato Road connecting to Iloilo-Antique Road, Public Market of Lauaan and to processing & packaging plant of muscovado sugar in support of Agribusiness Industry (Rootcrops, Peanuts, Ginger, Corn and Sugar Cane Plantation), Lauaan, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	20,000,000.00	400,000.00	19,600,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20GB0040	Brgy. Tula-Tula-Brgy. Calu-oy-Brgy. Bulalacao Circumferential Road connecting to Public Market of Sibalom in support of Agribusiness Industry (Coffee, Rootcrops, Peanuts and Ginger), Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	15,000,000.00	300,000.00	14,700,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20GB0044	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	January 29,2020	January 30,2020	GAA 2020	6,000,000.00	60,000.00	5,940,000.00	Construction of / Completion Multi-Purpose Building
20GB0045	Construction of Multi-Purpose Building, Brgy. Atabay, San Jose, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	3,000,000.00	30,000.00	2,970,000.00	Construction of / Completion Multi-Purpose Building
20GB0046	Construction of Flood Control, Barangay San Pedro, San Jose de Buenavista, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	4,500,000.00	45,000.00	4,455,000.00	Construction of Flood Control
20GB0047	Construction of Water Supply System- Level II, Brgy. Aurellana, Patnongon, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 12,2020	February 21,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0048	Construction of Water Supply System- Level II, Brgy. Bugo and Brgy. Sinundulan, San Remegio, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 12,2020	February 21,2020	GAA 2020	9,000,000.00	90,000.00	8,910,000.00	Construction of Water Supply System
20GB0049	Construction of Water Supply System- Level II, Brgy. Capoyuan, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 12,2020	February 21,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0050	Construction of Water Supply System- Level II, Brgy. Egaña, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 12,2020	February 21,2020	GAA 2020	8,000,000.00	80,000.00	7,920,000.00	Construction of Water Supply System

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0051	Construction of Water Supply System- Level II, Brgy. Guisijan, Laua-an, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 12,2020	February 21,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0052	Construction of Water Supply System- Level II, Brgy. Harigue, Caluya, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 27, 2019	January 29,2020	January 30,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0053	Construction of Water Supply System- Level II, Brgy. Ilaya, Bugasong, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 12,2020	February 21,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0054	Construction of Water Supply System- Level II, Brgy. Pandanan, Valderrama, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 26, 2020	February 28,2020	GAA 2020	8,000,000.00	80,000.00	7,920,000.00	Construction of Water Supply System
20GB055	Construction of Water Supply System- Level II, Brgy. Patria, Pandan, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 21 ,2020	February 27,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0056	Iloilo- Antique Rd, K0072+1135 - K0073+500	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 6, 2019	February 28,2020	March 9 ,2020	GAA 2020	25,000,000.00	2,264,000.00	22,736,000.00	Road Widening
20GB0057	Iloilo- Antique Rd- K0074+607 - K0074+783, K0076+058 - K0076+133, K0076+766 - K0076+965	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 23, 2019	February 28,2020	March 9 ,2020	GAA 2020	47,760,000.00	955,200.00	46,804,800.00	Rehabilitation/ Reconstruction of Roads with slips, slope collapse and landslide
20GB0058	Nauling Br (B00376PN) along Iloilo- Antique Rd	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 23, 2019	February 28,2020	March 9 ,2020	GAA 2020	12,120,000.00	242,400.00	11,877,600.00	Widening of Permanent Bridge
20GB0059	Access Road leading to San Jose Port and Beaches & Sunset Viewing, San Jose Boulevard/ Esplanade (Hotels, Inns and Beach Resorts), San Jose, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 6, 2019	February 28,2020	March 9 ,2020	GAA 2020	50,000,000.00	1,000,000.00	49,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0060	Construction of Water Supply System-Level II, Brgy. San Roque, Anini y, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	February 28,2020	March 9 ,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0061	Construction of Water Supply System-Level II, Brgy. Masayo, Tobias Fornier, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	February 28,2020	March 9 ,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0062	Construction of Water Supply System-Level II, Brgy. Guintas, Hamtic, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	January 27, 2020	February 18,2020	February 28,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0063	Construction of Water Supply System-Level II, Brgy.Funda-Dalipe, San Jose, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	January 27, 2020	February 18,2020	February 28,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0064	Construction/completion of Performing Arts Center at Antique National School, San Jose, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	February 28,2020	March 9 ,2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction/completion of Performing Arts
20GB0070	Construction/ Rehabilitation / Repair of Romulo J. Alpas Memorial Complex, NAVS, Brgy. Centro Norte, Culasi, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	5,000,000.00	50,000.00	4,950,000.00	Construction/Rehabilitati on of Memorial Complex
20GB0071	Construction / Completion of MPB (Public Market), Brgy. 5, San Jose, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	10,000,000.00	100,000.00	9,900,000.00	Construction/Completion of Public Market
20GB0072	Construction of Bank Protection and Waterways Enhancement at Cangaranan River, Bugasong-Valderama Road,Brgy. Igbalangao, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 17-23, 2020	February 5, 2020	February 24,2020	March 4, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction of Bank Protection and Waterways Enhancement
20GB0073	Construction of Riprap and Line Canal, Tuburan, Villasiga, Igsoro, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	15,000,000.00	150,000.00	14,850,000.00	Construction of Riprap and Line Canal
20GB0074	Road Widening-Iloilo- Antique Road K0202+000-K0203+407,K0204+200-K0205+542, Sebaste, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	100,000,000.00	6,346,000.00	93,654,000.00	Widening of Road
20GB0075	Road Widening -Iloilo- Antique Road K0205+949-K0206+795,K0207+238-K0208+867, Sebaste, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	100,000,000.00	7,138,000.00	92,862,000.00	Widening of Road

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0076	Construction/Concreting of Pangalcagan -Sitio Wayang Road, Barangay Pangalcagan, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	40,000,000.00	400,000.00	39,600,000.00	Construction/Concreting of Road
20GB0077	Construction/ Opening of Santiago-Sitio Sadsadan-Maybunga Road Phase 3, Laua-an, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction/Opening of Road
20GB0078	Construction/ Opening of Tagudtud- Maray-Tono-an Road Phase 4, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction/Opening of Road
20GB0079	Construction of Cairawan Storm Surge Protection and Coastal Road, Laua-an, Antique	Construction Section	No	Competitive Bidding	January 17-23, 2020	February 5, 2020	February 24,2020	March 4, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction of Storm Surge Protection and Coastal Road,
20GB0080	Construction of Brgy. San Antonio Storm Surge Protection and Coastal Road, Barbaza, Antique	Construction Section	No	Competitive Bidding	January 17-23, 2020	February 5, 2020	February 24,2020	March 4, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction of Storm Surge Protection and Coastal Road,
20GB0081	Concreting of Local Road from Purok 2 going to Purok 4 of Brgy. Martinez, Tibiao, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	5,000,000.00	50,000.00	4,950,000.00	Concreting of Local Road
20GB0082	Construction/ Concreting of Pangalcagan-Wayang Road, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	20,000,000.00	200,000.00	19,800,000.00	Construction/ Concreting of Road
20GB0083	Construction/ Concreting of Pangalcagan-Babangan Road, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	15,000,000.00	150,000.00	14,850,000.00	Construction/ Concreting of Road
20GB0084	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Milagrosa, Anini-y, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0085	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Casay Viejo, Anini-y, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0086	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Nasuli- C, Anini-y, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0087	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Lindero, Tobias Fornier, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0088	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Danawan, Tobias Fornier, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0089	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Manaling, Tobias Fornier, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0090	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Igbical, Hamtic, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0091	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Caridad, Hamtic, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0092	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Calala, Hamtic, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0093	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Mablad, Barbaza, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0094	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Bahuyan, Barbaza, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0095	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Tomao, Culasi, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0096	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Lindero, Laua-an, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0097	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Bagongbayan, Laua-an, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0098	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Cananghan, Valderrama, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0099	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Cansilayan, Valderrama, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0100	Construction/ Rehabilitation of Water Supply System-Level II, Maramig, Libertad, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0101	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Luhod- Bayang, Pandan, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0102	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Fragante, Pandan, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0103	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Talisay, Pandan, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0104	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Imba, Caluya, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0105	Bugo-Gen Fullon Rd - K0128+686.50 - K0128+821.50, San Remigio, Antique	Construction Section	No	Competitive Bidding	January 31-February 6,2020	February 21, 2020	February 28, 2020	March 6, 2020	GAA 2020	4,000,000.00	80,000.00	3,920,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
19GB0276	Rehabilitation of Bugasong-Valderrama Road K0146+900 - K0146+950, Buluangan, Valderrama, Antique	Maintenance Section	No	Competitive Bidding	January 31-February 6,2020	February 21, 2020	February 28, 2020	March 6, 2020	01101101 Regular Agency Fund-General Fund-New General Appropriations -Specific Budgets of Natl Govt. Agency	6,130,000.00	214,550.00	5,915,450.00	Rehabilitation of National Road damaged by Tropical Depression Jenny
20GB0107	Repair/ Maintenance of Pavement along Iloilo- Antique Road K0080+100-K0080+291; K0080+505-K0080+832.5; K0135+179-K0135+373, Hamtic & Bugasong, Antique	Maintenance Section	No	Competitive Bidding	February 13,2020-February 19,2020	March 5,2020	March 27,2020	April 6,2020	C.Y 2020-GAA Routine Maintenance Fund	10,900,000.00		10,900,000.00	Rehabilitation of National Road damaged by Tropical Depression Jenny
20GB0108	Construction/ Opening of Tagudtud- Maray-Tono-an Road Phase 5, Bugasong, Antique	Construction Section	No	Competitive Bidding	March 4-23,2020	March 23, 2020	March 30, 2020	April 9,2020	GAA 2020	100,000,000.00	1,000,000.00	99,000,000.00	Construction/ Opening Of Road
20GB0109	Construction/ Opening of Brgy. Bongbongan- Brgy. Lactudan-Brgy. Jinalinan Road, Laua-an, Antique	Construction Section	No	Competitive Bidding	March 4-23,2020	March 23,2020	March 30, 2020	April 9,2020	GAA 2020	70,000,000.00	700,000.00	69,300,000.00	Construction/ Opening Of Road
20GB0110	Construction/ Opening of Brgy. Poblacion- Brgy. Magyapo Brgy. Jinalinan Road, Laua-an, Antique	Construction Section	No	Competitive Bidding	March 4-23,2020	March 23, 2020	March 30, 2020	April 9,2020	GAA 2020	70,000,000.00	700,000.00	69,300,000.00	Construction/ Opening Of Road
20GB0111	Construction of Flood Control Structures at Paliwan River, Brgy. Paliwan, Bugasong, Antique	Construction Section	No	Competitive Bidding	March 4-23,2020	March 23, 2020	March 30, 2020	April 9,2020	GAA 2020	99,000,000.00	990,000.00	98,010,000.00	Construction of Flood Control Structures /Revetment
20GB0112	Construction of Flood Control Structures at Cairawan River, Brgy. Lindero, Laua-an, Antique	Construction Section	No	Competitive Bidding	March 4-23,2020	March 23, 2020	March 30, 2020	April 9,2020	GAA 2020	99,000,000.00	990,000.00	98,010,000.00	Construction of Flood Control Structures /Revetment

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0113	Construction/Rehabilitation of Water Supply/ Rain Water Collector in Public Facilities in Region VI, Antique	Construction Section	No	Competitive Bidding	April 15- May 4, 2020	May 4, 2020	May 11, 2020	May 20, 2020	01101101 - Regular Agency Fund-General Fund - New GAA - Specific Budgets of National Government Agencies	4,235,000.00	148,225.00	4,086,775.00	Construction/Rehabilitati on of Water Supply/ Rain Water Collector
19GB0277	Expansion of Barbaza Public Market, Brgy. Poblacion, Barbaza, Antique	Construction Section	No	Competitive Bidding	April 15- May 4, 2020	May 4, 2020	May 11, 2020	May 20, 2020	01102101- Regular Agency Fund - General Fund - Continuing Appropriations	15,000,000.00	75,000.00	14,925,000.00	Expansion of Barbaza public Market
20GB0114	Repair/Maintenance of Flood Control and Drainage Structures along Initan Bridge, Brgy. Nagdayao, Sibalon, Antique	Maintenance Section	No	Competitive Bidding	May 6-25, 2020	May 25, 2020	June 3, 2020	June 13, 2020	01101101 - Regular Agency Fund-General Fund - New General Appropriations - Specific Budgets of National Government Agency	6,500,000.00	-	6,500,000.00	Repair/ Maintenance of Flood Control and Drainage Structures
20GB0115	Repair/Maintenance of DILG Building PNP Woven Mobile Force Barracks, Bugante Pt., San Jose, Antique	Maintenance Section	No	Competitive Bidding	May 6-25, 2020	May 25, 2020	June 3, 2020	June 13, 2020	01101101- Regular Agency Fund - General Fund FY 2020 RA 11465 Regular 2020 Current	2,000,000.00	-	2,000,000.00	Repair/ Maintenance of DILG Building
20GB0116	Repair/Maintenance of DND Building Ready Reserve Battalion Building, Camp. Gen. Leandro Fullon, San Jose, Antique	Maintenance Section	No	Competitive Bidding	May 6-25, 2020	May 25, 2020	June 3, 2020	June 11, 2020	01101101 - Regular Agency Fund-General Fund - New General Appropriations - Specific Budgets of National Government Agency	1,500,000.00	-	1,500,000.00	Repair/ Maintenance of DND Building

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0117	Repair/Maintenance of DPWH Buildings Quality Assurance Building Antique District Engineering Office, San Jose,Antique	Maintenance Section	No	Competitive Bidding	May 13-June 1, 2020	June 1, 2020	June 10, 2020	June 19,2020	01101101 - Regular Agency Fund-General Fund - New General Appropriations - Specific Budgets of National Government Agency	1,000,000.00		1,000,000.00	Repair/ Maintenance of DPWH Buildings
20GB0118	Repair/Maintenance of DND Building Commanding Officers & Visitors Quarter, Camp Gen. Leandro Fullon, San Jose, Antique	Maintenance Section	No	Competitive Bidding	May 13-June 1, 2020	June 1, 2020	June 10, 2020	June 19,2020	01101101 - Regular Agency Fund-General Fund - New General Appropriations - Specific Budgets of National Government Agency	1,500,000.00		1,500,000.00	Repair/ Maintenance of DND Building
20GB0119	Repair/Maintenance of DPWH Buildings Planning & Design Building Antique District Engineering Office, San Jose, Antique	Maintenance Section	No	Competitive Bidding	May 13-June 1, 2020	June 1, 2020	June 10, 2020	June 19,2020	01101101 - Regular Agency Fund-General Fund - New General Appropriations - Specific Budgets of National Government Agency	3,000,000.00		3,000,000.00	Repair/Maintenance of DPWH Buildings
20GB0120	Repair/Maintenance of Road Safety Devices along Pandan-Libertad-Aklan Bdry. Road, Pandan & Libertad, Antique	Maintenance Section	No	Competitive Bidding	May 13-June 1, 2020	June 1, 2020	June 10, 2020	June 19,2020	GAA-2020 Routine Maintenance Fund	2,080,994.00		2,080,994.00	Repair/ Maintenance of Road
20GB0121	Repair and Maintenance of Road Safety Facilities, Aniniy, T. Fornier, Hamtic, Sibalom, San Remigio, Bugasong, Valderrama, Laua-an & Barbaza, Antique	Maintenance Section	No	Competitive Bidding	June 4,2020- June 10,2020	June 23,2020	June 30,2020	July 9, 2020	01101101- Regular Agency Fund - General Fund - New General Appropriation-Specific Budgets of National Government Agencies	8,643,000.00		8,643,000.00	Repair/ Maintenance of Road

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0123	Concreting of Brgy. Maybunga FMR, Brgy. Maybunga, Laua-an, Antique	Construction Section	Yes	Competitive Bidding	June 4,2020- June 10,2020	June 23,2020	June 30,2020	July 9, 2020	DA FMR FY 2020	25,000,000.00	125,000.00	24,875,000.00	Construction/Opening of Road
20GB0124	Construction of 1 Storey Two (2) Classroom School Building at Alberto Siasat ES (Casalngan ES), Hamtic, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CY 2020 BEFF	5,142,631.97	12,824.52	5,129,807.45	Construction of 1 Storey Two (2) Classroom School Building
20GB0125	Construction of 1 Storey Three (3) Classroom School Building at Capnayan PS, Laua-an, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CY 2020 BEFF	7,235,007.27	18,042.41	7,216,964.86	Construction of 1 Storey Three (3) Classroom School Building
20GB0126	Construction of 1 Storey Two (2) Classroom School Building at Maybunga PS, Laua-an, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CY 2020 BEFF	5,394,516.39	13,452.66	5,381,063.73	Construction of 1 Storey Two (2) Classroom School Building
20GB0127	Construction of 1 Storey Two (2) Classroom School Building at Cabunga-an ES, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CY 2020 BEFF	5,394,516.39	13,452.66	5,381,063.73	Construction of 1 Storey Two (2) Classroom School Building

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0128	Construction of 2 Units 1 Storey Two (2) Classroom School Building at Apong Elementary School, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CY 2020 BEFF	10,119,020.21	25,234.46	10,093,785.75	Construction of 2 Units 1 Storey Two (2) Classroom School Building
20GB0129	Construction of 1 Storey Two (2) Classroom School Building at Tigbaboy PS, Tibiao, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CY 2020 BEFF	5,092,255.08	12,698.89	5,079,556.19	Construction of 1 Storey Two (2) Classroom School Building
20GB0130	Construction of 2 Units 1 Storey Two (2) Classroom School Building at Lawigan ES, Tobias Fornier (DAO), Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CY 2020 BEFF	10,018,266.45	24,983.21	9,993,283.24	Construction of 2 Units 1 Storey Two (2) Classroom School Building
20GB0131	Construction of 4 Storey Twenty (20) Classroom School Building at Belison NHS, Belison, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CY 2020 BEFF	46,948,270.70	117,077.98	46,831,192.72	Construction of 4 Storey Twenty (20) Classroom School Building
20GB0132	Construction of 3 Storey Nine (9) Classroom School Building at Igburi National High School, Patnongon, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CY 2020 BEFF	24,436,050.34	60,937.78	24,375,112.56	Construction of 3 Storey Nine (9) Classroom School Building

Final Annual Procurement Plan for Civil Works FY 2020
Updated as of June 30, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EA0	CO	
20GB0133	Construction of 2 Units Unique Workshop (9x22.5m) Building at Gen. Leandro Fullon NS, Hamtic, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CV 2020 BEFF	10,431,120.87	26,012.77	10,405,108.10	Construction of 2 Units Unique Workshop (9x22.5m) Building
20GB0134	Construction of 4 Units 1 Storey Three (3) Classroom School Building at Kawit Integrated School, Culasi, Antique	Construction Section	Yes	Competitive Bidding	June 29,2020- July 5,2020	July 20,2020	July 29, 2020	August 7, 2020	CV 2020 BEFF	28,441,297.92	70,925.93	28,370,371.99	Construction of 4 Units 1 Storey Three (3) Classroom School Building
20GB0135	Construction of 4 storey twenty (20) Classroom School Building at Barasanan National High School, Tobias Fornier (Dao), Antique	Construction Section	Yes	Competitive Bidding	July 08,2020-July 14,2020	July 27,2020	August 5,2020	August 14,2020	CV 2020 BEFF	46,948,270.70	117,077.98	46,831,192.72	Construction of 4 storey twenty (20) Classroom School Building
20GB0136	Access Road leading to San Jose Port and Beaches & Sunset Viewing, San Jose Boulevard/ Esplanade (Hotels, Inns and Beach Resorts), San Jose, Antique	Construction Section	No	Competitive Bidding	July 08,2020-July 14,2020	July 27,2020	August 5,2020	August 14,2020	GMA 2020	40,000,000.00	800,000.00	39,200,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X									2,156,516,218.29	38,480,016.25	2,118,036,202.04	

Prepared by:

THELMA A. ESCANILLAS
Head, BAC - Secretariat

Recommending Approval:

JERRY O. SENIEL, DPA
BAC Chairperson

Approved by:

JOSÉ LUIS A. ANTONIO
OIC, District Engineer

Department of Public Works and Highways (DPWH)

**ANTIQUE
DISTRICT ENGINEERING OFFICE
San Jose, Antique
ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
1	Diesel Fuel	Maintenance Section	No	Public Bidding	February 14-20, 2020	March 5, 2020	March 20, 2020	March 28, 2020	GAA -2020 Routine Maint. Fund	4,177,181.91	-	4,177,181.91	
2	Premium Gasoline	Maintenance Section	No	Public Bidding	February 14-20, 2020	March 5, 2020	March 20, 2020	March 28, 2020	GAA -2020 Routine Maint. Fund	1,680,492.00	-	1,680,492.00	
3	Diesel	Planning and Design Section	No	Public Bidding	February 14-20, 2020	March 5, 2020	March 20, 2020	March 28, 2020	PDE	601,700.00		601,700.00	
4	Premium Gasoline	Planning and Design Section	No	Public Bidding	February 14-20, 2020	March 5, 2020	March 20, 2020	March 28, 2020	PDE	1,531,200.00		1,531,200.00	
5	Aggregate Base Course Uncrushed Grading "A"	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund (Fund 101)	900,611.20		900,611.20	
6	One (1) Bagger Concrete Mixer with Engine	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	56,584.00		56,584.00	
7	3" Self Priming Water Pump with engine (gasoline) & with 20 m hose with complete fittings	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	17,391.00		17,391.00	
8	3" dia. Hose (100 m/roll)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	11,548.00		11,548.00	
9	Concrete Vibrator 6.5Hp with vibrator hose	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	12,703.00		12,703.00	
10	Chain Saw Blade 36" (404 pitch)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	11,952.00		11,952.00	
11	Chain Saw Blade 20" (325 pitch)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	12,996.00		12,996.00	

ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
12	Chain Saw Guide Bar 36"	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	13,512.00		13,512.00	
13	Chain Saw Guide bar 20"	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	10,461.00		10,461.00	
14	Chain Block 3T	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	4,504.00		4,504.00	
15	Portable Welding Machine 300 amperes	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	14,320.00		14,320.00	
16	Round Pile	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	5,824.00		5,824.00	
17	Wheel Meter (Single Wheel)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	26,593.00		26,593.00	
18	Marine plywood 1/2" x 4' x 8'	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	60,620.00		60,620.00	
19	Demolition Hammer	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	22,030.00		22,030.00	
20	Sander (angle grinder)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	8,426.00		8,426.00	
21	Hard Hat (Blue w/ DPWH Logo in Front, Meet ANSI Z89.1 Type 1 Class E w/ 4 point polyethylene suspension & 4 point web suspension, EN 397.2012, Fit size - 55-62 cm)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	190,200.00		190,200.00	
22	Reflectorized Vest (Color - Orange w/ yellow reflective tape, 100% polyester and with DPWH Logo @ the upper left side & DPWH at the back)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	161,100.00		161,100.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
23	Safety Gloves	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	25,950.00		25,950.00	
24	Neon orange & Dark Blue Longsleeve shirt & Cap (Longsleeve will be printed w/ DPWH Logo @ the upper left side and DPWH-Maintenance @ the back, Cap will be printed w/ DPWH)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	176,700.00		176,700.00	
25	Chain Saw (105.7 cm3, 4.8 kW/6.5hp, 10.8 kg; Bar length - 90 cm/ 36 inches)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	225,183.00		225,183.00	
26	Desktop Computer (for Administrative/Application Use)	Various Section of Antique District Engineering Office	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	EAO	515,000.00		515,000.00	
27	Laser Printer (Multifunction A4) Copier/MFP Laser	Various Section of Antique District Engineering Office	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	EAO	160,000.00		160,000.00	
28	Laptop (for Administrative Use)	Various Section of Antique District Engineering Office	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	EAO	170,000.00		170,000.00	
29	UPS	Various Section of Antique District Engineering Office	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	EAO	18,000.00		18,000.00	
30	Thermoplastic Road Marking Powder, (ISO 9001 certified and meltable bag (white) 25 kgs/bag)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	1,026,458.00		1,026,458.00	
31	Drop on Glass Beads for Road Marking (25kgs/bag)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	151,929.00		151,929.00	
32	Primer Thermoplastic Sealer (16ltr/pail)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	84,084.00		84,084.00	
33	LPG (50 kg) (6 tank)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	31,200.00		31,200.00	
34	LPG (11 kg) (12 tank)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund	13,728.00		13,728.00	
35	Asphalt Cement Penetration Grade 60-70	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund (Fund 101)	1,536,700.00		1,536,700.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
36	Asphalt Emulsified Cationic SS-1h	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund (Fund 101)	346,500.00		346,500.00	
37	Fine Aggregate	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund (Fund 101)	46,758.46		46,758.46	
38	Uncrushed Aggregate Grading A (3/4"Ø)	Maintenance Section	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 6, 2020	April 15, 2020	GAA -2020 Routine Maint. Fund (Fund 101)	16,170.00		16,170.00	
39	Thermal Scanner	Administrative Section	No	Shopping	March 10 -16, 2020	March 17, 2020	March 20, 2020	March 21, 2020	EAO	6,300.00		6,300.00	
40	Alcohol 500 ml	Administrative Section	No	Shopping	March 10 -16, 2020	March 17, 2020	March 20, 2020	March 21, 2020	EAO	27,000.00		27,000.00	
41	Hand Sanitaizer 500 ml	Administrative Section	No	Shopping	March 10 -16, 2020	March 17, 2020	March 20, 2020	March 21, 2020	EAO	14,500.00		14,500.00	
42	Disinfectant Solutions 1000 ml	Administrative Section	No	Shopping	March 10 -16, 2020	March 17, 2020	March 20, 2020	March 21, 2020	EAO	25,200.00		25,200.00	
43	Face Mask 50 pcs/box	Administrative Section	No	Shopping	March 10 -16, 2020	March 17, 2020	March 20, 2020	March 21, 2020	EAO	9,000.00		9,000.00	
44	Cotton 150grams	Administrative Section	No	Shopping	March 10 -16, 2020	March 17, 2020	March 20, 2020	March 21, 2020	EAO	28,600.00		28,600.00	
45	Rack end ball assbly. (LH & RH) complete mechanism	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	13,283.00		13,283.00	
46	Tie Rod end	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,956.00		2,956.00	
47	Brake pad D-Max	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	5,776.00		5,776.00	
48	Air cleaner D-Max	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,733.00		1,733.00	
49	Battery 12V 11 plates heavy duty	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	10,005.00		10,005.00	
50	Engine oil SAE 5W-40 heavy duty	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	43,880.00		43,880.00	
51	Brake Fluid (Special)	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	8,025.00		8,025.00	
52	Gear oil SAE (Special)	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	6,240.00		6,240.00	
53	Automatic Transmission fluid (special)	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	6,750.00		6,750.00	
54	Water Coolant (Special)	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,770.00		4,770.00	
55	Grease (Special)	Office of the District Engineer	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	6,010.00		6,010.00	
56	Ballpen - Black (50/box)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	8,550.00		8,550.00	

ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
57	Ballpen - Blue (50/box)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	6,650.00		6,650.00	
58	Ballpen - Retractable (black) 12 pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	5,950.00		5,950.00	
59	Ballpen - Retractable (blue) 12 pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,250.00		4,250.00	
60	Ballpen - Retractable (red) 12 pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,550.00		2,550.00	
61	Ballpen - BP1 Retractable, 0.3mm (Blue)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,700.00		1,700.00	
62	Ballpen - BP1 Retractable, 0.3mm (Black)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,700.00		1,700.00	
63	Bond Paper, A4 (sub. 20)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	21,560.00		21,560.00	
64	Bond Paper, legal (sub. 20)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,995.00		1,995.00	
65	Bond Paper, long (sub. 20)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	13,160.00		13,160.00	
66	Bond Paper, A3 (sub. 20)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	15,000.00		15,000.00	
67	Bond Paper, short (sub. 20)/reams	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	7,290.00		7,290.00	
68	Bond Paper, long (sub. 16)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,400.00		1,400.00	
69	Brown Envelop Long / pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,400.00		2,400.00	
70	Brown Envelop Short / pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,275.00		1,275.00	
71	Calculator, Scientific	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,300.00		3,300.00	
72	Calculator, 12 digits (big)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	12,500.00		12,500.00	
73	Certification Holder 8.5"x11"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,375.00		1,375.00	
74	Correction Tape, / pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	5,170.00		5,170.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
75	Correction Pen, 10ml. / pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,440.00		4,440.00	
76	Cork Board (60x*80cm)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,280.00		2,280.00	
77	Cork Board (2 ft x 3 ft)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	780.00		780.00	
78	Cork Board (60 x 120 cm)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,520.00		1,520.00	
79	Cutter (big), Heavy Duty	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,176.00		1,176.00	
80	Cutter blade (big) (10 pcs/tube)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	675.00		675.00	
81	Dater Small	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	910.00		910.00	
82	Door mat - cloth	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,550.00		1,550.00	
83	Door mat - rubber	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,180.00		4,180.00	
84	Dust Pan	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,860.00		2,860.00	
85	Duct Tape 2"/ rolls	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	5,600.00		5,600.00	
86	DVD+RW (4 x 120mm/4.7GB) w/case	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	6,475.00		6,475.00	
87	Disinfectant Spray (550 gms.0 aerosol type	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,360.00		3,360.00	
88	Engineers Field Book	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,900.00		4,900.00	
89	Electrical Tape	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	455.00		455.00	
90	Wxpanded Envelope long	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,074.00		2,074.00	
91	Expanded Folder	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	800.00		800.00	
92	Feather Duster	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	720.00		720.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
93	First Aid Kit	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,500.00		2,500.00	
94	Filling Folder with DPWH Logo	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	127,400.00		127,400.00	
95	Filling Folder with DPWH Logo, 1"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	37,170.00		37,170.00	
96	Filling Box with DPWH Logo	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	14,300.00		14,300.00	
97	Finger Tip Moistener	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	780.00		780.00	
98	Folder White (long)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,000.00		4,000.00	
99	Folder White (short)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,400.00		1,400.00	
100	Folder long Plasteic (Assorted Color)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	750.00		750.00	
101	Folder long Plastic (blue)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	290.00		290.00	
102	Folder long Plastic (white)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	725.00		725.00	
103	Floor Mop	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,800.00		4,800.00	
104	Flashlight Big, heavy duty	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	5,400.00		5,400.00	
105	Garbase Bag, Black (extra large) / pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,700.00		2,700.00	
106	Garbase Bag, Black (large) / pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,200.00		4,200.00	
107	Garbase Bag, Black (big) / pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	17,010.00		17,010.00	
108	Garbase Bag, small (rolls)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,260.00		1,260.00	
109	Glue (big)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,145.00		3,145.00	
110	Glue Stick Small	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	450.00		450.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
111	Highlighter Pen (asstd.)/pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,496.00		2,496.00	
112	Isoprophyl Alcohol 70% scented, 500ml.	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	7,965.00		7,965.00	
113	Illustration Board (2ft x 3ft)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	350.00		350.00	
114	Laboratory Apron	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,400.00		2,400.00	
115	Laminating Machine	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	7,260.00		7,260.00	
116	Laminating Film	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,300.00		3,300.00	
117	Logbook, 150 pages	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	9,435.00		9,435.00	
118	Logbook, 150 pages Clothbound	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	850.00		850.00	
119	Logbook, 300 pages	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,568.00		1,568.00	
120	Logbook, 300 pages Clothbound	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,200.00		1,200.00	
121	Logbook, 500 pages	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	72,900.00		72,900.00	
122	Logbook, 500 pages Clothbound	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,600.00		1,600.00	
123	Masking tape, 2"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,560.00		1,560.00	
124	Masking tape 1/2"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	770.00		770.00	
125	Masking tape, 1"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,040.00		1,040.00	
126	Mailing Envelope (long) - White / pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,002.50		2,002.50	
127	Mailing Envelope (short) - White / pcs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	450.00		450.00	
128	Memo pad 4"x4"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,978.00		3,978.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
129	Measuring Tape (100 meters)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	5,960.00		5,960.00	
130	Mechanical Pencil 0.5	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,360.00		1,360.00	
131	Mechanical Pencil Lead 0.5	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	320.00		320.00	
132	Monoblock Chair	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	12,960.00		12,960.00	
133	Magnifying glass	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	450.00		450.00	
134	Microfiber Cleaning Cloth/3/packs	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,950.00		1,950.00	
135	Numbering Stamp, 8 digit, medium	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	840.00		840.00	
136	Office Cabinet	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	24,880.00		24,880.00	
137	Office Table, Gray	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	52,500.00		52,500.00	
138	Paper Fastner (Plastic coated w/ steel)/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,040.00		2,040.00	
139	Paper Clips (Plastic Coated) big/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,710.00		1,710.00	
140	Paper Clips (Plastic Coated) small/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	152.00		152.00	
141	Paper Clamp, 3"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,528.00		3,528.00	
142	Paper Clamp, small 1.5"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,444.00		3,444.00	
143	Paper Trimmer/Cutting Machine	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	5,000.00		5,000.00	
144	Packing Tape 2" (2m wide x 1" thick)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,036.00		3,036.00	
145	Padlock with chain	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	560.00		560.00	
146	Portfolio	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	900.00		900.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
147	Paint Brush, 1"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	224.00		224.00	
148	Paint Brush, 1.5"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	336.00		336.00	
149	Pencil, #2 / box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,420.00		3,420.00	
150	Pencil Sharpener (table mount) / nos	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,850.00		3,850.00	
151	Pencil Eraser / pc	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,010.00		3,010.00	
152	Pentel pen, (blue) fine	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	9,800.00		9,800.00	
153	Pentel pen, (black) fine	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	10,780.00		10,780.00	
154	Pentel pen, (red) fine	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,900.00		4,900.00	
155	Photopaper	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,550.00		2,550.00	
156	Pail	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,750.00		1,750.00	
157	Plastic Paper Fastener (long)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,980.00		1,980.00	
158	Plastic Paper Fastener (short)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,520.00		1,520.00	
159	Puncher (heavy duty) / nos	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,720.00		2,720.00	
160	Push Pin	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	105.00		105.00	
161	Reflectorized Vest w/ DPWH Logo	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	8,320.00		8,320.00	
162	Rubber band, Big / box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	6,090.00		6,090.00	
163	Ruler, Aluminum 18"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	845.00		845.00	
164	Ruler, 12"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,350.00		1,350.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
165	Safety Gloves	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,160.00		2,160.00	
166	Record Book - Numbered Pages (150 pages)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,900.00		4,900.00	
167	Record Book - Numbered Pages (300 pages)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	5,500.00		5,500.00	
168	Record Book - Numbered Pages (500 pages)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	6,500.00		6,500.00	
169	Raincoat (large)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,560.00		3,560.00	
170	Sign Pen 0.2mm (black) /box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,660.00		3,660.00	
171	Sign Pen 0.2mm (blue) /box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,660.00		3,660.00	
172	Sign Pen 0.4 (black) 12 pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	6,100.00		6,100.00	
173	Sign Pen 0.4 (blue) 12 pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,660.00		3,660.00	
174	Sign Pen 0.4 (red) 12 pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,440.00		2,440.00	
175	Sign Pen 0.5 (blue) 12pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,060.00		3,060.00	
176	Sign Pen 0.5 (black) 12pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	10,200.00		10,200.00	
177	Sign Pen 0.5 (red) 12pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,040.00		2,040.00	
178	Scissors, heavy duty / nos.	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,700.00		1,700.00	
179	Scotch Tape, 2" /rolls	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,760.00		3,760.00	
180	Scotch Tape, 1" /rolls	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,075.00		3,075.00	
181	Staple Wire #35 /boxes	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,055.00		3,055.00	
182	Staple Wire #10 /boxes	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	240.00		240.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
183	Staple Wire Puller (Plier Type)/nos	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,568.00		1,568.00	
184	Stapler, Big (Heavy Duty) / nos	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	7,900.00		7,900.00	
185	Stapler, small #10	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	480.00		480.00	
186	Spray Paint (red)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	780.00		780.00	
187	Stamping Pad / nos	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,450.00		1,450.00	
188	Stamping Pad Ink (blue) / bottles	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,200.00		3,200.00	
189	Stamping Pad Ink (Black) / bottles	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	480.00		480.00	
190	Soft broom	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	480.00		480.00	
191	Special Paper Pale Cream 8.5 x 11	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	510.00		510.00	
192	Special Paper Pale Cream Board, legal	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	240.00		240.00	
193	Steel cabinet w/ Safety Vault, Gray	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	12,500.00		12,500.00	
194	Steel Rack	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	139,500.00		139,500.00	
195	Steel Cabinet	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	9,500.00		9,500.00	
196	Sticky note / pads (2" x 3")	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,940.00		2,940.00	
197	Sticky note / pads (3" x 5")	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,870.00		1,870.00	
198	Sticky note / pads (4" x 4")	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	750.00		750.00	
199	Sticky note 1.5" x 2"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	975.00		975.00	
200	Sticky note 4" x 3"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,144.00		1,144.00	

ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
201	Sticky note 0.5" x 2"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,144.00		1,144.00	
202	Sticky note 1" x 2"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,224.00		1,224.00	
203	Sticker Paper	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	8,268.00		8,268.00	
204	Staff Swivel Chair	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	18,600.00		18,600.00	
205	Scouring Powder, Cleaser (350g)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	480.00		480.00	
206	Scouring Pad	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,340.00		2,340.00	
207	Tally Counter	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	300.00		300.00	
208	Tape Dispenser 1"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,200.00		1,200.00	
209	Television set, 32 "	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	62,499.00		62,499.00	
210	Toilet Bowl Cleaner 1000ml/bottles	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	7,140.00		7,140.00	
211	Toilet Tissue Paper (2-ply-150 pulls)/rolls	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,928.00		4,928.00	
212	Toilet Bowl Brush	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	340.00		340.00	
213	Toilet Bowl Rubbebr Pump	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	196.00		196.00	
214	Thumb Tacks	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	95.00		95.00	
215	50 meters long tape	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,360.00		1,360.00	
216	USB 16GB	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	11,760.00		11,760.00	
217	USB 32 GB	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	13,260.00		13,260.00	
218	USB 64 GB	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	26,000.00		26,000.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
219	USB Adapter, 300Mbps, USB 2.0	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	13,300.00		13,300.00	
220	#14 W Wire	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,500.00		2,500.00	
221	3.5mm² THHN Wire	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,500.00		3,500.00	
222	Convenience Outlet Flush Type	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,000.00		3,000.00	
223	Receptacle "Ø"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	800.00		800.00	
224	PVC Moulding 3/4"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,000.00		1,000.00	
225	Switch Box PVC 2" x 4"	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,000.00		1,000.00	
226	60 Amp. Circuit Breaker Bolt-On	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,100.00		2,100.00	
227	100 Amp. Circuit Breaker Bolt-On	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,600.00		2,600.00	
228	20 Amp. Circuit Breaker Bolt-On	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,000.00		2,000.00	
229	Clamp Meter Tester (High Quality)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,500.00		4,500.00	
230	16" Pipe Wrench	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	4,000.00		4,000.00	
231	Faucet (Stainless)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,500.00		3,500.00	
232	Door Knob (Heavy Duty)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,400.00		2,400.00	
233	Holster (Tools Helper)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,000.00		1,000.00	
234	WhiteBoard 4ft x 8 ft	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	7,626.00		7,626.00	
235	White board marker	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	680.00		680.00	
236	White board 60 cm x 90 cm	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,500.00		3,500.00	

ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
237	Worx Paper (long)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,600.00		3,600.00	
238	Worx Paper (short)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,400.00		3,400.00	
239	Wall Clock	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,000.00		1,000.00	
240	Waste can with cover	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,560.00		3,560.00	
241	Filing Cabinet (4 layers)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	9,300.00		9,300.00	
242	Dipper	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	300.00		300.00	
243	Glass Cleaner 500ml. Liquid spray	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,040.00		3,040.00	
244	Detergent Powder (All-purpose)	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,250.00		2,250.00	
245	Emergency Light, Heavy Duty	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,900.00		2,900.00	
246	Vacuum Cleaner	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	2,500.00		2,500.00	
247	Face Mask (Surgical mask) 50 pcs/box	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,260.00		1,260.00	
248	Extension Flat Chord Electrical Wire 3 gang, 5 m	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	600.00		600.00	
249	13 Watts LED Day Light Bulb	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	64,000.00		64,000.00	
250	32 Watts Circular Flourescent Lamp	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	750.00		750.00	
251	Air freshener spray	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	6,300.00		6,300.00	
252	Air freshener scented gel	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	8,320.00		8,320.00	
253	Air frenshener pouch Tea Type	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	375.00		375.00	
254	Dishwashing paste	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	3,960.00		3,960.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
255	Handwash, Antibacterial	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	540.00		540.00	
256	Broom stick	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	880.00		880.00	
257	Battery double A, 4 pcs/pack	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	1,110.00		1,110.00	
258	Battery tripledoube A, 4 pcs/pack	Various Section of Antique District Engineering Office	No	Public Bidding	March 10 -16, 2020	March 30, 2020	April 6, 2020	April 13, 2020	EAO	460.00		460.00	
259	Toner #2380	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	158,400.00		158,400.00	
260	Toner #118	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	105,600.00		105,600.00	
261	Black #810 (Catridge)	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	6,000.00		6,000.00	
262	Colored #811 (Catridge)	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	13,050.00		13,050.00	
263	Ink - Black #T6641	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	9,350.00		9,350.00	
264	Ink - Yellow #T6644	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	4,950.00		4,950.00	
265	Ink - Cyan #T6642	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	4,950.00		4,950.00	
266	Ink - Magenta #T6643	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	4,950.00		4,950.00	
267	Ink - Black #003	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	7,150.00		7,150.00	
268	Ink - Yellow #003	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	6,600.00		6,600.00	
269	Ink - Cyan #003	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	6,600.00		6,600.00	
270	Ink - Magenta #003	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	6,600.00		6,600.00	
271	Ink - Black #774	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	9,600.00		9,600.00	
272	Ink - Yellow # T664	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	8,400.00		8,400.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
273	Ink - Cyan #T664	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	8,400.00		8,400.00	
274	Ink - Magenta #T664	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	8,400.00		8,400.00	
275	Toner #116	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	100,800.00		100,800.00	
276	Ink - Matte Black 727	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	16,200.00		16,200.00	
277	Universal Ink Black	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	450.00		450.00	
278	Universal Ink Yellow	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	450.00		450.00	
279	Universal Ink Cyan	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	450.00		450.00	
280	Universal Ink Magenta	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	450.00		450.00	
281	Toner Black # BT6000BK	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	7,700.00		7,700.00	
282	Yellow # BT5000Y	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	6,050.00		6,050.00	
283	Yellow # BT5000C	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	6,050.00		6,050.00	
284	Yellow # BT5000M	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	6,050.00		6,050.00	
285	Toner 410A (Black)	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	126,000.00		126,000.00	
286	Toner 410A (Colored)	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	114,000.00		114,000.00	
287	Laserjet Toner #85A	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	45,000.00		45,000.00	
288	OPC Drum (DR2250)	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	17,550.00		17,550.00	
289	Black #TN456Bk	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	42,500.00		42,500.00	
290	Yellow #TN456 Y	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	23,600.00		23,600.00	

ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
291	Cyan #TN456 C	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	23,600.00		23,600.00	
292	Magenta #TN456 M	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	23,600.00		23,600.00	
293	Thermal Paste	Various Section of Antique District Engineering Office	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO/MODE /PDE	1,600.00		1,600.00	
294	Battery 12V, 11 Plates	Administrative Section	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO	10,005.00		10,005.00	
295	Fuel Filter (FC 208)	Administrative Section	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO	460.00		460.00	
296	Oil Filter C 512)	Administrative Section	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO	546.25		546.25	
297	Engine Oil (Diesel) 15W40	Administrative Section	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO	3,461.50		3,461.50	
298	Coolant	Administrative Section	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO	1,500.00		1,500.00	
299	Deep Cycle Lead Acid Battery kV/100AH (Sealed type, Maintenance Free)	Administrative Section	No	Public Bidding	May 6-11, 2020	May 25, 2020	June 3, 2020	June 10, 2020	EAO	75,600.00		75,600.00	
300	Global Navigation Satellite System (GNSS) Equipment Main Equipment(1 base/2 Rover) RTK Real Time Position, Static and Post Process Kinematic Base Modular Specification	Planning and Design Section	No	Public Bidding	May 22-27	June 10, 2020	June 22, 2020	July 1,2020	SR2020-02- 002805	8,442,000.00		8,442,000.00	
301	Portland Cement Type - I	Maintenance Section	No	Shopping	June15-21 , 2020	June 22, 2020	June 25, 2020	June 30, 2020	GAA-2020 Routine Maintenance Fund	159,970.00		159,970.00	
302	Automated Traffic Classifier (ATC)	Planning and Design Section	No	Small Value	June 24-30, 2020	July 1, 2020	July 6, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	365,268.75		365,268.75	
303	USB Communication Cable (1.80m)	Planning and Design Section	No	Small Value	June 24-30, 2020	July 1, 2020	July 6, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	14,610.75		14,610.75	
304	Road "O" Tubes (30.0/m)	Planning and Design Section	No	Small Value	June 24-30, 2020	July 1, 2020	July 6, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	40,245.98		40,245.98	
305	Figure 8 Road Cleat (Regular)	Planning and Design Section	No	Small Value	June 24-30, 2020	July 1, 2020	July 6, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	14,451.36		14,451.36	
306	Vent (End) Plug	Planning and Design Section	No	Small Value	June 24-30, 2020	July 1, 2020	July 6, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	956.34		956.34	
307	Welded Battery Pack - 6V	Planning and Design Section	No	Small Value	June 24-30, 2020	July 1, 2020	July 6, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	39,847.50		39,847.50	
308	Std. Road Nail (70mm)	Planning and Design Section	No	Small Value	June 24-30, 2020	July 1, 2020	July 6, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	1,726.72		1,726.72	
309	Deck Spilkes	Planning and Design Section	No	Small Value	June 24-30, 2020	July 1, 2020	July 6, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	4,383.23		4,383.23	

ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
310	Bitumen roa Tape (20m/roll)	Planning and Design Section	No	Small Value	June 24-30, 2020	July 1, 2020	July 6, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	13,041.00		13,041.00	
311	HI-3708/SJL-184: Oil Filter	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,300.00		2,300.00	
312	HI-3708/SJL-184: Fuel Filter	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,025.00		2,025.00	
313	HI-3708/SJL-184: Air Filter	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,000.00		2,000.00	
314	HI-3708/SJL-184: Transmission Gear Oil SAE 90	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,760.00		2,760.00	
315	HI-3708/SJL-184: Differential Gear Oil SAE 140	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,070.00		2,070.00	
316	HI-3708/SJL-184: Brake Fluid	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	600.00		600.00	
317	HI-3708/SJL-184: Coolant	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	1,250.00		1,250.00	
318	HI-3708/SJL-184: Engine Oil SAE 40	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	3,750.00		3,750.00	
319	SAW-807: Oil Filter	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,300.00		2,300.00	
320	SAW-807: Gasoline Fuel Filter	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,025.00		2,025.00	
321	SAW-807: Transmission Gear Oil SAE 90	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,760.00		2,760.00	
322	SAW-807: Differential Gear Oil SAE 140	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,070.00		2,070.00	
323	SAW-807: Brake Fluid	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	1,500.00		1,500.00	
324	SAW-807: Coolant	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	1,590.00		1,590.00	
325	SAW-807: Air Filter	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	400.00		400.00	
	EQUIPMENT TYPE: Road Grader MAKE & MODEL: 6DBI Mitsubishi DPWH NO: MG3H2												
326	Outer casing w/ inner tube & flap 11.00x20	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	137,214.00		137,214.00	
327	Battery 12V, 21 Plates	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	40,425.00		40,425.00	
	EQUIPMENT TYPE: Service Vehicle MAKE & MODEL: Mitsubishi DPWH NO: HI-3218												
328	Outer casing , 195/70R14	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	34,650.00		34,650.00	
329	Battery 12 V, 11 Plates (Maintenance Free)	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	7,507.50		7,507.50	

ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
	EQUIPMENT TYPE: Service Vehicle MAKE & MODEL: Mitsubishi L300 DPWH NO: HI-6368												
330	Outer Casing, 195/70R14	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	34,650.00		34,650.00	
331	Battery 12 V, 11 Plates (Maintenance Free)	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	7,507.50		7,507.50	
	EQUIPMENT TYPE: Service Vehicle MAKE & MODEL: Nissan Navara LE CONDUCTION STICKER NO: F3J194												
332	Outer Casing, 255/60R18	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	72,187.50		72,187.50	
333	Battery 12 V, 11 Plates/2SMF (Maintenance Free)	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	7,507.50		7,507.50	
	EQUIPMENT TYPE: Dump Truck MAKE & MODEL: Hino 300 S DPWH NO: H3-6759												
334	Outer Casing w/ inner tube & flap 7.50x16	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	79,695.00		79,695.00	
335	Battery 12 V, 9 plates	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	12,705.00		12,705.00	
336	LUBRICANTS: Engine Oil SAE #15W- 40 (Diesel) Special	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	147,022.51		147,022.51	
337	LUBRICANTS: Engine Oil SAE #20W- 40 (Gasoline)	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	163,690.75		163,690.75	
338	LUBRICANTS: Brake Fluid DOT 3	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	20,933.37		20,933.37	
339	LUBRICANTS: Grease NLGI 2	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	27,062.15		27,062.15	
340	LUBRICANTS: Gear Oil SAE #90 GL 4	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	69,531.53		69,531.53	
341	LUBRICANTS: Gear Oil SAE #140	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	96,934.79		96,934.79	
342	LUBRICANTS: Hydraulic Oil #10	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	231,961.27		231,961.27	
343	LUBRICANTS: AFT DEX III	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	8,391.54		8,391.54	
344	LUBRICANTS: 2T Oil (200ML)	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	17,797.34		17,797.34	

ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
345	LUBRICANTS: Engine Oil SAE #15W-40 (Gasoline)	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	23,257.53		23,257.53	
346	LUBRICANTS: Engine Coolant	Maintenance Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	CY 2020 GAA - Routine Maint. Fund	37,005.78		37,005.78	
347	KIP 7100 Toner	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	95,000.00		95,000.00	
348	MP C2011 Black TN#841925 (OEM430B)	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	171,000.00		171,000.00	
349	MP C2011 Yellow TN#841926 (OEM430Y)	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	256,800.00		256,800.00	
350	MP C2011 Magenta TN#841927 (OEM430M)	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	256,800.00		256,800.00	
351	MP C2011 Cyan TN#841928 (OEM430C)	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	256,800.00		256,800.00	
352	MP C2011 D1773020 Black	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	47,613.44		47,613.44	
353	MP C2011 D1773028 Yellow	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	23,240.00		23,240.00	
354	MP C2011 D1773026 Cyan	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	23,240.00		23,240.00	
355	MP C2011 D1773027 Magenta	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	23,240.00		23,240.00	
356	(DCP T300) Black #BTD60BK	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	3,300.00		3,300.00	
357	(DCP T300) Yellow #BT5000Y	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,200.00		2,200.00	
358	(DCP T300) Cyan #BT5000C	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,200.00		2,200.00	
359	(DCP T300) Magenta #BT5000M	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,200.00		2,200.00	
360	(DCP T710W) Black #BT6000M	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	3,300.00		3,300.00	
361	(DCP T710W) Yellow #BT5000M	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,200.00		2,200.00	
362	(DCP T710W) Cyan #BT5000M	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,200.00		2,200.00	
363	(DCP T710W) Magenta #BT5000M	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	2,200.00		2,200.00	
364	226 Toner #118	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	48,000.00		48,000.00	
365	215 Toner #116	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	48,000.00		48,000.00	
366	Corona Wire (KIP 7100)	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	10,300.00		10,300.00	
367	Filter Kit KIP 7100	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	4,200.00		4,200.00	
368	Maintenance Kit KIP 7100	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	51,500.00		51,500.00	
369	Fuser Maintenance Kit KIP 7100	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	36,500.00		36,500.00	
370	Drum Kit 7100	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	60,950.00		60,950.00	

**ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020**


CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
371	(Plotter) Pure Black #727	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	6,543.00		6,543.00	
372	(Plotter) Grey #727	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	6,543.00		6,543.00	
373	(Plotter) Cyan #727	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	6,543.00		6,543.00	
374	(Plotter) Magenta #727	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	6,543.00		6,543.00	
375	(Plotter) Yellow #727	Planning and Design Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	PDE	6,543.00		6,543.00	
	Toyota Hilux HI-5053 ska-469												
376	Lubricants: Egenes Oil SAE 15W40	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	5,520.00		5,520.00	
377	Lubricants: Gear Oil SAE 90	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	2,205.00		2,205.00	
378	Lubricants: ATF	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	530.00		530.00	
379	Lubricants: Brake Fluids	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	1,100.00		1,100.00	
380	Spare Parts: Fuel Filter #193	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	470.00		470.00	
381	Spare Parts: Oil Filter #111	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	600.00		600.00	
382	Spare Parts: Timing Belt #97R25 D4D	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	2,500.00		2,500.00	
383	Spare Parts: Brake Pad	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	3,000.00		3,000.00	
384	Spare Parts: Brake Shoes	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	5,000.00		5,000.00	
385	Spare Parts: Tire Size 225/70R15 outer Casing Tubeless	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	30,000.00		30,000.00	
386	Spare Parts: Air Cleaner #17801-0C010	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	1,500.00		1,500.00	
387	Spare Parts: Shack Absorber Front	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	8,800.00		8,800.00	
388	Spare Parts: Shack Absorber Rear	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	8,800.00		8,800.00	
389	Spare Parts: Leaf Spring Bushing	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	3,600.00		3,600.00	
390	Spare Parts: Tie Rod End	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	4,000.00		4,000.00	
391	Spare Parts: Ball Joint Upper	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	6,000.00		6,000.00	
392	Spare Parts: Ball Joint Lower	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	6,000.00		6,000.00	
393	Spare Parts: Cross Joint	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	1,500.00		1,500.00	
394	Spare Parts: Cylinder Head Pocking (nozzle)	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	1,600.00		1,600.00	
395	Spare Parts: Turbose Intake hose	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	3,000.00		3,000.00	
396	Spare Parts: Nozzle Seal	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	4,800.00		4,800.00	

ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020
as of JUNE 23, 2020

CODE (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)		Remarks (Brief Description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE/ EAO	CO	
	Mitsubishi L-200 H-4211 SFG 445												
397	Lubricants: Engine Oil SAE 15W40	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	3,220.00		3,220.00	
398	Lubricants: Gear Oil SAE 90	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	2,205.00		2,205.00	
399	Spare Parts: Tires Size 225/70R15 Outer Casing Tubeless	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	30,000.00		30,000.00	
400	Spare Parts: Battery 12V 11 Plate Maintenance Free	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	6,006.00		6,006.00	
401	Nissan Navara VL F3J-237												
402	Lubricants: Engines Oil SAE 15W40	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	7,360.00		7,360.00	
403	Lubricants: Gear Oil SAE 90	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	2,940.00		2,940.00	
404	Lubricants: ATF	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	530.00		530.00	
405	Spare Parts: Fuel Filter VL2.5	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	1,920.00		1,920.00	
406	Spare Parts: Oil Filter #151208-BN30A	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	1,400.00		1,400.00	
407	Spare Parts: Brake Pad	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	2,700.00		2,700.00	
408	Spare Parts: Brake Shoes	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	3,900.00		3,900.00	
409	Spare Parts: Tire Size 225/60R18 Outer Casing Tubeless	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	57,750.00		57,750.00	
	Spare Parts: Battery 12V 11 Plate 2SMF (Maintenance Free)	Construction Section	No	Public Bidding	June 26 - July 2, 2020	July 15, 2020	July 21, 2020	July 30, 2020	EAO	6,006.00		6,006.00	
	X - X - X - X - X - X - X - X - X - X - X									28,707,866.45		28,707,866.45	

Prepared by:

THELMA A. ESCANILLAS
Procurement Engineer

Recommended by:

JERRY O. SENIEL, DPA
BAC Chairperson

Approved by:

JOSEPITO A. ANTONIO
OIC, District Engineer

ANTIQUE
DISTRICT ENGINEERING OFFICE
San Jose, Antique
Final Annual Procurement Plan for CY 2020 Consulting Services
as of May 15, 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/ REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20CSGB01	Conduct of Geotechnical Investigation for Various FY 2021 Infrastructure Projects, Province of Antique	Planning & Design Section	No	Competitive Bidding	May 22-27, 2020	June 22, 2020	June 29, 2020	July 9, 2020	SR2020-02-002805	4,375,145.06		4,375,145.06	Conduct of Soil/ Exploration
X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X										4,375,145.06		4,375,145.06	

Prepared by:

THELMA A. ESCANILLAS
Head, BAC - Secretariat

Recommending Approval:

DERRIS B. SEMEL, DPA
BAC Chairperson

Approved by:

JOSE AL V. FRUTO, CES E
OIC, Asst. Regional Director
Concurrent District Engineer